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Aart demonstrates the use of the pump during a large sanitation workshop in February 2007 
in Banda Aceh. 
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QUARTERLY REPORT NO. 16 
 JANUARY – MARCH 2009 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Title: Quarterly Report No. 16,  

January – March 2009. 
 
Program, activity, or project number:  Environmental Services Program, 

DAI Project Number: 5300201. 
 
Strategic objective number: SO No. 2, Higher Quality Basic Human 

Services Utilized (BHS). 
 
Sponsoring USAID office and 
contract number:     USAID/Indonesia, 

Contract number: 497-M-00-05-00005-00. 
 
Contractor name:      DAI. 
 
Date of publication:     April 2009.



 



 

 
 

 
 

USAID's Environmental Services Program (ESP) 
promotes better health through 

improved water resources management and 
expanded access to clean water and sanitation services 

 
 
 
 
 
 
 
 

The Environmental Services Program is implemented by 
Development Alternatives, Inc. 

 

 
 
 

In collaboration with: 
 

The Urban Institute 
Hatch Mott MacDonald 

Johns Hopkins Center for Communications Programs 
FIELD Indonesia 
John Snow, Inc. 

Rare Center for Tropical Conservation 
PERPAMSI/FORKAMI 

Social Impact 
CO2OL-USA 

Kleiman International Consultants, Inc. 
Evensen Dodge International 

Mayflower Partners LLC 
 

 



 



TABLE OF CONTENTS 
 
 

ACRONYMS .................................................................................................................................... IV 
COVER STORY ................................................................................................................................X 

COMMEMORATING THE LIFE AND WORK OF A RT MERKELIJN .................................................................................. X A

INTRODUCTION AND SUMMARY ..............................................................................................1 

THE ENVIRONMENTAL SERVICES PROGRAM .................................................................................................. 2 
SUMMARY OF QUARTERLY ACHIEVEMENTS ................................................................................................... 6 

PENGANTAR DAN RINGKASAN ........................................................................................................1 
ENVIRONMENTAL SERVICES PROGRAM (PROGRAM LAYANAN JASA LINGKUNGAN) ........................................ 2 
RINGKASAN KEBERHASILAN PENCAPAIAN TRIWULAN .......................................................................................... 6 

ESP REGIONAL UPDATES...........................................................................................................17 
NORTH SUMATRA ......................................................................................................................................................... 18 
JAKARTA ......................................................................................................................................................................... 20 
WEST JAVA..................................................................................................................................................................... 22 
CENTRAL JAVA AND YOGYAKARTA............................................................................................................................ 24 
EAST JAVA ...................................................................................................................................................................... 26 
ACEH-PAPUA ADD-ON ................................................................................................................................................ 28 
ESP EASTERN INDONESIA ............................................................................................................................................. 32 

NATIONAL & PROGRAM MANAGEMENT UPDATES ...........................................................36 
PROGRAM MANAGEMENT UPDATES............................................................................................................................ 37 
NATIONAL UPDATES .................................................................................................................................................... 40 

PROJECT MONITORING & EVALUATION...............................................................................48 
APPENDICES ..................................................................................................................................68 

APPENDIX A:  UPCOMING ACTVITIES BY REGION..................................................................................................... 69 
APPENDIX B:  REPORTS AND PUBLICATIONS............................................................................................................. 76 
APPENDIX C:  TRAINING, WORKSHOP AND SEMINAR ACTIVITIES OF SECOND QUARTER OF FIFTH YEAR......... 77 
APPENDIX D:  SUMMARY OF ESP ACHIEVMENTS BASED ON PMP,  MID-YEAR OF PROGRAM YEAR 5 ................. 89 
APPENDIX E:  SUMMARY OF ESP EASTERN INDONESIA WATER AND SANITATION PROGRAM ACHIEVMENTS 

BASED ON PMP, SECOND QUARTER OF FIFTH YEAR .....................................................................138 
APPENDIX F:  APA TIMETABLE .................................................................................................................................147 

 



 



ACRONYMS 
 
The following is a list of acronyms commonly used in this report and on the project as a 
whole. 
 
ABPN Anggaran dan Pendapatan Belanja Daerah / Regional budget  
ADB Asian Development Bank 
AF Agro-Forestry 
AFTA Yayasan Alumni Fakultas Pertanian Universitas Andalas 
AIT  Asian Institute of Technology 
Amerta A local NGO in Cianjur 
AMPL Air Minum dan Penyehatan Lingkungan / Drinking Water and 

Environment Health 
APBD Anggaran Pendapatan dan Belanja Daerah/ State Budget 
APHI Asosiasi Pengusaha Hutan Indonesia 
Apotik Hidup A ‘living pharmacy’ garden of medicinal plants 
APA Aceh-Papua Add-On 
APR Annual Progress Report 
ASPENTA The North Sumatra Tree Nursery Association 
ATW Akademi Tirta Wiyata (Technical University, based in Magelang, 

Central Java) 
AusAid Australia Agency for International Development 
Bapedalda Badan Pengendali Dampak Lingkungan Daerah 
Baplan Badan Planologi Departemen Kehutanan / Plannology Office of 

Ministry of Forestry  
Bappeda Badan Perencanaan Pembangunan Daerah / Regional Board of 

Development Planning  
Bappenas Badan Perencanaan Pembangunan National / National Board of 

Development Planning 
BEST  Bina Ekonomi Sosial Terpadu 
BM Benchmarking  
BHS Basic Human Services Office of USAID 
BKKBN Badan Koordinasi Keluarga Berencana Nasional 
BKSDA Balai Konservasi Sumberdaya Alam 
BORDA Bremen Overseas Research and Development Agency 
BP DAS Balai Pengelolaan Daerah Aliran Sungai 
BRI Bank Rakyat Indonesia / Bank of Indonesian People (local bank) 
BPD Badan Perwakilan Desa 
BPKH Balai Pemantapan Kawasan Hutan 
BTNGP  Balai Taman Nasional Gunung Gede Pangrango 
CB Capacity Building 
CBO Community-Based Organization 
CBS Community-Based Sanitation 
CB Watsan Community-Based Water and Sanitation 
CBSWM Community-Based Solid Waste Management 
CDIE Center for Development Information and Evaluation 
CFCD  Corporate Forum for Community Development 
CGH Clean, Green, and Hygiene 
CI Conservation International 
CKNet Collaborative Knowledge Network Indonesia (network of 10 

universities) 

 



 

CP Corporate Plan 
CRSP Collaborative Research Support Programs  
COP Chief of Party 
CSR Corporate Social Responsibility 
CSS City-wide Sanitation Strategy 
CSS Customer Satisfaction Survey 
CSSP City-wide Sanitation Strategic Plans 
CWPP Community Watersheds Partnerships Program 
DAI Development Alternatives, Inc. 
Danareksa An Indonesian Investment Corporation 
DAP Development of Assistance Program 
DAS Daerah Aliran Sungai / Watershed Area 
DBE Decentralized Basic Education – a USAID Program 
DCA Development Credit Authority 
DCOP Deputy Chief of Party 
DEWATS Decentralized Waste Water Treatment System 
DEWATS-CBS Decentralized Waste Water Treatment System – Community-

Based Sanitation 
Dinas KLH Dinas Kehutanan dan Lingkungan Hidup 
Dinkes Dinas Kesehatan 
DPRD Dewan Perwalikan Rakyat Daerah / Local Parliament 
ECO Asia Environmental Cooperation Asia – a regional USAID Program 
EIE Eastern Indonesia Expansion Program 
ESP Environmental Services Program – a USAID Program  
FA Field Assistant/Assistance 
FFI Flora and Fauna International 
FGD Focus Group Discussion 
FHI Family Health International 
FKK Forum Kesehatan Kota (Medan-based City Health Forum)  
FKT  Forum Konservasi Tahura 
FMPS Forum Masyarakat Pelestari Sungai / Community River 

Conservation Forum 
FN Finance (One Component of ESP) 
Fokal Mesra Forum Kajian Air dan Lingkungan Hidup Menuju Selaras Alam 
Forestra  Forum Rehablitasi Sungai dan Hutan / River and Forest 

Rehabilitation Forum 
FORMASI Forum Masyarakat Sibolangit / Sibolangit Community Forum 
Forpela Forum Peduli Air 
FORKAMI Forum Komunikasi Kualitas Air Indonesia 
Forum DAS MP Forum Daerah Aliran Sungai Multipihak 
FPKL Forum Peduli Krueng Lageun / Community Care for Krueng 

Lageun 
FS Field School 
FSN Food Security and Nutrition 
FSN-DAP  Food Security and Nutrition - Development Assistance Program 
GETF Global Environment and Technology Foundation 
Ginapala A local NGO name in Cianjur 
GIRAB Gerakan Intensifikasi dan Rehabilitasi Alam Bumiaji / Bumiaji 

Natural Intensification and Rehabilitation Movement) 
GIS Geographical Information System 
GIST Geographic Information System Team 
GNKL-PBNU Gerakan Nasional Kehutanan Lingkungan PBNU 
GNRHL Gerakan Nasional Rehabilitasi Hutan dan Lahan 

V  
 



 

GOI Government of Indonesia 
GTL Geologi dan Tata Lingkungan 
GTZ Gesellschaft Technische Zusammenarbeid 
H&H/HH Health & Hygiene 
Hh Household 
HI Hygiene Improvement 
HIPPAM Himpunan Penduduk Pemakai Air Minum 
HPP High Priority Province 
HSP Health Services Program – a USAID Program 
HWWS Hand Washing with Soap 
IATPI Indonesian Society of Sanitary and Environmental Engineers 
ICRAF International Center Research for Agro Forestry 
IKK Ibu Kota Kecamatan / Sub-district capital city 
IPAL Instalasi Penyehatan Air Limbah / Waste Water Treatment System 
IPANJAR A community based fisherperson’s organization in Jaring Halus, 

Langkat District 
IPB Institut Pertanian Bogor 
IPLT Instalasi Pengelohaan Lumpur Tinja / Sludge treatment plant 

Management Instalation 
IPM Indek Pembangunan Manusia 
IPPHTI Ikatan Petani Pengendalian Hama Terpadu Indonesia 
IWF Indonesia Water Fund 
IWK Indah Water Konsortium 
ISSDP Indonesia Sanitation Sector Development Program 
JAE Jaringan Arih Ersada / Local agreement network 
Jampedas  Jaringan Masyarakat Peduli Daerah Aliran Sungai / Community 

Cares about Watersheds 
JAS Deli Deli River Action Network 
Jatim Jawa Timur / East Java 
JBIC Japanese Bank for International Cooperation 
JHU Johns Hopkins University 
JICA Japan International Cooperation Agency 
JKPE  Jaringan Kasih Petani Ekologis 
JSI John Snow International 
K3A Kelompok Kerja Komunikasi Air 
KERINA Community network in Deli Serdang and Karo Districts working 

on watershed management issues 
KJPL Koalisi Jurnalis Peduli Lingkungan 
KTT Kelompok Tani Tahura 
LA Local Assistant 
LG Local Government 
LGSP Local Government Support Program 
LKDPH Lembaga Kemitraan Desa Pengelola Hutan 
LKMD Lembaga Ketahanan Masyarakat Desa (Tingkat Dusun) 
LMA Lembaga Masyarkat Adat (Association of Traditional 

Communities) 
LMD Lembaga Masyarakat Desa (Tingkat Desa) 
LMDH Lembaga Masyarakat Desa Hutan 
LTTA  Long Term Technical Assistant/Assistance 
MAPAS Masyarakat Peduli Alam Subang / Community Care for Subang 

Nature 
MCK Mandi Cuci, Kakus (Community sanitation and water facility) 
MDM  Model DAS Micro / Micro Model for watershed area  

VI  
 



 

MDK Model Desa Konservasi / Conservation Village Model 
MFT Municipal Finance Team 
M&E Monitoring and evaluation 
MIS Management Information System 
MLD Mitra Lingkungan Dutaconsult (Local consultant Company, based 

in Jakarta) 
MMC Multi Media Campaign 
Monev Monitoring and Evaluation 
MoU Memorandum of Understanding 
MPIS Municipal Planning Information System 
NPL  Kredit bermasalah / Non-Performing Loan  
MSF Multi-Stakeholder Forum 
Musrenbang Musyawarah Rencana Pembangunan (Development Planning 

Process) 
NGO Non-Governmental Organization 
NRW Non-Revenue Water 
NSIASP Northern Sumatra Irrigated Agriculture Sector Project  
NUS  National University of Singapura 
O&M Operation & Maintenance 
OBA Output-Based Aid 
OCSP Program Layanan Konservasi Orangutan / Orangutan 

Conservation Services Program 
OIC  Pusat Informasi Orangutan/Orangutan Information Center 

OSM Office of Surface Mining 
PABM Pengelolaan Air Berbasis Masyarakat 
PAM Perusahaan Air Minum / Drinking Water Company 
PALAPA An environmental NGO operating in Karo District, North 

Sumatra 
PARAS An NGO in Langkat active in water supply and agro-forestry 
PBNU  Pengurus Besar Nahdlatul Ulama/National Committee of 

Nahdlatul Ulama (Islamic Organization) 
PDAM Perusahaan Daerah Air Minum / Local Water Utility 
PEMDA Pemerintah Daerah / Local Government 
Pemko Pemerintah Kota 
PERDA Peraturan Daerah / Provincial Government Regulation 
PERDES Peraturan Desa / Village Government Regulation 
PERPAMSI Persatuan Perusahaan Air Minum Seluruh Indonesia 
Perum Jasa Tirta Perusahaan Umum Jasa Tirta 
Perum Perhutani Perusahaan Umum Perhutani 
PES Payment for Environmental Services 
PFI Pewarta Foto Indonesia 
PHBM Pengelolaan Hutan Berbasis Masyarakat 
PHKA Pengelolaan Hutan dan Konservasi Alam 
PKK Pemberdayaan dan Kesejahteran Keluarga 
PLN Perusahaan Listrik Negara 
PMP Performance Monitoring Plan 
PLH Pendidikan Lingkunan Hidup/ Environmental Education  
PLTA Pembangkit Listrik Tenaga Air 
PO Purchase Order 
POC Public Outreach and Communication 
POCT Public Outreach and Communication Team 
POKJA Kelompok Kerja / Working Group 
POLINDES Poliklinik Desa 
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POSYANDU Pos Pelayanan Terpadu 
PoU of Water Point of Use of Water 
PPAI Society for the Protection of Children 
PPMA Pusat Pengembangan Masyarakat Agri Karya / Center for 

Development of Agricultural Product 
PPP Public Private Partnership 
PPSJ Pusat Penyelamatan Satwa Jogja 
PSDA Dinas Pengelolaan Sumber Daya Air 
PSP Private Sector Participation 
PTAM Perusahaan Terbatas Air Manado / Water Company in Manado 
PT DSA Perusahaan Terbatas Dream Sukses Airindo / Water Company in 

Ambon 
PU Pekerjaan Umum 
PusdaKota Pusat Pemberdayaan Komunitas Perkotaan Universitas Surabaya / 

Centre of Urban Community Empowerment, University of 
Surabaya 

Puskesmas Pusat Kesehatan Masyarakat 
PUSTEKLIM Pusat Teknologi Limbah Cair 
PWI Persatuan Wartawan Indonesia 
PWM Pengurus Wilayah Muhammadiyah 
QPR Quarterly Progress Report 
Raperdes Rancangan Peraturan Desa 
RA Regional Advisor of ESP Team 
RCS Raptor Conservation Society 
RHLP Rehabilitasi Lahan dan Hutan Partisipatif 
RMI Rimbawan Muda Indonesia 
RO Reverse Osmosis Water Purification System 
RLPS Rehabilitasi Lahan dan Perhutanan Sosial 
RT Rukun Tetangga 
RW Rukun Warga 
SANTT Sanitation Technicl Team (under Bappenas / Ministry of Planning) 
SAP Sanitation Action Plan 
SCIAs Special Concern Imperative Areas  
SD Sekolah Dasar 
SD Service Delivery- ESP component 
SDT Service Delivery Team 
SENADA Indonesian Competitivenes Program – a USAID Program 
SIA Special Concern and Imperative Areas 
SIL Special Imperative Liaison  
SLA Sustainable Livelihood Assesment 
SME Small Medium Enterprise 
SO USAID Strategic Objective 
SODIS Solar Disinfection 
SOP Standard Operating Procedures 
SoW Scope of Work 
SPGB Serikat Petani Gunung Biru 
SSSS Small Scale Sewerage System 
SSWP Small Scale Water Provider 
STTA Short Term Technical Assistant 
Suaka Margasatwa Wildlife Sanctuary 
SWOT Strength, Weakness, Opportunity, Threat 
SWS Safe Water System– a USAID Program 
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TBA To Be Assigned 
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TNGGP Taman Nasional Gunung Gede Pangrango / Gede Pangrango 

Mountain National Park  
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TVRI Televisi Republik Indonesia / State-owned television network 
UGM Universitas Gadjah Mada 
UNAND Universitas Andalas 
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WATSAN Water & Sanitation 
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WWMD World Water Monitoring Day 
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COVER STORY 
 

COMMEMORATING THE LIFE AND 
WORK OF AART MERKELIJN  
 
 
Aart Merkelijn left us on February 26, 
2009, a few days after his 64th birthday. 
Upon hearing the news of his passing, 
long-time friend Christoph Mor wrote, 
“Aart was a vigorous man, with both feet on 
the ground and a long life ahead of him”. 
Aart’s death was shocking and 
unexpected to all of his ESP friends and 
colleagues. When a tumor was detected 
in December 2008, Aart was determined 
to set it right. His skill for “getting things 
fixed” was apparent in the work he 
passionately pursued over his lifetime. 
Unfortunately, Art was tackling something 
beyond his power to fix, and he passed 
away from complications after surgery 
while in the Netherlands. 
 
Aart served as ESP Deputy Regional 
Advisor in Aceh for nearly two years.  He 
took on the challenge of improving urban 
and community water and sanitation.  
This sector was fraught with the 
confusion that engulfed Aceh following 
the December 26, 2004 tsunami, when 
the region was flooded by hundreds of 
NGOs who lacked the adequate expertise 
necessary for effective, sustainable reconstruction.  Aart actively engaged this situation by 
developing and leading a technical assistance program focused on rapidly increasing access to 
sustainable water and sanitation systems.  His efforts brought new information to many 
NGOs and directly contributed to the construction of more than 1,000 houses built using 
proper sanitation systems.  

 
ESP NAD 

Aart assessing the proposed water intake for a water 
delivery system in Calang, Aceh Jaya. 

 
Born in Indonesia, Aart grew up in Papua and later in the Netherlands.  He later returned to 
Indonesia to work in various capacities including with Wavin Pipe and on a rural water 
supply project. He joined ESP in October of 2005 so that he might come back to Indonesia 
one final time to work in Aceh. ESP’s activities immediately received a boost when Aart 
arrived.  He helped develop contracts for small infrastructure construction that became the 
core of the sustainable water supply and sanitation training programs provided for NGO’s 
and contractors.  He oversaw a team of six ESP engineers who kept him busy.  During his 
time in Meulaboh, he set up a number of co-operative arrangements with NGO’s like CRS, 
Bhudi Tzu Chi and Medaire.  Further up the coast in the Calang area he established a co-

 



 

 
 

XI

operative arrangement with the American Red Cross.  These relationships allowed ESP to 
reach out to a broader audience while other organizations often worked to finance the 
activities. Already in 2006 he implemented the ESP concept of “leveraging for sustainability”, 
by mobilizing millions of NGO and UNICEF funds for sustainable water and sanitation 
programs. 
 

Besides his tireless work with other donors and 
government agencies, Aart was also instrumental in 
the development of a water tight septic tank system 
suitable for areas with high groundwater, typical of 
the Acehnese coastal communities. He then 
successfully promoted a hand-held sludge pump that 
allows local communities to maintain their septic 
systems. This design was replicated by at least three 
different NGOs. He worked with donors and 
PDAMs on the design for a village water supply 
system for a coastal community in Aceh Besar and 
the renovation of the Aceh Besar Water Treatment 
Plant. 
 
In September 2007, Aart moved from ESP to 
become Team leader of an ADB funded community 
water, sanitation and hygiene project in Aceh.  One 
of his first activities was to arrange a strong 
collaboration with ESP to mutually support one 
another’s projects, so ESP once again found itself 
expanding its impact through the cooperative efforts 
of Aart. One year later, Aart joined a small short-
term project led by UN Habitat, and ESP and Aart 
again collaborated to train local engineers on how 

to work with villagers in the rehabilitation of sanitation systems built poorly during the 
reconstruction process.  All of these efforts really made him the example, both within and 
outside ESP, of how a Technical Assistance program can enhance hardware oriented donor 
driven programs to ensure their sustainability and focus on community-based demand. He 
always fought for the right of access to clean water for all Indonesian people, especially the 
poorest of the poor, who without clean piped water, suffer both from poor hygiene as well 
as high cost.  

ESP NAD 

Aart Merkelijn with one of the first PVC 
Sludge hand-pumps, developed by his ESP 
team and used by many NGO’s. 

 
He would have loved to have been here, on March 23rd, to celebrate the huge success in 
Medan, where PDAM Tirtanadi and 26 Community Based Organizations celebrated the soft 
opening of the large scale Master Meter program, providing piped water to 3,543 poor 
families in Belawan, initiated by ESP and implemented in collaboration with the Medan Local 
Government, PDAM Tirtanadi Medan, World Bank and Dutch Embassy.  
 
By the end of 2008, Aart went back to the Netherlands, to spend quality time with his 
children and granddaughter. But life in the north could not hold Aart and Ada long. He 
signed on as team leader of a USAID funded Water Supply project in Phnom Penh, 
Cambodia, implemented by DAI. Sadly, due to detection of a tumor, Aart and Ada had to 
delay their departure for surgery in February. Aart contributed sound leadership, 
outstanding technical skills and two years of a too short life to making ESP Aceh a strong, 
professional and respected program. Thanks Aart, for everything. 
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North Sumatra
Lau Petani Sub-watershed, Wampu
Watershed; Bukit Barisan GF. Park; 

Medan, Binjai and Sibolga
Municipalities; Karo, Langkat & Deli 

Serdang Districts

Central Java & Yogyakarta
Blongkeng, Tangsi, Bolong, Soti, Kanci
Sub-watershed; Yogyakarta, Magelang
& Surakarta Municipalities, Wonogiri, 

Magelang, Magelang and Sleman
districts

Nangroe Aceh Darussalam:
Aceh-Papua Add-On
Krueng Aceh Watershed; 

Ulu Masen Conservation Area;
Mt. Leuser Nat. Park; Aceh Barat, Aceh

Besar & Bener Meuriah Districts

East Java
Sumber Brantas, Welang, Brangkal Ambang, 

Melamon, Maspo & Lesti Sub-watersheds;
Ir. Raden Soerjo GF Park. Park, Bromo

Tengger Semeru Nat. Park; Batu, Surabaya 
& Malang Municipalities; Mojokerto, 

Sidoarjo, Malang, Pasuruan, Gresik Districts

West Java & Jakarta
Cikapundung & Cikundul – Cilaku Sub Watersheds, 

Cimandiri Watershed; Gede-Pangrango Nat. Park, 
Halimun-Salak Nat. Park; Bandung, Bogor & Sukabumi

Municipalities; Bandung, Sukabumi, Bogor, Cianjur, 
Purwakarta, Bandung, Bandung Barat & Subang

Districts; Prov. of DKI Jakarta

Papua & EIEC:
Aceh-Papua Add-on Spatial Planning;

EIEC Watsan in
Jayapura, Ambon & Manado Municipalities



 



 

SECTION 1 SECTION 1 

PENGANTAR DAN 
RINGKASAN 

INTRODUCTION 
AND SUMMARY 

  
INTRODUCTION INTRODUCTION 

USAID's Environmental Services Program 
(ESP) promotes better health through 
improved water resources management 
and expanded access to clean water and 
sanitation services. 

Environmental Services Program (ESP - 
Program Layanan Jasa Lingkungan) 
USAID mendorong tercapainya 
kesehatan yang lebih baik melalui 
perbaikan pengelolaan sumber daya air 
dan perluasan akses untuk memperoleh 
layanan sanitasi dan air bersih. 

 
 
 

 This Quarterly Progress Report for ESP is 
submitted to the United States Agency for 
International Development (USAID) by 
Development Alternatives, Inc. (DAI) in 
accordance with Article II, Section G, Reports 
(as modified) of Contract No. 497-M-00-05-
00005-00, originally executed January 11, 2005. 
This document represents Quarterly Progress 
Report No. 16 of the Environmental Services 
Program, for the period January 1 through March 
31, 2009. This report provides information on 
the execution of program activities in the 
regions of Indonesia covered by ESP. Copies of 
this report are also provided to Government of 
Indonesia steering committee members, other 
relevant programs of USAID, as well as 
subcontractors and partners of the ESP 
Program per the distribution list attached to the 
transmittal letter. 

Laporan Kemajuan Triwulan ESP ini disampaikan 
kepada United States Agency for International 
Development oleh Development Alternatives, Inc. 
sesuai ketentuan Pasal II, Bab G, Laporan-Laporan 
(sesuai revisi) dalam Kontrak No. 497-M-00-05-
00005-00, yang ditandatangani pada 11 Januari 
2005. Dokumen ini merupakan Laporan Kemajuan 
Triwulan No. 16 dari Program Layanan Lingkungan, 
untuk periode 1 Januari sampai 31 Maret 2009. 
Laporan ini memberikan informasi pelaksanaan 
program di berbagai wilayah Indonesia yang 
menjadi daerah kerja ESP. Salinan laporan ini juga 
disampaikan kepada para anggota komite 
pengarah dari Pemerintah Indonesia, program 
USAID lain yang terkait, dan juga bagi 
subkontraktor dan mitra Program ESP, sesuai daftar 
distribusi yang dilampirkan pada surat pengiriman. 
 

 
Section I of this report provides the reader with 
an executive-style summary of the quarter’s 
program and its achievements from January 1 
through March 31, 2009. Section 2 describes 
integrated program activities in each region in 
greater detail. The final two sections provide an 
update on national initiatives and program 
management (Section 3), and program 
monitoring and evaluation (Section 4). 

Bab I dari laporan ini menyediakan ringkasan 
eksekutif mengenai program dan keberhasilan-
keberhasilannya dari 1 Januari sampai 31 Maret 
2009.  Bagian 2 menguraikan kegiatan program 
terpadu di masing-masing wilayah secara lebih 
terperinci. Dua bagian selanjutnya memberikan 
informasi terbaru mengenai inisiatif-inisiatif nasional 
dan manajemen program (Bagian 3), dan 
pemantauan serta evaluasi program (Bagian 4).
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ENVIRONMENTAL 
SERVICES PROGRAM 
(PROGRAM LAYANAN 
JASA LINGKUNGAN) 

THE ENVIRONMENTAL 
SERVICES PROGRAM 
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ESP bekerja sama dengan pemerintah, sektor 
swasta, LSM, kelompok masyarakat dan para 
pemangku kepentingan lainnya untuk memperbaiki 
pengelolaan sumber daya air dan memperluas 
distribusi air yang aman untuk penduduk perkotaan 
dengan cara perbaikan pengelolaan daerah aliran 
air sungai dan penyediaan jasa lingkungan penting, 
termasuk pasokan air bersih, penampungan serta 
pengolahan air limbah dan pengelolaan limbah 
padat di Indonesia.  Dengan adanya perubahan 
kontrak yang meliputi kegiatan tambahan di Aceh 
dan Papua, perluasan kegiatan di kota-kota 
Indonesia Timur yakni Ambon, Manado dan 
Jayapura, dan perpanjangan kegiatan di Provinsi-
Provinsi Utama saat ini, maka ESP sekarang 
memiliki jangka waktu 64 bulan,  
dari Desember 2004 hingga Maret 2010.  

ESP works with national and local 
government, private sector, NGOs, 
community groups and other stakeholders to 
improve the management of water resources 
and broaden the distribution of safe water to 
urban dwellers by strengthening watershed 
management and delivery of key 
environmental services, including clean water 
supply, wastewater collection and treatment 
and solid waste management in Indonesia. 
Following recent contract modifications that 
include additional work in Aceh and Papua, 
expanded work in Ambon, Manado and 
Jayapura, and the extension of work in the 
current HPPs, ESP now spans 64 months, 
from December 2004 through March 2010.   
 

 ESP was developed by USAID/Indonesia to 
improve sustainable management of water 
resources and improve access to clean water.  
ESP activities are focused on the High Priority 
Integrated Provinces of Nanggroe Aceh 
Darussalam, North Sumatera, East Java, 
Central Java/Yogyakarta, West Java/Banten 
and DKI Jakarta, where a full range of 
integrated technical support and activities 
address the following three key areas: 

ESP dikembangkan USAID/Indonesia untuk 
meningkatkan pengelolaan sumber daya air secara 
lestari berkelanjutan dan memperbaiki akses 
terhadap air bersih.  Kegiatan-kegiatan ESP 
difokuskan pada Provinsi-Provinsi Utama yakni 
Sumatra Utara, Jawa Timur, Jawa 
Tengah/Yogyakarta, Jawa Barat/Banten dan DKI 
Jakarta dengan menjalankan berbagai bantuan 
teknis dan kegiatan terpadu yang menangani tiga 
bidang utama berikut ini:  

• Improving health by increasing access to 
clean water and sanitation services; 

 
• Meningkatkan kesehatan dengan memperluas 

jangkauan layanan sanitasi dan air bersih; • Improved watershed management and 
protection of water resources, particularly 
in areas of high-value biodiversity; 

• Memperbaiki pengelolaan daerah aliran sungai 
dan perlindungan sumber daya air, khususnya 
di daerah-daerah yang memiliki 
keanekaragaman hayati bernilai tinggi. • Increasing the production and distribution 

of clean water. 
• Meningkatkan produksi dan distribusi air 

bersih. 
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Pada akhir September 2008, USAID mengubah kontrak 
ESP untuk menajamkan fokus kegiatan di Aceh dan 
juga menetapkan kegiatan baru di Papua melalui 
Tambahan Aceh Papua. Di Aceh, ESP membantu 
strategi pembangunan hijau gubernur Aceh, terutama 
pengembangan mata pencaharian untuk mantan 
gerilyawan berdasarkan konservasi hutan dan 
pengelolaan sumber daya alam lestari berkelanjutan. Di 
Papua, ESP bekerja bersama gubernur dan Bappeda 
dalam pengembangan rencana tata ruang provinsi yang 
memenuhi ketentuan peraturan Pemerintah Republik 
Indonesia sekaligus pembangunan yang ditentukan oleh 
kebutuhan rakyat (people-driven) dalam konservasi 
hutan dan pengelolaan sumber daya alam yang lestari 
berkelanjutan. Pada awal Desember 2008, USAID 
kembali mengubah kontrak ESP untuk memperluas 
kegiatan ke wilayah kota-kota di Indonesia Timur yakni 
Ambon, Jayapura dan Manado. Kegiatan-kegiatan baru 
ini difokuskan terutama pada perluasan akses air bersih 
dan layanan sanitasi, dan juga termasuk perlindungan 
sumber daya air dan juga komunikasi penyuluhan 
kesehatan dan kebersihan.  

In late September 2008, USAID modified the 
ESP contract to refine the focus of work in 
Aceh as well as commence new work in Papua 
through the Aceh Papua Add-On. In Aceh, 
ESP supports the governor’s Aceh Green 
development strategy, especially livelihoods 
development for ex-combatants based on 
forest conservation and sustainable natural 
resources management. In Papua, ESP is 
working with the governor and Bappeda on 
the development of a provincial spatial plan 
that meets GOI regulatory requirements as 
well as a Papuan people-driven development 
based on forest conservation and sustainable 
natural resources management. In early 
December 2008, USAID again modified the 
ESP contract to expand activities into the 
eastern Indonesian cities of Ambon, Jayapura, 
and Manado. This new work is focused 
primarily on expanded access to clean water 
and sanitation services, and also includes 
water resource protection as well as health 
and hygiene communications.   

Program ESP menyediakan bantuan teknis dan 
pelayanan yang terkait guna memenuhi Tujuan 
Strategis No. 2 USAID yakni Layanan Kebutuhan 
Dasar Manusia dengan Kualitas yang Lebih 
Tinggi (Higher Quality Basic Human Services 
Utilized - BHS).  BHS memusatkan perhatian pada 
interaksi saling bergantung antara lingkungan dan 
kesehatan serta dampaknya terhadap tingkat 
kesehatan masyarakat.  Untuk mencapai hal ini, USAID 
akan meningkatkan akses dan pemanfaatan dari 
layanan-layanan pokok dalam bidang lingkungan dan 
kesehatan, khususnya bagi masyarakat yang kurang 
terlayani atau sama sekali belum merasakan layanan 
tersebut. 
 

 
The ESP program provides technical assistance 
and related services to impact USAID’s 
Strategic Objective No. 2, Higher 
Quality Basic Human Services Utilized 
(BHS).  BHS focuses on the interdependence 
of health and the environment and their 
impact on health outcomes.  To achieve this, 
USAID will increase access and utilization of 
key health and environmental services, 
particularly to users currently underserved or 
not served at all. 
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PROGRAM OBJECTIVES  SASARAN-SASARAN PROGRAM  
Merujuk pada Bagian C dalam kontrak, ESP 
membina kerja sama dengan Pemerintah Indonesia, 
sektor swasta, LSM, kelompok masyarakat dan 
para pemangku kepentingan lainnya untuk 
memperbaiki pengelolaan daerah aliran sungai dan 
layanan pokok lingkungan melalui empat tujuan 
yang saling berhubungan: 
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In accordance with Section C of the Contract, 
ESP works with the Government of Indonesia, 
the private sector, NGOs, community groups 
and other stakeholders to strengthen 
watershed management and key 
environmental services through four 
interrelated project objectives: 

  
1. Strengthen the capacity of communities, 

governments, the private sector, local 
institutions, and NGOs to advocate for 
expanded delivery of key environmental 
services through improved water 
resources and protected areas 
management; 

1. Memperkuat kapasitas masyarakat, 
pemerintah, sektor sawasta, institusi lokal dan 
LSM dalam mendukung perluasan layanan 
pokok lingkungan melalui peningkatan 
pengelolaan sumber daya air dan kawasan 
yang dilindungi; 

2. Memperluas kesempatan bagi masyarakat, 
LSM, sektor swasta dan universitas untuk 
berperan serta secara lebih efektif dalam 
pengelolaan sumber daya air lokal dan 
pemenuhan layanan pokok lingkungan; 

2. Expand opportunities for communities, 
NGOs, private sector and universities to 
participate more effectively in local 
management of water resources and 
delivery of key environmental services; 3. Memperkokoh pelestarian keanekaragaman 

hayati melalui peningkatan pemahaman dan 
penghargaan terhadap keterkaitan antara 
kawasan lindung dan kawasan hutan serta 
pemenuhan layanan pokok lingkungan; dan 

3. Strengthen biodiversity conservation 
through improving understanding and 
appreciation for the linkage between 
protected and forested areas and the 
delivery of key environmental services; and 4. Meningkatkan kesehatan dan mata 

pencaharian penduduk Indonesia melalui 
perbaikan serta perluasan akses terhadap 
layanan pokok lingkungan (yakni air, 
penampungan dan pengolahan air limbah, serta 
pengolahan limbah padat) dengan 
memanfaatkan teknologi yang tepat, 
pendanaan yang inovatif, praktek-praktek 
terbaik yang berkelanjutan secara lingkungan 
dan kegiatan berorientasi pasar yang 
berkelanjutan. 

4. Improve health and livelihoods of 
Indonesians through improved and 
expanded access to key environmental 
services (namely water supply, wastewater 
collection and treatment, and solid waste 
management) through the use of 
appropriate technologies, innovative 
financing, environmentally sustainable best 
practices, and sustainable market oriented 
activities. 

  
ESP mengambil pendekatan berbasis masyarakat, 
bertindak sebagai katalis untuk meningkatkan 
perubahan perilaku kesehatan dan kebersihan, 
mendorong pengelolaan lahan yang lebih baik, dan 
memperbaiki penyediaan layanan dasar untuk air dan 
sanitasi.  

ESP takes a community-based approach, acting 
as a catalyst for improving health and hygiene 
behavior change, stimulating better land 
stewardship, and improving the provision of 
basic water and sanitation services.  
 

 
Yang menjadi inti pengikat bagi program-program di 
atas adalah pendekatan terkoordinasi, kolaboratif dan 
terpadu dengan melibatkan semua program dari 
Basic Human Services Offices (Kantor Layanan 
Kebutuhan Dasar Manusia) USAID.  Agar program-
program BHS  

Central to the above-described program is a 
coordinated, collaborative and integrated 
approach involving all of the programs of the 
Basic Human Services Offices of USAID.  In 
order to more effectively impact the success  
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rate of BHS programs, strong efforts are being 
made to assure as much synergy within the 
program as possible.  ESP is committed to 
working closely with and in parallel to other 
relevant BHS programs such as, but not limited 
to: 

• The Health Services (HSP) Program 
(Maternal, Neo-natal and Child 
Health) 

• The Food Security and Nutrition 
Programs (food assistance) NGO 
partnersThe Safe Water Systems 
(SWS) Project (aka Aman Tirta) 

• Orangutan Conservation Support 
Program (OCSP) 

• Community-Based Avian Influenza 
Control (CBAIC) Program 

 

ESP program also collaborates very 
closely with other relevant programs of 
related USAID Strategic Objectives, such 
as the Local Governance Support 
Program (LGSP), and the Decentralized 
Basic Education Programs (DBE 1, 2 & 
3).  Additionally, ESP collaborates closely 
with the USAID regional program, ECO-
Asia, based out of the USAID Regional 
Mission in Bangkok, Thailand, and 
serving Indonesia among a number of 
other Asian countries. 

bisa lebih berhasil dan berdampak efektif, telah 
dilakukan banyak upaya untuk mencapai sinergi –
setinggi mungkin antara program-program ini.  ESP 
memiliki komitmen untuk bekerja sama dengan erat 
dan bekerja paralel dengan program BHS lain yang 
terkait antara lain—namun tidak terbatas pada—
program tersebut di bawah ini: 

• The Health Services Program (HSP, Program 
Layanan Jasa Kesehatan) – Kesehatan Ibu, Bayi 
dan Anak 

• Safe Water Systems (SWS) Project (atau dikenal 
juga dengan nama Aman Tirta) 

• Program Bantuan Konservasi Orangutan 
(Orangutan Conservation Support Program – 
OCSP) 

• Program Pengendalian Influenza Unggas Berbasis 
Masyarakat (Community-Based Avian Influenza 
Control – CBAIC) 

 
Program ESP juga bekerja sama erat dengan 
program-program relevan lainnya dari Sasaran-
Sasaran Strategis USAID, seperti Local Governance 
Support Program (LGSP, Program Dukungan Tata 
Kelola Pemerintah Lokal), the Decentralized Basic 
Education Programs (DBE 1, 2 & 3, Program 
Pendidikan Dasar Terdesentralisasi), dan the Aceh 
Technical Assistance Recovery Program (A-TARP, 
Program Bantuan Teknis Pemulihan Aceh) yang 
saat ini telah selesai.  Selain itu, ESP juga bekerja 
sama secara erat dengan program regional USAID, 
ECO-Asia, yang berbasis di Misi Regional USAID di 
Bangkok, Thailand, dan melayani Indonesia serta 
sejumlah negara Asia lainnya. 
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SECTION 1.2. SECTION 1.2. 

RINGKASAN 
KEBERHASILAN 
PENCAPAIAN TRIWULAN 
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SUMMARY OF 
QUARTERLY 
ACHIEVEMENTS 
  

  
INTRODUCTION  PENGANTAR 

Bagian 1.2 memberikan ringkasan kegiatan dan 
keberhasilan pencapaian di masing-masing Provinsi 
Utama ESP dalam periode pelaporan ini. Kegiatan-
kegiatan yang menonjol pada Inisiatif Nasional dan 
Pengelolaan Program juga dipaparkan di bagian ini. 

Section 1.2 provides a brief summary of 
Quarterly activities and achievements in each 
of ESP’s High Priority Provinces during this 
reporting period. Notable activities for 
National Initiatives and Program Management 
are also presented.  
 

SOROTAN WILAYAH REGIONAL HIGHLIGHTS 
Sumatera Utara  North Sumatra  
Model-model program yang menuai keberhasilan 
seperti ‘Water for the Poor’ yang dimulai oleh ESP 
Sumatera Utara terus diduplikasi dan diikuti oleh 
lembaga-lembaga pemerintah dengan pendanaan 
dari beragam sumber termasuk pemerintah, pusat, 
daerah dan kota. ESP Sumatera juga terus aktif 
membangun kapasitas mitra-mitra di kalangan 
akar rumput untuk menciptakan warisan 
keberlanjutan di tingkatan yang paling 
membutuhkan: masyarakat, di mana manfaat 
program dapat terus dirasakan ketika program ESP 
berakhir. Pencapaian-pencapaian penting dalam 
triwulan ini antara lain: 

Models such as the successful ‘Water for the 
Poor’ program piloted by ESP North Sumatra 
continue to be ‘taken-up and taken-over’ by 
Government agencies and funded with 
budgetary resources from central, provincial, 
and city Governments.  ESP North Sumatra 
also remains very active in grassroots partner 
agency capacity development geared to 
generate a sustainable legacy where it really 
counts:  at the community level, where 
benefits will continue to accrue post- ESP. 
Quarterly highlights include: 

• 26 Community-based Clean Water 
Systems were Handed-Over by PDAM 
Tirtanadi to people’s organizations in 
Belawan.  Linked to World Water Day, 
this launch of community managed water 
was witnessed by partners from the 
Netherlands Embassy, USAID, and the 
World Bank.  The systems reach 3.543 
households, many having access to clean 
piped water for the first time; 

• 26 Sistem Air Bersih Berbasis Masyarakat 
diserahterimakan oleh PDAM Tirtanasi kepada 
sejumlah organisasi masyarakat di Belawan. 
Bersamaan dengan Hari Air Sedunia, peluncuran 
fasilitas air bersih berbasis masyarakat ini 
disaksikan oleh mitra-mitra dari Kedutaan Besar 
Belanda, USAID dan Bank Dunia. Sistem air ini 
menjangkau 3.543 ruamh tangga, kebanyakan 
baru merasakan akses ke air pipa untuk 
pertama kalinya;  

• Sekolah Lapangan untuk Perlindungan Air 
diluncurkan sebagai model program yang 
melibatkan masyarakat, BPDAS, PDAM Tirtanadi 
dan forum antardesa FORMASI di wilayah k 
perlindungan sumber air; sekitar 9.000 pohon 
ditanam melalui program SD dan SMP “Sekolah 
Konservasi” bekerjasama dengan jejaring JAE dan  

• Field Schools for Water Conservation 
were launched as a new model for 
involving communities, BPDAS, PDAM 
Tirtanadi and FORMASI inter-village 
forum in water resource conservation;  
while 9,000 trees were planted through 
formal primary and secondary‘ 
Conservation Schools’ working with  
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the JAE network and small grantee OIC in 
upstream Sibolangit and Barus Jahe; and 
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• PDAMs in North Sumatra continued to 
receive ESP technical assistance resulting 
in the large scale leveraging of funding 
related to debt restructuring, tender 
document preparation, water treatment 
plant improvement, non-revenue water 
reduction, distribution system design,  and 
raw water resource system improvement. 

 

Jakarta 
ESP Jakarta focused activities on building the 
capacity of cadres to lead to program 
sustainability. This was done by conducting and 
establishing participatory program monitoring 
systems and initiating linkage between the 
community, local organizations, and the private 
sector for marketing their recycled products. 
ESP Jakarta has also supported other ESP 
component activities, such as conducting a 
World Water Day 2009 commemoration event 
alongside ESP Strategic Communication and 
construction supervision for communal 
sanitation systems and training on community-
based solid waste management in Cinagara 
alongside ESP West Java. Two new potential 
programs have also been initiated during this 
quarterly period: installation of three pilot 
sanitation systems in three urban slum flood-
prone areas and setting up a micro-credit 
scheme between Jakarta water service 
provider, PT Aetra Air Jakarta, and local banks 
with the ESP Municipal Finance team. Other 
quarterly highlights include:  

• Three Master Meter systems are 
completed and in full operation in three 
communities in Jembatan Besi and 
Penjaringan, providing access to clean 
water for a total 143 households; 

• Three community-based solid waste 
systems in Petojo Utara, Jembatan Besi and 
Penjaringan are continued to expand and 
operating well, serving a total of 206 
households;  

• Six elementary schools are participating 
and implementing ESP’s Clean, Green and 
Hygiene approach benefiting a total of 
1,600 students and teachers; and 

penerima hibah kecil OIC di wilayah hulu 
Sibolangit dan Barus; dan 

• PDAM-PDAM di Sumatera Utara terus menerima 
dukungan teknis dari ESP yang menghasilkan 
peningkatan kapasitas keuangan yang 
berhubungan dengan restrukturisasi utang, 
persiapan dokumen tender, peningkatan kinerja 
instalasi pengolahan air, pengurangan air tak 
tertagih, desain sistem distribusi dan peningkatan 
sistem sumber air mentah.  

 

Jakarta 
ESP Jakarta menitikberatkan kegiatannya pada 
pembangunan kapasitas kader kesehatan agar 
mampu melanjutkan program. Hal ini 
dilakukan dengan melakukan sistem monitoring 
program yang bersifat partisipatif dan 
menghubungkan komunitas, organisasi lokal 
dan sektor swasta untuk memasarkan produk 
daur ulang mereka. ESP Jakarta juga 
mendukung kegiatan komponen lain di ESP 
seperti pelaksanaan peringatan Hari Air 
Sedunia yang bersama komponen Strategic 
Communication dan pengawasan sistem 
sanitasi komunal dan pelatihan pengelolaan 
sampah berbasis masyarakat di Cinagara 
bersama ESP Jawa Barat. Dua program 
potensial juga sudah diluncurkan pada triwulan 
ini: instalasi tiga sistem sanitasi di tiga wilayah 
kumuh rawan banjir dan pelaknsaan skema 
kredit mikro dengan penyedia air di Jakarta, PT 
Aetra Air Jakarta dan bank lokal dengan tim 
Municipal Finance ESP. Pencapaian-pencapaian 
penting dalam triwulan ini antara lain:  

• Tiga sistem Meter Komunal selesai 
dibangun dan beroperasi penuh di tiga 
komunitas di wilayah Jembatan Besi dan 
Penjaringan, memberikan akses ke air 
bersih kepada 143 rumah tangga:  

• Tiga sistem pengelolaan sampah padat 
berbasis masyarakat di Petojo Utara, 
Jembatan Besi dan Penjaringan terus 
beroperasi dengan baik, melayani 206 
rumah tangga; 

• Enam Sekolah Dasar ikut serta dan 
melaksanakan pendekatan Bersih, Hijau 
dan Sehat ESP, sehingga 1.600 murid dan 
guru mendapat manfaatnya; dan
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• Dua komunitas menyelesaikan 14 tahap 
Sekolah Lapangan ESP bersama Watsan 
Action/Yayasan Tirta Lestari, melibatkan 28 
kader kesehatan laki-laki dan perempuan.  

• Two communities completed the 14-
session ESP Field School training series 
with Watsan Action/Yayasan Tirta Lestari, 
involving a total 28 cadres of men and 
women.  
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West Java Jawa Barat  

ESP di Jawa Barat melanjutkan kerjasama dengan 
kelompok masyarakat, pemerintah lokal, PT 
Indonesia Power dan Perhutani dalam hal 
perlindungan daerah aliran sungai melalui 
penanaman pohon bernilai ekonomi tinggi di lahan-
lahan kritis demi keberlanjutan inisiatif-inisiatif dari 
semua pemangku kepentingan untuk melindungi 
sumberdaya alam dari kerusakan lebih lanjut. Para 
petani yang mendirikan kelompok-kelompok 
komunitas melaksanakan kegiatan evaluasi dan 
monitoring partisipatif dari pohon-pohon yang 
sudah ditanam dan kondisi lingkungan di ekosistem 
yang ada. Pencapaian-pencapaian penting dalam 
triwulan ini antara lain: 

ESP in West Java continued work with 
community groups, local government, PT. 
Indonesia Power and Perhutani in watershed 
conservation through the planting of high 
economic value trees on critical lands to 
sustain the initiatives taken by all stakeholders 
in protecting the natural resources from 
further degradation. Villagers establishing 
community groups are implementing 
participatory monitoring and evaluation of 
planted trees and the environmental condition 
of the respective ecosystems. Other quarterly 
highlights include: 

• Strong collaboration between West 
Java Government, Department of 
Agriculture, Forestry, PLN Jawa –Bali, 
and Perhutani in the implementation of 
conservation activities in the Sub-DAS 
Cikapundung; 

• Kolaborasi yang kuat antara pemerintah 
daerah Jawa Barat, Departemen  Pertanian, 
Kehutanan, PLN Jawa-Bali dan Perhutani 
dalam implementasi kegiatan konservasi di 
Sub-DAS Cikapundung;  

• Kelompok-kelompok masyarakat seperti 
Portab, Forum Peduli Mata Air Batukarut dan 
Forpela menjadi ujung tombak dalam 
melakukan negosiasi dengan pemerintah lokal 
dan pemangku kepentingan lain dalam 
masalah-masalah dan kegiatan konservasi:  

• Community groups such as Portab, 
Forum Peduli Mata Air Batukarut and 
Forpela became the spearhead of 
community groups in the negotiations 
with local government and other 
stakeholders on conservation issues and 
activities; 

• MCK umum dan kegiatan Bersih, Hijau, Sehat 
membantu masyarakat Cinagara, Bogor hidup 
di lingkungan yang lebih sehat;  

• Communal latrine and Clean, Green 
and Hygiene activities helped the 
community of Cinagara, Bogor, to live 
in a better and healthy environment; • Program kredit mikro dengan PDAM Kota 

Bogor berjalan dengan baik dengan adanya 
sambungan baru untuk 482 rumah tangga; 
dan  

• Micro-credit program with PDAM Kota 
Bogor is progressing very well with 482 
household connections; and 

• Sembilan program hibah terus berlanjut dan 
akan berakhir pada triwulan yang akan 
datang.  

 

• Nine grant programs are progressing and 
will be completed by next quarter.  
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Central/Yogyakarta Jawa Tengah/Yogyakarta  
Tim ESP Jawa Tengah/Yogyakarta memperkuat 
kerjasamanya dengan pemerintah lokal dengan 
memberikan ruang dialog dan melaksanakan 
aksi nyata bersama forum masyarakat. 
Pencapaian-pencapaian penting dalam triwulan 
ini antara lain:  
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ESP Central Java/Yogyakarta regional team 
strengthened its collaboration with the local 
government by providing a room for dialogue and 
conducting real action within the community 
forums. Quarterly highlights include:  

• Conservation activities for water source 
protection in Magelang District have been 
continuously developed involving various 
levels of community members. In early 2009, 
more than 600 mothers and students 
performed tree planting activities in the 
water catchments areas. Formally opened by 
the Head District of Magelang, the Planting 
Month action has succeeded in rehabilitating 
a critical area of 441 ha. A total of 88,200 
tree seeds have been planted in this area; 

• Kegiatan konservasi untuk perlindungan 
sumber air di Distrik Magelang terus 
berlangsung di berbagai tingkatan 
masyarakat. Di awal 2009, lebih dari 600 
ibu rumah tangga dan pelajar menanam 
pohon di wilayah tangkapan air. 
Diresmikan oleh Bupati Magelang, Bulan 
Tanam Pohon berhasil merehabilitasi 441 
hektar lahan kritis. Total 88.200 bibit 
pohon sudah ditanam di area ini;  

• 30 poor households in Surakarta have been 
provided with clean water services through 
micro-credit schemes, in collaboration with 
the local PDAM and BRI. In Magelang 
District, 100 families residing in hulu area 
have been provided with clean water services 
through the communal water tab program; 
and 

• 30 rumah tangga miskin mendapat 
fasilitas air bersih melalui skema kredit 
mikro, hasil kerjasama PDAM setempat 
dan BRI. Di magelang, 100 keluarga yang 
tinggal di daerah hulu mendapat layanan 
air bersih melalui program keran air 
umum; dan  

• 1.447 orang terlibat dalam proses 
pembelajaran pola hidup bersih dan sehat 
termasuk praktik cuci tangan oakai sabun; 
dan  

• 1,447 people have been involved in the 
learning process of clean and healthy lifestyles 
including awareness of hand washing with 
soap practices; and 

• Kolaborasi ESP dengan pemerintah 
Kabupaten Magelang dan Kota Yogyakarta 
telah mencapai total Rp. 500 juta. Dana 
tersebut digunakan untuk mendukung 
program-program pemangku kepentingan 
ESP.  

• ESP’s collaboration with Magelang District 
Government and Kota Yogyakarta 
Government has reached a total Rp. 500 
million. The budget provided for the two 
District Governments is aimed at supporting 
the programs conducted by ESP’s 
stakeholders.   

 
 Jawa Timur 

ESP Jawa Timur bekerjasama dengan berbagai 
pemangku kepentingan dalam hal inisiatif lokal 
untuk menghasilkan kolaborasi demi rehabilitasi 
hutan yang baik serta penciptaan kesempatan-
kesempatan peningkatan kesejahteraan 
masyarakat. Secara bersamaan, ESP bekerjasama 
dengan mdia dan institusi lain seperti Dinas 
Pendidikan Kota batu untuk mempromosikan 
prinsip-prinsip dan konsep-konsep kerja ESP dan 
membangun landasan yang lebih kuat untuk 
keberlangsunga program. Pencapaian-pencapaian 
penting dalam triwulan ini antara lain:

East Java 
ESP East Java networked with various 
stakeholders regarding local initiatives to 
achieve successful collaboration towards 
balancing forest rehabilitation and the creation 
of income generating opportunities. In parallel, 
ESP worked with media and other institutions, 
such as the Office of Education Kota Batu, to 
promote ESP’s concepts and principles and build 
more solid foundations for sustainability. 
Quarterly highlights include: 
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• Continued land and forest rehabilitation 
and conservation in all Field School 
locations with various partners; 

• Melanjutkan konservasi dan rehabilitasi lahan 
dan hutan di lokasi-lokasi Sekolah Lapangan 
bersama sejumlah mitra; 
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• Adoption and implementation of CGH 
concepts into elementary school 
curriculum in Batu as a response to 
environmental degradation; 

• Mengadopsi dan melaksanakan konsep CGH 
dalam kurikulum sekolah dasar di batu untuk 
membantu pencegahan kerusakan lingkungan;  

• Adopsi pesan-pesan kesehatan oleh mitra di 
lokasi yang lebih luas. Adoption of health 
messages by broader partners in more 
locations. Muslimat NU Kabupaten Pasuruan 
berkejrasama dengan ESP dalam kampanye 
CGH dan cuci tangan pakai sabun; dan 

• Adoption of health messages by broader 
partners in more locations. Muslimat NU 
Kabupaten Pasuruan partnered with ESP 
on CGH and HWS campaigns; and 

• Low income households in Surabaya will 
soon get piped water connections upon 
signing of the OBA grant program. 

• Rumah tangga berpenghasilan rendah di 
Surabaya tak lama lagi akan mendapat 
sambungan air pipa setelah penandatanganan 
program hibah OBA.  

 
Aceh-Papua Add-On (APA)  
ESP’s work in Nanggroe Aceh Darussalam 
(NAD) or Aceh continued the twin-approach 
of policy development of Aceh Green and 
related field-level activities to increase 
incomes.  Quarterly highlights include: 

 

Aceh-Papua Add-On (APA)  
Kerja ESP di Nanggroe Aceh Darussalam (NAD) atau 
Aceh berlanjut dengan pendekatan ganda 
pembentukan kebijakan Aceh Hijau dan kegiatan-
kegiatan lapangan terkait untuk peningkatan 
pendapatan masyarakat. Pencapaian-pencapaian 
penting dalam triwulan ini antara lain: 

• ESP’s environmentally-sound livelihoods 
development for ex-combatants and 
conflict communities brought training 
activities to over 700 farming households 
that were designed to increase their 
incomes while protecting biodiversity. 
Trained cocoa farmers report that pruning 
and plantation hygiene have increased 
yields by 10%; and 

• Melalui program pembangunan perikehidupan 
yang ramah lingkungan untuk para mantan milisi 
diadakan kegiatan-kegiatan pelatihan untuk 700 
keluarga petani yang dirancang untuk 
meningkatkan pendatapan mereka sekaligus 
melindungi keanekaragaman hayati. Petani-petani 
cokelat terlatih melaporkan higienitas tanaman 
membuat panen meningkat 10%; dan  

• The policy program developed a draft 
regulation for the establishment of an 
Aceh Green Commission whose focus will 
be creating environmentally sustainable 
economic development programs 
supported by government and private 
investment.  Policy work included the 
development of regulations for 
establishing the Aceh Green Commission, 
supporting REDD and drafting the policy 
framework for the “Aceh forest re-
design”.  

• Program kebijakan membuat sebuah rancangan 
undang-undang untuk pembentukan Komisi Aceh 
Hijau yang berfokus pada penciptaan program-
program pembangunan ekonomi yang ramah 
lingkungan. Kebijakan ini mencakup pembuatan 
peraturan yang memungkinkan pembentukan 
Komisi Aceh Hijau, dukungan kepada REDD dan 
rancangan kerangka kerja kebijakan untuk 
“desain ulang hutan Aceh.” 

  
Di Papua, ESP memberikan dukungan teknis untuk 
pemerintah provinsi untuk membantu pembuatan 
Rancangan Tata Kota yang efektif yang 
menyeimbangkan perlindungan lingkungan dan 
penanganan sumber daya alam yang 
berkelanjutan.

In Papua, ESP is providing technical assistance 
to the provincial government to assist in the 
development of an effective Integrated Spatial 
Plan (ISDP) that balances environmental 
conservation and sustainable natural resources 
management with people-driven development. 
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Triwulan ini berfokus pada mobilisasi staf, 
pelaksanaan survai-survai kunci dan dukungan 
teknis serta pembangunan kapasitas untuk 
Bappeda dan pemangku kebijakan lain untuk 
memastikan kepemimpinan jangka panjang 
yang efektif selama pembuatan Rencana Tata 
Kota Papua. Pencapaian-pencapaian penting 
dalam triwulan ini antara lain: 

This quarter focused on mobilization of 
staff, establishing key surveys and offering 
technical support and capacity building to 
Bappeda and other stakeholders to ensure 
long-term effective leadership to this 
uniquely Papuan-oriented Spatial Plan. 
Quarterly highlights include: 
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• Long term specialists and short term 
technical assistants were recruited. • Perekrutan para spesialis jangka panjang dan 

tenaga ahli jangka pendek. • Assistance to the Spatial Planning Unit 
of Bappeda to meet its first major 
milestone, the presentation of the 
spatial plan’s Laporan Pendahuluan 
(Introductory Report). 

• Dukungan Unit Rencana Tata Ruang 
Bappeda untuk menghasilakn capaian 
pertamanya, presentasi Laporan 
Pendahuluan Rencana Tata Ruang Kota. 

• Satu dari empat survai dasar dimulai di 
Lembah Baliem untuk menganalisis 
pengetahuan spasial tradisional dan 
mendokumentasikan praktik-praktik 
penggunaan lahan berkelanjutan. Sebuah 
lokakarya menghadirkan para pemangku 
kepentingan dengan ide-ide mreka mengenai 
pembentukan Rencana Tata Ruang. 

• The first of four ground-truth surveys 
began in Baliem valley to assess 
traditional spatial knowledge and 
document key sustainable land use 
practices. A workshop brought 
together stakeholders and ideas 
regarding Spatial Plan development. 

• ESP provided technical assistance 
towards a fully functioning GIS lab, 
including trainings and other capacity 
building work to aid in the production 
of maps. 

• ESP memberikan dukungan teknis terhadap 
proses GIS yang menyeluruh, termasuk 
pelatihan dan kegiatan pembangunan 
kapasitas lainnya untuk mendukung 
pembuatan peta.   

  
Eastern Indonesia Indonesia Timur  

Program ESP Indonesia Timur berhasil 
menggabungkan kegiatan-kegiatan administrasi 
awal (mobilisasi tenaga ahli lokal, perekrutan 
staf, pembelian barang, pembentukan jaringan 
komunikasi) dengan materi program. Hal ini 
mencakup kegiatan-kegiatan seperti 
perencanaan pertemuan dengan semua 
pemangku kepentingan kunci, paparan kepada 
kementerian nasional, penandatangan berbagai 
perjanjian, penilaian lapangan dan pelatihan 
staf. Pencapaian-pencapaian penting dalam 
triwulan ini antara lain: 

ESP Eastern Indonesia program successfully 
combined the administrative start-up of the 
program (mobilizing local experts, hiring 
local office staff, procurement equipment, 
setting up communication networks) with 
program content. This consisted of 
activities including planning meetings with 
all key stakeholders, exposure to national 
government ministries, signing of various 
agreements, field assessments, and staff 
training. Quarterly highlights include: 

• Mobilization of 12 local experts staff, 8 
office support staff, including staff 
training; 

• Mobilisasi 12 tenaga ahli lokal, 8 staf 
pendukung, termasuk pelatihan staf:  

• Pembentukan kantor di tiga kota target 
(Manado, Ambon, Jayapura) dengan 
ruang pertemuan, sistem komunikasi 
dan koneksi internet berkecepatn tinggi; 

• Establishing offices in all three target 
cities (Manado, Ambon, Jayapura) with 
meeting rooms, communication 
systems and high speed internet 
connections; 
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• Penandatanganan SK Walikota untuk 
membentuk Kelompok Kerja Sanitasi (Pokja 
San) di Manado dan pelaksanaan pelatihan 
pertama Pokja-San di Ambon; 

• Signing of Mayors decree (SK Walikota) 
to establish Sanitation Working group 
(Pokja San) in Manado and conducted 
first training for Pokja-San in Ambon; 

• Penandatanganan Perjanjian Kredit Mikro 
Signing of Micro Credit Agreement oleh PT 
Air Manado dan BRI, diikuti empat pelatihan 
untuk 130 staf kedua organiasi serta 
pembuatan sejumlah materi promosi;  
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• Signing of Micro Credit Agreement by PT 
Air Manado and BRI, followed by four 
training sessions for 130 PT and BRI staff, 
combined with development of 
promotion materials;  

• Penjadwalan ulang utang PDAM Jayapura 
disiapkan dan diterima oleh Departemen 
Keuangan; dan   

• PDAM Jayapura debt rescheduling 
prepared and accepted by Ministry of 
Finance; and 

• Putaran pertama Penilaian PDAM untuk 
pendataan performa PDAM dalam hal 
penanganan kualitas air, sistem air mentah 
dan pengoperasian jaringan. 

• First round of PDAM Assessments on 
PDAM baseline performance, water 
quality management, raw water systems 
and network operation. 

  
PROGRAM MANAGEMENT & 
NATIONAL UPDATES 

PENGELOLAAN PROGRAM & 
INFORMASI NASIONAL  
Sejumlah tema dan kegiatan mengisi berbagai 
program ESP. Sorotan-sorotan penting dari masing-
masing tema tersebut antara lain meliputi: 

A number of themes and activities span the 
breadth of the ESP program. Highlights from 
each respective theme include the following: 

  
Small Grants Program Program Hibah Kecil  

Dari total 56 hibah kecil, sebgaian besar sudah 
diselesaikan. Program yang masih berjalan ada di 
Nanggroe Aceh Darussalam (NAD), Sumatera 
Utara, Jawa Barat dan semua berjalan dengan 
baik. Pencapaian-pencapaian penting dalam 
triwulan ini antara lain: 

From the total committed 56 grant programs, 
most have been completed. The only 
remaining programs still under implementation 
are in Nanggroe Aceh Darussalam (NAD), 
North Sumatera, and West Java, and all are 
progressing well. Other quarterly highlights 
include: 

• USAID menyetujui perjanjian hibah dengan 
Pengurus Wilayah Muhammadiyah, East Java 
untuk melaksanakan Kurikulum berbasis 
Bersih, Hijau dan Sehat di seoklah-sekolah 
dasar Muhammadiyah dan madrasah di 
Jawa Timur;  

• ESP mendiskusikan kemungkikan 
penerimaan sebuah proposal hibah kecil dari 
Yayasan Bina Usaha Lingkungan untuk 
bekerja bersama di salah satu lokasi kerja 
terintegrasi ESP Taman Nasional Gunung 
Gede Pangrango dalam hal pelaksanaan 
pembangunan pembangkit listrik pico-hydro 
berbasis masyarakat; dan 

• USAID approved and awarded one grant 
agreement to Pengurus Wilayah 
Muhammadiyah  Jawa Timur to implement 
the Curriculum on Clean, Green and 
Hygiene in Muhammadiyah Elementary and 
‘Madrasah schools’ in East Java; 

• ESP is discussing the possibility of receiving 
one unsolicited small grants proposal from 
Yayasan Bina Usaha Lingkungan to 
collaboratively work in one of the ESP 
integrated sites in Taman Nasional Gunung 
Gede Pangrango in implementing a 
community participatory pico-hydro 
electric plant development; and 
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• ESP juga akan mendukung sebuah program 
hibah di triwulan berikut, menyusul kunjungan 
Hillary Clinton Petojo Utara, North Jakarta on 
February 19, 2009.  Diharapkan program 
hibah ini akan membangun pusat pendidikan 
bagi pemerintah nasional dan daerah dalam 
meningkatkan inisitaif-inisiatif pengelolaan 
sampah berbasis masyarakat di wilayah 
mereka masing-masing. 
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• ESP will also support a grant program in 
the upcoming quarter following Hillary 
Clinton’s visit to Petojo Utara, North 
Jakarta on February 19, 2009.  It is 
anticipated that this will be an education 
center for both the provincial and 
national government in improving the 
community-based solid waste initiatives in 
their respective areas. 

  
Gender Gender  

Kegiatan gender terus berlangsung, terintegrasi 
dengan kegiatan regular, dengan fokus pada 
representasi persamaan gender di sejumlah 
lokakarya dan pelatihan. Pencapaian-pencapaian 
penting dalam triwulan ini antara lain:  

Gender activities continued to be integrated 
into regular regional activities, with a focus 
on equal gender representation in workshops 
and trainings. Other quarterly highlights 
include:  

• Diskusi-diskusi tingkat komunitas mengenai 
gender berlangsung di Sumatera Utara, DKI 
Jakarta dan Jawa Timur;  

• Community-level discussions regarding 
gender took place in North Sumatera, 
DKI Jakarta, and East Java; 

• Kegiatan-kegiatan khusus gender diadakan di 
Jawa Barat, sebagai bagian dari pelatinan 
hidup sehat di tiga desa; dan  

• Specific gender-related activities were 
conducted in West Java, as part of the 
Hygiene behavior training in three 
villages; and 

• Pelatihan gender ESP dilakukan oleh Mia 
Siscawati, konsultan jangka pendek ESP untuk 
program gender.  

• ESP Gender trainings were conducted by 
Ms. Mia Siscawati, an ESP STTA for the 
Gender Program.   

 Pengelolaan Daerah Aliran Sungai dan 
Konservasi Keanekaragaman Hayati (WSM) Watershed Management and 

Biodiversity Conservation (WSM) Tim WSM bekerjasama dengan komponen lain 
ESP dan mitra bekerja untuk memenuhi keluaran 
Rencana Kerja dalam hal peningkatan 
penggunaan prinsip, mekanisme, dan dukungan 
kerja ESP untuk memperkuat inisiatif-inisiatif yang 
sudah berhasil serta pembuatan toolkit ESP WSM. 
Pencapaian-pencapaian penting dalam triwulan ini 
antara lain:  

The WSM Group worked with ESP 
colleagues and partners towards addressing 
the Work Plan’s outcome of leveraging ESP 
tools and principles, technical support to 
strengthen and sustain successful initiatives, 
as well as development of the ESP WSM 
toolkit. Other quarterly highlights include: 

• ESP memberikan dukungan kepada Direktorat 
PLA Departemen Pertanian. Program Sekolah 
Lapangan juga sudah berhasil dimasukkan ke 
dalam APBN departemen tersebut untuk tahun 
2009. 54 Sekolah lapangan akan dilaksanakan 
di enam propinsi di Indonesia, mencakup area 
seluas 13.871 hektar; 

• ESP memberikan dukungan teknis kepada 
Menteri Kehutanan (RLPS) dalam hal 
pembentukan Sistem Informasi geografi untuk 
Daerah Aliran Sungai yang diberi nama SIKDAS 
untuk mendukung semua BP DAS di Indonesia;

• ESP provided support to the Ministry of 
Agriculture’s PLA Directorate but the Field 
School program has been successfully 
added in Ministry of Agriculture’s PLA 
Directorate‘s 2009 APBN. 54 Field Schools 
will be conducted in six provinces in 
Indonesia, covering 13.871 hectares; 

• ESP provided technical support to the 
Ministry of Forestry (RLPS) in building the 
System Information Geography for 
Watershed area called SIKDAS to support 
every BP DAS in Indonesia;  
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• ESP memberikan bantuan teknis untuk 
mendukung komponen PHKA dari 
Departemen Kehutanan dalam fasilitasi 
model desa konservasi sebagai respon dari 
konsep MDK dan kebijakan konservasi 
terkait lainnya; dan  

• ESP provided technical support to the 
Ministry of Forestry’s PHKA in facilitating 
the conservation village’s model in 
response to the MDK concept and other 
related conservation policy; and 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 14 

• ESP produces MoU on integrated 
watershed management with other 
related institutions like Perhutani, PHKA 
Ministry of Forestry, PDAM as well as 
other local NGOs.  

• ESP membuat Nota Kesepakatan dalam hala 
penanganan daerah aliran sungai terintegrasi 
dengan insititusi-institusi lainnya seperti 
Perhutani, PHKA, PDAM dan LSM-LSM lokal.  

  
  

Environmental Services Delivery (SD) Pelaksanaan Jasa Lingkungan (SD) 
Tim SD melanjutkan bantuan teknis bagi kegiatan 
lapangan di daerah baik yang baru atau yang 
sedang berlangsung, sekaligus memperkuat 
dukungan untuk tim Nasional. Pencapaian paling 
signifikan pada triwulan ini adalah soft-opening 
sistem Meter Komunal di Belawan, Medan. 
Pencapaian-pencapaian penting dalam triwulan ini 
antara lain:  

The SD Team continued supporting ongoing 
and new Regional field activities, as well as 
strengthening the National program. The 
most significant highlight of the quarter was 
the soft-opening of the Master Meter system 
in Belawan, Medan. Other quarterly highlights 
include:  

• The USAID funded, Bangkok based, Eco-
Asia program signed a grant agreement 
with JKM, the local NGO implementing 
the original Belawan program, to conduct 
community mobilization for three new 
locations, covering another 3,500 poor 
households; 

• Program Eco-Asia yang didanai USAID dan 
berbasis di Bangkok telah menandatangani 
perjanjian hibah dengan JKM, LSM lokal yang 
melaksanakan program Belawan, untuk 
melaksanakan mobilisasi masyarakat untuk 
tiga lokasi baru yang mencakup 3.500 rumah 
tangga kumuh;  • ESP has agreed with PDAM Surabaya, 

World Bank and Ministry of Public 
Works (PU) to develop an OBA toolkit, 
complimenting the two Water for the 
Poor toolkits, Master Meter and micro-
credit, that were launched last quarter; 
and 

• ESP telah melakukan kesepakatan dengan 
PDAM Surabaya, Bank Dunia dan 
Departemen Pekerjaan Umum (PU) untuk 
membuat toolkit OBA, melengkapi dua tookit 
Water for the Poor, Master Meter dan kredit 
mikro yang diluncurkan triwulan yang lalu; 
dan  • By the end of this reporting period, the 

ESP Service Delivery program completed 
29 Community Based Sanitation (CBS) 
systems and 49 Community Based Solid 
Waste Management systems benefitting 
around 33,000 people. 

• Di akhir periode pelaporan ini, komponen 
Pelaksanaan Jasa Lingkungan telah 
menyelesaikan 29 sistem Sanitasi Berbasis 
Masyarakat dan 49 pengelolaan sampah 
berbasis masyarakat yang memberi manfaat 
kepada 33.000 orang. 
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Pembiayaan Layanan Lingkungan (FN) 
Triwulan ini tim FN terus melakukan perbaikan di 
semua aspek dari portfolio FN, dengan penekanan 
khusus pada restrukturisasi utang untuk 
perusahaan air dan kredit mikro untuk sambungan 
baru. Pencapaian-pencapaian penting dalam 
triwulan ini antara lain: 

Environmental Services Finance (FN) 
This quarter the FN team continued to make 
progress on all aspects of the FN portfolio, 
with particular emphasis on debt 
restructuring for water utilities and 
microcredit for new connections. Quarterly 
highlights include: 
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• ESP is assisting 12 water utilities to either 
prepare or revise their restructuring plans 
based upon the latest Ministry of Finance 
Regulation.  Of the 12 PDAMs currently in 
process, one PDAM—PDAM Kabupaten 
Jayapura—received final approval this 
quarter from the Technical Review 
Committee chaired by senior officials 
from the Ministry of Finance and Public 
Works. Three additional PDAMs also 
neared completion of the process (PDAM 
Kota Sibolga, PDAM Kabupaten 
Purwakarta, and PDAM Kota Bandung), 
with final presentations to the Technical 
Review Committee scheduled the first 
week of April; 

• ESP membantu 12 perusahaan air 
menyiapkan dan merevisi rencana 
restrukturisasi mereka berdasarkan Peraturan 
Menteri Keuangan yang baru. Dari 12 PDAM 
yang sedang melakukan proses ini, satu DPAm 
– PDAM Jayapura – menerima persetujuan 
akhir triwulan ini dari Komite Pengawas Teknis 
yang diketuai staf senior dari Departemen 
Keuangan dan Pekerjaan Umum. Tiga PDAM 
juga hampir menyelesaikan proses tersebut 
(PDAM Kota Sibolga, PDAM Kabupaten 
Purwakarta dan PDAM Kota Bandung), 
dengan presentasi kepada Komite 
direncanakan berlangsung pada minggu 
pertama bulan April;  

• Program mikro kredit ESP untuk sambungan 
air pipa baru mengalami peningkatan paling 
tajam triwulan ini dalam hal jumlah 
sambungan baru, dengan tambahan 1.384 
sambungan, mengjadikan total sambungan 
yangs udah dihasilkan adalah 6.492 
sambungan; dan 

• ESP’s micro-credit program for new piped 
water connections experienced its 
strongest quarter in terms of new 
connections added with a total of 1,384 
new piped water connections, bringing the 
total number of connections to 6,492; and 

• A new microcredit program was also 
established in Manado, North Sulewesi, 
with a Master Agreement signed between 
BRI Manado and PT. Air Manado. 

• Sebuah program kredit mikro juga berhasil 
dirancang di Mnado, Sulawesi Utara dengan 
Perjanjian Utama ditandatangani antara BRI 
Manado dan PT. Air Manado. 

  
  
Strategic Communications for Behavior 
Change (Strat Comm) 

Komponen Komunikasi Strategis untuk 
Perubahan Perilaku (Strat Comm) 

Tim Program Communication (PC) dari Strat 
Comm berfokus pada evaluasi sejumlah dokumen 
termasuk rencana Kerja dan Laporan triwulan. 
Tim POC melakukan hubungan dan pendekatan 
intensif dengan mitra media dan mendukung 
komponen-kompnen lain ESP, sedangkan tim 
Health and Hygiene (HH) mendukung program 
perubahan perilaku dis ekolah dan tingkat 
masyarakat. Pencapaian-pencapaian penting 
dalam triwulan ini antara lain: 

The Strat Comm Program Communication 
(PC) team focused on re-evaluating 
documents including Work Plans and 
Quarterly Reports, the Public Outreach 
(POC) team worked on intensifying 
relationships with media partners and 
supporting other ESP components, and the 
Health and Hygiene (HH) team supported 
behavior change at the school and community 
level. Quarterly highlights include: 
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• Tim PC merevisi rencan Kerja Tahun Program 
5 sesuai dengan dua modifikasi besar dalam 
ESP, mendukung konsultan ESP Maria Elena 
melakukan evaluasi perubahan perilaku yang 
memengaruhi penurunan angka diare, 
melakukan perubahan penting dalam format 
QPR berkerjsama dengan USAID dan 
mendukung sejumlah kegiatan POC; 

• The PC Team revised PHY 5 Work Plan in 
respect to ESP’s two major project 
modifications, supported ESP consultant 
Maria Elena to evaluate the causal 
behaviors leading to reduced rates of 
diarrhea, made significant changes to the 
QPR in collaboration with USAID, and 
supported various POC initiatives; 
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• The POC team supported other technical 
and regional teams, specifically Service 
Delivery events surrounding Hilary 
Clinton’s recent visit to ESP’s Petojo site, 
and supported other national media visits; 
and 

• Tim POC mendukung komponen teknis dan 
daerah dalam berbagai kegiatan, termasuk 
kegiatan kunjungan Hillary Clinton ke Petojo 
dan kegiatan kunjungan media ke lokasi 
kerja ESP; dan  

• Tim HH melanjutkan pelaksanaan kegiatan 
CGH dengan fokus pada praktik cuci tangan 
pakai sabun, konservasi berbasis sekolah, 
penanganan sampah dan evaluasi perangkat 
monitoring 10 menit. 

• The HH Team continued implementing 
CGH activities, with a focus on Hand 
Washing with Soap, school-based 
conservation, waste management, and 
evaluation of the 10 minute monitoring 
tool.  

 



QUARTERLY PROGRESS REPORT NO.16   JANUARY – MARCH 2009 

 
SECTION 2 

ESP REGIONAL UPDATES 
 

INTRODUCTION 
In this Section, we present a more detailed account of the Program’s activities and 
achievements during this quarter. This Section is divided into the following Subsections: 

 
Section 2.1. North Sumatra 
Section 2.2. Jakarta 
Section 2.3. West Java  
Section 2.4. Central Java & Yogyakarta 
Section 2.5. East Java 
Section 2.6. Aceh-Papua Add-on 
Section 2.7. ESP Eastern Indonesia  
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SECTION 2.1. 

NORTH SUMATRA 
 
INTRODUCTION 
From January through March 2009, ESP North Sumatera worked to consolidate existing 
programs and partnerships, garner further support for sustainability, and launch several new 
program initiatives.  Downstream and aligned with World Water Day, the Belawan ‘Water for 
the Poor’ program did a ‘soft launch’ where the water began to flow through community 
managed systems serving 3,543 poor families.  Upstream, the ‘Water Conservation Field 
Schools’ joint program with BPDAS, PDAM Tirtanadi and the FORMASI Community network 
initiated activities led by Farmer Trainers targeted to conserve raw water resources.    
 

This quarter saw further legacy building as 
government agencies continued to take-over ESP 
initiatives by locking in continued Government 
budgetary support. ESP assisted PDAMs in Medan, 
Langkat, Binjai, and Sibolga to leverage large 
amounts of APBD, APBN and Central Public Works 
Ministry funding through facilitating debt 
restructuring, designing tender documents, and 
preparing program and facility designs. Poverty 
surveys have begun for community selection for the 
2009 portion of a 5 year commitment from PDAM 
Tirtanadi and the Medan City government that will 
bring water to 17,500 poor families as a scale-up of 
the current Belawan program. Inter-community 

Forums in the highlands, such as JAE have established relationships with other agencies and 
donors to ensure continued action and to build upon what was established through 
partnership with ESP. The ESP facilitated Sanitation Working Group, in collaboration with 
PDAM Tirtanadi, has also been able to leverage funding from the central Government for 
increasing city sewerage connections. ESP also worked to build enduring local capacities and 
networks across partner agencies and communities by involving key personnel from 24 local 
NGO’s and CBO’s in ‘upstream-downstream’ cross program visits. 

ESP NORTH SUMATERA 

The Director of PDAM Tirtanadi hands-over 
one of 26 CBO water management contracts. 

 
INTEGRATED SITES 
This quarter was marked by continued take-over of ESP initiatives by local government, 
more funding leveraged from central government coffers, and by community networks 
securing funding outside of ESP.  Some new collaborative endeavors were also launched 
including ‘twinning’ programs with IWK Malaysia for city sanitation. 

• The Medan Area ‘Clean, Green, and Hygiene’ Integrated Site: A Social Marketing 
Campaign for Sanitation to increase household sewerage connections was conducted in 
collaboration with IWK Malaysia and the City Sanitation Working Group. These activities 
support an investment from PU Cipta Karya, leveraged by ESP, of IDR 7.6 Billion for 
Medan sewerage system expansion. On the clean water front, Tirtanadi will hand-over 
management contracts to 26 CBOs in three Belawan urban villages on March 23. This 
activity was witnessed by key partners from PEMKO Medan and officials from USAID, ESP, 
the World Bank, and the Netherlands Embassy.  A 5 year plan (2009-2013) for Water for 
the Poor is underway with full funding committed by PDAM and the City Government. 
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• The Lau Petani ‘ Blue Thread’ site is working to consolidate and build the capacities of 
village and inter-village groups for lasting impact while broadening the range of partners 
involved. Field Schools for Water Conservation were launched in Sibolangit utilizing 
farmer trainers. These community activities are a collaborative effort between ESP, the 
FORMASI Intercommunity Forum, BPDAS, and PDAM Tirtanadi geared to conserve and 
improve water catchment areas through a combination of forest conservation and small 
scale infiltration well development. Formasi also worked with BPDAS to plant 4,000 
seedlings in the area. 

• The Tahura Bukit Barisan Integrated Site continues to work with a string of villages 
bordering the protected area while also bringing new partners such as local schools into 
the action. 9,000 trees were planted by ‘Conservation Schools’ working with the JAE 
Forum and small grantee OIC in Barus Jahe, Karo. Funding from SSS, a foundation 
dedicated to conservation in Sumatra, is now flowing in support of ecological agro-
forestry activities undertaken by JAE.  

• The Wampu Watershed ‘Blue Thread’  Integrated site encourages a wide range of 
partners including the Leuser National Park, local NGOs and Field School networks to 
further develop a joint vision and follow-on collaborative action. A joint Field Day in 
Bahorok was held, bringing together alumni from 4 ESP Sustainable Livelihoods Field 
Schools plus Field Schools from small grantee LMA and OCSP’s-ALIVE program, along 
with a range of provincial, district, and local stakeholders. Follow-up action plans for 
improved watershed management are currently being finalized. 

 
MUNICIPAL WATER SUPPLY AND FINANCE 
• ESP facilitated PDAM’s in Langkat, Medan, 

Binjai, and Sibolga with the designing of WTPs, 
creation of tender documents for national and 
regional budget funding, preparation of debt 
restructuring and debt swap documents, and 
technical designs for raw water and distribution 
systems, such as enlarging the piping in Belawan 
to better support the Water for the Poor 
program.  
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OTHER HIGHLIGHTS 
• The Minister of Health attends a School-

Based HWS Campaign in Medan. DR. dr Siti 
Fadilah attended a collaborative partner HWS 
campaign at two Primary Schools in Medan involving over 500 students. Partners 
involved included the Provincial and City health services, the Mayor’s office, the City 
Education Service, and various media. 

ESP NORTH SUMATERA 

DR. dr Siti Fadilah attends a collaborative 
partner HWS campaign. 
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Location of ESP Integration Approach and USAID partners

for North Sumatra Region

Map Location

Priority district:
1. Karo
2. Deli Serdang
3. Kota Medan

4. Langkat
5. Kota Sibolga
6. Kota Binjai

Focus Area for ESP Integrated Program Sites and Strategies, 
FY 2008:

Legend:

Priority Watershed

Provincial Capital
Volcano/ Mount
District Boundary
Sub-district Boundary
Provincial Boundary
River
Lake
Grand Forest Park
National Park
Wild life Sanctuary 

Priority Sub-watershed:
Lau Petani

Lau Biang
Sei Bohorok
Sei Wampu

1. TAHURA Bukit Barisan Areas Mini ESP, focus in Lau Biang Sub-watershed
2. Blue Thread Strategy for Sub Watershed Lau Petani.
3. Clean, Green and Hygiene Approach for Medan Metro Area
4. Blue Thread Strategy for Wampu Watershed, focus in Sei Bohorok Sub 

Watershed and Sei Wampu Sub Watershed
5. PDAMs Institutional Development Program

Focused Districts for USAID Partner Activities, FY 2008:
Aksi STOP A DS Program
Orangutan Conservation Sector Program
Collaborative Orangutan Habitat Protection in 
Batang Toru Watershed
DAP – Save the Children
Decentralized Basic Education I
Decentralized Basic Education II
Decentralized Basic Education III
Environmental Services Program
Health Sector Program
IDS for Avian Influenza / WHO
Local Government Sector Program
Sustaining Technical Achievements in Reproductive Health
Save Water System
Strengthening the Initiatives of Government and
Others Human Trafficking
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SECTION 2.2. 

JAKARTA 
 
INTRODUCTION 
Throughout this quarter, ESP Jakarta successfully completed the pilot Field School with two 
urban communities and the pilot Master Meter approach in Jembatan Besi and Penjaringan. 
Several other important activities conducted in this quarterly period include Training of 
Trainers (ToT) for Clean, Green and Hygiene (CGH) school students, paper recycling training 
for students and cadres, as well as hosting and facilitating visits to one of USAID’s Anchor 
Sites in Petojo Utara for high officials of USAID EAA Office and US Secretary of State, Hillary 
Rodham Clinton. Two new potential programs have also been initiated this quarter, such as 
installation of three pilot sanitation systems in three urban slum flood-prone areas with Jakarta 
Flood Management 2 and Mercy Corps and setting up a Micro-Credit scheme between PT 
Aetra Air Jakarta and potential local banks. 
 
Building a legacy for sustainability has been the main focus of this year program. This quarter, 
ESP Jakarta focused on cadres’ capacity building with the goal of independent community 
problem solving and the development of an Action Plan that corresponds with the current 
status of the program. This includes: conducting and establishing participatory program 
monitoring and evaluation for water supply and solid waste programs, in addition to linking up 
with local organizations for the greening, solid waste, and composting practices such as 
Yayasan Kirai. 
 
INTEGRATED SITES  
In this quarter ESP Jakarta continues to work in four ongoing integrated sites. One additional 
integrated site has just been added following the new initiative for sanitation improvement in 
collaboration with JFM2 and Mercy Corps. Quarterly highlights include:  

• Clean, Green and Hygiene in Kelurahan Penjaringan (North Jakarta). Through an 
IDRC funded program, HP3/Lestari, ESP Jakarta collaborates with Mercy Corps, URDI and 
SwissContact for a composting, recycling and water supply program in 3 RWs. 
Composting in RW 13 has continued to treat organic waste from about 120 households, 
while the operational cost is self-financed by the community. Master Meter installation is 
complete and in full operation, supplying 89 households. It has not yet reached target 
capacity due to limited water pressure from Palyja. 

• USAID Anchor Site in Kelurahan Petojo Utara 
(Central Jakarta) and Kelurahan Jembatan Besi 
(West Jakarta). A solid waste program evaluation 
was conducted in both communities to help 
improve the existing system. An option to scale up 
from individual to communal systems was identified 
particularly for Jembatan Besi and for Petojo Utara. 
ESP will follow-up with a concise feasibility study. 
Two Master Meter systems in Jembatan Besi are 
now up and running providing access to clean water 
for a total of 54 households. The two CBOs are 
now troubleshooting and establishing a participatory 
system monitoring after a month of operation. 

IRFAN TONI HERLAMBANG 

US Secretary of State, Hillary Clinton 
visited USAID integrated site in Petojo 
Utara. 

• Clean, Green and Hygiene School in Jakarta. In Jakarta, ESP is developing the CGH 
school approach with four Islamic Elementary School or ‘Madrasah Ibtidaiyah’ (MI Al Ifadah, 
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MI Al Falah, MI Al Mamuriyah and Ponpes Al Kenaniyah) and two State Elementary School 
or ‘Sekolah Dasar Negeri’ (SDN Marunda 02 Pagi and SDN 013 Petojo Utara). A series of 
trainings for students and teachers was completed, including cross-visits to composting 
sites and Green School SMA 34 Jakarta by the established Anak Cinta Lingkungan (ACiL). 
Following the training, some schools have started implementing good practices on water 
and sanitation including hand washing with soap. To accelerate this effort, ESP is starting 
to facilitate the ‘hardware’ component, mainly targeted towards improving basic water and 
sanitation facilities, including greening that will benefit a total 1600 students and teachers. 

• Hardware Follows Software in Kelurahan 
Kelapa Gading Barat (North Jakarta) and Desa 
Jurangmangu Timur (Kabupaten Tangerang). 
Both communities have developed community 
Action Plans with an ESP Field School approach 
with Watsan Action/Yayasan Tirta Lestari. The 
plans covered the following issues: hygiene 
behavior change, community-based solid waste 
management and improvement of water, sanitation 
and drainage facilities, including water filtration. 
Both communities have started implementing the 
plans. Examples include self-conducted campaigns 
on HHWS for women and children, sanitation 
facility improvement and construction of 8 slow sand filter units to purify the brackish 
water source for 19 households in Kelapa Gading Barat. 10 more units are being prepared 
for scaling-up. 

HAROD RAHMAD NOVANDI 

A Field Day in Kelapa Gading Barat, 
Alifah Lestari inaugurates participants 
upon completion of all 14 Field School 
sessions. 

• Hardware Follows Software in Kelurahan Petogogan (South Jakarta), Kelurahan 
Tomang (West Jakarta) and Kelurahan Pademangan Barat (North Jakarta). ESP 
continues to work with Mercy Corps to develop model communal sanitation systems in 
flood prone areas under JFM 2 program that is currently being implemented in 9 RWs in 3 
Kelurahans. The program is divided into three phases. The first phase, a rapid sanitation 
assessment of all 9 RW, has been completed. Three RWs were selected, one in each 
Kelurahan, for sanitation improvement based on technical feasibility and social capacity of 
the respected areas. The second phase, facilitating a detailed community needs 
assessment, and the third phase, installing the systems, will occur next quarter. 

 
OTHER HIGHLIGHTS 
• ESP Jakarta and ESP Municipal Finance are facilitating the set-up of micro-credit 

schemes between PT Aetra with three potential local banks, such as BPRS Al Salaam, 
Bank DKI and BRI. 

• ESP Jakarta has facilitated a total of 16 community representatives, mainly youth 
groups from Petojo Utara, Jembatan Besi, Kelapa Gading Barat and Jurangmangu Timur, in 
paper recycling training, followed by 26 students and teachers from ESP CGH schools held 
by Street Children’s Learning Center at K’Qita Gallery. 

• ESP Jakarta supported ESP West Java program in Cinagara for a community-based solid 
waste program and installation and construction supervision of a two-room communal 
latrine with appropriate septic tank including a HHWS station.  

• ESP Jakarta worked with ESP Strategic Communications and ESP West Java to conduct an 
up-stream down-stream cross-visit to commemorate World Water Day 2009. Cadres 
from Petojo Utara participated in tree planting with a community from Desa Talaga, 
Kabupaten Cianjur. A Tree Nursery MOU was also signed to strengthen the collaboration 
and networking between the two communities for the coming years. 
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ESP Integrated Approach Update

for DKI Jakarta Region

Clean Green and Hygiene in 
Penjaringan

USAID Anchor Site in Jembatan
Besi and Petojo Utara

Clean Green Hygiene Schools in 
North and Central Jakarta 

Hardware Follows Software through 
ESP Field School in Pulo Kandang

and Bintaro Lama 
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SECTION 2.3. 

WEST JAVA 
 
INTRODUCTION 
ESP has linked community based activities with public and private partners to leverage 
sustainability of the ESP program in West Java. Community groups, districts government, the 
private sectors and PDAMs are collaborating with local communities in each ESP integrated 
site to improve natural resources management adapting ESP approaches. PT. Indonesia 
Power, PDAM Kota/Kab. Bandung and NGOs are working in cooperation to protect the 
Cikapundung watershed from further degradation through the protection of several springs, 
rehabilitation of critical lands with quick yielding plants, making biopori to catch water to 
increase ground water level, and constructing infiltration wells. Community group 
networking will help continue work that has already been promoted in most integrated sites. 
Community groups like PORTAB in Sub-DAS Cikapundung, Forum Peduli Mata Air 
Batukarut in Sub-DAS Cimandiri, Jaringan Petani RHLP in Sub-DAS Cikundul-Cilaku, and 
FORPELA in Bogor have been adapting ESP approaches to continue ESP activities in the 
respective integrated sites.  The respective local government is also very supportive of the 
ESP program.  
 
INTEGRATED SITES  

ESP WEST JAVA 

Gebyar Tanam in Cikidang  
by one of the women farmers. 

ESP West Java works in four integrated sites and has built 
strong social capital among multi-stakeholders, creating a 
solid foundation for partners to continue effective 
collaboration for improved watershed management.  

• Mini ESP the Cikapundung Sub-Watershed. A 
people’s conservation movement spread across villages 
in the Cikapundung watershed, supported by local 
government and other stakeholders to protect 
watershed degradation by planting high economic value 
trees on critical lands.  ESP is also working in Tahura 
Juanda and Sub-Sub-DAS Saguling to complete the 
management plans. Similarly, Clean, Green, and 
Hygiene (CGH) was well received and fully supported 
by Department of Education and Department of 
Health. At the moment 5 elementary schools in 
Cikidang and Tamansari started to implement the 
CGH concept and the government is expanding the 
concept to other schools. Training on clean behavior 
to cadres and mothers of under-five children was also 
conducted in Cikidang and Wangunharja. The 
community-based solid waste management activities 
are progressing and well maintained in Kota and 
Kabupaten Bandung.  

ESP WEST JAVA 

Community campaign in Cinagara, 
DAS Cimandiri, on Clean, Green 
and Hygiene. 

• Blue Thread Sub-DAS Cimandiri. In collaboration 
with other stakeholders, the community is: 1) 
protecting the Batukarut Spring; 2) introducing the 
CGH concept; and 3) improving the capacity and 
constructing the community-based water distribution 
system. Field Schools on Water Efficiency was 
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conducted for users of Batukarut Spring to minimize conflict between water users. ESP 
facilitated the “Forum Peduli Mata Air Batukarut” and PDAM Kota Sukabumi to protect 
the spring by tree planting within the protection zone. The CGH training program was 
conducted in 3 sub-villages of Kertajaya and 6 villages surround TNGGP and one campaign 
was done in 4 schools in Langensari. In collaboraition with VNG, the community-based 
water distribution system is near completion in 3 villages. 

• Blue Thread in Cikundul-Cilaku Sub Watershed. ESP approaches were adapted by local 
community networks to conserve the watershed through agroforestry activities. ESP 
facilitated “Jaringan Petani RHLP- Kompas” on land tenure, land use and conservation 
management and workend with BPDAS and Dinas Kehutanan in implementing 
agroforestry activities. In addition, CGH and solid waste management were conducted in 
7 villages in Cianjur. ESP also facilitated the community of Desa Tanjakan in Cianjur and 
the water user’s association on the community-based water distribution system. 

• Think National, Act Localy Strategy for Gede Pangrango and Halimun Salak, 
Bogor. GNKL-PBNU is suppporting the conservation village model using the 
decentralized collaborative conservation management initiatives in the park. Ten 
community groups were created to support the PBNU pesantren-based village 
conservation activities. A Field Day was conducted exhibiting the 10 conservation village 
Action Plans. FORPELA will work with the respective village government to ensure there 
are funds to implement the “model desa konservasi” activities. In Cinagara, Bogor, a 
communal latrine was constructed and solid waste management systems were introduced. 
Hygiene trainings were conducted for 25 cadres and 1200 mothers of children under five. 

 
MUNICIPAL WATER SUPPLY AND FINANCE 
ESP is working with PDAM Kota Sukabumi and Kota Bandung in energy efficiency, with 
PDAM Kabupaten Sukabumi and Kabupaten Subang working on customer reclassification 
surveys and with Kabupaten Bandung in motivation trainings.  All programs will improve 
PDAM’s work performance. Business plans for PDAM Kota Bandung, Kota Sukabumi, PDAM 
Kabupaten Purwakarta, and Subang have been completed and are now under review at the 
Department of Finance.  
 
OTHER HIGHLIGHTS 
• Nine grants programs are progressing and will be completed next quarter. 

• A final draft of water resources protection Action Plan for Sub Watershed Cimandiri 
Hulu was drawn up in response to an outdated survey and Action Plan regarding water 
from Batukarut Spring, which has caused a decade of conflict amongst water users. The 
final draft of the water resources Action Plan will be finalized during the next quarter. ESP 
facilitated the “Batukarut Spring Forum” and PDAM Kota Sukabumi to protect the spring 
through tree planting within the spring protection zone. The PDAM will commit funds for 
regular maintenance and monitoring of the planted trees and recently installed 20 
infiltration wells. 

• ESP is working with ADB and UNPAD on the finalization of the institutional 
arrangement to manage raw water distribution to 4 kabupatens in greater Bandung. 

• Feasibility Study on the splitting of Kabupaten Bandung into 3 new kabupatens to 
analyze the advantages and disadvantages of the splitting to current government of 
Kabupaten Bandung. 

• Micro-credit program in Kota Bogor is progressing well while in Kab.Subang, Kota/ 
Kab. Sukabumi the progress is slower than anticipated perhaps due to he fact that BRI 
NPL >3%. 
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Location of ESP Integration Approach

for West Java Region

Map Location

HALIMUN-SALAK
National Park

CIKUNDUL–CILAKU
Sub Watersheds

CIKAPUNDUNG
Sub Watershed

CIMANDIRI
Watershed

Focused Districts for USAID Partner Activities
Local Government Sector Program
Food Security and Nutrition
Aksi Stop AIDs
Decentralized Basic Education
Health Sector Program
Safe Water Systems
Sustaining Technical Achievements in Reproductive Health
Community-Based Avian Influenza Control

GEDE-PANGRANGO 
National Park
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SECTION 2.4. 

CENTRAL JAVA AND YOGYAKARTA 
 
INTRODUCTION 
 
ESP Central Java continued to work on developing 
integrated sites’ water management by facilitating 
community forums and relationships with key 
stakeholders. In conjunction with the implementation 
of Conservation Village models and capacity building 
towards effective management, these relationships 
will become the foundation for effective and 
sustainable community-based water management. 

This quarter, it became apparent that WSM Plan 
documents have become a legacy by maintaining the 
program’s sustainability as well as by placing 
community members as the main actors. Four WSM 
plans have been updated to meet the 2009 technical 
institution work programs. After evaluation of four 
updated WSM plans this quarter, each community 
forum met with the related technical institutions to 
accommodate the Magelang District Government 
work program. Due to their success, programs like these are being picked up and replicated 
by communities and other stakeholders. This quarter, Central Java Forestry Office discussed 
replicating the Magelang Multi-Party Water Source Protection Program, which formally 
launched their communal water taps and handed over their water supply structure this 
quarter. 

ESP CENTRAL JAVA AND YOGYAKARTA 

120 students from 5 Elementary Schools 
and 9 Junior High Schools, as well as 80 
POSYANDU cadres involved themselves 
in the “Mother and Child Planting” action, 
performed on Valentine’s Day. 

 
INTEGRATED SITES UPDATE 
Community forums have developed independence in running integrated site programs. To 
garner support, communication has been developed with the government. At the field level, 
activities have resulted in positive impacts including improved water source management.   

• The Mini ESP Strategy for Sub-DAS Bolong. Working together with MENTARI 
Community Forum and four villages, ESP has built 20 infiltration wells. Employing civil 
engineering techniques, this effort is an extension of the tree planting program aiming 
at improving the 120 ha water catchment area for Gedad and Tlogorejo water sources. 

• The Blue Thread Strategy for Sub-DAS Soti. PARIKOPI and GASPARI Community 
Forums have collaborated to develop conservation education provided for and 
performed by the communities in 12 villages. In addition, they have also developed 2 
models of Conservation Villages in order to improve the management system of a 655 
ha conservation area with support received from Balai Taman Nasional Gunung Merbabu 
(Mt. Merbabu National Park Office) and Central Java Forestry Office.  

• The Blue Thread Strategy for Sub-DAS Hilir Sleman. A total of 20 Posyandu cadres 
and 20 teachers and School Committee members have been trained for three days to 
build their capacity in understanding and communicating the aspects of a clean and 
healthy lifestyle. The Posyandu cadres will subsequently take their role in the teaching 
process in 60 Posyandu, while the teachers will take their role in developing 4 CGH 
Schools.  
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• A Clean, Green and Hygiene Strategy in Kota Yogyakarta. Kota Yogyakarta 
Government has followed up ESP’s success in developing community participation in 
Communal IPAL (Waste Water Treatment System) management. The Residential and 
Area Infrastructure Office has developed a work program which allocates Rp. 250 
million towards developing household pipe network systems. To strengthen the Kota 
Yogyakarta Action Plan, ESP has conducted an assessment of communal latrine 
conditions. A total of 700 latrines have been assessed.  

 
MUNICIPAL WATER SUPPLY AND FINANCE 
ESP, ETC Netherlands and Triwiyata Technical Academy have collaborated in holding a 
multi-party workshop on PDAM Capacity Building. Participated by 41 PDAMs in Central Java 
and Yogyakarta, the workshop served as an arena for experience sharing of NRW study. 
Surakarta Kota PDAM has also improved its financial performance through debt 
restructuring and basic increased tariffs.   
 
OTHER HIGHLIGHTS 
• The Water Source Protection 

Multi-Party Program of Magelang 
District has succeeded in facilitating 
community members’ active 
participation in all of its programs. 
ESP facilitated 21 village development 
plans and the rehabilitation of 411 ha 
of critical area by planting 88,200 
seedlings. The District Government 
has allocated a budget of Rp.1.3 
million for the program’s second year. 

• 17 local and national media have 
voiced ESP and the stakeholders’ 
actions by publishing 39 news pieces 
regarding community action on 
sanitation and water conservation. 
Two national television media (ANTV 
and Metro TV), through 
correspondences in Semarang, have produced journalism features on the success of ESP 
Field Schools in building community participation and capacity in managing water sources. 

ESP CENTRAL JAVA AND YOGYAKARTA 

MENTARI Community Forum requested the 
Technical Institution of Magelang District Government 
to evaluate its program results. The activity was part 
of the WSM Plan program to accommodate the 
government’s 2009 work program. 

• The Cipta Karya Director General of Public Works Department encouraged 
Yoagyakarta Kota Government to replicate ESP’s approach as he visited Kampung 
Bener, one activity location for Communal Water Waste Treatment System 
enhancement. 
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SECTION 2.4. 

EAST JAVA 
 
INTRODUCTION 
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Throughout this quarter, ESP East Java supported the 
initiatives of integrated sites while linking community 
efforts with stakeholders. A number of community 
initiatives were positively responded to by stakeholders. 
For example, to support community bee keeping in 
Rejosari, Mojokerto, ESP worked with Perhutani to plant 
endemic trees to provide pollen. This simultaneously 
serves both forest rehabilitation and income generating 
opportunities. Degraded forest areas, such as wengkon, 
are being rehabilitated by the community and in 
collaboration with various partners. For example, 
Ministry of Forestry’s MDM and MDK initiatives are 
being implemented in ESP Field School locations. Of 
particular achievement this quarter was the signing of 
the OBA grant program to provide piped water to 
thousands of low income households in Surabaya.  
 
Integrated programs have been implemented in all 
locations. In Lemah Putro, a community water supply 
program was followed by health campaigns and CB SWM program. To expand beneficiaries, 
ESP worked with a range of stakeholders to share results for adoption in other locations. 
Local and national media were exposed to ESP’s partners to learn about ESP’s issues while 
influencing decision makers. This quarter was marked by the adoption of 16 modules 
covering CGH issues into elementary school curriculums throughout Kota Batu.  

ESP EAST JAVA 

A gathering at Kec. Tumpang, Kab. 
Malang to discuss the use of wengkon 
area. The tripartite forum of 
Perhutani, TN BTS, and PDAM Kab. 
Malang has agreed to collaborate on 
rehabilitation and conservation 
involving community groups. The 
community implements various 
actions, such as tree planting for 
spring protection, under guidance 
from the forum. 

 
INTEGRATED SITES  
• Mini ESP in Sumber Brantas. This quarter ESP worked to continue expanding the land 

and forest rehabilitation initiatives by engaging the Dir. Gen. Land and Water 
Conservation, Min. of Agriculture in the support of ESP’s field school communities. 
Various community-selected seedlings were planted in the watershed area. In parallel, 
ESP is supporting school supervisors and the Office of Education in the development of 
16 CGH modules for elementary schools, by raising awareness at an early age using 
“Pendidikan Lingkungan Hidup (PLH)”. The curriculum is now being applied to all 
elementary schools in Batu. 

• Mini ESP in Welang-Brangkal. ESP facilitated a range of stakeholders on creation of a 
body to match private entity’s CSR program with the need to rehabilitate forest. By 
bridging the interests of community groups PKTT, LMDH, and Kaliandra and private 
parties, HATF was officially formed this quarter. This formation is considered a 
milestone toward forest rehabilitation and a well-functioning PES (to be documented in 
the following quarter). To celebrate the Islamic New Year, Muslimat NU (women group 
of Nahdlatul Ulama) Kab. Pasuruan held a health campaign, themed ‘Healthy Living by 
Hand Washing with Soap’. Prior to the event, ESP provided training programs on CGH 
with a focus on HWS for 20 NU schools. During the event, ESP promoted HWS to 
5,300 students and parents. NU leaders acknowledged and pleaded that HWS and 
hygiene become part of iman (islamic faith). 
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• Mini ESP in Kota Malang and Kabupaten 
Malang (Ambang-Lesti-Melamon). Having seen 
results of the Field School, the Ministry of Forestry is 
interested and has agreed to implement the MDM 
and MDK. Nine ESP Field School villages will be 
showcased as common implementation sites. Upon 
formation of the tri-party collaboration of PDAM 
Kab. Malang, Perhutani, and TNBTS, the Ministry of 
Forestry offered an even broader context under the 
MDM and MDK frames which was well accepted. 
These initiatives were implemented in 9 ESP Field 
School villages in Ambang-Lesti-Mela mon Sub-
watershed. Income generating opportunities are seen 
as effective alternatives to simple tree cutting bans.  

• Water and Sanitation in the Maspo Sub-
Watershed and Anchor Site in Surabaya. Upon 
completion of a Master Meter providing water to 50 low income families, neighboring 
households are very keen to get the piped water connection. ESP is facilitating the 
community group to develop a plan to serve another 50 households to get similar 
connections. To bring about a greater impact on health, a behavioral change intervention 
was also applied with emphasis on HWS. ESP also introduced the CB SWM, where 100 
households are practicing waste separation and composting. The program is now 
expanding with broader beneficiaries from PKK and Dinas Kebersihan Kab. Sidoarjo. 

ESP EAST JAVA 

Students of a Madrasah Ibtidaiyah 
(islamic elementary school) show 
their clean hands after praticing HWS. 
ESP supports a HWS event in Kab. 
Pasuruan organized by Muslimat NU. 
ESP also provides various programs, 
such as ToT for teachers, so that the 
improved behavior will be sustained. 

 
MUNICIPAL WATER SUPPLY AND FINANCE 
• Low income households in Surabaya soon to get piped water connection. The 

OBA Grant Agreement was signed by the World Bank and Ministry of Finance. The $ 
2.4 million grant will cover 10 Master Meter connections and15,000 households, 
identified through a survey facilitated by ECO-Asia and ESP. Starting April 2009, as many 
as 3,000 households are expected to get piped water connections from PDAM Surabaya 
during the first year implementation. Ministry of Public Works and the City Government 
of Surabaya are currently establishing the Government Committee that will manage the 
program implementation. 
 

OTHER HIGHLIGHTS 
• Raster database development for PDAM Gresik, Surabaya and Sidoarjo. Free 

image sources from Google Earth™ allowed PDAMs to continue GIS development. 
During the period, ESP supported the PDAMs to develop raster database. PDAM 
Sidoarjo progressed with production of the geo-referenced raster database by rectifying 
imagery based on the GPS field surveys. The map collection process is currently 
underway in PDAM Surabaya and PDAM Gresik. 

• Media advocacy inspires stakeholders and general public. ESP held two media visits 
involving five print media, including Kompas and The Jakarta Post, and four national TV 
stations, including Metro TV. In line with the World Water Day commemoration, the 
journalists learned about the viability of community-based water supply systems and 
encouraged the general public take active roles in problem solving for these issues.  

 



Map QPR 16
Location of ESP Integration Approach

for East Java Region

Map LocationMap Location

Focused Area for ESP Integrated Program Sites and Strategies, FY 2009:
1. Mini ESP in Sumber Brantas Sub-watershed
- Integrated Program in Kota municipality

2. Mini ESP in Welang and Brangkal Sub-watersheds
- Pasuruan, Malang, and Mojokerto districts and

Pasuruan Municipality
- Raden Soerjo Grand Forest Park

4. Anchor Site Integrated Program in
Maspo Sub-watershed
- Surabaya Municipality
- Sidoarjo District

3. Mini ESP in Ambang, Lesti and Melamon Sub-watersheds
- Malang District and Municipality
- Raden Soerjo Grand Forest Park and

Bromo Tengger Semeru National Park

5. PDAM Work Plans
- Surabaya, Pasuruan, and Malang municipalities
- Gresik, Sidoarjo, and Malang districts
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SECTION 2.5. 

ACEH-PAPUA ADD-ON 
 
INTRODUCTION 
This quarter, ESP Aceh continued its redirected focus towards environmentally-sound 
livelihoods development for ex-combatants and conflict communities in support of Aceh 
Green. Meanwhile, Aceh Green took off during the quarter, following up with continued 
mobilization of Phase I and entering into Phase II, seeing strong results in initial field 
implementation and livelihoods and policy efforts. In Papua, ESP is providing technical 
assistance to the provincial government to assist in the development of an effective 
Integrated Spatial Plan (ISDP) that balances environmental conservation and sustainable 
natural resources management with people-driven development, as well as technical 
assistance for sustainable biofuels crops. This quarter, significant progress on Spatial Plan 
development, with the milestone of Laporan Pendahulauan reached and presented to multi-
stakeholder workshops in Jayapura and Wamena. Planned Aceh Green and Papua program 
activities are further detailed in the APA Timetable, located in Appendix F.  
 
ACEH 
In Aceh, ESP activities have taken on the APA agenda and are driving that forward.  The 
livelihoods activities have made important progress in high value crop production and cocoa 
production.  The policy program is leading the establishment of an Aceh Green Commission 
whose focus will be enhanced livelihoods for the Acehnese.  On-going work related to 
municipal services was completed during the quarter.  There remains the water and 
sanitation team and their work has been turned to more livelihoods based activities as well.   
 
The APA program in Aceh is based on a foundation of building for sustainability. Networks 
of cocoa trainers and farmers are being developed and, focused on the cocoa learning 
centers that have been started, will provide a foundation for organizing these farmers during 
the upcoming quarter into a sustainable long-term group with the ability to forge a 
marketing program that will strengthen their overall position.  The existing ESP organized 
forums were further strengthened during the quarter by work on developing marketing 
organizations, developing government recognition and promoting them to the Aceh Green 
organizers in Banda Aceh.   

 
ACEH GREEN 

ESP 

Women in Aloe Krueng, Aceh Jaya learn 
about grafting.  These women all work 
with cocoa.  One of these women lost her 
husband in the period before the MOU. 

The APA effort on behalf of Aceh Green took off 
during the quarter with livelihoods efforts and policy 
efforts reaping results.  Cocoa-based livelihoods 
development led the way. Two ToT’s for 20 farmers, 
plus three forestry extension workers and ESP Field 
Assistants were conducted in Medan. The 20 farmers 
from the TOT trained over 300 other farmers in 
Aceh Jaya and Aceh Besar. Other livelihoods activities 
include the start-up of a program for Forum Alur 
Mancang Saree in local tourism development, the 
development of a co-operative for FORSAKA and the 
establishment of cocoa learning centers in Aceh Jaya.  
A vigorous campaign was begun with the Forestry 
and Plantations Departments in Aceh Jaya, Aceh 
Besar and Pidie to increase their support for cocoa programs.   
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MOBILIZATION 
• Three APA staff were embedded in Aceh Green Transitional Secretariat. An Aceh 

Green Policy Specialist and his assistant and an Aceh Green Livelihoods Specialist. This 
has brought about a closer working relationship for ESP and the transitional committee. 

• APA Aceh identified and approved a STTA to conduct an assessment of the 
livelihoods work and policies related to Aceh Green of government agencies and civil 
society organizations in Aceh.   
 

ASSESSMENT AND POLICY DEVELOPMENTS 
• An assessment of policy initiatives and regulations in relation to Aceh Green was 

made.  Major policy needs are focused on APA-related issues to enable green economic 
development. 

• To assess the targeted increased income of $600 per year for 1,500 households, ESP 
developed a tool to conduct a baseline survey which will identify the status of income of 
ESP household beneficiaries. The baseline plans to have 300 respondents (20% of the 
total target) from Aceh Besar and Aceh Jaya. 

• A series of FGDs and cocoa trainings were conducted with community groups in 
Teunom area of Aceh Jaya to develop plans to support the improvement of conservation 
management of the Ulu Masen area. 

ESP NAD 

“My yield has gone up ten percent.  The 
seeds are easier to get out of the pod and to 
break apart for drying.  Now when RCL 
grafts come I’ll be able to catch up with 
Medan farmers,” said Pak Geucik, who 
relied on cocoa production as a livelihood 
during the conflict. Geucik is now working 
with 30 other farmers in his village to 
improve their skills and livelihoods.  

• Following a major assessment of documents prepared by Oxfam, IFC and ICRAF the 
livelihoods development program took on cocoa production, which these 
documents all define as an important 
opportunity for livelihoods development. 

• A mutual assessment of field sites with FFI and 
YLI to determine lessons learned in the field as a 
step in synthesizing a development model for 
Aceh Green Commission. Initial lessons showed 
that watershed focus such as ESP’s led to deeper 
and more sustainable community forest 
management efforts as well as livelihoods impact. 

• Water resources mapping in Aceh Besar as 
part of leveraging government investment in re-
forestation and expanding conservation areas 
was conducted. The data is being mapped and 
will be used to leverage government planning. 

• REDD and forestry re-design policy work 
continued. These two will serve to enable land 
tenure and environmentally sustainable 
livelihoods development. 

 
OTHER HIGHLIGHTS 
• Livelihoods activities focused on cocoa farming development, following the 

assessment of previous work by organizations including Oxfam, FFI and IFC. Nearly 30 
rural villages have benefited from Aceh APA livelihoods activities in Aceh Besar and 
Aceh Jaya. 

• Community Livelihoods Development Training programs were conducted in 36 
villages reaching over 700 households.  Cocoa production training was the major part of 
the effort.  Activities included the distribution of grafting material for the newly 
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introduced variety, RCL, for nearly 20,000 RCL grafts, to be grafted onto existing trees 
in Aceh Besar and Aceh Jaya.  

• Assist in establishment of Aceh Green Commission with parallel initiative in one 
district. Lobbying on behalf of increased budgetary support for livelihoods and 
environment was begun as the MUSRENBANG process started.  

• APA Aceh began the tracking of provincial and district budgets. On a provincial 
level, the 2009 budget for Aceh Green-like activities (forestry, plantations and 
environment) totaled some 440 billion rupiah.  The 2009 budget for Aceh Jaya allocated 
1.684 billion rupiah. 

 
PAPUA  
In Papua, the core technical team was mobilized and started work, assisting the Spatial 
Planning Unit of Bappeda to meet its first major milestone and presenting the spatial plan’s 
Laporan Pendahuluan (Introductory Report) on the unique Bappeda-led methodology that is 
both consistent with national norms and provincial policies.  The first ground-truthing field 
survey was conducted in the primary field site, Kabupaten Jayawijaya.   
 
Building a legacy for sustainability centered around two pillars, first the establishment of a 
viable GIS laboratory for spatial planning that will serve both provincial and Kabupaten 
needs.  Second, APA Papua forged strong and dynamic horizontal linkages across 
government and non-government institutions at the provincial level across service agencies 
(Dinas / SKPD, Badan and Balai’s) via data sharing and capacity-building.  After a tentative 
start, close and trusting relationships were facilitated between NGOs the Bappeda.  
Vertically, active linkages were established with Kabupaten agencies and NGOs and 
nationally with key Ministries in the national spatial planning coordinating body or BKTRN. 
 
MOBILIZATION OF PROVINCIAL SPACIAL PLAN 
This Quarter ESP continued with important staff recruitment and mobilization to ensure 
achievement of ESP APA deliverables are achieved in Papua. With a focus on customary 
rights, staff will work closely with Bappeda in support of Article 30 of Papua’s Special 
Autonomy Law of 2001 and the Governor’s People-Driven Development Strategy (RESPEK).  
• Staff recruitment includes a Village Community Geo-location Specialist  to geo-locate 

some 2000 village settlements; a Land Tenured Specialist or customary rights’ specialist; 
a Policy and Institutional Specialist who takes a critical lead in fostering inter-institutional 
harmony; a General GIS Specialist, concerned both with data gathering and processing as 
well as capacity-building within Bappeda’s Spatial Planning Information Centre (Lab 
Simtaru); and a Spatial Planning Specialist entrusted with crafting the spatial plan process 
and product in close collaboration with Bappeda. 

• Modest but significant equipment support was provided, including GIS software, 
laptop, GPS, camera backup, and repair of the Lab Simtaru’s server and plotter. 
 

COORDINATION AND COLLABORATION  
Coordination and collaboration horizontally within and across government and non-
government agencies, at the provincial level as well as to national and district levels is a 
central strategy of ESP. 
• Horizontal Linkages between NGOs and Bappeda.  Trusting relationships are 

developing, most notably between the local branches of WWF and CI, and the local 
PPMA and YBAW.   

• Horizontal Linkages among Government Agencies.  At the provincial level, strong 
and dynamic horizontal linkages were initiated across service agencies (Dinas Kehutanan, 
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Dinas Perkebunan, Balai Pemantauan Kawasan Hutan, Balai Pengeglolaan Daerah Aliran 
Sungai, Pusat Data Elektronik, Biro Pusat Statistik and Papua Knowledge Centre) through 
data sharing and capacity-building. A productive cross-learning visit to Aceh improved 
agencies’’ willingness to share and collaborate. 

• Vertical linkages to National Spatial Planning Agencies.  Active linkages were 
established with Papuan Kabupaten government agencies and NGOs, most notably in 
Jayawijaya, and with key national Ministries in the national spatial planning coordinating 
body or BKTRN (the spatial planning lead agency of Public Works, Home Affairs, 
Bappenas, Coordinating Ministry for the Economy) as well as the Ministries of the 
Environment and of Forestry. 

• Inter-Donor Collaboration.  On request from Bappeda, collaboration was initiated 
with the British Foreign & Commonwealth Office (FCO) that has offered assistance 
beyond the Provincial spatial plan to subsequent Kabupaten-level spatial planning. A joint 
work schedule was created to accommodate land titling, business modeling and natural 
resource economics. 
 

OTHER HIGHLIGHTS 
• Geo-location of Villages empowers local communities 

to be involved in natural resource exploitation licensing 
plan. Evidence of local farmers as worthy natural 
resource stewards was observed in Kabupaten 
Jayawijaya where stable terracing of steep sweet potato 
slopes protected down-slope water supplies from 
sediment run-off.  

ESP 

Steep terraced and shaded sweet 
potato slopes in Air Garam Kab 
Jayawijaya.  

• Introductory Report / Laporan Pendahuluan, LP.  
The preparation and submission of this report represent 
the first major milestone of the spatial planning process. 
It presents for public consultation the methodology for 
the spatial planning process.  

• The first visits to the primary field site of Kabupaten 
Jayawijaya were conducted, focusing on major spatial 
planning issues namely, proliferation of new Kabupatens, 
customary and formal jurisdictions overlapping over 
state forest areas like Lorenz National Park, and road building across such areas.  Fact-
finding included field observations to ground-truth village locations and workshops. 

• Workshops in Support of the Spatial Planning Process with a strong spatial 
component were supported by ESP in the following sequence: 

 Oil Palm Developed based upon watershed management was opened by the 
Governor, hosted by the Forum for Watershed Management (Forum Daerah Aliran 
Sungai) and the Agency for Watershed Management (Balai Penglelolaan Daerah Aliran 
Sungai); 

 Spatial Planning in the TransFly Region of Merauke was hosted by WWF in 
partnership with Bappeda Kabupaten Merauke;  

 Meeting Challenges related to overlapping Jurisdictions of 9 Kabupatens with 
Lorenz National Park, hosted by Bupatis and Bappedas; and 

 Participative Mapping Methodologies and implications for spatial plannning 
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Map Location

Focus Area for APA Support Aceh Green :

A. District
1. Banda Aceh district
2. Aceh Besar district
3. Aceh Jaya district
4. Pidie district

B. Watershed
1. Krueng Aceh Watershed
2. Sabee‐Geupu Watershed    
3. Krueng Masen‐TeunomWatershed
4. Tangse Watershed

Map QPR 16 Naggroe Aceh Darussalam
Location of ESP Integration Approach

for APA support Aceh Green
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SECTION 2.6. 

ESP EASTERN INDONESIA 
 
INTRODUCTION 
Throughout this quarter ESP continued mobilizing local experts to be based in each 
respective EIE city as well as establishing three local offices. By the end of March, 12 local 
experts were employed, 2 based in Jakarta and the others in Manado (2), Ambon (4), and 
Jayapura (4). Each city now has a fully equipped office, including office equipment, computers, 
internet communication and office staff.  During this period ESP senior staff conducted 
internal staff trainings for both the technical programs and the administrative procedures to 
prepare and arrange various local events, surveys, exchange visits, equipment purchase, and 
other necessary project work.  
 
During this period, ESP began building the foundations for sustainability by developing 
strong relationships and garnering significant support from key stakeholders. ESP has 
prepared the EIE Work Plan, which was accepted by USAID and also introduced the 
proposed program activities to Director General of Ministry of Public Works, who 
promised full support of his Ministry, both in terms of finance for physical infrastructure and 
supporting visits by him and others in his directorate. The ESP team also developed 
collaborative agreements with the following local institutes / individuals, to enhance rapid 
implementation of the key programs in all three target cities:  

• CKNet, a collaborative Network of 10 Local Universities in Indonesia, which will support 
development of comprehensive urban drainage management programs in all three cities; 

• ATW, a Technical School in Magelang, which will support an extensive Non-Revenue 
Water reduction program with PDAMs in Ambon and Jayapura; 

• IATPI, Association of Environmental Engineers, to support training for three Sanitation 
Working Groups (Pokja-San) and facilitate development of Sanitation Profiles for all cities; 

• UNICEF, financed by Dutch Government, to support training and capacity building of 
Sanitation Working Groups and Community-Based Activities in Kota Jayapura and Ambon; 

• Riodesk, Dutch company to introduce urban drainage maintenance and planning 
software, named KIKKER, for all three target cities, including field surveys by local 
universities; 

• Nico Saputra, who already worked with ESP for PDAM Binjai and Sibolga, to develop 
and install appropriate PDAM billing and accounting systems in PDAM Ambon and 
Jayapura; and 

• Dr. Ida Dhaliawati, who previously worked with ESP in Aceh and Purwakarta, for the 
detailed assessment and training of PDAM Water quality management programs. 

 
Below is a short description of key achievements and programs conducted in each of the 
three target areas over the past three months: 
 
AMBON 
After setting up the ESP office and mobilization of local experts, ESP/Ambon started detailed 
discussions of the entire ESP program with management of PDAM Ambon and heads of 
relevant Local Government Departments, including the newly formed Sanitation working 
Group, Pokja-San Ambon. The ESP team then continued with PDAM management and staff  
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to assess PDAM office conditions and performance (technical and financial), including initial 
assessments of the PDAM raw water sources (quantity, quality and catchment area), water 
quality control measures and general layout of pipe networks to identify the most suitable 
areas for the NRW pilot and network expansion program. 
 
This quarter, ESP/Ambon worked closely alongside key stakeholders to ensure support for 
ESP programs. Institutions at local government levels are very supportive of the planned 
support from ESP. After the informal meeting in December with mayor of Kota Ambon, ESP 
Ambon team had a second meeting with him in Ambon, where he again expressed his full 
support for the ESP program. 
 
MOBILIZATION AND ASSESSMENTS  
• ESP office established with all computers, internet, meeting place and office staff.  

• ESP PDAM specialists completed the initial assessments on raw water sources, water 
quality management, and distribution network information. 

• CK-Net conducted the first assessment in Ambon to prepare Urban Drainage 
management, through meetings and FGD with local Universities and Pokja-San members 
(16 – 20 March). 

 
OTHER HIGHLIGHTS 
• ESP and UNICEF/AMPL conducted the first  training with Pokja San on teambuilding 

and initial planning steps of the preparation of Citywide Sanitation Strategy (March 9-13). 

• ESP/Ambon team conducted meetings with 
Mercy Corps /Ambon, on collaboration for 
the various community-based WATSAN 
programs for slum areas in Ambon. 
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• ESP/Ambon & Jakarta teams prepared 
Scopes of Work for the PDAM Non-Revenue 
Water reduction program (with ATW), PDAM 
billing & accounting system improvement, 
Water Quality Management, and PDAM 
Corporate Plan development, all planned to 
start in April. 

• ESP and USAID/BHS office prepared a 
concept paper for the US Department of 
Defense, requesting assistance in the 
reconstruction of the PDAM office, which was 
severely damaged during the 2001-2002 riots in Ambon, combined with financing for the 
replacement of old transmission and distribution pipes as well as some old pumps; Total 
request is for US$ 1 million and because it is still subject to approval, ESP will approach 
also other interested parties to participate and/or co-finance for this investment. 

ESP AMBON 

ESP LTTA facilatated ToT Pokja Sanitation 
for Solid Waste master plan (funded by 
UNICEF) 

 
 
MANADO 
Key achievements for Manado this reporting period include the preparation of the Micro-
Credit Agreement between PT Air Manado and BRI bank, and the subsequent signing during 
a larger PT Air Manado ceremony on  January 23, 2009, witnesses by vice mayor of Manado, 
director of WMD, Netherlands and Dutch Ambassador. During February and March, four 
training sessions were conducted for over 130 staff of both PT and BRI by the ESP Jakarta 
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Micro-Credit specialist. Also during this time, the first target areas promoting Micro-Credit 
were agreed upon by all parties (Kecematan Malalayang, with 150 potential connections). 
ESP hired a Field Assistant to assist in the facilitation between all parties: customers  PT 

 BRI. First connections will be made in April and will be reported in QPR 17. 
The second major achievement in Manado during this reporting period was the formal 
establishment of the Pokja consisting of members of relevant Government Departments 
(Planning, Public Works, Health, Environment, Education, and Social Welfare) and also 
representatives of local universities and NGOs. The SK Walikota (formal decree by mayor 
Manado) was signed on February 5th. To strengthen the capacity of the newly established 
Pokja, ESP sent two of its key members to the ESP/UNICEF Workshop of Formulating 
Strategic Sanitation Plan in Ambon, where they learned how to formulate a CSS. These key 
achievements contributed to program sustainability by leveraging significant program 
collaboration and support.  
 
MOBILIZATION AND ASSESSMENTS  
• ESP office is established with all computers, 

internet, meeting place and complete office 
staff.  

ESP MANADO 

Field visit, during training session on  
February 19, to Malalayang sub-district, 
Manado. There is the potential for 150 
Micro-Credit connections. 

• First exposure trip by two new Pokja-San 
members to join a training to formulate CSS in 
Ambon from March 9-13. 

• First training for Pokja-San with ESP and 
IATPI team under preparation for April 1- 3. 

• On-going data collection for problem areas in 
Manado with regard to poverty, population 
density, sanitation risks, and flooding.  

 
OTHER HIGHLIGHTS 
• Micro-Credit Agreement between PT Air Manado and BRI was prepared and signed on 

January 23.  

• Follow-up training for Micro-Credit conducted for 130 staff (110 from PT Air Manado 
& 20 from BRI) and the first batch of Micro-Credit promotion materials were developed. 

• Pokja-San was formally established under SK-Walikota, February 5th.  

 
JAYAPURA 
In Jayapura, ESP has established a joint office for the Papua Spatial Planning Program (APA) 
and the Eastern Indonesia Expansion (EIE) program. The local Regional Coordinator, office 
manager, and accountant are supporting both programs while each program also has a team 
of local experts. ESP/EIE team is mostly working with local Government of both Kota and 
Kabupaten Jayapura and PDAM Jayapura, which is providing services to both Kota and 
Kabupaten populations. 
 
One of the main achievements during this reporting period was support by the ESP PDAM 
Finance specialist to the PDAM to prepare a business plan, tariff increase and other 
documents for PDAM debt-restructuring. The proposed debt restructuring was submitted by 
PDAM Jayapura and ESP to the Ministry of Finance team and approved in early March. Once 
PDAM debt is formally restructured and their tariff increased (per April 2009), PDAM 
Jayapura will be in a better position to improve performance, install more meters, rehabilitate 
networks, and conduct NRW reduction programs. 
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In January, ESP also formally introduced its Citywide Sanitation program to mayors and senior 
government officials of both Kota and Kabupaten Jayapura. According to the original ESP 
proposal and Work Plan, CSS support for Jayapura would focus on Kota Jayapura, but 
discussions with the mayor and local government officials of Kabupaten Jayapura showed 
strong interest and commitment by Kabupaten Jayapura to also develop a CSS. This will 
require some additional training and workshops for the Pokja-San of Kabupaten Jayapura, both 
separate and in combination with trainings for Pokja-San of Kota Jayapura. Also in this way, it 
will be possible to raise common issues between Kota and Kabupaten Jayapura, related to raw 
water management, solid waste disposal, and drainage. 
 
MOBILIZATION AND ASSESSMENTS  
• ESP office is established with all computers, 

internet, meeting place and complete office 
staff, partly joined with the ESP Papua Spatial 
Planning program (APA).  

 
ESP PAPUA 

Illegal connection from PDAM transmission 
pipe in proposed Master meter location. 

• Formal meetings were conducted with 
mayors, vice mayors, and heads of 
departments of both Kota and Kapupaten 
Jayapura in January. 

• Identified old, but accurate maps of Kota 
Jayapura and Abepura; started preparation of 
digitizing existing maps. 

 
OTHER HIGHLIGHTS 
• Visit conducted by USAID, Head of USAID/BHS and contract officer to proposed 

Community locations and meeting with PDAM Management (16 – 18 March) 

• ESP/ Jayapura team conducted meetings with CARE, on collaboration for the various 
community based WATSAN programs for Hamadi in Kota Jayapura. 

• Supported PDAM with preparation and submission of PDAM debt-restructuring plan, 
including business plan and tariff increase. 

• Conducted two hearings with Ministry of Finance teams, who accepted PDAM debt 
restructuring plans. 

• ESP Municipal Service Advisor joined one-hour Talk Show (TVRI / local) with PDAM 
Director explaining issues on PDAM performance and upcoming tariff increase (March 
18). 

• Two areas for the Community-Based Master Meter system agreed with PDAM and 
communities. A Scope of Work was prepared for pre-bid meeting with local NGO’s. 

• ESP / Jayapura & Jakarta teams prepared Scopes of Work for PDAM Non-Revenue 
Water reduction program (with ATW), PDAM billing & accounting system improvement 
and Water Quality Management all to be started in April. 
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SECTION 3 

NATIONAL & PROGRAM 
MANAGEMENT UPDATES 
 

INTRODUCTION 

In this Section, we present significant achievements related to Program Management as well 
as a more detailed account of program activities at the National level. This Section is divided 
into the following Sub-Sections:  
 
Section 3.1 Program Management Updates  
Section 3.2 National Updates 
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SECTION 3.1 

PROGRAM MANAGEMENT UPDATES 
 
INTRODUCTION 
Section 3.1 highlights National Updates on broader Program Management issues, including 
the Small Grants Program, Monitoring & Evaluation, and Gender. 
 
SMALL GRANTS PROGRAM 
From the total committed 56 grant programs located in the HPPs, most are now complete. 
The only remaining programs still under implementation are in Nanggroe Aceh Darussalam 
(NAD), North Sumatera, and West Java, and all are progressing well. Remaining grant work 
includes: 

ESP  

Women of North Sumatra take the lead in 
nursery development for sustainable forest 
conservation. 

• The grant program in NAD is progressing 
slower than anticipated because 
implementation started later than planned. 
Delayed submission of the required technical 
and financial reports to ESP resulted in late 
payments to the grantee. They are now under 
close supervision by the technical specialist of 
ESP Aceh and ESP is confident that the situation 
will improve. 

• Two grant programs in North Sumatra are 
in progress and will be completed next quarter. 
They are well monitored by the ESP North 
Sumatra technical specialist. 

• All 10 grant programs in West Java are still in progress and most will be completed 
next quarter. They are located within the 4 integrated sites and are well monitored by 
the respective technical specialists from ESP West Java. 

 

Other quarterly highlights include: 

• ESP and USAID approved and awarded one grant agreement to Pengurus Wilayah 
Muhammadiyah  Jawa Timur to implement the CGH curriculum in Muhammadiyah 
Elementary and Madrasah schools in East Java. This 6 month program is anticipated for 
completion in late September 2009. 

• ESP is discussing the possibility of receiving one unsolicited small grants proposal 
from Yayasan Bina Usaha Lingkungan to collaboratively work in one of the ESP integrated 
sites in Taman Nasional Gunung Gede Pangrango to develop a community participatory 
pico-hydro electric plant. This clean energy development program, although small, is an 
investment to reduce carbon emissions and to affect climate change. 

• ESP will also support a grant program in the upcoming quarter following Hillary 
Clinton’s visit to the communal composting and greening center in Petojo Utara, North 
Jakarta on February 19, 2009.  It is anticipated that this will be an education center for 
both the provincial and national government in improving the community-based solid 
waste initiatives. 

 
All the implemented and proposed programs are designed with the emphasis of leveraging 
for sustainability and link upstream – downstream activities in an integrated fashion. 
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GENDER 
ESP Gender program achievement this quarter occurred mostly at the Regional level. 
Gender activities continue to be integrated into regular Regional field activities. At the 
minimum level, gender integration was conducted making sure that all training and workshop 
participants represented a balance in gender.  
 
Other quarterly highlights include: 
• Several informal discussions at the community level related to gender issues have 

been conducted in North Sumatra, DKI Jakarta and East Java. The discussions engaged 
both men and women on topics regarding gender role assignments and their impacts on 
both everyday life and the 
implementation of ESP activities. 

ESP 

A women’s group is discussing a characteristic of 
men during in session of understanding gender. This 
discussion was held during in the training on 
hygiene improvement. 

• A gender session was conducted as 
part of the hygiene behavior training 
in three villages of Kertajaya village of 
Sukabumi. The session focused on 
understandings of gender, and the 
differences in gender roles in everyday 
life (domestic and productive activities) 
and gender issues in the activities related 
to improvement of hygiene behavior. 
This was the only specific gender-related 
activity conducted this quarter. 

• Completion of the ESP Gender 
trainings by Ms. Mia Siscawati, ESP STTA 
for Gender Program. 

 
MONITORING & EVALUATION  
In line with this year’s program theme, Building a Legacy for Sustainability, the ESP 
Monitoring and Evaluation (M&E) activity for the second Quarter of FY 2009 conducted 
regularly scheduled monitoring and evaluation activities while also supporting other teams 
with their performance monitoring and the development of the Participatory Monitoring and 
Evaluation toolkit.  

• M&E collaboration with the West Java WSM team on the Participatory Monitoring 
and Evaluation toolkit. A series of participatory approaches on monitoring and 
evaluation activities were developed for implementation by 5 community groups in 
Lembang sub-district of West Bandung district. The toolkit will consist of four main 
activities that relate to community strengthening activities including:  
  1) Impact assessment of the program activities by community groups;  
  2) Qualitative monitoring of water quality;  
  3) Longitudinal study; and  
  4) Diarrhea monitoring via Ten Minute Monitoring.  
 
Several activities have been conducted in West Java to support the development of the 
toolkit, with specific regard to the first two activities listed above: impact assessments and 
qualitative monitoring. The third and fourth activities will continue through the next 
quarter. The results and process of these activities will be documented in the toolkit. 
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• M&E supported analysis on diarrhea attribution to identify the main improved hygiene 
behavior that contributes to decreasing the rate of diarrhea. The analysis was conducted 
by Dr. Maria Elena Figueroa, an ESP consultant who used data from Ten Minutes 
Monitoring survey tool to develop a model for linking improved hygiene behavior 
promoted by ESP to the decreasing rate of diarrhea. During this period, the consultant 
conducted analysis for the first and fourth data sets of the monitoring tool. Current 
results of the analysis show that diarrhea was more likely to happen in households that 
had the following characteristics: children older than one year of age; families who 
disposed of child feces in an unsafely manner; families whose water source is a public tap; 
and families with unsafe methods of trash 
disposal. The assignment needs a follow-up by 
the ESP local team (M&E specialists and local 
STTA) to continue data analysis for data sets 
2 and 3. 

 
ESP 

Community group in Suntenjaya village is 
identifying other programs in their village as 
the impact of their program with ESP. These 
other programs, conducted to support their 
Action Plan, were developed during ESP Field 
School activities. 

• M&E Supported the extension and 
expansion work in Aceh, Papua and three 
cities in Eastern Indonesia by creating 
TAMIS sections for the Aceh-Papua Add-on 
(APA) and Eastern Indonesia Extension (EIE) 
Work Plan and developing the draft of the 
performance monitoring sheet for the project 
outcomes. The work related to the 
improvement of TAMIS was supported by Ms. 
Tanja Lumba, a DAI home office support 
STTA. The ESP M&E specialist worked with 
APA and Eastern Indonesia advisors on the 
performance monitoring sheet. The results of 
the performance monitoring sheet 
development will be included in the ESP 
Performance Monitoring Plan (PMP) revision. 

• Other regular ESP monitoring and evaluation activities are expected to continue as 
scheduled, including the data collection via TAMIS database for QPR 16 PMP reporting for 
the period January – March 2009. This data collection is conducted using TAMIS database, 
ESP’s Small Grant Program report, Aceh-Papua Add-on, and Eastern Indonesia Program. 

 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 39 
 



QUARTERLY PROGRESS REPORT NO.16   JANUARY – MARCH 2009 

SECTION 3.2 

NATIONAL UPDATES 
 
INTRODUCTION 
Section 3.2 highlights National Updates on Watershed Management & Biodiversity 
Conservation, Environmental Services Delivery, Environmental Services Finance, and 
Strategic Communication for Behavior Change. 
 
WATERSHED MANAGEMENT & BIODIVERSITY CONSERVATION 
(WSM) 
This quarter, the WSM Group continued to work with ESP partners towards addressing the 
Work Plan’s theme of building a Legacy of Sustainability. At the National level, the WSM 
team worked with the Ministry of Forestry and other government agencies, international 
donors, NGOs, and private sector partners to encourage the adoption of ESP’s robust field-
based tools to national-level policy as well as into longer-term programming. Particular 
progress was made with the Ministry of Forestry’s Directorate General for Forest 
Management and Conservation (DG PHKA), state forest company Perhutani, the Ministry of 
Agriculture’s Directorate for Land and Water Management, and Yayasan Bina Usaha 
Lingkungan (YBUL).   
 
Of special significance, ESP surpassed all contract deliverable targets for the WSM 
component this quarter, including critical land rehabilitated, forest of high conservation value 
under improved local management, and watershed management plans completed and under 
implementation. This enables ESP to focus on strengthening government, community 
institutions, and networks to ensure sustainability as well as to foster the adoption and 
replication of best practices. Looking forward, ESP intends to deepen impact on the ground 
in existing sites while developing an effective WSM toolkit to stimulate replication.  
Other quarterly highlights include: 

• ESP provided technical support to the Ministry of Forestry’s RLPS in creating 
SIKDAS, a data and information system for monitoring and determining interventions 
for watershed management. Various spatial data will be uploaded into the system from 
34 Watershed Management Units (BP-DAS) from across Indonesia to include the 
geology, land cover, vegetation, sub-watershed, demography and social economy data to 
be used for watershed management planning and decision making.  The application of 
this information system presents DAS Serayu Opak Progo and DAS Solo as the first 
model. ESP is providing this application through training for RLPS staff to facilitate the 
Training of Trainer to the other 32 Watershed Management Units in Indonesia. The final 
draft of the SIKDAS was presented on March 25, 2009 in RLPSS Ministry of Forestry.  

• ESP made significant progress on the development of a WSM Toolkit series. A five-
volume set of resources has been selected and includes ‘Watershed Management’, 
‘Community Participation through Field Schools’, ‘Water Resources Protection’, ‘Development, 
Watershed Mapping and Site Selection’, and ‘Participative Monitoring’ toolkits. The WSM 
Team worked on toolkit design and development through a national WSM workshop 
held in Batu, East Java. Follow-up meetings were held during the drafting stage, ensuring 
significant inputs from ESP experience from across Indonesia. A final draft is expected to 
be completed over the next quarter, with roll-out of a final version scheduled for late 
this year or early next year. 
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• ESP and Perhutani are collaborating on an integrated forest and watershed 
management initiative in the Abang Lesti watershed in Malang, East Java as follow-up 
to last quarter’s Perhutani training program. Together with Bromo Tengger Semeru 
Naitional Park (TNBTS), PDAM Malang and Ministry of Forestry (PHKA), ESP facilitated 
meetings  in Malang to determine the most effective approach for collaborative 
management. The four parties signed an MoU to support water resource protection and 
conservation in 9 villages of this watershed. Additionally, the four parties, in 
collaboration with the 9 villages, have developed and agreed upon a Work Plan to 
implement field activities.  

• ESP continues to provide support to the Ministry of Agriculture’s PLA Directorate 
to train extension workers to facilitate Field Schools for critical land rehabilitation. 
This quarter, the Ministry of Agriculture’s PLA Directorate and its local authority began 
implementing the Field School Action Plan in West Java and Central Java.  250 hectares 
are being managed for critical land rehabilitation. Meanwhile the Field School program 
has been successfully added in Ministry of Agriculture’s PLA Directorate‘s 2009 budget. 
54 Field Schools will be conducted in six provinces in Indonesia, covering of 13,871 
hectares of agricultural area. From that total, 6200 hectares are in ESP HPP areas.  

• ESP collaborated with Yayasan Bina Usaha Lingkungan (YBUL) to conduct 
training field activities in two villages in Bogor, West Java, for piko-hidro, an 
alternative energy installation using water flow supply to produce electric power.  This 
led to increased support for local initiatives to find alternative energy by using the water 
resources and maintaining the upstream water supply. This is another excellent 
approach to demonstrating the value of water as an environmental service. Especially as 
local communities understand the link between stable water supply and power 
generation, ESP expects further support for forest conservation and water resource 
protection. 

• ESP’s Water Resource Protection work is leading to increased collaborations with 
PDAMs, local governments and community groups in all HPPs. This quarter,  27 
artificial infiltration ponds (basin) were constructed in order to enhance the spring flow 
at the following spring recharge areas: Batukarut spring recharge area in Kabupaten 
Sukabumi, 4 in Kajar in Kabupaten Malang, and 20 at Gedad and Tlegorejo spring in 
Kabupaten Magelang. ESP is partnering with PDAM Yogyakarta to improve the 
productivity of 27 deep wells, with PDAM Sukabumi to improve 18 deep wells, and 
PDAM Kabupaten Bandung to improve 34 deep wells. 

• In support the “Model Desa Konservasi” (MDK) ESP facilitated the establishment 
of 6 new conservation villages with Forpela and Gunung Gede Pangranggo National 
Park (TNGP) in West Java’s Bogor, Cianjur and Sukabumi districts.  

 
ENVIRONMENTAL SERVICES DELIVERY (SD) 
In the second quarter of FY5, the SD National Team continued supporting ongoing and new 
Regional field activities, as well as strengthening the National program, by promoting the ESP 
Water for the Poor and citywide sanitation packages, commencing field activities under the 
East Indonesia Expansion program and conducting program meetings with National 
Ministries of Public Works and Planning and key donor agencies like World Bank, AUSAID, 
and UNICEF. The Milestone achievement this quarter was the soft-opening of the Master 
Meter system in Belawan, Medan, providing 20,000 poor people with access to safe and 
affordable piped water. Quarterly highlights include: 
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Increased Water for the Poor 
• On 23 March, USAID, ESP, World Bank and Dutch Embassy Representatives 

joined the soft opening of the communal Master Meter system in Belawan, Medan, 
where 3, 543 poor families now receive piped water from PDAM Tirtanadi Medan, 
arranged via 26 CBOs. PDAM is charging the tariff appropriate for poor households (690 
Rp/m3) to each CBO and the CBO is charging Rp 1,000 / m3) to each households, 
collected on a daily, weekly and/or monthly basis, depending on each family’s preference. 
Difference is to cover O&M cost within the system, including leakage. The entire system 
has almost been installed, but lack of supervision of the contractor by local government 
has resulted in numerous minor technical faults. This will be fixed in the coming three 
months, to reduce future breakdown and/or high O&M costs for the CBO. Also PDAM 
Tirtanadi promised to increase pressure in the network by connecting 5 deep wells. 

• The USAID funded, Bangkok based, Eco-Asia program signed a grant agreement 
with JKM, the local NGO implementing the original Belawan program, to conduct 
community mobilization for three new locations, covering another 3,500 poor 
households. By utilizing the know-how, lessons learned and Belawan field example, this 
will be implemented for ca. 30% of the cost compared to the first Belawan program, 
showing the increased sustainability of the approach. Construction costs are covered by 
local government, PDAM Medan and this time includes a contribution by each 
household, covering the cost for the household meter. 

• The Output Based Aid (OBA) subsidy program for Surabaya, covering 15,500 poor 
households over next 3 years, was signed by both World Bank and Central 
Government. The main bottleneck since last year was the fund channeling, and this has 
now been resolved through involvement from the central government (PU), 
commencing in April. Total OBA subsidy will be around US$ 2,3 million, or $ 150 per 
household. Included in this is a pilot for 500 connections through Master Meter system. 

• To further develop the Master Meter model in Surabaya, ESP will work with PDAM 
Surabaya to select a suitable local NGO for the community mobilization and 
establishment of a local CBO. In addition to this, two Master Meter systems have been 
completed in Solo and Sidoarjo, with Solo already planning to do more. Also four 
systems have been completed in Jakarta (two by ESP and two by Mercy Corps).  New 
sites have been identified for Jayapura (by ESP and CARE) and Ambon (with Mercy 
Corps).  

• ESP has agreed with PDAM Surabaya, World Bank and Ministry of Public Works 
(PU) to develop an OBA toolkit, complimenting the two Water for the Poor toolkits, 
Master Meter and micro-credit, that were launched last quarter. Discussion have started 
with DirGen PU and World Bank to utilize this experience in a National scaling-up 
effort, which will include training of National, Provincial and Local Public works staff as 
well as developing a network of trained and qualified local NGOs in each of the selected 
new locations. 

 
PDAM Technical Support programs 
• The December workshop on raw water management improvement with four 

PDAMs in Greater Bandung, implemented by UNPAD, was followed by a final 
workshop in February. Participants from ADB, four PDAMs, Central, Provincial and 
Local Government agreed that the lack of raw water for Bandung has reached critical 
proportions and a professional, joined management system needs to be put in place for 
future safeguard. Follow-up meetings by ESP with Dir.Gen PU and all Provincial Dinas 
identified that a BLU (Badan Layanan Umum) is the preferred choice, managed by 
Province. 
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• The PDAM Energy Efficiency program is currently implemented in 8 locations: 
Surabaya, Gresik, Sidoarjo, Yogyakarta, Kota Bandung, and Sukabumi for Energy 
Efficiency and Kota Magelang and Kota Bandung for Non-Revenue Water reduction. On 
April 6 the following additional programs will start: Kota Malang, Ambon and Medan for 
Energy Efficiency and Jayapura, Ambon and Kab Sleman for Non-Revenue. Two final 
workshops were held in March, demonstrating the results of the NRW program in 
Magelang, which ESP implemented in collaboration with ETC, Dutch Foundation. Total 
attendance was over 120 participants from 35 PDAMs in Central Java and Yogyakarta, 
local Banks (BNI, BII, BPD) and Central Agencies (BPPSPAM, PERPAMSI. ESP local 
experts were also invited to join an NRW working group under PERPAMSI, to assist in 
identifying real problems and best solutions.  The proposed program with PDAM 
Surabaya, to develop a Performance Based Contract (PBC) with local investors for the 
replacement of large pumps and payback from energy savings was cancelled by PDAM. 
Based on the positive results form our FS, PDAM decided to replace some pumps with 
their own financing. An additional STTA has started to study how to increase efficiency 
of deep wells in Yogyakarta, Kota Bandung and Kota Sukabumi. 
 

ESP Sanitation Programs 
• In January, ESP and IATPI (subcontractor) completed the development of citywide 

Sanitation Strategies and Action Plans for four cities (Surabaya, Kab. Malang, Medan 
and Yogyakarta) through local workshops organized by each Pokja. The formal launching 
of the Sanitation profiles of the four cities, including signing the Sanitation declaration has 
been delayed, because PU and Bappenas had to postpone the Sanitation Summit until 
after the April elections. However, this way PU and Bappenas will obtain more 
commitment from other Ministries.   

• ESP has prepared a new STTA program for the centralized sewerage systems of 
Medan and Yogyakarta, to increase their management efficiencies so that they will be 
able to handle the rapid increase in connections (from current 10,000 connections to 
30,000 in each city), financed by an ADB loan to the Central government, which will be 
on-granted to both cities. ESP will also assess the current septage sludge collection and 
disposal systems in both cities and recommend improvements in the operation and 
financing, where required. 

• By the end of this reporting period, the ESP Service Delivery program will have 
completed the following: 29 Community Based Sanitation (CBS) systems and 49 
Community Based Solid Waste Management systems benefitting around 33,000 people. 
ESP is currently formalizing the agreement with Mercy Corps to pilot three CBS systems 
in Jakarta as part of the Jakarta Flood management 2 (JKM2) program and ESP will also 
develop two – three appropriate CBS models for challenging areas, like Young Panah 
Hijau and Belawan, both in Medan. 

 
 
ENVIRONMENTAL SERVICES FINANCE (FN) 

This quarter the FN team continued to make progress on all aspects of the FN portfolio, 
including debt restructuring, microcredit programs, alternative financing, and Payment for 
Environmental Services (PES).  While detailed descriptions of this work are presented in the 
regional sections, the following section provides an overview of the ongoing initiatives, 
highlighting trends across the provinces. 
 
Improved Financial Management & Debt Restructuring 
In accordance with ESP’s Program Year 5 Work Plan, the primary emphasis of this quarter’s 
activities was the preparation of PDAM Business Plans to restructure outstanding debts.  
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Presently, ESP is assisting 12 water utilities to either prepare or revise their restructuring 
plans based upon the latest Ministry of Finance Regulation (Peraturan Menteri Keuangan No. 
120/PMK.05/2008).  Once each Business Plan (BP) is prepared, it must undergo a three step 
approval process.  First, the Plan is presented to the local government for review and 
approval, with signatures required by both the Ketua DPRD and Bupati/Walikota. Second, 
following the local government approvals, the BP is then submitted to and reviewed by a 
joint task force (Pokja) from the Ministry of Finance (MOF) and the Ministry of Public Works 
(PU).  Frequently revisions are required at this stage following feedback from the Pokja.  The 
final step is a presentation by the utility’s President Director to the Komite Teknis, which is 
composed of senior officials from both the MOF and PU.  Progress to date across all 12 
PDAMs is summarized in the following table: 
 

# Water 
Utility 

Total 
Arrears Principal Interest & 

Penalties Present Status Next Steps/ Target 
Completion 

1 PDAM 
Kabupaten 
Jayapura 

IDR 30.7 
billion 

IDR 7.1 billion IDR 23.5 billion Approved by Komite 
Teknis. 

Completed 

2 PDAM 
Tirtanadi 
Medan & 
KSO 

- Tirtanadi:  
US $2.3 mill.  
- KSO: IDR 
23.5 billion 

- US $1.7 
million  
- IDR 6.2 
billion 

- US $619,000 
  
- IDR 17.3 
billion  

Input of investment 
plan. 

Completion of 
Business Plan and 
presentation to PDAM. 

3 PDAM Kota 
Sibolga 

IDR 3.7 Bill. IDR 1.6 Bill. IDR 2.1 Bill. Business Plan 
submitted to MOF 23 
Feb 09, with Pokja 
Review on 24 Mar 09. 

Final review by Komite 
Teknis on 2 Apr 09. 

4 PDAM Kota 
Binjai 

IDR 37.46 Bill. IDR 14.65 Bill. IDR 22.81 Bill. Business Plan 
submitted to PDAM 
for review on Jan 09. 

PDAM to review and 
get approval from local 
gov’t. 

5 PDAM Kt. 
Bandung 

IDR 342.7 
billion 

IDR 89.9 
billion 

IDR 252.7 
billion 

Business Plan has been 
approved by Pokja. 

Business Plan 
presented to Komite 
Teknis on April 2, 
2009. 

6 PDAM Kb. 
Purwakarta 

IDR 7.4 billion IDR 2.6 billion IDR 4.8 billion Business Plan 
presented to Komite 
Teknis on March 4. 
Revisions required and 
BP resubmitted to 
Pokja March 19. 

Business Plan 
presented to Komite 
Teknis on April 2, 
2009. 

7 PDAM Kt. 
Sukabumi 

IDR 41.9 
billion 

IDR 13.8 
billion 

IDR 28.1 billion Business Plan 
presented to the 
MOF/Pokja on March 
11, 2009, with 
revisions required. 

Revising Business Plan 
by adjusting debt 
rescheduling period 
from 20 years to 15 
years. 

8 PDAM Kb. 
Subang 

IDR 3.3 billion IDR 0.8 billion IDR 2.5 billion Business Plan 
completed and 
submitted to the 
PDAM. 

PDAM must obtain 
Pemda/DPRD approval 
for the Business Plan. 

9 PDAM Kota 
Surakarta 

IDR 34.7 
billion 

IDR 11.9 
billion 

IDR 22.8 billion Business Plan 
completed and 
presented to Walikota.  

Submit BP to Pokja/ 
MOF. 

10 PDAM Kab 
Gresik 

IDR 18.3 
billion 

IDR 10.1 
billion 

IDR 8.2 billion Draft Business Plan 
completed 

Presentation to Bupati/ 
DPRD in mid-April. 

11 PDAM Kab. 
Malang 

IDR 9.7 billion IDR 3.8 billion IDR 5.9 billion First draft of financial 
projection completed. 

Strategy/approval for 
debt swap for 
investment from 
PDAM Directors. 

12 PDAM Kota 
Pasuruan 

IDR 23.7 
billion 

IDR 5.8 billion IDR 17.9 billion Preliminary data 
collection. 

Preparation of detailed 
investment plan. 
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Other quarterly highlights include: 
• Thus far only PDAM Kabupaten Jayapura has received the final approval from the 

Komite Teknis for its Business Plan.   

• Three additional PDAMs are scheduled to give their final presentation to the 
Komite Teknis the first week of April, namely, PDAM Kota Sibolga, PDAM Kabupaten 
Purwakarta, and PDAM Kota Bandung.   

• The final approval of Kota Bandung’s Business Plan will represent a particularly 
notable milestone, with IDR 252.7 billion proposed to be written off by the central 
government.  

 
Alternative Financing for PDAMs   
ESP continued work with two water utilities this quarter to develop financing plans.  
Quarterly highlights include: 

• In Kota Malang, as a follow-on to the completion of the Pre-Feasibility Study for 
a Rp123.7 billion investment over a three year period, ESP provided a subcontract 
to a local university to implement a real demand survey in partnership with the 
PDAM.  The survey was completed at the end of March, with the final report expected 
by mid-April.  The results will be used to support the preparation of the Full Feasibility 
Study for Kota Malang next quarter.   

• In Kota Surakarta, ESP completed the first draft of a financial feasibility study for 
a new water treatment plant with capacity 300 liters per second in the Semanggi area.  
While the pre-feasibility study was undertaken by BPPSPAM, the PDAM requested ESP 
to complete a more detailed financial analysis of the impact of the project on the 
PDAM’s overall financial position.  The new plant will provide badly needed additional 
production capacity. 

 

Beyond these two examples, progress in the 
area of alternative financing for water utilities 
continues to be slow.  While obtaining 
commercial financing for water utilities has long 
been difficult, the global economic crisis has 
greatly exacerbated the situation.  Credit 
markets are very risk averse, meaning the 
appetite for entering new lending markets (such 
as water supply) is quite low.  Further, this risk 
aversion is reflected in the capital markets by 
higher interest rates and lower tenors.  During 
the work with Kabupaten Bogor in 2006 and 
2007, a ten-year bond issuance at 12% was 
possible.  With the current financial crisis, 
tenors have contracted to 5 years on average, 
with interest rates climbing to 14% - 15%. 

Encouraging Pro-Poor Connection 
Pricing in Medan.  The microcredit 
program in Medan experienced its first full 
quarter of implementation from January to 
March.  One of several challenges that 
arose over this period was the overall 
affordability of connections that required 
the extension of the immediate 
neighborhood pipe network.  In such cases, 
customers were charged a fixed rate to 
extend the local network regardless of the 
number of new customers.  Based on 
experience in other regions, ESP met with 
the Directors and recommended that the 
cost of the network extension be charged 
at cost and divided equally across the new 
customers.  This approach can save as 
much as Rp. 1 million per customer, and 
thereby make the loan installments more 
affordable.  Based upon ESP’s suggestion, 
the PDAM management agreed to utilize 
this approach in the future. 

Given this situation, ESP anticipates limited 
further progress towards obtaining access to 
commercial financing through the end of the 
program.  The possible exception to this 
scenario involves a program currently under 
consideration by the Ministry of Finance and  
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Department of Public Works to provide a loan subsidy and partial guarantee for PDAMs to 
obtain a loan from a commercial bank.  Should this program be approved, ESP will focus 
additional resources on assisting PDAMs to prepare projects in accordance with the terms 
offered through March 2010.  
 
Micro-Credit for Financing Low-Income Water Connections   
ESP’s micro-credit program for new piped water connections experienced its strongest 
quarter in terms of new connections added. A total of 1,384 new piped water connections 
benefiting an estimated 6,920 people were added under ESP-facilitated micro-credit 
programs between PDAMs and local banking partners, bringing the total number of 
connections to 6,492. The table below charts the progress of new connections to date, both 
in terms of number of new connections achieved each quarter as well as the cumulative 
amount of new connections.   
 

Progress for Microcredit Connections
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Other quarterly highlights include: 
• In January a Master Agreement was signed between the Manado Branch of BRI 

and PT. Air Manado, which operates the water utility in Manado under a concession 
with the local government.  This is the first Master Agreement signed between a 
commercial bank and a private company.   

• In February ESP conducted trainings for the PTAM and Bank, as well as creating 
promotional materials to be used by both parties.  The first connections are anticipated 
in the upcoming quarter. 

 
Payment for Environmental Services (PES) 
ESP continues to facilitate and monitor the development of PES Schemes across the 
provinces.   
 
Quarterly highlights include: 
• As of the close of the quarter, there are six schemes in all, ranging from 50% to 

100% complete (based upon the steps defined in the Performance Monitoring Plan), 
with three schemes already achieving a transaction (100% completion).   

• In Pasuaran, East Java—where a forum of bulk water companies will “purchase” 
upstream spring protection from Kelompok Tani Tahura—ESP organized a 
workshop between all stakeholders to develop a contract agreement that will serve as 
the basis for the PES transaction.  The draft contract is expected to be signed in the 
upcoming quarter.  
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STRATEGIC COMMUNICATION FOR BEHAVIOR CHANGE  
(STRAT COMM) 
This Quarter, the Strat Comm Program Communication (PC) team focused on re-evaluating 
documents including Work Plans and Quarterly Reports, the Public Outreach (POC) team 
worked on intensifying relationships with media partners and supporting other ESP 
components, while the Health and Hygiene (HH) team supported behavior change at the 
school and community level. A National-level Strat Comm meeting from January 19-20 
addressed several issues, in particular the revised PHY 5 Work Plan and a closing-out 
strategy with emphasis on Legacy Documents. 
 
Program Communication 
The PC team has submitted 8 technical and project reports to DAI’s DECS library, including 
the revised Annual Work Plan Program Year 5 – 2009, Quarterly Report 15, “Action 
Research on Point of Use Drinking Water Treatment Alternatives” and “Assessment Report: 
Impact of Multi Media Campaigns”. Other PC highlights include:   
 
• PHY 5 Work Plan was revised to include project modifications including EIE and APA, 

while stressing full-scale implementation of HPP’s regional program activities in response 
to ESP’s 6 month extension.  

• ESP H&H consultant, Maria Elena, worked alongside the HH Coordinator to 
analyze four specific behaviors and their contribution towards reducing the 
prevalence of diarrhea. Results of her published Trip Report provides evidence that 
respondents who washed their hands with soap “irregularly” and “always” at the 5 
critical times were less likely to have a child with diarrhea.  

• Effectiveness of the QPR format was re-evaluated and significant changes were 
implemented in QPR 16, including a reduction in length and a National, program 
integration focus. 

• The PC team continued to support various ESP POC activities and events (outlined 
below) and also oversaw the production and distribution of toolkits including PES 
(Payment for Environmental Services), Micro-credit promotion materials, and Fecal-Oral 
posters.  

 
Public Outreach (POC) 
In the effort to support other components, POC invited media to cover DKI’s upstream and 
downstream community exchange in celebration of World Water Day 2009 in Nagrak, 
West Java. The media related the theme “Shared Water, Shared Responsibilities to the 
broader public. Other POC highlights include:   

• Supporting Service Delivery (SD) team by organizing media publications for archive 
during Secretary of State Hilary Clinton’s visit to Petojo and later assisting SD with the 
Cakrawala Radio interview request. During the interview West Jakarta Assistant Mayor 
for City Development, Mr. Djunaidji, congratulated USAID on their efforts in Petojo. 

• Preparing national media visits in scaling-up success stories in East Java for CGH 
Schools and alternative energy biogas as a product of waste management effort.  

 
Health and Hygiene (HH) 
The HH team continued to support Clean, Green and Hygiene activities at school with an 
emphasis on Hand Washing with Soap, school-based conservation, and waste management. 
This included school-to-school discussions aimed at focusing the school’s role on improving 
HH of students and communities.
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SECTION 4 

PROJECT MONITORING & 
EVALUATION 
 
INTRODUCTION 
This section presents progress toward ESP Outcomes and Indicators as presented in the 
Performance Monitoring Plan. ESP achievements are presented under the following 
components: 

• Cross Cutting Themes/Integration; 
• Watershed Management and Biodiversity Conservation (WS); 
• Environmental Services Delivery (SD); 
• Environmental Services Finance (FN); and 
• Environmentally Sound Design and Implementation in Aceh (EA) 
• Aceh-Papua Add-on (AP) 
• Eastern Indonesia Water and Sanitation Program (EI) 

 
Please note that there is an additional set of outcomes under the new Aceh-Papua Add-on 
component in accordance with additional program plans stated in Modification No. 13. 
Please refer to Modification No. 14 for further information. Please also note that outcomes 
for the new Eastern Indonesia extension and expansion program have been integrated into 
the existing ESP outcomes under Modification No. 8 to Contract No. 497–M–00–05–00005–
00. 
 
The additional work associated with both programs aforementioned programs may affect 
the revision of the Project Monitoring Plan, integrating additional outcomes of the new 
component. The proposed outcome and indicators for the new program components are 
described in this section.  
 

 



 



QUARTERLY PROGRESS REPORT NO.16   JANUARY – MARCH 2009 

ESP PROGRESS BASED ON PMP 
Period: October – December 2008 
 

Component: Cross Cutting Theme/Integration 

Outcome 0.a. Program Collaboration to support the Strategic Objective (SO) of Basic Human Services (BHS) 

Indicator: Number of integrated program activities between ESP and other USAID 
Programs 

Fifth Year Target: Seventeen (17) joint program activities conducted by ESP and other 
USAID partners 
Total Target over the life of project: Ten (10) joint program activities conducted by ESP 
and other USAID partners 

Progress: 
• This Quarter ESP conducted One (1) collaborative program activity with other USAID Programs in DKI Jakarta. These collaborative programs were implemented by ESP in 

collaboration with HSP, FSN, and SWS.  
• To date, ESP has conducted a total of 73 collaborative program activities with other USAID programs. This achievement exceeds the life of program target (730%). 
• Detailed information regarding specific collaborative program activities between ESP and other USAID’s Program is attached in Table D-1. 

Outcome 0.b. Public Outreach and Communication 

Indicator:  
a) Number of campaigns supported by ESP 
b) Number of campaigns supported by ESP partners/stakeholders 
c) Number of advocacy materials produced 

Fifth Year Target:  
a) Twenty five (25) campaigns supported by ESP 
b) Twelve (12) campaigns supported by ESP partners/ stakeholders 
c) Seventeen (17) set of advocacy materials produced 
Total Target over the life of project:  
a) 80 campaigns supported by ESP 
b) 40 campaigns supported by ESP partners 
c) 80 sets of materials produced 

Progress: 
• This Quarter, ESP conducted 14 campaign activities across HPPs that consisted of Multi Media Campaigns (#14), and campaign supporting PM, WSM and SD issues. To date, 

achievement of this outcome is 110 campaigns, which is 137.50% of the total target of the life of program. Detailed information on this achievement is attached in Table D-2 (a). 
• The achievement on campaigns by ESP partners for this Quarter is 8 campaigns. To date, total achievement of campaigns by ESP partners is 80 campaigns. This is 200% of the total 

target of the life of program. Detailed information is attached in Table D-2 (b). 
• Of those campaign activities mentioned above, a total of 14 sets of campaign materials were produced and used during in the Quarter. To date, 97 sets of campaign materials, 

or 121.25% of the total target of life of program, have been produced. Detailed information is attached in Table D-2 (c). 
• In total, campaign activities implemented during this Quarter are estimated to have reached at least 25,588,000 people. Detailed information on this achievement is attached in Table 

D-2 (d). 
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Component: Cross Cutting Theme/Integration 

Outcome 0.c. Participation in  ESP trainings and workshops 

Indicator: Number of people that participate in ESP trainings and workshops Fifth Year Target: Five thousand and seven hundred fivety five (5,755) people trained 
Total Target over the life of project: 12,000 people trained 

Progress: 
• This Quarter, 8,402 people participated in ESP trainings, workshops and seminars. The average participation rate of women in ESP events was 35.38%. A total budget of 

$173,070.60 was spent for training activities during this quarter. 
• To date, a total of 61,460 people have participated in ESP trainings, workshops, and seminars. The percentage of achievement to date is 512.17%. The average of female participation to 

date is 38.48%. The cumulative expenditure for training through this Quarter is $1,521,309.33  
• The participation rate of women in ESP events was decreased this Quarter, compared with the previous Quarter which from 38.83%. 
• Detailed information on this achievement disaggregated by province is attached in Table D-3. 
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Component: Watershed Management and Biodiversity Conservation (WS) 

Outcome WS 1.a. The formation of 5 adequate policies to recognize the tenure and/or access rights of communities to manage their forests and implement transparent and participatory 
district-level management of forests, thus reducing conflict and illegal logging 

Indicator: Number of new policies recognizing land tenure and access rights of communities 
to manage forest land and watershed area 

Fifth Year Target: Eleven (11) local policies 
Total Target over the life of project: Five (5) new policies 

Progress: 
• Midway through PY 2009, ESP continues to work on the development of six (6) local policies across the HPPs. Some of these local policy developments are carried over from the 

previous year. The local policies developed are about recognizing land tenure and/or access rights of community to manage their forest and conservation of the protected area in NAD 
and North Sumatra.  

• To date ESP has achieved the development of 50 local policies across HPPs. These policies recognize land tenure and/or access rights of community to manage their forests and 
conservation of the protected area. This achievement exceeds the total target over the life of the project (1000%). A detailed summary of achievements of this outcome is attached in 
Annex D-4. 

Outcome WS 1.b. Improvement in watershed function in areas supplying water to urban centers and PDAMs as measured by a 50% increased in rehabilitated land (total area of degraded 
land where trees, commercial or non-commercial are planted) 

Indicator: Increase in area of rehabilitated land and forest, presented as percentage and in 
hectares 

Fifth Year Target: 2,404 hectares rehabilitated 
Total Target over the life of project: 35,320 hectares rehabilitated (50%) 

Progress: 
• ESP Land Rehabilitation activities continued across the HPPs during this Quarter, including development of community nurseries. The nurseries provide seedlings for ESP activities as well 

as for initiatives facilitated by ESP partners from local government, the private sector, and community groups. 
• Total achievement of the land rehabilitation outcomes during this Quarter in all HPPs is 2,502 ha. A total of 815,315 seedlings were planted in this area. 
• To date achievement of land rehabilitation is 46,951.02 ha (133.26% of the total target over the life of the program). 
• The details concerning the achievement of this outcome in all provinces during Program Year of 2009 are attached in Table D-5 in Annex D of this report. 

Outcome WS 1.c. Area of forest with high biodiversity conservation value under improved, local management increases by 50% 

Indicator: Increase in forest area with high biodiversity value under improved, local 
management, presented as percentage and in hectares 

Fifth Year Target: 228,158.5 hectares (cumulative) with high biodiversity value under 
improved, local management 
Total Target over the life of project: 82,650 hectares (cumulative) with high biodiversity 
value under improved, local management (50%) 

Progress: 
• Midway through PY 2009, ESP continues to work in 9 Protected Areas that have high biodiversity value. 
• Through this Quarter, ESP facilitated improved local conservation management in 78,144 hectares in the PAs stated above. Work in these PAs are implemented during FY 2009 and 

carried over from the previous year. This achievement is 254.56% of the total target over the life of the project. A Detailed summary of achievements of this outcome is attached in 
Annex D-6. 
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Component: Watershed Management and Biodiversity Conservation (WS) 

Outcome WS 1.d. In Aceh, improvement in watershed functions with additional focus on the coastal margin directly impacted by the tsunami, as measured by implementation of 15 
targeted community based land rehabilitation activities, benefiting at least 6000 people. 
Indicator: Number of people benefiting from community-based land rehabilitation activities 
in coastal areas and coastal watersheds impacted by the tsunami 

Fifth Year Target: 150 people benefiting from community-based coastal rehabilitation 
activities in targeted areas 
Total Target over the life of project: 5,820 people benefiting from community-based 
coastal rehabilitation activities in targeted areas 

Progress: 
• There is no significant progress to report this Quarter. The focus of activities has been on monitoring of previous work in Aceh Jaya and Aceh Barat. 
• Based on last Quarter’s report, to-date achievement of this outcome is 24,665 people having received benefits from ESP coastal rehabilitation activities. This achievement exceeds the 

total target over the life of the project (423.80%). See details report of this outcome in the Annex D-7. 

Outcome WS 1.e. At least 34 Natural Resources Management and Biodiversity Conservation management plans will be developed and have funds for implementationv 

Indicator: Number of WSM plans actually have funds for implementation Fifth Year Target: 17 WSM plans developed 
Total Target over the life of project: 34 WSM plans developed 

Progress: 
• Midway through PY 2009, ESP continues to work on the development of 10 watershed management plans to support improved management of water source protection and 

conservation of protected across HPPs. 7 management plans are continuing to be developed and are expected to be completed in the following Quarter. 
• To date, a total of 36 watershed management plans have been developed across HPPs. This achievement is 105,88% of the total target over the life of the program. Detailed 

summary of this outcome achievement is attached in Table D-8. 

Outcome WS 1.f. At least 250 community groups will support and implement activities to improve natural resources management and biodiversity conservation 

Indicator: Number of community groups implementing activities to improve natural 
resource management 

Fifth Year Target: 54 community groups implement activities to improved NRM 
(cumulative) 
Total Target over the life of project: 250 community groups implement activities to 
improved NRM 

Progress: 
• During this Quarter, ESP established 28 new community groups to support improved NRM activities across the HPPs. It brings the total number to 59 new community groups for 

two Quarters of FY 2009. These new community groups are working to support improved NRM and/or biodiversity conservation management activities through ESP activities including 
Field Schools, community nurseries, land rehabilitation and biodiversity conservation. 

• To date, ESP has worked with a total of 419 community groups across the HPPs to improve natural resource management. This total represents 167.60% of the total target over the 
life of the program. Detailed summary of this outcome achievement is attached in Table D-9. 
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Component: Service Delivery (SD) 

Outcome SD 2.a. At least 33 PDAMs demonstrates 20% progress on a PDAM performance monitoring index that reflects technical, financial and managerial performance 

Indicator: Number of PDAMs providing better services Fifth Year Target: Total cumulative 28 PDAMs 
Total Target over the life of project: 33 PDAMs (cumulative) 

Outcome SD 2.b. Population with access to clean water is increased by 20% in ESP geographic areas except for Aceh. In the tsunami impacted areas of Aceh, population with access to 
clean water is doubled 

Indicator: Percent and number of household that use an improved water source Fifth Year Target: 67,548 Households (4.34%) that use an improved water source 
Total Target over the life of project: 140,000 Households that use an improved water 
source 

Progress: 
• The progress description for SD Outcomes #2.a. and #2.b. is combined, because ESP activities with PDAMs often contribute to both outcomes at same time. Up to this Quarter ESP 

continues to support Twenty Five (25) PDAMs across HPPs, including 2 PDAMs in Eastern Indonesia. The average of the PDAM performance index up to this Quarter is 71.20% 
(not include the PDAM performance index in the Eastern Indonesia because this Quarter, the performance index data for them is considered as their baseline data). 

• Up to mid-year of PY 2009, a total of 33 PDAMs have been supported by ESP (100% of the total target over the life of the program). Ten out of 33 PDAMs no longer receive 
support from ESP because ESP no longer works in those provinces. There are 23 PDAMs actively supported by ESP during in this Quarter. During the last six months period, the total 
new PDAM connections from current PDAMs supported is 27,638 connections that give access to a total 147,140 people. The figure of new connections of the PDAMs in Eastern 
Indonesia for this Quarter is considered as the baseline data. It is not included in the counting of the increase percentage of the access. Related to development of community-based 
water supply, during the last two quarters, a total of 2,826 households (14,130 people) have access to clean water that is developed in three provinces (NAD. North Sumatra and 
Central Java).  

• Those figure brings to the total number of people with access to clean water during the last two Quarters to 161,270 and a 2.09% increase. 
• A detailed summary on the progress of PDAM performance index and % increased of people’s access to clean water is attached in Table D-10 and D-11. 

 

Outcome SD 2.c. At least 5 district/municipal sanitation strategies with action plans including but not limited to centralized systems are developed in conjunction with local governments as 
catalyst  for funding 

Indicator: Number of sanitation strategies with action plans developed and ready to be 
submitted for funding by (Local and central) Government, donors and/or other financing 
possibilities 
 

Fifth Year Target: Three (3) strategies with action plans  
Total Target over the life of project: Five (5) strategies with action plans 

Progress: 
• During the last two Quarters, ESP continued to support the development of seven (7) City-wide Sanitation Strategic Plans in collaboration with Local Governments of Kota Yogyakarta 

(DI Yogyakarta), Kabupaten Malang and Kota Surabaya (East Java) and Kota Manado, Kota Ambon, Kota Jayapura and Kabupaten Jayapura (eastern Indonesia). One (1) out of the seven 
systems developed was completed during this Quarter: the CSSP developed in Kota Yogyakarta.  

• To date, achievement of this outcome is three (3) CSSP were developed in Kota Medan (North Sumatra), Kota Padang (West Sumatra) and Kota Yogyakarta (DI Yogyakarta). This 
brings us to 60% of the total target over the life of the program. Detailed progress on the development of City-wide Sanitation Strategic Plans is described in Table D-12. 
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Component: Service Delivery (SD) 

Outcome SD 2.d. At least 15 community-based solid waste management plans are developed and implemented. Of these, a minimum of 5 community plans for restored and new facilities 
will be developed and implemented for return communities in Aceh. 

Indicator:  
a) Number of community-based Solid Waste Managed Systems (SWMS) developed and 

implemented 
b) Number of people benefiting from the Solid Waste Managed Systems (SWMS) 

developed 

Fifth Year Target:  
a) Thirty six (36) SWMSs 
b) 14,875 people benefiting from the SWMSs developed 
 
Total Target over the life of project:  
a) Fifteen (15) SWMSs 
b) 15,000 people benefiting from the SWMSs developed 

Progress: 
• Midway through FY 2009, ESP accomplished the development of Sixteen (16) community-based SWMS in NAD, DKI Jakarta, West Java, Central Java and East Java. From these 

CBSWMSs give benefit to 4,480 people. 
• To date, ESP has completed 49 community-based SWMS across the HPPs (326.67% of the total target over the life of the program) benefiting 25,260 people (168.40% of the 

total target over the life of the program).  
• Also, ESP continues to support the development of an additional 21 community-based SWMS across HPPs (including Eastern Indonesia) that are new systems and carried over 

from the previous year. This system is estimated to benefit 8,630 people. 
• When all systems are completed by the end of FY 2010, total achievement of development of community-based SWMS will be 70 (466.67%) benefiting an estimated 38,890 (225.93% 

life of project target) people. 
• ESP discontinued working on the development of two systems in W. Java (Nagrak and Sukamaju villages of Cianjur district) due to lack of interest and response from community 

members to continue the program. Detailed progress on the development of community-based SWMS is attached in Table D-13. 
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Component: Service Delivery (SD) 

Outcome SD 2.e. At least 25 community-based small scale sanitation plans are developed and implemented. Of these, a minimum of 5 community plans for restored and new facilities will 
be developed and implemented for return communities in Aceh. 

Indicator: 
a) Number of small scale sanitation (SSSS) plans developed and implemented 
b) Number of people benefiting from small scale sanitation (SSSS) plans developed 

Fifth Year Target:  
a) Thirty three (33) SSSSs 
b) 8,965 people benefiting from the SSSSs developed 
 
Total Target over the life of project:  
a) Twenty (20) SSSSs 
b) 12,500 people benefiting from the SSSSs developed 

Progress: 
• Midway through FY 2009, ESP accomplished the development of Sixteen (16) Small Scale Sanitation System (SSSS) in NAD, Central Java and East Java. These SSSSs give benefit 

to 3,360 people. 
• To date, ESP has completed 29 Small Scale Sanitation System (SSSS) across the HPPs (116% of the total target over the life of the program) benefiting 7,750 people (62% of the 

total target over the life of the program).  
• Also, ESP continues to support the development of additional 18 Small Scale Sanitation System (SSSS) across HPPs that are carried over from the previous year. These systems 

are estimated to benefit 7,260 people. 
• When all systems are completed by the end of FY 2010, total achievement of development of Small Scale Sanitation System (SSSS) will be 48 (192%) benefiting an estimated 15,010 

(120.08% life of project target) people. 
• ESP discontinued working on the development of three systems in DKI Jakarta (Penjaringan) and Kota Yogyakarta (Bumijo, Cokrodiningratan, Wirogunan and Kricak) due to lack of 

interest and responses from community members to continue the program. Detailed progress on the development of community-based SWMS is attached in Table D-14. 
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Component: Service Delivery (SD) 

Outcome SD 2.f. The precursor needed to impact childhood diarrheal disease (clean water, sanitation and behavior change) are contributed to the BHS effort to reduce in the incidence of 
childhood diarrhea and mortality. 

Indicator: 
a) Percent increase of households that adopt adequate health and hygiene practices in ESP 

project sites 
b) Number of schools that adopt CGH concept 
c) Number of people trained in effective hand washing with soap 

Fifth Year Target:  
20% increased 
29 schools adopt CGH concept 
12,090 people trained in effective hand washing with soap 
 Total Target over the life of project:  
20% increased 
80 schools adopt CGH concept 
80,000 people trained in effective hand washing with soap 

Progress: 
Household adopted adequate health and hygiene practices: 
• Progress of this achievement is based on the results of Ten Minutes Monitoring (Mini Baseline) that collected in last Quarter (in November 2008). A total of 811 respondents from 36 

sites representing 15 districts and municipalities in 5 HPPS. 
• The diarrhea incidence for this rainy season (November 2008) is 8.5%. This percentage is decreased compare to the previous data collection (11.3%). The increased percentage on the 

household adopted the four improved health and hygiene practices and diarrhea incidence are contributed by higher percentage of improved the four health and hygiene practices as 
stated above as follow: 82% of households practicing proper hand washing with soap, 66.6% of households practicing safe child feces disposal, 44.5% of households practicing safe solid 
waste management and 100% of households practicing safe drinking water treatment. 

• Result of this survey shows that 26.3% of household adopted the four improved health and hygiene practices (hand washing with soap, safe child feces disposal, safe solid waste 
management and safe drinking water treatment). This percentage shows increased numbers compared to the last three surveys conducted in Feb 07, Nov 07 and Apr 08 that shows 4%, 
6.9%, and 15.7%, respectively. 

• Detailed progress on the results of Ten Minutes Monitoring #4 is attached in Table D-15(a). 

Schools adopted CGH concept: 
• Midway through FY 2009, ESP continues to work with 42 schools on the CGH concept across HPPs. The progress of this achievement will be evaluated in the end of FY 2010. 

Fourteen (14) out of 42 schools were completed during this Quarter. 
• To date achievement of this outcome is 57 schools have been adopted the CGH concept in NAD, North Sumatra, West Java, Central Java and East Java. This figure is 95% of the total 

target over the life of the program.  
• Detailed information on the progress of the achievement of this outcome is attached in Table D-15 (b). 

People trained in effective Hand Washing with Soap: 
• This Quarter ESP reports the progress on the number of people trained in effective hand washing with soap. The training includes a package of sessions on fecal-oral transmission and 

practicing proper hand washing with soap during the 5 critical times. 
• ESP has trained a total of 12,103 people in effective hand washing with soap during in this Quarter. To-date a total of 82,526 people have been trained in effective hand washing with 

soap (103.16% of the total target over the life of the program). 
• Detailed information on the progress of the achievement of this outcome is attached in Table D-15(c). 
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Component: Environmental Services Finance (FN) 

Outcome FN 3.a. At least 30 PDAMs individually demonstrate an improved operating ratio and those in default of old SLA and RDA debts are assisted in the preparation and submission of 
proposals to restructure outstanding debt 

Indicator: 
a) Number of PDAMs demonstrating an improved operating ratio 
b) The number of PDAMs that were in default of SLA and RDA debts and are assisted in 

the preparation and submission of proposals to restructure outstanding debt 

Fifth Year Target:  
a) 19 PDAMs demonstrate improved Operating Ratio 
b) Ten (10) PDAMs submit Debt Restructuring Proposals 
 
Total Target over the life of project:  
a) 30 PDAMs demonstrate improved Operating Ratio 
b) Five (5) PDAMs submit Debt Restructuring Proposals 

Progress: 
• Midway through FY 2009, a total of 18 PDAMs demonstrated an improved Operating Ratio (OR). This achievement is 60% of the total target over the life of the project. Detailed 

information on the progress of this outcome is attached in Table D.16.(a). 
• Through this Quarter, ESP continues to assist 9 (nine) PDAMs in the submission of debt restructuring plans to the Ministry of Finance (MOF). Detailed information on the progress of 

this outcome is attached in Table D.16.(b). 
• Through this Quarter, two (2) PDAM in West Java (PDAM Purwakarta) and Papua (PDAM Jayapura district) have submitted initial proposals to the MOF for debt restructuring. This 

figure brings a total of five (5) PDAMs submitted proposal to MoF. The percentage of this achievement is 100% of the total target over the life of the project. ESP also continues to 
provide support for 7 PDAM in North Sumatra, West Java, Central Java and East Java to prepare the proposal for debt restructuring. Detailed information on the progress of this 
outcome is attached in Table D.16.(b). 

 

Outcome FN 3.b. An improved enabling environment for domestic investment and borrowing as indicated by the adoption of at least one ESP-assisted central government regulatory 
guideline 

Indicator: Number of regulatory guidelines developed with ESP assistance that improve the 
enabling environment for domestic investment and borrowing 

Fifth Year Target: 0 regulation 
Total Target over the life of project: 1 regulation 

Progress: 
• This outcome was achieved during the previous year in the form of PMK No. 147/PMK.07/2006 (Municipal Bonds) and the associated Implementing Guidelines.  
• Detailed information on the progress of this outcome is attached in Table D.17. 
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Component: Environmental Services Finance (FN) 

Outcome FN 3.c. At least 10 PDAMs or local governments are assisted in the development of plans to access commercial financing through DCA or other 
Means 

Indicator: Number of financing plans developed in cooperation with PDAMs or local 
governments to access commercial financing through DCA or other means 

Fifth Year Target: Seven (7) PDAMs 
Total Target over the life of project: Ten (10) PDAMs 

Progress: 
• During this Quarter, ESP provides assistance to four (4) PDAMs to develop financing plans to improve and expand their services to the public. The progress has been made on the 

process of development of this outcome in range from 33 to 83% complete.  
• Detailed information on the progress of this outcome is attached in Table D.18. 
• To date achievement of this outcome is three (3) PDAMs already developed financing plans to improve and expand their services to the public. The percentage of this achievement is 

30% of the total target over the life of the project.  

Outcome FN 3.d. At least 1 local government, province, or PDAM is assisted in the preparations for issuance of a revenue bond 

Indicator: Number of local government, province or PDAM is assisted in the preparations of 
a revenue bond 

Fifth Year Target: One (1) PDAMs 
Total Target over the life of project: One (1) PDAMs 

Progress: 
• Due to unfavorable market conditions, no local governments, provinces, or PDAMs were further assisted in the preparation of a revenue bond this quarter. However ESP is 100% 

completed to reach the target on this outcome where ESP supported PDAM Kabupaten Bogor to prepare bond issuance. Detailed information on the progress of this outcome is 
attached in Table D.19. 
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Component: Environmental Services Finance (FN) 

Outcome FN 3.e. At least 12 microcredit program are established with PDAMs and local banks, resulting in the connection of at least 100,000 low income persons to the water supply 
network 

Indicator:  
a) Number of Master Agreements signed by PDAM and local bank on micro credit 

program 
b) The number of new household connections as a result of micro-credit programs 

Fifth Year Target:  
a) Two (2) microcredit program 
b) Three thousand and eight hundred (3,800) connections 
Total Target over the life of project:  
c) Two (2) microcredit program 
d) Three thousand and eight hundred (3,800) connections 

Progress: 
• During this Quarter, ESP completed the establishment of one additional Microcredit Program in Kota Manado (collaboration between PT Air Manado and BRI Cabang Manado). The 

total number of microcredit programs developed during in the FY 2009 were three (3) microcredit programs. 
• To date, a total of 17 microcredit Programs have been completed by ESP in 4 Provinces (North Sumatra, West Java, Central Java, East Java and Eastern Indonesia). This achievement 

represents 141.67% of the total target over the life of the project. 
• A total of 1,384 new connections were added this Quarter under ESP-facilitated microcredit programs between PDAMs and local banking partners, bringing the total number of 

connections to 6,492.  Thus, ESP has reached 32.46% of the total (cumulative) target over the life of the project. 
• Detailed information on the progress of this outcome is attached in Table D.20. 

Outcome FN 3.f. At least four ‘payment for environmental services’ arrangements are implemented in ESP priority watersheds. (Refer to Task 1.5 of Watershed Management and 
Biodiversity Conservation) 

Indicator: Number of ‘Payment for Environmental Services’ arrangements implemented Fifth Year Target: Four (4) PES arrangements 
Total Target over the life of project: Four (4) PES arrangements 

Progress: 
• Up to this Quarter, ESP completed one additional PES arrangement in the Sumber brantas sub-watershed in Malang district of East Java. A total of three PES arrangements have now 

completed initial transactions, meaning that ESP has achieved 75% of the total target (of four PES arrangements) over the life of the project. ESP also continues to support the development 
of PES arrangements in two other watersheds. The progress achieved in these PES arrangements through this Quarter is 50%. 

• Detailed information on the progress of this outcome is attached in Table C.21. 
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Component: Environmental Services Finance (FN) 

Outcome FN 3.g. At least $15 million USD is leveraged to expand the impact and geographic coverage of ESP. Of this amount, at least $10 million USD is leveraged in Aceh.” 

Indicator:  
c) Amount ($) of funding leveraged from public or private sector to expand the impact of 

ESP outcomes in Aceh and all HPPs 
d) Number of PPP developed to expand the impact of ESP outcomes in Aceh and all HPPs 

Fifth Year Target:  
e) $7,199,333 leveraged to support ESP program 
f) Twenty three (23) PPPs  

 
Total Target over the life of project:  
g) $12 Million leveraged to support ESP program 
h) Fifty (50) PPPs 

Progress: 
• This Quarter, ESP leveraged a total amount of $2,449,478. There was a limited amount leveraged in Aceh during in this Quarter. This year, a total amount of $2,766,751.10, or 38% 

of the Fifth year target, was leveraged. 
• This amount was received from 5 PPPs. The details information on leveraging and the partnership is attached in Table D.22.  
• The funds leveraged this quarter are used to support the several activities such as support the development of national policy with the Ministry of Forestry, increased access of clean 

water for the poor and development of biogas program. 
• To date, a total of $23,781,872 (158.55%) has been leveraged to support the ESP program that were received from 144 PPPs (288%). 
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Component: Environmentally- Sound Design and Implementation in Aceh (EA) 

Outcome EA 4.a. At least 4 spatial plans at the district and/or kota levels in the Banda Aceh to Meulaboh coastal corridor directly impacted by the tsunami are developed and/or improved 

Indicator: Number of spatial plans developed and/or improved at the district and/or 
municipality levels 

Fifth Year Target: N/A 
Total Target over the life of project: 4 spatial plans 

Progress: 
• Completed 

Outcome EA 4.b. A forum/network of donor, GOI and NGO water/sanitation/infrastructure/ environment practitioners is created and supported to address common implementation 
issues and to serve as a clearinghouse of best practices to mitigate adverse environmental impacts of post-tsunami reconstruction activities 

Indicator: Forum/network of donor, GOI and NGO established and functioning Fifth Year Target: N/A 
Total Target over the life of project: 1 forum 

Progress: 
• Completed 

Outcome EA 4.c. Hydrological study completed and disseminated widely for selected geographical areas 

Indicator:  
a) Number of hydrological study conducted 

Fifth Year Target:  
a) N/A 
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b) Number of activities on  dissemination of results of the hydrological study b) N/A 
Total Target over the life of project:  
a) 1 hydrological study 
b) 1 dissemination workshop 

Progress: 
• Completed 

Outcome EA 4.d. Technical assistance to other USAID contractors/grantees in mitigating environmental and social impacts upstream and downstream associated with post-tsunami 
rehabilitation and reconstruction projects completed 

Indicator: Number of USAID contractors/grantees received ESP assistance in mitigating 
environmental and social impacts upstream and downstream associated with post-tsunami 
rehabilitation & reconstruction projects 

Fifth Year Target: N/A 
Total Target over the life of project: Two USAID contractor/grantees 

Progress: 
• Completed 
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Component: Aceh Papua Adds-on (AP) 

Outcome AP 5.a. Economic development through community-based activities in and around high biodiversity area 

Indicator:  
a) Number of households have livelihoods opportunities resulting in increased income of at 

least $600 per year, created in conflict communities in or adjacent to the Ulu Masen and 
Lueser ecosystems 

Fifth Year Target:  
a) 1,500 households increased income of at least $600 per year 
b) 700 hectares 
 

b) Improved conservation management of forest of high conservation value in Ulu Masen 
and/or Lueser ecosystems is codified by initial draft of provincial district and/or local 
decree (refer to WS Outcome 1.c.) 

Total Target over the life of project:  
a) 1,500 households have increased income of at least $600 per year 
b) 700 hectares N/A 

Progress: 
The main progress of this outcome is preparing the official performance monitoring sheet for the revised PMP. Belo is a brief narrative of the progress made during this Quarter: 
• Indicator a: develop tool for simple baseline survey on identification of average income of households will work with ESP.  
• Indicator b: conducted series of FGDs with community groups to develop plans on implementing program to support improved conservation management of Ulu Masen area. This Quarter, 

the community groups initiated several trainings on cocoa as part of a strategy to support the improvement of conservation management in the area.  

Outcome AP 5.b. Provide short or medium-term TA to the Governor 

Indicator:  
a) Increased on-budget investment in projects that support Aceh Green at the local and 

provincial level by 10 percent 

Fifth Year Target:  
a) 10% increase of budget investment 
b) One (Qanun) codifying investment requirements prepared and socialized 
 b) At least one initial draft (Qanun) codifying investment requirements prepared and 

socialized for government and private sector in Aceh Green that include 
environmentally-sound livelihoods development Total Target over the life of project:  

a) 10% increase of budget investment 
b) One (Qanun) codifying investment requirements prepared and socialized 

Progress: 
The main progress of this outcome is preparing the official performance monitoring sheet for the revised PMP. Below is brief narrative of the progress made during this Quarter: 
• Indicator a: ESP made great progress with the development of a Governor’s Decree (Peraturan Daerah: Pergub) that codifies investment for government and private sector in Aceh Green 

Program. The development of the Pergub will be followed up by development of Renstra (Aceh Green Program). The Pergub is expected to be signed in the following Quarter. Detailed 
information on the progress of this outcome is attached in Table D.23. 

• Indicator b: there has been limited progress for this outcome during this Quarter. More progress will be achieved after the signing of the Pergub. The 10% increase in budget investment is 
one point required in the Renstra of Aceh Green Program.  

 

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 62 
 
 



QUARTERLY PROGRESS REPORT NO.16   JANUARY – MARCH 2009 

Component: Aceh Papua Adds-on (AP) 

Outcome AP 5.c. Preparation, socialization and submission of a provincial Spatial Plan that meets GOI requirements as well as embraces Governor Suebu’s vision of people-based 
development, forest conservation and sustainable natural resources management 

Indicator: One Initial draft of Peraturan Daerah codifying provincial spatial plans of Papua 
Province supported 

Fifth Year Target: one initial draft of Peraturan Daerah 
Total Target over the life of project: one initial draft of Peraturan Daerah 

Progress: 
The main progress of this outcome is preparing the official performance monitoring sheet for the revised PMP. Below is brief narrative of the progress made during this Quarter: 
• The main progress of this outcome on the preparation of establishing a first draft of Peraturan Daerah codifying spatial plans of Papua Province was in regard to providing technical 

assistance to the Spatial Planning Unit of Bappeda of Papua Province and conducting a presentation of the introductory report of Spatial Plans. From the draft of the performance monitoring 
sheet, there are 10 steps that will be taken to achieve this outcome. Detailed information on the progress of this outcome is attached in Table D.24. 

Outcome AP 5.d. Preparation and socialization of legislation codifying investment requirements for private sector involvement in biofuel and palm oil plantation activities in Papua 

Indicator: One initial draft of legislation codifying the investment code for private sector 
involvement in biofuels and palm oil plantation activities in Papua Province supported 

Fifth Year Target: one initial draft of legislation 
Total Target over the life of project: one initial draft of legislation 

Progress: 
• There is limited progress have been made on the achievement of this outcome. One activity conducted during in this Quarter is an introductory workshop to identify specific issues related 

to investment of private sector in biofuel and palm oil plantation. Detailed information on the progress of this outcome is attached in Table D.25. 
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ESP Eastern Indonesia Water and Sanitation Program 
Progress based on PMP, Period: January – March 2009 
 

Component: Eastern Indonesia Water and Sanitation Program (EI) 

Outcome 0.a. Program Collaboration to support the Strategic Objective (SO) of Basic Human Services (BHS) 

Indicator: Number of integrated program activities between ESP and other USAID 
Programs 

Total Target over the life of project: Two (2) joint program activities conducted by ESP 
and other USAID partners 

Progress: 
This Quarter ESP conducted several meetings with USAID funded Safe Water System to discuss on the collaboration for the various community-based health and hygiene Program, including 
PAM/RT and Hand Washing With Soap activities.  

Outcome 0.b. Public Outreach and Communication 
Total Target over the life of project:  
d) Three (3) campaigns supported by ESP 

Indicator:  
d) Number of campaigns supported by ESP 

e) Three (3) set of advocacy materials produced e) Number of advocacy materials produced 

Progress: 
The activities related to the campaign activities are still in the preparation stage. Further progress of this outcome will be updated in the next Quarter. 

Outcome 0.c. Participation in  ESP trainings and workshops 

Indicator: Number of people that participate in ESP trainings and workshops Total Target over the life of project: Five thousand (5,000) people trained 
Progress: 
• During this Quarter, several training-related activities were conducted in Eastern Indonesia, however, most of the activities are not completed yet so will not be counted this Quarter. 

There was one series of training conducted for Micro-Credit in Manado with in total 147 people of which 45.30% were women  
• Detailed information on this achievement disaggregated by province is attached in Table A-1. 

Outcome WS 1.e. At least 34 Natural Resources Management and Biodiversity Conservation management plans will be developed and have funds for implementationv 

Indicator: Number of WSM plans actually have funds for implementation Total Target over the life of project: Two (2) management plans developed 
Progress: 
During this Quarter, there was no significant achievement related to this outcome. The activities conducted to support this outcome during the Quarter were focused on mobilizing the 
human resources necessary to work on this outcome. 
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Component: Eastern Indonesia Water and Sanitation Program (EI) 

Outcome WS 1.f. At least 250 community groups will support and implement activities to improve natural resources management and biodiversity conservation 

Indicator: Number of community groups implementing activities to improve natural 
resource management 

Total Target over the life of project: Four (4) community groups implement activities to 
improved NRM 

Progress: 
During this Quarter, there was no significant achievement related to this outcome. However, an activity on assessment of potential water resources has been conducted in Kota Ambon and 
Kota Jayapura. This initial activity will be a foundation work to select the proper location and program activities related to water resource conservation. 

Outcome SD 2.a. At least 33 PDAMs demonstrates 20% progress on a PDAM performance monitoring index that reflects technical, financial and managerial performance 

Indicator: Number of PDAMs providing better services Total Target over the life of project: Three (3) municipal water utilities (2 are PDAMs 
and 1 PT Air Manado) 

Outcome SD 2.b. Population with access to clean water is increased by 20% in ESP geographic areas except for Aceh. In the tsunami impacted areas of Aceh, population with access to 
clean water is doubled 

Indicator: Percent and number of household that use an improved water source Total Target over the life of project: 3,300 Households that use an improved water 
source 

Progress: 
• The progress description for SD Outcomes #2.a. and #2.b. is combined, because ESP activities with PDAMs often contribute to both outcomes at same time. In this Quarter, ESP 

started to work with two (2) PDAMs in Eastern Indonesia (Kota Ambon and Kabupaten Jayapura) and one local water company (PT Air Manado). ESP team collected baseline conduct 
data related to PDAM performance index for 2 PDAMs in Kota Ambon and Kab Jayapura. Every six months, ESP will collect the same data to present progress on the percentage 
increased of PDAM performance index. The same system will be followed for measuring increased access to clean water in three locations (Ambon, Jayapura, Manado).  ESP teams 
started with the micro-credit program in Manado and water-for-poor, master meter program in Jayapura. 

• A detailed summary on the progress of PDAM performance index and % increased of people access to clean water is attached in Table A-2 and A-3. 

Outcome SD 2.c. At least 5 district/municipal sanitation strategies with action plans including but not limited to centralized systems are developed in conjunction with local governments as 
catalyst  for funding 

Indicator: Number of sanitation strategies with action plans developed and ready to be 
submitted for funding by (Local and central) Government, donors and/or other financing 
possibilitiesv 

Total Target over the life of project: Three (3) strategies with action plans 

Progress: 
• Original target covers 3 municipalities (Manado, Ambon, Jayapura), but because of close interaction between Kota and Kabupaten Jayapura and request form Mayor of Kab Jaypuara to be 

included as well, ESP agreed to now support four Local Govenrments.  The POKJA-Sanitation have been established in all 4 locations: 3 with help of the UNICEF program, and one 
(Manado) by ESP. In addition, the first 2 trainings were conducted with new Pokja-San in Ambon and Manado.  

• Detailed progress on the development of City-wide Sanitation Strategic Plans is described in Table A-4. 
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Component: Eastern Indonesia Water and Sanitation Program (EI) 

Outcome SD 2.d. At least 15 community-based solid waste management plans are developed and implemented. Of these, a minimum of 5 community plans for restored and new facilities 
will be developed and implemented for return communities in Aceh. 

Indicator:  
c) Number of community-based Solid Waste Managed Systems (SWMS) developed and 

implemented 
d) Number of people benefiting from the Solid Waste Managed Systems (SWMS) 

developed 

Total Target over the life of project:  
a) Two (2) SWMSs 
b) 300 people benefiting from the SWMSs developed 

Progress: 
• During this Quarter, ESP initiated the development of Two (2) community-based SWMS in Kota Jayapura, benefitting an estimated 1,725 people. The step already completed is 

the identification and agreement of two communities, where ESP will also develop water-for-poor and other Health & Hygiene programs.  
• Detailed progress on the development of community-based SWMS is attached in Table A-5. 

Outcome SD 2.e. At least 25 community-based small scale sanitation plans are developed and implemented. Of these, a minimum of 5 community plans for restored and new facilities will 
be developed and implemented for return communities in Aceh. 

Indicator: 
c) Number of small scale sanitation (SSSS) plans developed and implemented 
d) Number of people benefiting from small scale sanitation (SSSS) plans developed 

Total Target over the life of project:  
a) Two (2) SSSSs 
b) 300 people benefiting from the SSSSs developed 

Progress: 
The activities related to the development of SSSSs are still in the preparation stage. Further progress of this outcome will be updated in the next Quarter. 

Outcome SD 2.f. The  precursor needed to impact childhood diarrheal disease (clean water, sanitation and behavior change) are contributed to the BHS effort to reduce in the incidence 
of childhood diarrhea and mortality. 

Indicator: Total Target over the life of project:  
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d) Number of schools that adopt CGH concept a) Two (2) schools adopt CGH concept 
e) Number of people trained in effective hand washing with soap b) 2,500 people trained in effective hand washing with soap 
Progress: 
The activities related to the development of SSSSs are still in the preparation stage. Further progress of this outcome will be updated in the next Quarter. Activities conducted to support this 
outcome during this Quarter were focused on mobilizing the human resources necessary for this outcome. 
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Component: Eastern Indonesia Water and Sanitation Program (EI) 

Outcome FN 3.a. At least 30 PDAMs individually demonstrate an improved operating ratio and those in default of old SLA and RDA debts are assisted in the preparation and submission of 
proposals to restructure outstanding debt 

Indicator: 
The number of PDAMs that were in default of SLA and RDA debts and are assisted in the 
preparation and submission of proposals to restructure outstanding debt 

Total Target over the life of project:  
c) One (1) PDAM assisted to submit Debt Restructuring Proposals 

Progress: 
During in this Quarter, ESP successfully completed supporting 1 (one) PDAM Kabupaten Jayapura with the submission of their debt restructuring plans to the Ministry of Finance (MOF). The 
plans have been approved by the Ministry of Finance. This achievement brings to a 100% of the total target over the life of the project. Detailed information on the progress of this outcome 
is attached in Table A-6. 

Outcome FN 3.c. At least 10 PDAMs or local governments are assisted in the development of plans to access commercial financing through DCA or other 
Means 

Indicator: Number of financing plans developed in cooperation with PDAMs or local 
governments to access commercial financing through DCA or other means 

Total Target over the life of project: Two (2) PDAMs 

Progress: 
The activities related to support PDAMs on development of finance plans to access financing are still in the preparation stage, with identification of potential sites requiring new investment, 
followed by pre-Feasibility Studies. Further progress of this outcome will be updated next Quarter. 

Outcome FN 3.e. At least 12 microcredit program are established with PDAMs and local banks, resulting in the connection of at least 100,000 low income persons to the water supply 
network 

Indicator:  
e) Number of Master Agreements signed by PDAM and local bank on micro credit 

program 
f) The number of new household connections as a result of micro-credit programs 

Total Target over the life of project:  
a) One (1) microcredit program 
b) One thousand (1,000) connections 

Progress: 
• During this Quarter, ESP completed the establishment of one Microcredit Program in Kota Manado (collaboration between PT Air Manado and BRI Cabang Manado). This achievement 

represents 100% of the total target over the life of the project. There are no new connections yet made during this Quarter. It will be expected to increase the number of new 
connections in the next Quarter. 

• Detailed information on the progress of this outcome is attached in Table A-7. 
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APPENDIX A: UPCOMING ACTVITIES BY REGION 
January  - March, 2009 
 
NORTH SUMATRA 

DATES TYPE OF EVENTS VENUE NOTES 

April 2-4 Training of Trainers Sibolangit Training for Farmer field studies in Sibolangit in collaboration with Formasi, ESP, 
Field – Clemson 

7 April WSM Forum Bahorok Workshop on Mekar Bersama WSM forum Action Plan in Bahorok 
14, 21 April Training of Trainers Lau Biang, Sibolangit Workshops on Local Facilitator Strengthening in Lau Biang and Sibolangit 
15,16 April Summary workshop Berastagi Workshop on ‘upstream-downstream’ Cross Visit Results with reps from 24 

partner agencies. 
20 April  Workshop Medan Clean, Green, and Hygiene Workshop in Medan  
22-23 April  Workshop Medan Workshop Detail Engineering Design and Poverty Mapping for MBR 2009 program   
30 April Grant making Medan Eco Asia’s small grant to JKM for Community Mobilization MBR 2009  
15 April (start) Capacity building Medan Start of energy efficiency technical program with Tirtanadi 
30 April  Campaign Medan Launching Sanitation Campaign for Zone 6  
6 May  Campaign Medan Global  Hand Washing Day multi-media event 
 4-6 May Construction procurement Medan Tendering for Construction 3,500 Water for the Poor for 2009  
5 May (start) FGD’s, workshops Langkat Activities to prepare SOP for PDAM Tirta Wampu 
5 May WSM Planning Bahorok WSM forum Planning Workshop in Bohorok 
6-9 May Capacity Building training Berastagi Organizational Development training program for community organizations.  
13 May Workshop Berastagi Workshop on PES Initiatives with Deli River partners 
18-20 May Policy Training Medan Training on Local Policy development of for Sibolangit and Bohorok WSM’s  
25 May Workshop Medan Joint Workshop to prepare Raw Water projections for North Sumatera PDAM’s 
3 June (Start) Technical facilitation Sibolga Preparation of DED for raw water Transmission 
Mid-June Cross-visits West and North 

Sumatera 
Comparative Study on Ecological Farming  

June (Start) Training Langkat Training program for reduction of non-revenue water and distribution system 
planning 
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DKI JAKARTA 

DATES TYPE OF EVENTS VENUE NOTES 

April - September Construction CGH Schools Design development and installation of improved water supply, sanitation and solid 
waste systems for schools 

26 March – 6 May Event Superindo Outlet Recycled product promotion with private sector, a large groceries retailer, PT Lion 
Super Indo 

April - May Construction Petojo Utara RW 08 Installation of wastewater treatment garden in MCK++ Petojo Utara 
May Event Jembatan Besi RW 04 Launching and ribbon cutting of 2 Master Meter systems 
June - October Construction Jembatan Besi RW 04 Installation of two communal solid system through small grants program 
April Assessment West Jakarta Needs assessment for improvement of three sanitation systems with Mercy Corps 

and JFM2 
May – August Construction Tomang RW 11 

Petogogan RW 3 
Pademangan Barat  
RW 10 

Installation of improved sanitation system in flood prone areas with Mercy Corps 
through a follow up of JFM2 program 

 
 
 
WEST JAVA 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

April  Communication event All integrated sites To train mothers of under-five children and community on better hygiene behavior 
as well as HWWS. 

April Training Sukabumi To train field school member on better hygiene behavior to prevent diarrhea. 
April Survey Sukabumi To conduct the pumping system and deep well survey in PDAM Sukabumi 

Municipality. 
April Field School Batukarut, Sukabumi “SL Hemat Air” for one Farmer Group in Batukarut, Sukabumi. 
April  Exhibition  Bandung, 

Jakarta 
To conduct Solidwaste Recycling Production exhibition, joint with Superindo. 

April  Workshop Sukabumi To conduct workshop for “Jasa Lingkungan” to support conservation program in 
TNGP and TNGHS. 

April Workshop Cianjur Workshop on CGH and WSM Leveraging Program with CGC Cianjur 
Government Program. 

April 7 Workshop Sukabumi  To conduct workshop for Batukarut Spring Water Protection in Bappeda 
Sukabumi. 
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DATES TYPE OF EVENTS VENUE DESCRIPTION 

April 20 Commemoration event Cikapundung To conduct commemoration of Earth Day 2009. 
April 22– 24 Training Cibodas To conduct participatory Water Quality Monitoring by community in Village Level. 
May  Workshop Bandung Barat To conduct CGH workshop at district level. 
May  Workshop Batukarut, Sukabumi Leveraging program with Local Pesantren to protect Spring Water of Batukarut, 

Sukabumi. 
May 3 Field Survey Cikapundung To conduct WQM in 11 points involving NGO/K3A & PORTAB. 
May 3 –7 Training BBPP Kayu Ambon To train West Java Upstream Watershed Conservation for Community Organizer 

& “Petugas”. 
May 19 Workshop Lembang To support multi-stakeholder forum on water supply Infrastructure development 

for 5 Desa with support from LDSC. 
May 26 Workshop Lembang Cikapundung Multi-stakeholder Forum on Progress Report of Implementation of 

WSM Plan Coordination, involve PDAM Kota Bandung, PT. IP, Dinas Perkebunan & 
Pertanian, Dinas Kehutanan, BPLHD, Biro Bina Produksi Setda Propinsi, Camat 
Lembang, FORBAT, PORTAB, ITENAS, UNPAD, Perum Perhutani. 

June  Training Batukarut, Sukabumi To conduct training for developing alternative local business to support 
rehabilitation and spring water protection. 

June 5 Commemoration event Cikapundung To conduct commemoration of Environment Day 2009. 
June 5 Field Day Langensari Expose from 10 villages of Field School Alumni for Plan of APBD program FY 2010 

inputs. 
June 11 Workshop Lembang “Pengembangan Teknologi Biogas” 
June 17 Workshop KPH Badung  To sign an MoU between Community Groups and Perhutani. 
June  Workshop Bandung Anticipate conflicts in PDAM Bandung Regency in response to “Pemekaran 

Wilayah” in Bandung Regency. 
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CENTRAL JAVA 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

Bolong Integrated Site    
April, 7 Workshop  Program orientation on Community based water supply and CGH School 
April, 16 Training  Refresh training  mini-baseline data  
April, 21 FGD  Performing art on Earth Day and Media discussion 
Mei, 12 Event  Media Festival on Natural Conservation  
June, 2 Workshop  Workshop result of mini-baseline data 
June, 16 FGD  Evaluation on community-based water supply for 4 villages. 

Soti Integrated Site    
April, 14 Workshop  Evaluation workshop on CGH School 
April, 15-17 Training  Basic of Conservation Planning and Biodiversity Conservation 
April, 21 FGD  Evaluation on water and sanitation at SDN Kaponan, Magelang 
Mei, 5 FGD  Identification of Payment for Environmental Services 
Mei, 12 Workshop  Evaluation of Model Desa Konservasi (MDK) 

Hilir Integrated Site    
April, 2 Workshop  Workshop CGH  School Orientation in Sleman 
April, 7 Workshop  Workshop program orientation on CGH community Sleman 
May,  4 Training  Community economic development based on forest management 
May,  19 Training  Community organizing and leadership  
June, 23 Event  Health and conservation Festival  

Clean, Green, and Hygiene in Yogyakarta    
April, 7 Workshop  Evaluate study on 40 IPAL Komunal at Kota Yogyakarta 
Mei, 12 Workshop  Workshop Evaluation for CGH Yogyakarta 
Mei, 19 Workshop  Workshop on Community Based Solid Waste Forum 
Mei, 20 Workshop  Workshop on Community Based Sanitation Forum (IPAL Komunal) 
Mei, 20 Talk show  TV Talk show with the theme of  CGH Yogyakarta 

Collaboration with National Program    
April,  14-15 Workshop  Multi-stakeholder workshop on WSM Plan and forum 
April, 21 Event  Field Day 
May, 21 Workshop  Evaluation on CGH Community implementation 
June, 21 Workshop  Evaluation on WSM Plan implementation 

Municipal / PDAM Program    
April,  27 Workshop  Best Practices on SOP Development – PDAM Kota Magelang 
May, 17 FGD  TV Talk show on Micro Credit Program at TA TV  

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 72 
 
 



QUARTERLY PROGRESS REPORT NO.16   JANUARY – MARCH 2009 

EAST JAVA 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

Apr 1 Field School (FS)  Commence 6 FS on “wengkon” forest management 
Apr 1-2  Media visit  National media visit to Argosari & Batu on the biogas & environment curriculum 

based on CGH 
Apr  4 Campaign  CGH for Lemah Putro, Sidoarjo 
Apr 4 – 6 &  
21 – 22 

Workshop  Muhammadiyah CGH curriculum development 

Apr 5 Assessment  Community-based water supply system “Hippam” Benjor 
Apr 6 – 9 Communication tools 

development 
 Production program documentary 

Apr 13-15 Workshop  Watershed management forum in collaboration with LGSP 
Apr 13 – 24 Workshop  Talents training for 5 episode TV program 
2nd week of Apr Training  EPANET in line with development of GIS for PDAM 
Apr 14 – 15 Workshop  Teacher workshop on CGH 
Apr 16 Workshop  Budget negotiation with local government 
Apr 17 Workshop aired on 

radio  
 Expert forum for CSS Kab. Malang 

Apr 22 Workshop on WQM  Collaboration with Fokal Mesra, Dinas Sumber Daya Air and Energi Kota Batu 
Apr 22 Training  Orchid nursery for 30 community members from buffer zone of TN BTS 
Apr 27 – 29 TV Program  Production for 5 episode of ESP’s issues 
Apr 28-29 Training  Plastic waste management for Lemah Putro, Sidoarjo 
Apr Training  Image rectification, cropping and mosaic of Surabaya municipality for PDAM 

Surabaya 
Apr Radio airing program 

 
 Serial talk show for ESP issues & commemoration of the Earth Day 

Apr Discussion  Disbursement Guidelines for the OBA 
Apr Workshop   Implementation manual for community on the OBA 
Apr – May FGD & Field work  Pipe installation for Lemah Putro, Kab. Sidoarjo 
Apr – Jun Campaign  CGH school in Batu, Pasuruan, & Mojokerto 
Apr – Jun WQM  To be conducted monthly by Fokal Mesra, Kota Batu 
May 6-7 Training  Plastic waste management for PKK Kab. Malang 
May 12-13 Training  Sanitation for community and local government of Batu and Kab. Malang 
May Training  Communication skill for PDAM Kota Pasuruan 
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DATES TYPE OF EVENTS VENUE DESCRIPTION 

May Cross visit  PDAM Kab. Malang, Perhutani, and TN BTS to Magelang to learn about joint spring 
protection initiative  

May Training  CBS sanitation for Temas community 
May ToT  Led by students on CGH in Argosari, Kab. Malang 
May – Jun Serial FGD  Improving sanitation in Kab. Mojokerto 
May – Jun Campaign  CGH community in Batu, Pasuruan, & Mojokerto 
Jun 6 Team building  For 30 village facilitators from 9 villages of Brangkal Sub-watershed to increase 

network and personal cohesiveness 
Jun 15 Training  Integrated dairy management model for buffer zone communities in TN BTS 

 
 
 
ACEH-PAPUA ADD-ON (APA) 
ACEH 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

April 7 Focus Group 
Discussion Banda Aceh Step to produce Aceh Green Governor’s Decree 

April  15 Seminar / Public 
Consultation Banda Aceh Step to produce Aceh Green Governor’s Decree 

April 30 Signing of Governor’s 
Decree for Aceh Green Banda Aceh Governor’s Decree for Aceh Green 

May 15 Nomination of Aceh 
Green Commissionaires Banda Aceh Governor’s Decision 

June 15 RENSTRA Aceh Green 
issued Banda Aceh Aceh Green Concessionaires 

Improved cocoa practices and improved livelihoods, Increased district budget 
supporting cocoa April 22-23 Field Day Saree Aceh, Aceh Besar 

May 18-20 FGP Lamteuba, Aceh Besar Conservation of high-value biodiversity area. Mukim policy developed 

Workshop Governors Office, Banda 
Aceh  

Aceh Green socialized, leverage govt. budgetary support for Aceh Green, govt. 
depts working on Aceh Green June 17-18 
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PAPUA 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

14-21 April Kabupaten Survey 27 Kabupatens Major Contribution for Laporan Fakta & Analysis 
Presentation of World 

Bank Infrastructure 
Review 

May 8 Banda Aceh Roading data for the spatial plan 

1 June Presentation of Laporan 
Fakta & Analysis Banda Aceh Final Analytical Step before Preparation of Draft Spatial Plan 

 
 
 
EASTERN INDONESIA 

DATES TYPE OF EVENTS VENUE DESCRIPTION 

29 March – 4 
April 

Assessment / FGD Jayapura Assessment by CK-Net on Urban Drainage Management 

1 – 3 April Training / workshop Manado (hotel) First training for Pokja-San on development citywide Sanitation Strategy 
2 April Pre-bid meeting Jayapura (ESP office) Pre-bid meeting for NGO’s for two water-for-poor master meters programs  
early April Subcontract Ambon & Jayapura Start of Non-Revenue Water Reduction program with PDAM 
13 – 17 April Assessment / FGD Manado Assessment by CK-Net on Urban Drainage Management 
mid April  Assessment / Training PDAM Ambon  Assessment PDAM billing & accounting and water quality management systems 
20 – 14 April Assessment  Jayapura Field trip / assessment PDAM raw water problems by ESP/Jakarta expert team 
27 April – 1 May Training / workshop Jayapura (hotel) First training for Pokja-San on development citywide Sanitation Strategy 
late April 
(tentative) 

Sanitation Summit Jakarta (PU) Mayors and POKJA-San of four Local G’ments join Sanitation summit in Jakarta 

end April /  
early May 

Exposure trip Medan, Belawan Exposure trip for NGO, communities, PDAM, PEMDA to Master Meter program 
in Belawan, Medan 
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APPENDIX B: REPORTS AND PUBLICATIONS 
 

Series # Date Title Author Status 

Annual Work Plan 
 R-0258 02/19/2009 ESP Eastern Indonesia Expansion Program ESP Team Final/Sent to USAID for Review 
 R-0259 02/19/2009 ESP Annual Workplan Program Year 5, 2009 (REVISED) ESP Team Final/Available for Distribution 
Case Studies/Best Practices 
 R-0261 12/15/2008 Water for the Poor Toolkit ESP Team Final/Available for Distribution 
Monitoring & Evaluation Reports 
 R-0254 03/31/2007 Second Story of ESP Longitudinal Study - October 2006 – March 2007 ESP Team Final/Available for Distribution 
 R-0263 03/25/2009 Analysis of Effect of 4 Key Behaviors on Diarrhea Prevention  Final/Sent to USAID for Review 
Quarterly Report 
 R-0260 02/19/2009 Quarterly Report No. 15 October - December 2008 ESP Team Final/Available for Distribution 
Technical Reports 
 R-0181 08/31/2006 Action Research on Point of Use Drinking Water Treatment Alternatives 

As Appropriate for Underprivileged Households in Jakarta 
Weimer, 
Mindy 

Final/Available for Distribution 

      
 R-0228 11/26/2007 Biodiversity Kawasan Ekosistem Seulawah, Hasil Survey di Kawasan Sumber 

Air Alur Mancang (KSAM) 
 Final/Available for Distribution 

 R-0229 03/01/2008 Environmental Services Program and the RARE Pride Campaigns: 
Implementing a Social-marketing Approach for Biodiversity Conservation in 
Indonesia - End of Project Report 

RARE Final/Available for Distribution 

 R-0238  Buku Panduan Umum WQM - Hubungan Kualitas Air dengan Lingkungan-
Ekonomi dan Kesehatan Masyarakat  

 Final/Available for Distribution 

 R-0247 05/05/2008 Carbon Market Feasibility Assessment: Potential for ESP to Enter the 
Carbon Markets 

Keegan 
Eisenstadt 

Final/Available for Distribution 

 R-0251 10/15/2008 Assessment Report: Impact of Multi Media Campaigns  Final/Available for Distribution 
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APPENDIX C: TRAINING, WORKSHOP AND SEMINAR ACTIVITIES OF 
SECOND QUARTER OF FIFTH YEAR 
(PERIOD OF JANUARY - MARCH 2009) 
Environmental Services Program (ESP) Indonesia 
Project Number: 497-M-00-05-00005-00 
 

Starting 
Date Type Province Title Location End Date Duration 

(Days)  Participants % Female Budget 
(Rp) 

Total 8,402  35.38% $173,070.60 
Program Persampahan Berbasis Masyarakat 
Desa Peunaga Rayek Meulaboh Aceh Barat 

Desa Paya Peunaga 
Raya Meureubo Aceh 
Barat 

11/3/2008 2/28/2009 88 60 50.00% 6,103,600 

NAD Training peningkatan kapasitas kelompok 
petani coklat pelopor Aceh jaya dan 
Kunjungan Pemandu/trainner kakao dari 
Sumatera Utara ke Aceh Jaya  

Calang 2/16/2009 2/20/2009 5 16 0.00% 6,694,000 

TRAINING of INCOME GENERATING 
with MANGROVE PRODUCT (MAKE of 
MANGROVE TEA and CAKES 

Selotong Village 1/15/2009 1/15/2009 1 20 100.00% Part of 
budget of 
Subcontract 
with MAP 

Training Customer Satisfaction Survey ESP Office 1/16/2009 1/17/2009 3 18 27.80% 2,355,275 
Training Community Based Solid Waste 
Management System 

Sibolangit Sub District 1/19/2009 1/21/2009 3 34 61.80% 8,783,000  

Training Operational and Maintenance 
Master Meter System For CBO in 
Kelurahan Bagan Deli 

Belawan Sub District 1/29/2009 1/30/2009 2 40 30.00% 5,409,500  

TRAINING PEMETAAN PARTISIPATIF DI 
DESA SELOTONG (KAWASAN SM 
LANGKAT TIMUR LAUT) 

Desa Dekat Hutan SM 
Langkat Timur Laut 
(Desa Selotong) 
Kecamatan Secanggang 

2/12/2009 2/12/2009 1 26 11.50% Part of 
budget of 
Subcontract 
with MAP 

Training Operational and Maintenance 
Master Meter System For CBO in 
Kelurahan Belawan I 

Belawan I 2/19/2009 2/21/2009 3 40 25.00% 7,169,600  

Training for Community Based Water 
Supply System - Fero Filter 

Tanjung Pura Sub 
District 

3/4/2009 3/6/2009 3 33 90.90% 7,363,000 

Training 
Course 

North 
Sumatra 

Training Operational and Maintenance Belawan Sub District 3/12/2009 3/14/2009 3 40 35.00% 6,346,750 
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Starting 
Date Type Province Title Location End Date Duration 

(Days)  Participants % Female Budget 
(Rp) 

Master Meter System For CBO in 
Kelurahan Belawan Bahagia 
Administration Training (retreat) Laras Asri Hotel, 

Salatiga (Central Java) 
10/30/2008 11/1/2008 3 23 63.60% 9,782,430 

Pengembangan Pembangkit Listrik dari 
Natural Asset Mikrohidro sebagai 
Perwujudan Pemanfaatan Jasa Lingkungan di 
TNGGP 

Desa Ciderum - 
Caringin Bogor 

3/4/2009 3/5/2009 2 16 6.30% 13,145,500 
National 

WSM toolkit development & writting    3/11/2009 3/13/2009 3 9 33.30% 10,315,000 
PELATIHAN KOMPOS UNTUK KADER 
DAN PETANI DESA CIJAMBE DAN 
GUNUNG SARI 

Desa Cijambe dan 
Gunung Sari 

9/15/2008 9/19/2008 4 17 88.20% 6,800,000  

Pelatihan Data Base Penanaman Pohon Cianjur, West Java 9/22/2008 9/25/2008 3 12 25.00% 11,600,000  
TINDAK LANJUT PENGUATAN 
ORGANISASI PENGELOLA MCK++  KEL. 
TAMANSARI KEBUN BIBIT BANDUNG 

Tmansari Kebun Bibit 12/2/2008 12/23/2008 22 15 20.00% 3,400,000  

West Java 

RISET AKSI PARTISIPATIF Sebagai 
TINDAK LANJUT SEKOLAH LAPANGAN 
ESP DI SUB-SUB DAS (DAERAH 
TANGKAPAN AIR) CIGULUNG  SUB-
DAS CIKAPUNDUNG 

Manggala Giri, 
Lembang, Kabupaten 
Bandung Barat 

12/21/2008 12/24/2008 4 21 66.70% 24,975,000  

Training on Development of Community 
Action Plan Using ESP Field School 
Approach for Urban Areas 

Bintaro Lama & Pulo 
Kandang 

7/15/2008 11/28/2008 35 36 86.10% 5,403,950 

F-O/HH and HWWS training for school 
students of SDN Marunda 02 Pagi 

SDN 02 Pagi 
Marunda 

10/14/2008 10/18/2008 4 42 38.10% Funding was 
included 
under MMC 
budget 

CGH Training for cadres of three RWs in 
Kelurahan Penjaringan 

Kelurahan 
Penjaringan 

11/16/2008 11/21/2008 9 69 88.40% Budget 
covered by 
HP3/Lestari 

HWWS campaign for communities of 
Bintaro Lama and Pulo Kandang 

Bintaro Lama & Pulo 
Kandang 

11/17/2008 11/28/2008 2 202 56.90% Budget 
covered by 
YE Water 
Program 

Training 
Course-
cont' 

DKI Jakarta 

Cross Visit to Water Master Meter in 
Medan 
 

Medan 11/27/2008 11/29/2008 3 19 15.80% 23,552,000  
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Starting 
Date Type Province Title Location End Date Duration 

(Days)  Participants % Female Budget 
(Rp) 

PELATIHAN KOMUNIKASI &PHBS 
LEWAT KADER KESEHATAN DI 
NGRANCAH  

Magelang Central 
Java 

12/1/2008 12/3/2008 3 24 91.70% 3819300 

SOSIALISASI DAN PELATIHAN 
KOMUNIKASI &PHBS LEWAT KADER 
KESEHATAN DI KABUPATEN SLEMAN  
DESEMBER 2008 

Sleman and Ngrancah 
Magelang 

12/10/2008 12/17/2008 4 67 70.10% 6777100 

Pelatihan GIS PDAM Kabupaten 
Temanggung 

Temanggung 3/3/2009 3/6/2009 4 9 0.00% 10,062,000 

Central 
Java/DIY 

Pembangunan GIS/MIS PDAM Kabupaten 
Temanggung 

Temanggung 3/10/2009 3/20/2009 10 9 0.00% 16,125,000 

Kampanye cuci tangan pakai sabun di 3 
sekolah dasar di kota Batu.  

SD Tulungrejo 3, SD 
Pandanrejo 1 dan 3 

12/15/2008 1/12/2009 3 388 52.30% 500,000 

Kampanye Pencegahan Diare dengan Cuci 
Tangan Pakai Sabun di 4 Posyandu, Desa 
Pandanrejo, kota Batu 

Balai Dusun 1/5/2009 1/8/2009 3 214 100.00% 1,100,000 

Kampanye CTPS  bagi Ibu Balita Desa 
Dayurejo Prigen Pasuruan 

Balai dusun dan 
puskesmas 

1/5/2009 1/26/2009 4 265 100.00% 1,810,000 

Diskusi Fecal Oral Transmission dan CTPS 
bagi siswa MI Nahdatul Ulama di Kab 
Pasuruan 

MI Maa'rif 2 dan MI 
Ta'alimun Sibyan 

1/5/2009 1/10/2009 2 227 65.60% No funding 
needed 

Peningkatan Peran Serta Masyarakat Melalui 
Pengelolaan Sampah di Lemah Putro 
Sidoarjo 

SD Lemah Putro 1 
Sidoarjo 

2/1/2009 2/1/2009 1 54 83.30% 12,280,500 

Pelatihan Biogas sebagai pintu masuk 
intregasi PHBM, MDK dan MDM 

Desa Argosari  2/11/2009 2/12/2009 2 56 7.10% 8,150,000 

Pelatihan Aplikasi Teknologi Geographic 
Informastion System (GIS) dan Remote 
Sensing (RS) dalam Pembangunan Database 
Berbasis Google Earth™ 

Surabaya and Gresik 2/12/2009 2/13/2009 2 9 0.00% No funding 
needed 

Pelatihan Aplikasi Teknologi Geographic 
Informastion System (GIS) Analisis Hasil 
Survey 

ESP Malang office 2/16/2009 2/17/2009 2 4 0.00% 293,500 

Training 
Course-
cont' 

East Java 

Peningkatan Peran Serta Masyarakat Melalui 
Pengelolaan Sampah di Lemah Putro 
Sidoarjo putaran 2 
 

Gedung PKK 
Kecamatan Sidoarjo 

2/19/2009 2/19/2009 1 55 92.70% 5,014,500 
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Starting 
Date Type Province Title Location End Date Duration 

(Days)  Participants % Female Budget 
(Rp) 

Pelatihan Aplikasi Teknologi Geographic 
Informastion System (GIS) dan Remote 
Sensing (RS) dalam Pembangunan Database 
Berbasis Google Earth™. 

ESP Malang 2/19/2009 2/20/2009 2 3 0.00% 1,229,250 

Pelatihan Aplikasi Teknologi Geographic 
Informastion System (GIS) dan Remote 
Sensing (RS) dalam Pembangunan Database 
Berbasis Google Earth™. 

ESP Malang 2/19/2009 2/20/2009 2 3 0.00% 1,229,250 

Jambore UKS – CGH Siswa Sekolah Dasar 
di Kel Lowokwaru, Kota Malang 

Lapangan Cenger 
Ayam, kota Malang 

2/21/2009 2/22/2009 2 630 62.10% 9,798,450 

Pelatihan Aplikasi Teknologi Geographic 
Informastion System (GIS) dan Remote 
Sensing (RS) dalam Pembangunan Database 
Berbasis Google Earth™. 

PDAM Sidoarjo dan 
kabupaten Sidoarjo 

3/4/2009 3/8/2009 5 9 0.00% No budget 
needed 

East Java-
cont' 

Training penggunaan modul CGH bagi 63 
guru di kota Malang 

Kantor kecamatan 
Lowokwaru 

3/13/2009 3/16/2009 2 68 58.80% No funding 
needed 

Micro Credit Evaluation Meeting with PT. 
Air Manado management and staff 

PT.Air Manado  3/24/2009 3/24/2009 1 16 56.20% No budget 
needed 

Training 
Course-
cont' 

North 
Sulawesi Sosialisasi Percepatan sambungan air 

dengan kredit mikro kerjasama PT Air 
Manado-BRI Manado 

Kantor PT.Air 
Manado 

2/18/2009 3/24/2009 4 131 34.40% No budget 
needed 

NAD QR11/Workshop Penyusunan Perdes Desa 
Weu 

Jantho (Desa Weu) 4/21/2008 7/21/2008 90 35 28.60% 11,000,000  

OM: Vacuuming and Effluent Test All CBS 
Medan & Deli Serdang 

Lampu 1, Medan 
Maimun, 
RUSUNAWA Medan 
and Tembung Deli 
Serdang 

1/12/2009 1/30/2009 14 44 29.50% 11,941,000  

LOKAKARYA PEMANDU SEKOLAH 
LAPANGAN TABUNGAN AIR (SL-TA) 
KAWASAN SIBOLANGIT, KabUPATEN 
DELI SERDANG,  SUMATERA UTARA  

Sibolangit 2/17/2009 2/18/2009 2 12 58.30% 5,923,500  

LOKAKARYA KESEPAHAMAN PARA 
PIHAK DALAM PENGELOLAAN 
KAWASAN BUKIT LAWANG - 
BOHOROK 

Information Center – 
BTNGL Sektor Bukit 
Lawang 

2/23/2009 2/23/2009 1 70 7.10% 1,249,500  

Workshop 
North 

Sumatra 

Mendorong Rencana Kerja Jaringan  Forum 
ARIH ERSADA dan Aksi dalam Pengelolaan 
dan Perlindungan Kawasan DI LAU BIANG 

DESA T.BARUS 9/8/2008 9/8/2008 1 75 33.30% 5,419,400  
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Starting 
Date Type Province Title Location End Date Duration 

(Days)  Participants % Female Budget 
(Rp) 

Mini Baseline Roadshow DKI Jakarta, 
Bandung, Yogyakarta, 
Surabaya & Deli 
Serdang 

4/30/2008 7/14/2008 30 225 22.70% 22,745,900  

Workshop "Pengenalan Analisis Gender" 
ESP Jawa Timur 

Royal Orchid Garden 
Hotel 

7/21/2008 7/22/2008 2 39 48.70% 18,558,500 

Sarasehan Pesantren untuk konservasi 
TNGGP 

PILI Bogor 7/28/2008 7/28/2008 1 30 0.00% 4,000,000 

Workshop for evaluation Micro DAS 
model 

Magelang 8/5/2008 8/8/2008 3 74 21.60% 58,099,800 

National Workshop of ESP Field Assistants Hotel Laras Asri - 
Salatiga 

8/10/2008 8/14/2008 3 75 36.00% 110,372,900  

Workshop Sosialisasi Rating- 27August'08 Le Meridien  Hotel- 
Jakarta 

9/5/2008 8/11/2008 1 43 34.90% 17,312,500  

Miniworkshop : Penyelesai rencana aksi 
pengelolaan DAS 

Wiswa Jabuluwuk - 
bogor 

9/16/2008 9/17/2008 2 15 20.00% 7,500,000  

National Startegic Communication 
Coordination Meeting 

Luxton Hotel 
Bandung 

1/19/2009 1/21/2009 3 24 37.50% 11,020,000  

WSM National review Meeting  Club Bunga Hotel,  
Batu  - Malang  

1/27/2009 1/31/2009 5 29 20.70% 11,466,200  

National 

Workshop 1 on Watershed Mapping and 
Partisipatory Site Selection  

Berastagi, North 
Sumatra 

2/24/2009 2/27/2009 4 7 14.30% 14,885,000  

Rencana Aksi Perlindungan Mata Air 
Batukarut 

Ds. Langensari, kec. 
Sukaraja, Kab. 
Sukabumi 

4/1/2008 8/31/2008 150 26 11.50% 9,000,000  

 Fasilitasi Penyusunan Kebijakan Lokal 
Untuk Mendukung Perlindungan Mata Air 
Batukarut -Sukabumi 

Batukarut,Sukaraja-
Sukabumi 

5/8/2008 7/30/2008 83 27 14.80% 3,000,000  

Seminar Potensi Konflik dalam pemekaran 
PDAM dan Lomba Karya Tulis Lingkungan 

Universitas 
Kebangsaan 

6/14/2008 7/22/2008 3 100 40.00% 2,325,750  

Penyusunan Kesepakatan Pengelolaan Lahan 
(MoU)/Perdes 

  8/4/2008 8/7/2008 3 30 16.70% 2,160,000  

Workshop-
cont' 

West Java 

Suporting for WSM Plan Batukarut and 
Desa Konservasi, Sukabumi 
 

Sukabumi 8/4/2008 8/31/2008 30 40 10.00% 16,000,000  
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Starting 
Date Type Province Title Location End Date Duration 

(Days)  Participants % Female Budget 
(Rp) 

Latihan Dasar Manajemen Organisasi 
Kelompok Masyarakat tingkat Desa dan 
Jaringan untuk Mendukung Konservasi 
Sumberdaya Alam dan Pengembangan 
Ekonomi 

Villages meeting 
room and Kecamatan 
Lembang Office 

9/18/2008 9/24/2008 7 182 56.60% 30,637,500  

West Java-
cont' 

WORKSHOP CGH SCHOOL DI 
LANGENSARI SUKABUMI 

Langensari 12/16/2008 12/18/2008 3 30 40.00% 9,900,000  

Lokakarya Evaluasi 5 Sub DAS di DAS 
Progo, Kabupaten Magelang 

Hotel Pondok Tingal 
dan Hotel Manohara, 
Magelang 

11/26/2008 11/27/2008 2 46 47.60% 14,333,050  

Lokakarya Perencanaan - CGH community 
in Kelurahan Joyosuran, Kecamatan 
Pasarkliwon, Kota Surakarta 

Balai Desa - 
Kelurahan Joyosuran, 
Kecamatan 
Pasrakliwon, Kota 
Surakarta 

12/4/2008 12/5/2008 2 36 27.80% 3,304,350  

Pertemuan Evaluasi Pengelolaan Sanitasi 
Berbasis Masyarakat - Kabupaten Magelang, 
Kabupaten Sleman dan Kota Yogyakarta 

Joglo Tani - Sleman 2/12/2009 2/12/2009 1 29 17.20% 2,369,650 
Central 
Java/DIY 

Lokakarya Evaluasi Pengelolaan Air Bersih 
Berbasis Masyarakat dan Partisipasi Dalam 
Kegiatan Peresmian dan Serah Terima Air 
Bersih oleh Bupati Kabupaten Magelang 

Balai Desa Ngrancah, 
Kecamatan Grabag, 
Kabupaten Magelang 

2/17/2009 2/17/2009 1 35 14.30% 1,311,000 

Sosialisasi Peluang program PNPM Mandiri 
dalam meningkatkan program Sanitasi di 
Kab. Malang 

ESP Malang Office, Jl. 
Raung no.17 Malang 

1/16/2009 1/16/2009 1 25 4.00% 2,735,000 

Uji Coba modul pendidikan lingkungan 
hidup berbasis clean green and hygiene 4 
sekolah CGH, Kota Batu 

SD Panggungrejo Iv, 
SD Pandanrejo 1 dan 
3 dan SD Temas 1. 

1/27/2009 1/30/2009 4 17 47.10% 5,230,750 

Workshop-
cont' 

East Java WORKSHOP PARA PIHAK TENTANG 
PILOT integrasi pengelolaan hutan bersama 
masyarakat (PHBM), Model Desa 
Konservasi (MDK) dalam kerangka Model 
DAS Mikro (MDM) AMBANG – LESTI  
sebagai upaya pelestarian areal tangkapan 
air baku 

Hotel Santika 2/3/2009 2/5/2009 3 24 29.20% 17,297,900 
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Starting 
Date Type Province Title Location End Date Duration 

(Days)  Participants % Female Budget 
(Rp) 

Semiloka Refleksi  dan Prospek 
Pengembangan  Kelapa Sawit Berbasis 
Daerah Aliran Sungai (DAS)  di Tanah 
Papua      

Swiss bell  Hotel, 
Jayapura 

2/23/2009 2/23/2009 1 100 21.00% 44,218,000 

Workshop-
cont' Papua 

Lokakarya Review & Pembelajaran  Action 
plan Visi transFLY  dalam Konsep Penataan 
Ruang Kabupaten  Merauke 

Swiss bel Hotel , 
Jayapura 

2/26/2009 2/26/2009 1 98 16.30% 39,007,500 

KUNJUNGAN PEMBELAJARAN 
MASYARAKAT TANGSE, BIHEU DAN 
LAMTEUBA  DI  WILAYAH FAMS, 
FORSAKA DAN FKG 

Jantho, Saree dan 
Jruek Balee 

11/14/2008 11/19/2008 6 35 3.70% 13,768,500  

Trainning dan Study Banding Petani Kakao 
Aceh Jaya ke Sumatera Utara Medan 

Medan 1/6/2009 1/11/2009 6 9 0.00% 25,852,500 

PENGUATAN KAPASITAS 
MASYARAKAT FORUM  DALAM 
MEMANFAATKAN POTENSI  JASA 
EKOLOGI HUTAN DAN   AGRO 
INDUSTRI 

Sumatera-Utara 2/6/2009 2/11/2009 6 19 10.50% 21,456,000 

Kegiatan Kunjungan Lapangan Ke wilayah A. 
Tamiang (Pengidam),  Aceh Besar (Jantho)  
dan Aceh Jaya 

Jantho 2/12/2009 2/12/2009 1 12 8.30% 494,000 

STUDY BANDING SEKOLAH 
LAPANGAN PEMANFAATAN SAMPAH 
DAS KRUENG ACEH KE GAMPONG 
NUSA 

Sare, Desa Teladan, 
Jruek Balee dan Nusa 

2/20/2009 3/31/2009 40 120 95.00% 13,298,700 

STUDY BANDING PETANI COKLAT 
ACEH BESAR   KE SUMATERA UTARA  

Medan, Sumatera 
Utara 

3/6/2009 3/11/2009 6 22 9.10% 30,994,000 

NAD 

STUDY BANDING  KEPALA 
DISHUTBUN ACEH BESAR, ACEH 
PIDIEE, ACEH JAYA   KE SUMATERA 
UTARA  

Medan 3/6/2009 3/11/2009 6 4 0.00% 12,051,200 

Studi Banding Pengelolaan Sampah Berbasis 
Masyarakat Bagi Warga Lemah Putro di 
Wonokromo 

RW VI Wonokromo 3/11/2009 3/11/2009 1 40 92.50% 2,200,000 

Study Tour 

East Java 
Serial Kegiatan Pengembangan Lebah Madu: 
Studi Banding Lebah 

Rimba Raya , Lawang, 
Malang 

3/12/2009 3/12/2009 1 41 2.40% 3,800,000 
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Starting 
Date Type Province Title Location End Date Duration 

(Days)  Participants % Female Budget 
(Rp) 

QR11/ Field School in Lamtamot, Aceh 
Besar District 

Desa Lamtamot 5/17/2008 8/20/2008 98 30 30.00% 8,582,200  

QR11/ Field School in Suka Mulia, Aceh 
Besar District 

Suka Mulia 5/12/2008 7/12/2008 90 30 33.30% 16,000,000  

Field School  Livelihood in SP.III Calang 
District 

Calang (Aceh Jaya) 11/12/2008 1/12/2009 60 30 30.00% 10,079,000  

Field School Livelihood in Alue Jang Calang 
District 

Calang (Aceh Jaya) 11/13/2008 1/13/2009 60 30 6.70% 13,517,000  

Field School in Jalin- Aceh Besar District Jantho (Aceh besar) 11/15/2008 1/15/2009 60 32 21.90% 22,350,000 
Field School in Aweek- Aceh Besar District Jantho (Aceh besar) 11/16/2008 1/16/2009 60 35 17.10% 22,000,000 
Field School in Data Cut- Aceh Besar 
District 

Jantho(Aceh Besar) 11/17/2008 1/17/2009 60 35 48.60% 17,200,000 

Y5/Rencana tindak lanjut SL desa Weu 
dalam mendukung program Aceh Green 

Desa weu 12/2/2008 12/17/2008 16 26 34.60% 18,210,000 

FIELD SCHOOL   Community Base Solid 
Waste Management". Support Aceh Green 
Program  

Lembah Selawah & 
Jruek Balee 

12/5/2008 2/28/2009 100 115 93.90% 39,754,000 

Field School in Riting- Aceh Besar Desa Riting 
Kemukiman Reukih 
Kec Indrapuri 

1/5/2009 3/15/2009 90 35 20.00% 15,669,000 

Field School in Panca- Aceh Besar Desa Panca, 
Kemukiman Gunung 
Biram, kec.Lembah 
seulawah 

1/5/2009 3/15/2009 90 35 40.00% 16,484,000 

Field School in Ateuk- Aceh Besar Desa Ateuk 
kemukiman lamteuba 
kec. seulimeum 

1/6/2009 3/16/2009 90 35 28.60% 17,350,000 

Field School in Lamkubu- Aceh Besar   1/6/2009 3/16/2009 90 35 42.90% 17,386,000 
Field School Livelihood in Babah Jeupan 
Village, Calang District 

Calang-Aceh Jaya 1/20/2009 3/23/2009 60 33 75.80% 2,698,000 

Field School  Livelihood in Gunong Buloh, 
Calang District 

Calang-Aceh Jaya 1/20/2009 3/23/2009 60 29 93.10% 2,597,000 

Field School Livelihood in Gunong 
Meulinteung Village-Calang District 

Calang- Aceh Jaya 1/20/2009 3/23/2009 60 30 66.70% 3,007,000 

Farmer 
Field 
School 

NAD 

Y5/Rencana tindak lanjut SL desa Krueng 
lamkareung dalam mendukung program 
Aceh Green 

Das Krueng 
lamkareung Indrapuri 

2/8/2009 2/22/2009 15 20 23.10% 23,700,000 
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Starting 
Date Type Province Title Location End Date Duration 

(Days)  Participants % Female Budget 
(Rp) 

SL - AGROFORESTRY:  Pengkajian Pola 
Tani Kebun Campur  Dalam Upaya 
Melindungi Daerah Tangkapan Air  
Kawasan DAS Deli, Kecamatan Sibolangit, 
Deli Serdang (Desa Durin Sirugun Dusun II) 
November 2008 sd Februari 2009 

Desa Durin Sirugun 11/1/2008 2/28/2009 120 20 50.00% 8,796,000 

DEMPLOT PERTANIAN EKOLOGIS 
Pengkajian Pola Pertanian Ekonomis dan 
EkologisDalam Upaya Pelestarian Kawasan 
DAS Wampu Kecamatan Bohorok, 
Kabupaten Langkat, Sumatera Utara (Desa 
Timbang Lawan) 

Desa Timbang Lawan 12/1/2008 3/31/2009 120 15 40.00% 3,150,600 North 
Sumatra 

Penanaman 4000 Pohon di Sekitar Sub-DAS 
Lau Biang 

Desa Tanjung Barus 2/17/2009 2/20/2009 1 92 23.90% 1,596,000 

Pasir Buncir Bogor - Sekolah Lapangan 
Model Pengelolaan DAS Mikro (MDM) 

Pasir Buncir dan 
Wates Jaya Village 

11/17/2008 12/26/2008 73 29 0.00% 1,821,000 

National Wates Jaya Bogor - Sekolah Lapangan 
Model Pengelolaan DAS Mikro (MDM) 

Wates Jaya 11/25/2008 12/5/2008 10 26 19.20% 321,000 

West Java 

Sekolah Lapangan Pesantren Desa 
Konservasi 

Desa Ciikiray, 
Cikuray Toyibah, dan 
Mekar Nangka - Kec. 
Cikidang Sukabumi 

12/8/2008 12/26/2008 18 14 14.30% 10,000,000 

Pengelolaan Kebun Bibit Desa dan 
Kelembangaan Forum Masyarakat dalam 
Pengembangan Sekolah Lapangan 

Merbabu Mountain 7/10/2008 9/30/2008 80 135 34.10% 25,844,000 

SLA Desa Sembukan Desa Sembukan 11/17/2008 1/10/2009 53 27 25.90% 7,123,400 

SLA Desa Semin Desa Semin 11/17/2008 1/10/2009 53 27 11.10% 6,532,780 

SLA Desa Gemawang Desa Gemawang 11/17/2008 1/10/2009 53 27 7.40% 6,540,800 

SLA Desa Ngadipiro Desa Ngadipiro 11/17/2008 1/10/2009 53 27 22.20% 8,368,600 

SL Agroforestry  Desa Jlarem Desa Jl;arem 11/25/2008 2/17/2009 82 27 51.90% 12,199,900 

SL Agroforestry  Desa Ngagrong Desa Ngagrong 11/25/2008 1/6/2009 41 27 22.20% 12,017,000 

Farmer 
Field 
School 
cont' 

Central 
Java/DIY 

Pengembangan Model Perlindungan Sumber 
Air 

4 desa Di Kecamatan 
Grabag Kab. 
Magelang 

1/14/2009 3/4/2009 80 110 19.10% 43,002,500 
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Starting 
Date End Date Duration 

(Days)  Participants % Female Budget 
(Rp) Type Province Title Location 

Support Program for Water Committee In 
Krueng Aceh Area 

Suka Damai. Suka 
Mulya, Blang 
Lambaro -Saree & 
Jruek Balee 

5/1/2008 7/31/2008 75 49 63.30% 29,243,950 

Support of Water – Sanitation Activities in 
Lhoknga 

Lhoknga 5/1/2008 7/31/2008 75 59 0.00% 18,808,000 

FGD PDAM Customer Forum Banda Aceh 
City 

Kantor ESP 11/5/2008 11/5/2008 1 50 10.00% 3,045,000 

FGD Persiapan kegiatan Water Quality 
Monitoring Di desa Lagen, Jabi dan Kampung 
Baru Kabupaten Aceh Jaya-Calang 

Aceh Jaya-Calang 11/18/2008 11/23/2008   40 50.00% 1,847,500 
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FGD Penentuan anggaran dasar tarif air di 
desa Pante Kuyun 

Meunasah Pante 
Kuyun 

12/2/2008 12/2/2008 1 22 4.50% 807,000 

Assesment untuk Penerapan Program 
Payment Environmental Services (PES) 
Perlindungan Kawasan Lindung Krueng 
Mountala di Desa Teurebeh Jantho Aceh 
Besar 

NAD 

Jantho 12/13/2008 12/13/2008 1 8 12.50% 285,000 

Focus 
Group 

Discussion Pendampingan PDAM Dalam Peningkatan 
Manajemen & Keuanngan 

PDAM Tirta 
Meulaboh 

2/1/2009 2/8/2009 8 8 50.00% 15,042,505 

Pembentukan Kelompok Petani Coklat 
Pelopor Aceh Jaya 

Calang 2/13/2009 2/17/2009 5 8 0.00% 1,073,000 

SCOPE OF WORK PENDIDIKAN 
LINGKUNGAN DI SEKOLAH MADRASAH 
TSANAWIYAH NEGERI, KECAMATAN 
BAHOROK, KABUPATEN LANGKAT 

PEKAN BOHOROK 4/14/2008 6/15/2008 2 40 52.50% 378,300  

 
SCOPE OF WORK FGD Lanjutan  
Pendidikan  Lingkungan  Di Sekolah, 
Madrasah, Bahorok , Langkat. 

PEKAN BOHOROK 4/22/2008 9/30/2008 30 40 52.50%  No budget 
needed  

North 
Sumatra 

Transect Walk And Focus Group Discussion 
in Zona VI Sewerage System (PDAM 
Tirtanadi) - Kelurahan Sei Kera Kota Medan 

Kelurahan Sei Kera 12/1/2008 12/10/2008 10 35 8.60% 11,079,000 
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Starting 
Date End Date Duration 

(Days)  Participants % Female Budget 
(Rp) Type Province Title Location 

TNGHS Cooridor action plan Purwabakti - Dusun 
Garehong 

7/1/2008 7/13/2008 12 24 4.20% 10,000,000 

Pertamuan Mitra ESP dalam mendukungan 
pengembangan MDK 

PT. Rejosari Bumi, 
Tapos Bogor 

11/3/2008 11/3/2008 1 10 10.00% 2,500,000 

Perencanaan Penguatan Kelompok MDK 
Cihanjawar, Sukabumi 
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Desa Cihanjawar, 
Sukabumi 

12/22/2008 1/16/2009 26 21 9.50% 2,750,000 

Diskusi kerangka kerjasama 
Perhutani/LMDH dengan PBNU/Pesantren 

Cikidang Sukabumi 1/13/2009 1/14/2009 2 16 0.00% 1,800,000 

West Java 

Groups Discussion CGH School SD Pertiwi 2/19/2009 2/19/2009 1 21 81.00% 3,700,000  
Focus 
Group 
Discussion-
cont' 

 IMPLEMENTASI HASIL PELATIHAN 
KADER POSYANDU DALAM SOSIALISASI 
PHBS KEPADA MASYARAKAT DI 
NGRANCAH KABUPATEN MAGELANG 
2009 

Magelang, Central 
Java  

1/14/2009 2/14/2009 6 645 93.00% 5,988,500  

Central 
Java/DIY 

Pertemuan Evaluasi - Kegiatan Kelompok 
Kerja Sanitasi Kota Yogyakarta 

Kantor Bappeda Kota 
Yogyakarta 

3/28/2009 3/28/2009 1 15 13.30% 900,000  

Focus Group Discussion for Temas WWTP 
management 

ESP Malang meeting 
room, Jl. Raung no.17 
Malang 

2/12/2009 2/12/2009 1 18 38.90% 1,534,000 

East Java 
Sharing Pengelolaan Sampah Berbasis 
Masyarakat untuk Kader Lingkungan 
Surabaya 

Taman Flora 
Surabaya 

3/4/2009 3/4/2009 1 14 92.90% 2,383,900 

Dukungan fasilitasi praktek lapangan TOT 
Fasilitor Desa Konservasi Bagi UPT Dephut 

Cipayung Bogor, 
Pasir Buncir Bogor 
dan Tapos Bgor 

7/20/2008 7/26/2008 6 30 16.70% 13,400,000 

National 
ToT Sekolah Lapangan bagi KSS-PHBM 
(Pengelolaan Hutan Bersama Masyarakat) 
Perum Perhutani 

Bogor, Jawa Barat 12/15/2008 12/20/2008 6 32 12.50% 30,000,000 

TOT CGH Module for YE Water Program ESP Ratu Plaza 1/16/2009 1/16/2009 1 15 26.70% 707,000  Training of 
Trainers 

DKI Jakarta 
TOT Needs Assessment for JFM2 Program ESP Ratu Plaza 3/17/2009 3/17/2009 1 11 72.70% 850,000 
ToT of Community Led Total Sanitation  Pelabuhan Ratu 

Sukabumi 
8/18/2008 8/24/2008 6 20 15.00% 54,883,750  

Pelatihan TOT CGH Untuk Kader Posyandu 
Cinagara, November 2008 

Cinagara 11/11/2008 11/13/2008 3 34 76.50% 5,949,000  

Pelatihan TOT CGH Untuk Kader Posyandu  Cikidang 12/22/2008 12/24/2008 3 30 76.70% 3,861,500  

West Java 

Pelatihan TOT CGH Untuk Kader Posyandu  Kertajaya 3/17/2009 3/19/2009 3 132 53.80% 2,789,485  
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Type Province Title Location Starting 
Date End Date Duration 

(Days)  Participants % Female Budget 
(Rp) 

PENINGKATAN KAPASITAS PEMANDU 
DESA DALAM UPAYA  RESTORASI 
HUTAN WENGKON 

Desa Argosari 3/3/2009 3/5/2009 3 34 2.90% 7,434,450 

Training of 
Trainers- 
cont' 

East Java 
Pelatihan bagi 40 orang guru MI Nahdatul 
Ulama kab Pasuruan mengenai pentingnya 
CTPS (pre event"CTPS") 

Aula pesantren 
Audah 

1/1/2009 1/1/2009 1 33 78.80% 5,900,000 

National 

Kunjungan Media ke Nangrak Aksi Bersama 
Masyarakat Hulu dan Hilir untuk 
Ketersediaan Sumber Air yang 
Berkelanjutan 

Desa Nangrak, West 
Java 

3/13/2009 3/21/2009 1 22 18.20% 0 

Central 
Java/DIY 

Ibu Anak Menanam Pohon untuk Tabungan 
Masa Depan 

Dusun Krandegan, 
Desa Sukomakmur, 
Kecamatan Kajoran, 
Kabupaten Magelang 

2/11/2009 2/14/2009 4 551 51.20% 18,588,500 

Advocacy 
Event 

 

Diskusi Media, radio Talskhow dan 
Kunjungan Media "Jangan Tebang, Mari 
Menanam" 

RM Gubug Pring, 
Radio GEMILANG 
FM dan Dusun 
Krandegan, Desa 
Sukomakmur, 
Kecamatan Kajoran, 
Kabupaten Magelang 

2/11/2009 2/14/2009 4 23 17.40% 4,786,500 

North 
Sumatra 

MENDUKUNG PENYUSUNAN TATA 
RUANG DESA DOULU LEMBAH 
SIBAYAK-KEC. BERASTAGI, KAB. KARO. 

Doulu Village 11/10/2008 3/24/2009 154 25 12.00% 1,934,300 

Public/Gen
eral 

Discussion 
East Java 

Kunjungan US Staffdel ke Program USAID 
Environmental Services Program (ESP) di 
Surabaya dan Malang 

RW 06 Kelurahan 
Wonokromo  SD 
Yapindo Surabaya  
Septic Tank 
Communal Kel. 
Curungrejo Kepanjen  
Arboretrum, Taman 
Hutan Raya R. Soerjo 
Sumber Brantas  
Land rehabilitation 
Tulungrejo,  

8/21/2008 8/22/2008  2  56 67.90% 3,861,500 
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APPENDIX D: SUMMARY OF ESP ACHIEVMENTS 
BASED ON PMP,  
MID-YEAR OF PROGRAM YEAR 5 
 
Appendix D.1:  Mid-year Summary of Achievement of Collaborative Program  

(Cross Cutting Theme/Integration #0.a.) 
 

Appendix D.2.a:  Mid-year Summary of Achievement of Public Outreach and Communication  
(Cross Cutting Theme/Integration - Deliverable 0.b.1.) - Campaign by ESP 
 

Appendix D.2.b:  Mid-year Summary of Achievement of Public Outreach and Communication  
(Cross Cutting Theme/Integration - Deliverable 0.b.2.) - Campaign by ESP Partners 
 

Appendix D.2.c:  Mid-year Summary of Achievement of Public Outreach and Communication  
(Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials Developed and 
Produced 

 
Appendix D.2.d:  Mid-year Summary of Achievement of Public Outreach and Communication  

(Cross Cutting Theme/Integration - Deliverable 0.b.4.) - Media Coverage 
 
Appendix D.3:  Summary of Achievement of People Participated in ESP Trainings and Workshops  

(Cross Cutting Theme/Integration #0.c.) 
 
Appendix D.4:  Mid-year Summary of the Policy Development Recognizing Land Tenure and  

Community Rights Access to Their Forests and Watershed Area (WS Outcome #1.a.) 
 
Appendix D.5:  Mid-year Summary of Increasing of Rehabilitated Land to Improve Watershed Function 

 for Water Supply (WS Outcome #1.b.) 
 
Appendix D.6:  Mid-year Summary of Achievement of Biodiversity Value under Imrpoved and Local 

Management (WS Outcome #1.c.) 
 
Appendix D.7:  Mid-year Summary of People Benefiting from Community-based Coastal Rehabilitation 

Activities in Tsunami Impacted Area in Aceh (WS Outcome #1.d.) 
 
Appendix D.8:  Mid-year Summary of Achievement by Province on the Development of WSM Plans  

(WS Outcome 1.e.) 
 
Appendix D.9:  Mid-year Summary of Achievement of Number of Community Groups Implement  

Improved Natural Resource Management (WS Outcome #1.f.) 
 
Appendix D.10:  Mid-year Summary of Achievement of PDAM Management Index Score  

(SD Outcome #2.a.) 
 
Appendix D.11:  Mid-year Summary of Achievement of People Access to Clean Water  

(SD Outcome #2.b.) 
 
Appendix D.12:  Mid-year Summary of Achievement of Development of District/Municipal 

Sanitation Strategies with Action Plan (SD Outcome #2.c.) 
 
Appendix D.13:  Mid-year Summary of Development of Community-based Solid Waste 

Management System/SWMS (SD Outcome #2.d.) 
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Appendix D.14:  Mid-year Summary of Development of Small Scale Sanitation System/SSSS  
(SD Outcome #2.e) 

 
Appendix D.15.a:  Mid-year Summary of Percent Increased of Household that Adopted Health 

and Hygiene Practices (SD Outcome #2.f.a.) 
 
Appendix D15.b:  Mid-year Summary of Schools Adopt Clean, Green and Hygiene Concept  

(SD Outcome #2.f.b.) 
 
Appendix D.15.c:  Mid-year Summary of People Trained in Effective Hand washing with Soap  

(SD Outcome #2.f.c.) 
 
Appendix D.16:  Mid-year Summary of Achievement of PDAM Demonstrate An Improved 

Operating Ratio (FN Outcome #3.a.1.) 
 
Appendix D.16:  Mid-year Summary of Achievement of PDAM Demonstrate An Improved 

Operating Ratio (FN Outcome #3.a.1.) 
 
Appendix D.16.b:  Mid-year Summary of PDAM Supported to Submit Debt Restructuring Plan  

(FN Outcome #3.a.2.) 
 
Appendix D.17:  Mid-year Summary of Achievement on Improved Domestic Investment and 

Borrowing Environment (FN Outcome #3.b.) 
 
Appendix D.18:  Mid-year Summary of PDAM Develop Plans to Access Commercial Financing  

(FN Outcome #3.c.) 
 
Appendix D.19:  Mid-year Summary of PDAM Supported to Prepare Bond Issuance  

(FN Outcome #3.d.) 
 
Appendix D.20:  Mid-year Summary of Development of Micro Credit Scheme to Support 

People Get Access to Clean Water (FN Outcome #3.e.) 
 
Appendix D.21:  Mid-year Summary of Achievement on Payment for Environmental Services  

(FN Outcome #3.f.) 
 
Appendix D.22:  Mid-year Summary Achievement of Leveraging Other Funding to Support ESP 

Program (FN Outcome #3.g.) 
 
Appendix D.23: Mid-year Summary of Development of Peraturan Gubernur (Pergub) Codiying 

investment requirements prepared and socialized for government and private 
sector in Aceh Green that include environmentally-sound livelihoods 
development (AP Outcome #5.b.1) 

 
Appendix D.24: Mid-year Summary of Development of provincial Spatial Plan that meets GOI 

requirements as well as embraces Governor Suebu’s vision of people-based 
development, forest conservation and sustainable natural resources 
management (AP Outcome #5.c.) 

 
Appendix D.25: Mid-year Summary of Development of Legislation Codifying Investment 

Requirement for Private Sector Partnership in Biofuel and Palm Oil Plantation 
Activities in Papua (AP Outcome #5.d.) 
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Quarter # of PPP Program Name Partner Organization Location Description
1 Global Handwashing Day Health Services Program (HSP),Safe 

Water System (SWS)

DKI Jakarta/National Global Handwashing Day Event in SDN Marunda 02. Collaboration in terms of funding and media coverage for 

all parties

2 Biodiversity Training and PDAM Financial Training AED (Academy for Educational 

Development)

National AED implement two trainings for the ESP partners such as Biodiversity and Sustainable Economic Development 

training for community leaders and PDAM Financial training for PDAM senior manager. 

3 Global Hand Washing Day in Surabaya municipality and Pasuruan 

district

Health Services Program (HSP),Safe 

Water System (SWS)

East Java USAID's partners were participated actively in the event and provide support of financial and other logistic 

needs for the event

4 Training of Trainers for health hygiene cadres Health Services Program (HSP),Safe 

Water System (SWS)

North Sumatra ESP take a led on this activity while the other USAID Program play roles on facilitating the training on the 

subject respectively"

5 Global Hand Washing Day Food Security and Nutrition 

(FSN),Health Services Program 

(HSP),Safe Water System (SWS)

North Sumatra This event was targeted to conduct advocacy on promoting improved hygiene behavior and celebration the day 

with several USAID partners (HSP, SWS and FSN partner/Save the Children) in Kota Medan.

6 Psychosocial campaign for kids US Consulate North Sumatra In this event, ESP collaborated with the US Consulate, Children World International Organization, and PMI 

6

Second 

Quarter (Jan-

Mar 09)

1 US Secretary of State's Visit to Petojo Utara Health Services Program (HSP),Safe 

Water System (SWS),Food Security and 

Nutrition (FSN)

DKI Jakarta/National ESP and other USAID partner organizations are supporting USAID and US Embassy Program for Visit of US 

Secretary of State, Hillary Rodham Clinton to one of USAID Integrated Sites in RW 08, Kelurahan Petojo Utara

1

Total Collaborative Program with Other USAID's Program 
up to First Quarter of FY 2009

7

Total Collaborative Program with Other USAID's Program 
up to end of FY 2008

66

To date achievement of total collaborative program with 
Other USAID's Program

73

Target of the collaborative program with other USAID's 
Program over the life of project

10

Percentage of to date achievement of total collaborative 
program with Other USAID's Program

730.00%

Sub-total collaborative program during in the Second Quarter of FY 2009

Sub-total collaborative program during in the First Quarter of FY 2009

Environmental Services Program

Status: March 2009
Appendix D1: Mid-year Summary of Achievement of Collaborative Program (Cross Cutting Theme/Integration #0.a.)

First Quarter 

(Oct 08 - Dec 

08)
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Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Campaign Activities Location

Media Relation Media Visit (3), Media Gathering (3)
Media Campaign Radio Talk Show (14), TV Talk Program (1)
Communication event Ngo discussion (1), event on celebrating Global 

Hand Washing Day (4), Workshop on advocacy 

media (1), Public discussion (1)
2 Media Campaign Pembuatan Film Sanitasi Kota Yogyakarta "Meniti 

Hari, Menata Sanitasi. Sebuah Pelajaran Pengelolaan 

Sanitasi Kota Yogyakarta"

Central Java/DIY

3 Media Campaign Media visit launching master meter Lemah Putero, 

Sidoarjo

East Java

4 Comunal Sanitation for Urban in Rusunawa Medan North Sumatra

5 Supporting Campaign to USAID Pakistan came to  

acces water for the poor in Langkat

North Sumatra

6 Campaign supported PM Issue Media Relation Water for The Poor Launching Press Conference National supported by North 

Sumatra
7 Seminar DAS untuk Mencegah Bencana National
8 Media visit; Sumber Rejo, Pasuruan. Menggerakan 

genset dengan methane biogas.

East Java

9 Communication event Media Visit on Field Day Sibolangit North Sumatra

9
1 Media Campaign Diskusi Media Penyelematan Sungai dari Limbah 

Rumah Tangga melalui Pemanfaatn IPAL Komunal

Yogyakarta (Kampung 

Darakan, Kota Gede, Kota 

Yogyakarta)
2 Communication event Field School Pulo Kandang Graduation Pulo Kandang, Jakarta

3 Media Campaign World Water Day 2009: Shared Water, Shared 

Opportunities

DKI Jakarta (Petojo)  to Desa 

Nagrak & Desa Talaga, West 

Java
4 Media Relation Radio interview with Cakrawala about Petojo Cakrawala Radio, Jakarta

5 Media Relation Worl Water Day 2009: Media Visit East Java, Malang

6 Media Campaign Radio Talk Show (3), Expert & Media Forum 

Discussion (1)

East Java, Malang

7 Media Relation Radio talkshow: Sanitasi berbasis masyarakat Radio Walagri FM

8 Media Campaign World Water Day 2009: Shared Water, Shared 

Opportunities

Talaga and Nagrak Village, 

Cianjur

9 Media Campaign Diskusi dan Kunjungan Media Dusun Krandegan, Desa 

Sukomakmur Kabupaten 

Magelang
10 Media Relation Radio Talkshow Radio GEMILANG FM 

Magelang
11 Media Campaign Pembuatan Fiilm Sekolah Lapangan Sub Das Bolong, Kabupaten 

Magelang
12 Media Campaign Workshop & Reportage for Video Journalist; Mata 

Air, Air Bersih & Kurikulum Pendidikan Lingkungan

Malang, East Java

13 Communication event Support WSM Team on Field Day and 

Conservation Campaign in Bahorok

Langkat

14 Communication event Field trip , Aksi Water Quality Monitoring dan 

penanaman pohon pada peringatan World Water 

Day'09

Maribaya, Lembang, Kab. 

Bandung Barat

14
23
87

110
80

137.50%

Campaign supported WSM Issue

To date percentage of achievement of the Campaign Activities by ESP

Total Campaign Activities by ESP during in PY 2009
Total Campaign Activities by ESP up to end of PY2008
To date achievement of the Campaign Activities by ESP
Total target on the Campaign activities conducted by ESP

Sub Total of Campaign Activities by ESP during 1st Quarter

Campaign supported SD Issue

Campaign supported WSM Issue Media Relation

Media Relation

Second 

Quarter (Jan - 

Mar 09)

Sub Total of Campaign Activities by ESP during 2nd Quarter

Campaign supported SD Issue

Environmental Services Program
Appendix D.2.a: Mid-year Summary of Achievement of Public Outreach and Communication (Cross Cutting Theme/Integration - 
Deliverable 0.b.1.) - Campaign by ESP

Status: March 2009

First Quarter 

(Oct 08 - Dec 

08)

1 MMC #14: Water-Health-

Environement: Celebrating Local 

Champion

North Sumatra, DKI Jakarta, 

West Java, Central Java, East 

Java
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Environmental Services Program

Appendix D.2.b: Mid-year Summary of Achievement of Public Outreach and Communication (Cross Cutting 
Theme/Integration - Deliverable 0.b.2.) - Campaign by ESP Partners
Status: March 2009

Quarter # of 
Campaign

Campaign Name Type of Campaign 
Activities

Location Partner's Name

First Quarter 
(Oct 08 - Dec 

08)

1 Pentas Teater dan Diskusi Kelestarian Alam 
dalam Perspektif Seni dan Budaya

Communication event SMK YP 17 Kota Magelang 
(Central Java)

Harian Suara Merdeka, 
SosioTeatrikal Magelang, Dewan 
Kesenian Kota Magelang

2 Special Topic in Radio Talkshow ; Spatial 
Planning and Public Participation

Media Relation Studio Radio SMART FM 
Medan (North Sumatra)

USA D OCSP

3 Peringatan bulan menanam pohon 2008 : 
Perempuan menanam bagi penyelamatan 
lingkungan

Communication event Kampung Cikalung, Desa 
Wangunharja Kec. 
Lembang, Kab. Bandung 
Barat

Kelompok Kerja Komunikasi Air 
(K3A)

4 Release PDAM Tirtanadi Received Award from 
USAID on Water for the Poor Program

Media Relation PDAM Tirtanadi Office PDAM Tirtanadi - Medan

Sub Total of Campaign Activities by ESP Partners during First Quarter 4

Second 
Quarter (Jan - 

Mar 09)

1 World Water Day - Soft Launching Access to 
Clean Water For The Poor in Belawan

Bagan Deli, Kec Medan 
Belawan, Kota Medan

2 World Water Day Commemoration and Soft 
Launching Access to Clean Water for The 
Poor in Belawan.

Media Campaign PDAM Tirtanadi, Dinas 
Perkim Kota Medan and 
JKM

Belawan, Medan

3 Communication tools development by Yayasan 
Komunikatif and ISSDP which ESP North 
Sumatra support in Medan Site. Yayasan 

Media Relation ISSDP Medan

4 TV Talkshow : Pendidikan Lingkungan Hidup 
dalam Mulok Sekolah

Media Campaign  PJTV, K3A Padjadjaran TV (PJTV)

5 Radio talkshow : Konsep Sehat dalam 
implementasi permodelan sekolah Bersih Hijau 
Sehat

Media Campaign Kelompok Kerja 
Komunikasi Air, Radio 
Flamboyan

Radio Flamboyan, Kabupaten 
Bandung Barat

6 Radio talkshow : Konsep Hijau dalam 
implementasi permodelan sekolah Bersih Hijau 
Sehat

Media Campaign Kelompok Kerja 
Komunikasi Air, Radio 
Flamboyan

Radio Flamboyan, Kabupaten 
Bandung Barat

7 Radio talkshow : Konsep Bersih dalam 
implementasi permodelan sekolah Bersih Hijau 

Media Campaign Kelompok Kerja 
Komunikasi Air, Radio 

Radio Flamboyan, Kabupaten 
Bandung Barat

8 World Water Day'09: Aksiku untuk Airku : 
Jaga Air, Jaga Lingkugan Mari berbagi

Communication event Sahabat Walhi, Dinas 
Pertamanan kota Bandung, 
Dinas Kebersihan, K3A, 
Pemda Kota Bandung

Taman Lansia, Kota Bandung

Sub Total of Campaign Activities by ESP Partners during Second Quarter 8

Total Campaign Conducted by ESP Partners during in PY 2009 12
Total Campaign Conducted by ESP Partners up to end of PY 2008 68
To date achievement of the total Campaign Conducted by ESP Partners 80
Total Target of the total Campaign Conducted by ESP Partners 40
To date achievement of the total Campaign Conducted by ESP Partners 200.00%

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 93



QUARTERLY PROGRESS REPORT NO.16   JANUARY – MARCH 2009

Quarter Type of Campaign Location Materials Produced
MMC #14: Water-Health-

Environement: Celebrating Local 

Champion

North Sumatra, DKI Jakarta, 

West Java, Central Java, East Java

Press backgrounder (41), USB for 

reporter (20), Back drop (3), Umbul-

umbuk (1), Fact sheet (9), Press release 

(4), t-shirt (240), vandel (6), Poster (12), 

Bag (105), Pen (75)
Pembuatan Film Sanitasi Kota 

Yogyakarta "Meniti Hari, Menata 

Sanitasi. Sebuah Pelajaran 

Pengelolaan Sanitasi Kota 

Yogyakarta"

Central Java / Yogyakarta Film documentation

Media visit launching master 

meter Lemah Putero, Sidoarjo

East Java Press backgrounder (1)

Comunal Sanitation for Urban in 

Rusunawa Medan

North Sumatra Press backgrounder (1)

Supporting Campaign to USAID 

Pakistan came to  acces water for 

the poor in Langkat

North Sumatra Fact sheet (1)

Water for The Poor Launching 

Press Conference

DKI Jakarta/National supported 

by North Sumatra

Press Release (EN/ID), Bags, Fact Sheet 

(2), Resource Person Contact Sheet (1), 

MC Cue Cards (19), Short Documentary 

of Master Meter (1) Poster sample of 

book content display (8), Back Drop (2), 

Modul Audio Visual Access Clean Water 

for The Poor

Seminar DAS untuk Mencegah 

Bencana

National Presentation for Emil Salim (1), Media 

Backgrounder (2), Press Release Data 

Feed for Dephut (1)
Media visit; Sumber Rejo, 

Pasuruan. Menggerakan genset 

dengan methane biogas.

East Java Press Background (1)

Media Visit on Field Day 

S bolangit 

North Sumatra Press Backgrounder (1), Factsheet (1)

9

World Water Day 2009 Malang Press background (2), Fact sheet (2)

Workshop & Reportage for 

Video Journalist; Mata Air, Air 

Bersih & Kurikulum Pendid kan 

Lingkungan

Malang Press background (3)

Diskusi dan Kunjungan Media Central Java/Yogyakarta factsheet

Diskusi Media Penyelematan 

Sungai dari Limbah Rumah Tangga 

melalui Pemanfaatn IPAL Komunal

Central Java/Yogyakarta factsheet

Sub Total of Sets of Campaign Materials Developed  during First Quarter

Second 

Quarter (Jan - 

Mar 09)

Environmental Services Program

Appendix D.2.c: Mid-year Summary of Achievement of Public Outreach and 
Communication (Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials 

Status: March 2009

First Quarter 

(Oct 08 - Dec 

08)
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Quarter Type of Campaign Location Materials Produced

Environmental Services Program

Appendix D.2.c (cont'): Mid-year Summary of Achievement of Public Outreach and 
Communication (Cross Cutting Theme/Integration #0.b-3.) - Campaign Materials 

Status: March 2009

World Water Day 2009: Shared 

Water, Shared Opportunities

DKI Jakarta/National Info Sheet for World Water Day (1), 

Profile Petojo (1), Backgrounder for 

Desa Talaga & Nagrak (1)
World Water Day 2009: Shared 

Water, Shared Opportunities

West Java 1 (Backgrounder), 1 (Infosheet)

Field trip , Aksi Water Quality 

Monitoring dan penanaman 

pohon pada peringatan World 

Water Day'09

West Java 1 ( backgrounder)

Radio talkshow: Sanitasi berbasis 

masyarakat

West Java (1) backgrounder

Radio talkshow : Konsep Hijau 

dalam implementasi permodelan 

sekolah Bersih Hijau Sehat

West Java Backgrounder (1)

World Water Day'09: Aksiku 

untuk Airku : Jaga Air, Jaga 

Lingkugan Mari berbagi

West Java Backgrounder (1), Facsheet (1), Press 

release (1)

TV Talkshow : Pendidikan 

Lingkungan Hidup dalam Mulok 

Sekolah

West Java Backgrounder (1)

Radio talkshow : Konsep Sehat 

dalam implementasi permodelan 

sekolah Bersih Hijau Sehat

West Java Backgrounder (1)

Radio talkshow : Konsep Bersih 

dalam implementasi permodelan 

sekolah Bersih Hijau Sehat

West Java Backgrounder (1)

Communication tools 

development by Yayasan 

Komunikatif and ISSDP which ESP 

North Sumatra support in Medan 

Site.

North Sumatra 1 (satu) Film Dokumenter

14

23

74

97

80

121.25%

Total target on the campaign materials developed over the 
life of the project

Percentage of to date achievement of the campaign 
materials developed 

Total Sets of Campaign Materials Developed during in PY 
2009

Total Sets of Campaign Materials Developed up to End of 
PY 2008

To date achievement of the total Sets of Campaign 
Materials Developed

Sub Total of Sets of Campaign Materials Developed  during Second 
Quarter

Second 

Quarter (Jan - 

Mar 09)-cont'

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 95



QUARTERLY PROGRESS REPORT NO.16   JANUARY – MARCH 2009

`

Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 

by Media 

Campaign
Smart FM 1 0 0

SMART FM 2 0 0

TransTV 1 0 0

DAAI TV 1 0 0

Metro TV 1 0 0

TV One 1 0 0

Indosiar 1 0 0

Televisi Pendidikan Indonesia 2 0 0

JakTV 2 0 0

Percik 1 0 0

Bobo 1 0 0

Percik 1 0 0

Majalah PU 1 0 0

Perempuan.com 1 0 0

JakartaUtara.com 2 0 0

Republika 1 0 0

Majalah PU 1 0 0

Tempo Interactive 1 0 0

Medan Bisnis Online 1 0 0

Tabloid Kids Magazine 1 0 0

Elshinta 1 0 0

KBR68H 2 0 0

VOA 1 0 0

Green Radio 2 0 0

Green Radio 1 0 0

VOA 1 0 0

BBC London 1 0 0

KBR68H 1 0 0

Jakarta Post 1 0 0

Kompas 1 0 0

Jakarta Post 1 0 0

Jakarta Post 1 0 0

Indopos 1 0 0

Warta Kota 1 0 0

Koran Tempo 1 0 0

PRSSNI 1 0 0

Walagri FM 2 10000 20,000

Trijaya FM 2 0 0

RRI Pro 1 AM Bandung 2 1000000 2,000,000

Rase 1 95000 95,000

K-lite 1 0 0

Antassalam FM 1 231000 231,000

Padjadjaran TV 2 0 0

STV 2 0 0

IMTV 1 0 0

Bandung TV 2 0 0

Tadjuk 3 3000 9,000

Republika 1 7000 7,000

Galamedia 1 74000 74,000

Koran Tempo 1 0 0

Tribun Jabar 1 62000 62,000

Radar Bandung 1 6000 6,000

Pikiran Rakyat 6 336000 2,016,000

Koran Seputar Indonesia 2 15000 30,000

www.republika.co.id 1 0 0

www.tribunjabar.co.id 1 0 0

www.pikiran-rakyat.com 5 0 0

www.tempointeraktif.com 1 0 0

www.seputar-indonesia.com 1 0 0

www.klik-galamedia.com 1 0 0

www.solopos.co.id 1 0 0

www.kr.co.id 1 0 0

www.kompas.com 1 0 0

www.jawapos.co.id 1 0 0

www.mediaindonesia.com 2 0 0

www.suarapembaruan.com 2 0 0

www.wawasandigital.com 4 0 0

www.koranjogja.com 2 0 0

www.tempointeraktif.com 3 0 0

www.seputar-indonesia.com 1 0 0

Suara Merdeka.Com 3 0

Magazine

DKI Jakarta/National

Environmental Services Program

Status: March 2009

Appendix D.2.d: Mid-year Summary of Achievement of Public Outreach and Communication (Cross Cutting 
Theme/Integration - Deliverable 0.b.4.) - Media Coverage

North SumateraFirst Quarter 

(Oct 08 - Dec 

08)

West Java

Central Java/DIY

Radio

TV

Online

Radio

Newspaper

Radio

TV

Newspaper

Online
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 

by Media 

Campaign
Solo Pos 1 0 0

Koran TEMPO 5 0 0

Bernas Jogja 1 0 0

Harian Jogja 3 0 0

Suara Pembaruan 2 0 0

Bisnis Indonesia 1 0 0

Harian Joglosemar 3 0 0

Radar Jogja-Jawa Pos 2 0 0

Suara Merdeka 19 1000000 19,000,000

Kedaulatan Rakyat 2 150000 300,000

Koran Sore Wawasan 6 325200 1,951,200

Seputar Indonesia 1 0 0

Radio UNISI FM Yogyakarta 1 0 0

Radio GEMILANG FM Magelang 1 0 0

Retjo Buntung (RB TV) 1 0 0

Terang Abadi Televisi (TA TV) 1 0 0

JTV 3 0 0

SCTV 2 0 0

RCTI 2 0 0

A TV 3 0 0

TV One 2 0 0

Batu TV 2 0 0

Malang TV 3 0 0

Mas FM 3 0 0

Elshinta 2 0 0

Kosmonita 2 0 0

Tidar Sakti 4 0 0

Citra Malang 8 0 0

SCFM Surabaya 2 0 0

JJ FM Surabaya 3 0 0

Suara Surabaya 4 0 0

kompas.com 2 0 0

beritajatim.com 3 0 0

detiksurabaya.com 2 0 0

tempointeraktif.com 2 0 0

Jawa Pos 7 0 0

Koran Tempo 4 0 0

Surabaya Post 3 0 0

Surya 3 0 0

Radar Surabaya 3 0 0

Media Indonesia 2 0 0

The Jakarta Post 2 0 0

Bisnis Indonesia 2 0 0

Seputar Indonesia 8 0 0

Radar Malang 8 0 0

Kompas 4 0 0

255 People Reached by 

Media Campaign

during First 

Quarter

          25,801,200 

North Sumatera Newspaper Harian Medan Bisnis 1 8000 8000

TV TPI 1 0 0

TV JakTV 1 0 0

TV TPI 1 0 0

TV DAAI TV 1 0 0

TV Astro Awani 1 0 0

TV SCTV 1 0 0

Radio Radio Cakrawala 1 0 0

Newspaper The Jakarta Globe 1 0 0

Online Kompas.com 3 0 0

Online Liputan6.com 1 0 0

TV Padjadjaran TV (PJTV) 1 0 0

TV STV 1 0 0

TV TVRI Jabar Banten 1 0 0

Radio Flamboyan FM 3 1000 3000

Radio RRI Pro 1 1 1000000 1000000

Radio Antassalam FM 1 231000 231000

Radio Walagri FM 2 10000 20000

Radio Trijaya FM 1 0 0

Radio PR FM 1 0 0

Radio Paramuda FM 1 0 0

Newspaper Bandung Ekspress 3 0 0

Newspaper Kompas: Jawa Barat 2 34000 68000

Newspaper Galamedia 2 74000 148000

Newspaper Sinar Harapan 1 0 0

Newspaper Koran Seputar Indonesia/SINDO 1 150000 150000

Online Republika online 1 0 0

Online klik-galamedia.com 1 0 0

Online koran sindo online 1 0 0

Online Kompas Images 3 0 0

Online Antara News 1 0 0

Online www,sinarharapan.co.id 1 0 0

Online Kapanlagi.com 1 0 0

Magazine Tribun Jabar 1 62000 62000

First Quarter 

(Oct 08 - Dec 

08)

Central Java/DIY

TV

East Java TV

Radio

Online

Newspaper

West Java

Sub Total of Media Coverage during First Quarter

DKI Jakarta/National

Second Quarter 

(Jan - Mar 09)

Newspaper

Radio
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Quarter Province Type of 
Media

Name of Media Number of 
Publication

Rating People Reached 

by Media 

Campaign
Kedaulatan Rakyat 5 135000 675000

KOMPAS 1 0 0

Suara Merdeka 19 1000000 19000000

Republika 1 0 0

Harian Jogja 2 0 0

Jawa Pos-Radar Jogja 1 0 0

Koran SINDO 1 150000 150000

Koran TEMPO 4 0 0

Bernas Jogja 2 0 0

www.korantempo.co.id 2 0 0

www.antara.co.id 1 0 0

www.kompas.com 1 0 0

www.medanbisnisonline.com 1 0 0

kr.co.id 1 0 0

www.gudeg.net 1 0 0

Radio Radio GEMILANG FM Magelang 1 0 0

TV Jogja TV 1 0 0

SCTV              106,268,184                         -   

RCTI 2  N/A                         -   

TV One 1  N/A                         -   

Radio Citra Pro 3 FM 3                    515,000               1,545,000 

Jawa Pos 2                 1,224,000               2,448,000 

Kompas 4  N/A                         -   

The Jakarta Post 2  N/A                         -   

Media Indonesia 1  N/A                         -   

Radar Malang 4                     20,000                   80,000 

Seputar Indonesia 3  N/A                         -   

112 People Reached by 

Media Campaign

during First 

Quarter

          25,588,000 

          51,389,200 
     1,314,354,060 

0
     1,365,743,260 

Online

Central Java/DIYSecond Quarter 

(Jan 09 - Mar 09)-

cont'

East Java TV

Newspaper

To date achivement of the total People Reached by Media Campaign 
Total Media Coverage up to End of Year of 2006

Total Media Coverage during in FY 2009

Sub Total of Media Coverage during First Quarter

Newspaper

Total Media Coverage up to end of FY 2008
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Training 
Course

Workshop Study Tour Farmer 
Field School

Focus 
Group 

Discussion

Training of 
Trainers

Advocacay 
Event

Public/ 
General 

Discussion

TOTAL

National 0 345 0 0 0 0 0 0 345

NAD 300 59 0 68 112 0 0 0 539

North Sumatra 93 0 0 156 338 0 0 0 587

DKI Jakarta 0 0 0 0 0 0 0 0 0

West Java 0 139 0 0 15 0 0 0 154

Central Java 25 0 0 0 386 82 0 511 1004

East Java 221 52 58 0 25 44 0 0 400

Total 639 595 58 224 876 126 511 3029

National 48 561 0 55 0 62 22 0 748

NAD 76 35 221 615 244 0 0 0 1191

North Sumatra 251 201 0 127 115 0 0 25 719

DKI Jakarta 368 0 0 0 0 26 0 0 394

West Java 65 435 0 14 92 216 0 0 822

Central Java 109 146 0 407 660 0 574 0 1896

East Java 1985 66 81 0 32 67 0 56 2287

North Sulawesi 147 0 0 0 0 0 0 0 147

Papua 0 198 0 0 0 0 0 0 198

Total 3049 1642 302 1218 1143 371 596 81 8402

                   11,431 
37.11%

 $         223,627.50 

                   50,029 

39.85%

 $       1,297,681.83 

61,460                  
38.48%

 $       1,521,309.33 

12,000                  
512.17%

Total Budget Spent for the training, workshop and seminars up to end of 2009

Second Quarter 

(Jan - Mar 09)
35.38% $173,070.60 

$50,556.90 

Total People Trained in the ESP training, workshops and seminars during FY 2009
Average of women participated in the trainings, workshop and seminars up to end of 2009

Total Target of People Trained in the ESP training, workshop and seminars over the life of the project

Percentage of to date Achievement of Total People Trained in the ESP training, workshops and seminars 

To date of Total Budget Spent for the training, workshop and seminars (up to end of PY 2007 and this Quarter)

Appendix D.3: Summary of Achievement of People Participated in ESP Trainings and Workshops (Cross Cutting Theme/Integration #0.c.)

Status: December 2008

To date Achievement of Total People Trained in the ESP training, workshops and seminars

To date Achievement of Average of women participated in the trainings, workshop and seminars

Total People Trained in the ESP training, workshops and seminars up to end of FY 2008

Average of women participated in the trainings, workshop and seminars up to end of FY 2008

Total Budget Spent for the training, workshop and seminars up to end of FY 2008

Environmental Services Program

Total Average of 
Women 

Participation (%)
Quarter Region

Total Budget 
Spent for Training 

Activities

Total People Trained based on Type of training

First Quarter 

(Oct - Dec 08)
38.83%
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Mar-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08 Mar-09 Sep-09

1 Krueng Aceh Agreement on new 

community protected area 

KaPeuSAK by 5 villages of 

Forsaka (Forum Sayeung 

Krueng Kaloek) members

Land tenure and access to 

manage 1026.5 ha of 

KaPeuSAK (Kawasan 

Perlindungan Sumber Air 

Krueng Kaloek) watershed 

area

25 100 0 0 0 Completed, has 

been signed on 12 

December 2007

2 Krueng Aceh Agreement on new 

community protected area 

KSAM by 2 villages of FAMS 

(Forum Alur Mancang Saree) 

members

Land tenure and access to 

manage 602 ha of KSAM 

(Kawasan Perlindungan 

Sumber Air Alur Mancang) 

watershed area

30 100 0 0 0 Completed, ha2 

been signed on 19 

January 2008

3 Krueng Aceh Qanun Gampong (village 

Regulation) Ulee Ue 

No.1/UL/AB/2008

Land tenure and access to 

manage watershed area

100 0 0 0 Completed, has 

been signed on 1 

February 2008
4 Krueng Aceh Commitment of Pemkab 

(Bupati) Aceh Besar No. 

414.17/1348 to support 

Qanun (village regulation) 

implementation

land tenure and access to 

manage watershed area

100 0 0 0 Completed, has 

been signed on 12 

February 2008

5 Krueng Aceh/ 

Keumireu

Qanun Gampong (village 

regulation) Data Cut No 

1/DTC/AB/2008

land tenure and access rights 

to manage watershed area

100 0 0 Completed, has 

been signed on 1 

July 2008
6 Krueng Aceh/ 

Krueng Inong

Qanun Gampong (village 

regulation) Jantho Lama 

No.1/JTK/AB/2007

land tenure and access rights 

to manage watershed area

100 0 0 0 0 Completed, has 

been signed on 4 

September 2007
7 Krueng Aceh/ 

Krueng Inong

Qanun Gampong (village 

regulation) Weu No 

1/GW/AB/2008

land tenure and access rights 

to manage watershed area

100 0 0 Completed, has 

been signed on 1 

June 2008
8 Krueng Aceh/ 

Krueng Jreue

Qanun Gampong (village 

regulation) Jruek Balee 

No.1/JB/2007

land tenure and access rights 

to manage watershed area

100 0 0 0 0 0 Completed, has 

been signed on 12 

March 07
9 Krueng Aceh/ 

Krueng Jrue

Qanun Gampong (village 

regulation) Jruek Bak Kreh 

No.1/JBK/2007

Land tenure and access to 

manage watershed area

100 0 0 0 0 Completed, has 

been signed on 4 

September 2007
10 Krueng Aceh/ 

Kr.Keumireu

Qanun Gampong (village 

regulation) Bueng No 

1/GB/AB/2008

land tenure and access rights 

to manage watershed area

100 0 0 Completed, has 

been signed on 1 

August 2008
11 Sabee-Geupue/ 

Mikro DAS 

Krueng Sabee

Agreement on new 

community protected area 

"KALIMAT" by 8 villages of 

FPKL (Forum Peduli Krueng 

Lageun) members

Land tenure and access to 

manage KALIMAT (Kawasan 

Perlindungan Mata Air 

Krueng Terbang) watershed 

area

100 0 0 0 0 Completed, has 

been signed on 22 

August 2007

12 Kr.Aceh/Kr.Inong Qanun Gampong (village 

regulation) Jalin 

No.1/GJ/AB/2008

Land tenure and access rights 

to manage watershed area

100 Completed, has 

been signed on 1 

December 2008
13 Kr.Aceh/Kr.Keumi

reu

Qanun Gampong (village 

regulation) Aweek 

No.1/AW/AB/2008

land tenure and access rights 

to manage watershed area

100 Completed, has 

been signed on 1 

December 2008
14 Deli/Lau Petani 4. Village Regulation (Perdes) 

in 12 villages of Sub-DAS Lau 

Petani

Land tenure for promoting 

biodiversity conservation

5 27 41 59 69 69 69 73 0 0

15 Deli/Lau Petani 5. MOU among local NGO's 

(YaGaSu, GURKHA, OIC, 

FMIPA USU, CII), ESP and 

BKSDA

Increase community and local 

NGO's access to the 

management of Nature 

Reserve and Recreation 

Forest Park Sibolangit

51 71 100 0 0 0 Completed, has 

been signed on 15 

January 2007

16 Deli/Lau Petani Village Policy on Management 

of Doulu Village Public 

Meeting Facility (Jambur)

Community-based sanitation 

and public meeting hall 

management, by WSM Forum 

of Lembah Sibayak, Village 

Government and local 

community

70 97

17 Tahura Bukit 

Barisan

2. Provincial Regulation 

(Perda) on Development 

Tahura Management 

(discontinued)

Increase the capacity 

management with 

involvement of local 

community

9 23 32 35 45 46 46 49 0 0

18 Wampu/Lau Biang 3. Village Regulation to 

support the increasing of of 

conservation management of 

area of adjancent of Tahura 

Bukit Barisan

Community-based 

environmental sanitation, 

develop by SLA and FFS 

activities

25 38 43 98 100 0 Completed, has 

been signed on 30 

May 2008

19 Wampu/Lau Biang Village Regulation of Tanjung 

Barus villages on management 

of water resource 

conservation area in the village

1. Community base 

environmental sanitation, 

develop by SLA and FFS 

activities

2. Water resources 

management, develop by 

SLA, FFS

37 90 100 Completed, has 

been signed on 2 

October 2008

Not Applicable

North Sumatra

Not Applicable

Not Applicable

Status: March 2009

Environmental Services Program

Appendix D.4: Mid-year Summary of the Policy Development Recognizing Land Tenure and Community Rights Access to Their Forests and Watershed Area (WS 

Remarks
Development Score (%)

No Province Title of New Local policy
Subject of New Local 

policy
DAS/Sub DAS

NAD

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable
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Appendix D.4 (cont'): Mid-year Summary of the Policy Development Recognizing Land Tenure and Community Rights Access to Their Forests and Watershed Area (WS 

Remarks
Development Score (%)

No Province Title of New Local policy
Subject of New Local 

policy
DAS/Sub DAS

20 Wampu/Lau Biang Village Regulation of Tanjung 

Barus  villages on management 

and monitoring of Tahura 

Bukit Barisan in order to 

conserve water sources for 

community groups

Pengelolaan dan Pengawasan 

Tahura BB yang 

dikembangkan oleh KSM 

Desa Tanjung Barus untuk 

menjaga suplai air untuk 

masyarakat

25 40 53 94 100 Completed, has 

been signed on 2 

September 2008

21 Wampu/Lau Biang Village Regulation of Gurisen 

villages on community 

activities to support the 

protection of the Tahura Bukit 

Barisan area

Community base 

environmental sanitation, 

develop by SLA and FFS 

activities

41 98 100 Completed, has 

been signed on 10 

September 2008

22 Wampu/Wampu 1. Collaborative Management 

In Conservation Areas "North 

East Langkat Wildlife 

Sanctuary (MOU among 

community group (IPANJAR), 

MAP, ESP and BBKSDA)

Increase community access 

to the management of 

wildlife sanctuary Langkat 

Timur Laut

3 27 56 60 71 82 100 0 0 0 Completed, has 

been signed on 14 

July 2006

23 Ciasem/Cilamaya - 

Cipunegara

District Regulation No. 2 

Tahun 2006

Development of DAS 

Committee in Subang 

District

20 55 80 80 100 100 0 0 0 0 Completed and has 

been signed on 7 

February 2006

24 Cikundul - Cilaku Collaborative Agreement 

between head of village of 

Cikanyere with Mr. Marwi 

(farmers) on Land 

Rehabilitation (RHLP) 

Managing the degraded land 

in the village under the 

implementation of the RHLP 

Program

10 35 40 40 85 100 0 0 0 0 Completed and has 

been signed on 6 

December 2006

25 Cikundul - Cilaku Kerjasama kemitraan antara 

Balai Taman Nasional Gunung 

Gede Pangrango dengan 

Forum Peduli Air TNGP

Using the water 

environmentment services by 

the water users' in the area 

of National Park of Gunung 

Gede Pangrango

100 0 0 0 0 Completed and 

have been signed 

on 16 July 2007

26 Cikundul - Cilaku Kesepakatan Pengelolaan 

Lahan (Kespela) Tanah Guna 

Garapan Blok Lebat Saat 

Kampung Barulega, Desa 

Cirumput, Kecamatan 

Cugenang dengan Kelompok 

Tani Sekarwangi A, B, C and 

D 

Right of Sekar Wangi 

Community Group A, B, C, 

and D to manage the 

degraded land in Blok Lebat 

Saat of Barulega Kampong, 

Cirumput Village, Cugenang 

Sub-district

100 0 0 0 0 Completed and 

have been signed in 

26 February 2007

27 Cikundul - Cilaku Instruksi Bupati No. 2 Tahun 

2006

Launching of "Gerakan 

Indonesia Menanam"

20 55 80 80 80 100 0 0 0 0 Completed and 

have been signed in 

25 September 2006

28 Cikundul/Cilaku Keputusan Kepala Desa 

Sukaresmi, Kecamatan 

Sukaresmi Nomor: 

522.4/Kep.01-RHLP/2007

Decesion on the Location of 

RHLP Program in Sukaresmi 

Village of Cianjur District

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed in 

29 December 2006

29 Cikundul/Cilaku MOU among Tunas Mekar 

community groups and land 

owner (Mr. M. Damin) in 

Cikanyere Block of Cikanyere 

villages of Cianjur District

Managing of degraded land 

owned by big land holder by 

the community group to 

reduce the land degradation

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed in 

27 May 2007

30 Cikundul/Cilaku Peraturan Desa Cikanyere, 

Kecamatan Sukaresmi Nomor: 

522.4/Kep.01-RHLP/2006

Decision on the Location of 

RHLP Program in Sukaresmi 

Village of Cianjur District

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed in 

2 November 2007

31 Cikundul/Cilaku MOU among Mekartani 

community groups and land 

owner (Mrs. Tuti Haryani) in 

Cikujang Block of Sukaresmi 

villages of Cianjur District

Managing of degraded land 

owned by big land holder by 

the community group to 

reduce the land degradation

10 35 40 40 85 100 0 0 0 0 Completed and 

have been signed 

on 27 May 2007

32 Cimandiri/Cicatih Memorandum of 

Understanding between 

Cihanyawar and Ginanjar 

Village and Gunung Gede 

Pangrango National Park

Participatory Land 

Rehabilitation in TNGGP to 

support Conservation Village

100 0 0 0 Completed, have 

been signed on 28 

February 2008

33 Citarum/Cikapund

ung

Peraturan Desa Nomor 

06/perdes/VII/Tahun 2008

Operasionalisasi Tempat 

Pengelolaan Sampah Berbasis 

Masyarakat Desa Suntenjaya

100 0 0 Completed, have 

been signed on 27 

August 2008

34 Citarum/Cikapund

ung

Peraturan Desa Mekarwangi 

Nomor 03 Tahun 2008

Operasionalisasi Tempat 

Pengelolaan Sampah Berbasis 

Masyarakat

100 0 0 Completed, have 

been signed on 14 

August 2008

35 Gede Pangrango 

Watershed/Cikun

dul Sub DAS

Peraturan Desa Sukatani, 

Kecamatan Pacet, Kabupaten 

Cianjur Nomor: 05 Tahun 

2007

Development of village 

model for participatory land 

and forest rehabilitation 

90 100 0 0 0 0 Completed and 

have been signed in 

30 March 2007

36 Gede Pangrango 

Watershed/Cikun

dul Sub DAS

Peraturan Desa Kebon 

Peuteuy, Kecamatan 

Gekbrong, Kabupaten Cianjur 

Nomor: 02/05/PM/III/Tahun 

2007

Development of conservation 

model village of buffer area in 

the conservation area of 

Nasional Park of Gunung 

Gede Pangrango

100 0 0 0 0 0 Completed and 

have been signed 

on 12 March 2007

37 Gede Pangrango 

Watershed/Sub 

Das Cikundul -

Cilaku

Perdes Pengelolaan Daerah 

Perluasan TNGP ex. PHBM di 

Desa Sukatani, Kebun Peuteuy 

dan Desa Sukamaju 

Pengelolaan Lahan ex PHBM 

oleh masyarakat di desa 

Sukatani dan Ds. Kebun 

Peuteuy kabupaten Cianjur, 

serta Ds. Sukamaju, Kab. 

Sukabumi

100 0 0 0 Completed and 

have been signed 

on 12 April 2007

Not ApplicableNorth Sumatra

Not Applicable

West Java

West Java

Not Applicable

Not Applicable

Not Applicable

West Java

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable
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Appendix D.4 (cont'): Mid-year Summary of the Policy Development Recognizing Land Tenure and Community Rights Access to Their Forests and Watershed Area (WS 

Remarks
Development Score (%)

No Province Title of New Local policy
Subject of New Local 

policy
DAS/Sub DAS

38 Sub DAS Cikundul Kesepakatan Pengelolaan 

Lahan (Kespela) antara Desa 

Cibodas, Kecamatan Pacet, 

Kabupaten Cianjur dengan 

Kelompok Tani Giri Winaya A 

and B

Right of Tani Giri Winaya 

Community Group A and B 

to manage the degraded land 

in Cibodas Village, Pacet Sub-

district

100 0 0 0 0 Completed and 

have been signed 

on 5 February 2007

39 Progo Surat Keputusan (SK) Bupati 

Magelang No. 

188.45/382/KEP/25/2008 

tentang Tim Koordinasi 

Perencanaan Pemanfaatan 

Dana untuk Konservasi 

Sumber Daya Air, Kabupaten 

Magelang

Utilization of conservation 

fund from PDAM based on 

Peraturan Daerah (PERDA) 

No. 17 / 2005 on 

Management of Surface 

Water and Ground Water 

100 0 0 Completed, the 

regulation has been 

signed on 12 July 

2008

40 Progo / Tangsi Village Regulation (Perdes) of 

Sukomakmur Forest Reources 

Management

Management of forest and 

environmental resources at 

Sukomakmur Village 

100 0 0 0 0 Completed, the 

regulation has been 

signed on 10 

August 2007
41 Progo / Tangsi Village Regulation (Perdes) of 

Krumpakan Village in 

Managing and Sustaining 

Village Forest Resources

Management of forest 

resources at Krumpakan 

Village, includes spring, 

wildlife and  riverbelt 

protection

100 0 0 0 0 Completed, the 

regulation has been 

signed on 4 August 

2007

42 Progo / Tangsi Village Regulation (Perdes) of 

Sukomulyo Village Authority 

in Sustaining Function and 

Benefit of Forest Resources

Management of forest and 

protected area at Sukomulyo 

Village, includes spring, 

wildlife and riverbelt area 

protection

100 0 0 0 0 Completed, the 

regulation has been 

signed on 26 July 

2007

43 Progo / Tangsi Village Regulation (Perdes) of 

Banjaragung Village in Water 

Management

Management of drinking and 

irrigation water at 

Banjaragung Village

100 0 0 0 0 Completed, the 

regulation has been 

signed on 17 July 

2007
44 Progo / Tangsi Village Regulation (Perdes) of 

Sukorejo Village in Local 

Environmental Management

Management of 

environmental aspects at 

Sukorejo Village, includes 

agriculture, forest, spring and 

housing management

100 0 0 0 0 Completed, the 

regulation has been 

signed on 24 July 

2007

45 Progo / Tangsi Village Regulation (Perdes) of 

Natural Resources 

Management in Sutopati 

Village 

Management of 

environmental aspects at 

Sutopati Village, include 

community forest, state 

forest, tourism, riverbelt 

protection, spring protection 

and management

100 0 0 0 Completed, the 

regulation has been 

signed on 26 

September 2007

46 Progo/Blongkeng Village Regulation (Perdes) on 

Natural Resources 

Management at Ngargomulyo

Rights of community access 

to participate in natural 

resources management, as 

well as health and other 

village' significant issues

50 85 85 0

47 Progo/Tangsi Perdes (Village Regulation) on 

management of forest area for 

agro and forestry tourism

Conservation Management of 

forest area in Sambak Village 

for agro and forestry tourism

100 0 0 0 0 0 Completed, the 

regulation has been 

signed on 31 

January 2007

48 Progo/Tangsi Village Regulation (Perdes) of 

Mangunrejo Village Sustainable 

Forest Management

Management of forest and 

environmental resources at 

Mangunrejo Village 

100 0 0 0 0 Completed, the 

regulation has been 

signed on 3 August 

2007

49 Ambang Lesti Perlindungan dan Pendirian 

Badan Usaha Milik Desa 

Sektor Pengelolaan Sumber 

Mata Air

Spring Protection and Spring 

Utilization Regulation

15 100 0 0 Completed, the 

regulation has been 

signed on 25 June 

2008

50 Ambang Lesti Spring Protection  and Water 

Resources management in 

Argosari, Jabung Kab Malang

Spring Protection 5 100 0 0 Completed, the 

regulation has been 

signed on 25 June 

2008

51 Brantas/Sumber 

Brantas  

Village regulation (perdes) 

supported by Perhutani

Land rehabilitation in 

Wengkon Forest

8 11 34 42 42 65 85 0 0 0 Discontinued

52 Sub-DAS Brangkal Village Regulation of Gumeng 

Village Nomor 02/2007

Management of spring as 

water resources of their 

village

100 0 0 0 0 Completed, the 

regulation has been 

signed on 

12September 2007

53 Sub-DAS Welang Village Regulation of Srigading 

Village Nomor 01/2007

Management and Spatial Plan 

of Srigading Village of Lawang 

Sub-district, Malang District

100 0 0 0 0 Completed, the 

regulation has been 

signed on 10 

September 2007

54 Sub DAS Welang MOU between LMDH and 

Perum Perhutani KPH 

Pasuruan

Management of enclave 

forest by LMDH

53 100 0 0 0 0 Completed, the 

regulation has been 

signed on 4 

December  2006

55 Sub DAS Welang Spring Protection and 

HIPPAM formation

Protection of 7 Springs in 

Tambaksari Village

0 17 100 0 0 Completed, the 

regulation has been 

signed on August 

22, 2008 

6

44

50

5

1000.00%

Central 

Java/Yogyakarta

Central 

Java/Yogyakarta

Total local policy developed during PY 2009

Not Applicable

East Java

East Java

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Total local policy developed up to end of FY 2008

To date achievement of the policy development

Total target of policy development over the life of the project

To date percentage of achievement of the policy development
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Quarter Region Sub DAS District
Rehabilitated Area 

(hectares)
Remarks

Krueng Aceh Aceh Besar 225 Land rehabilitation program implemented in Teladan (village of 

Forum Permata member) and Jalin (village of Forsaka member). 

Most seedling were provided by Dishutbun Aceh Besar/Province. 

Total seedling planted is 22,350.

Krueng Sabee-Geupue Aceh Jaya 90 Rehabilitation conducted in villages of FPKL member. Most seedling 

were provided by Dishutbun Aceh Jaya. Total seedling planted is 

56,625.

Lau Petani Deli Serdang 115 The rehabilitation program was conducted in Betimus and Durin 

Sirugun villages. A total of 1,500 manggis seedling planted on 14-16 

November 2008. Plus tree planting program in 9 villages of 

Sibolangit in collaboration with Forestry services office of Deli 

Serdang district. This office provided 10.000 seedling consist of 

manggis, durian, duku, mangga, asam glugur, mahoni dan ingul.

Lau Biang Karo 2 The tree planting was conducted in Tangkidik village on November 

8 through planting 200 magahoni seedling.

DKI Jakarta Not Applicable

Cikundul-Cilaku Cianjur 25 17,500 trees have been planted in Ds. Pakuwon, Kec. Sukaresmi, as 

levaraging program with Dinas Kehutanan Propinsi Jabar and 

Jampedas.

Cimandiri Sukabumi 8 The tree planting program is conducted in 3 villages such as 

Cihanjawar, Langensari and Ginanjar of Nagrak sub-district. Total 

seedling planted is 4,800.

TNGP area Bogor 44 This tree planting program was conducted in Cinagara village of 

Caringin sub-district. This tree planting program was conducted 

with the support from Dinas Kehutanan of Bogor district. Total 

seedling planted is 22,000.

Cikapundung Bandung 55 The tree planting was conducted in 5 villages of Sub-sub-DAS 

Cigulung (Cikole, Jayagiri, Cibogo, Langensari, Pagerwangi) and 5 

villages of sub-sub-DAS Cikawari (Mekarwangi, Suntenjaya, 

Cikidang, Suntenjaya and Cibodas). Total seedling planted is 16,683.

Sub-DAS Blongkeng Magelang 45 The tree planting program was conducted in 6 villages (Kemiren, 

Ngablak, Ngargosuko, Ngargomulyo, Krinjing, Keningar) of Magelang

district. The seedlings come from the community nurseries of 

community groups in the villages and Merapi National Park. A total 

of 9,000 seedling have been planted during in the tree planting 

program.

Sub-DAS Bolong Magelang 275 The tree planting program was conducted in 6 villages (Jogoyasan, 

Seloprojo, Tirto, Tlogorejo, Kleteran, Citrosono) of Magelang 

district. The seedlings was supported by the Agriculture Services 

Office of Magelang district and come from the community nurseries 

in the villages. A total of 55,000 seedling have been planted during in

the tree planting program.

Sub-DAS Soti Magelang 209 The tree planting program was conducted in 6 villages (Kenalan, 

Gondangsari, Banyusidi, Jambewangi, Pogalan, Wulunggunung) of 

Magelang district. The seedlings was supported by the 

Environmental Service Office of Magelang district, National Park of 

Merbabu and community nurseries. A total of 41,850 seedling have 

been planted during in the tree planting program.

Environmental Services Program

Status: March 2009

Appendix D.5: Mid-year Summary of Increasing of Rehabilitated Land to Improve Watershed Function for Water Supply (WS 
Outcome #1.b.)

NADFirst Quarter 

(Oct 08 - Dec 

08)

North Sumatra

West Java

Central 

Java/Yogyakarta
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Rehabilitated Area 

(hectares)
Remarks

Environmental Services Program

Status: March 2009

Appendix D.5 (cont'): Mid-year Summary of Increasing of Rehabilitated Land to Improve Watershed Function for Water Supply (WS 
Outcome #1.b.)

Sumber Brantas Batu 100 The tree planting program was conducted in Bumiaji village and 

several villages of Bumiaji sub-district under MoU between LG of 

Bumiaji sub-district and Jasa Tirta. Total seedling planted is 30,000 

trees.

Brangkal Mojokerto 43 The tree planting program was conducted in Kemiri, Tawangrejo, 

Jembul, Rejosari and Gumeng villages of Mojokerto distrcit 

(Brangkal Sub-watershed). Total seedling planted is 10,250 trees.

Welang Pasuruan 178 The tree planting activity were conducted in Jatiarjo, Dayuarjo and 

Tambaksari villages of Pasuruan district (Welang sub-watershed). 

The tree planting activities were consucted in Perhutani area, 

Tahura R. Soerjo area and community land. Total seedling planted is 

50,000 trees.

Ambang Malang 275 The tree planting program was conducted in 5 villages in Ambang 

Lesti Sub-watershed. The seedling was supported by Perhutani, 

TNBTS, Rare and community nurseries i the villages. Total seedling 

planted is 82,700 trees.

1689
Krueng Aceh Aceh Besar 600 Land rehabilitation program implemented in KSAM bufferzone (250 

ha) and in PDAM Krueng Montala water catchment area in 

Teureubeh village. Most seedling were provided by Dishutbun Aceh 

Besar/Province and BRR. Total seedling planted is 236,000.

Krueng Sabee-Geupue Aceh Jaya 25 Land rehabilitation program in form of house garden rehabilitation 

program implemented in Alue Jang village. Rambutan and sawo tree 

were planted in order to improve community livelihood. Total 

seedling planted is 1,000.

Lau Petani Deli Serdang 30 The tree planting program was conducted in Bandar Baru (under 

collaboration with FORMASI, BAPEDALDASU, Kehutanan USU), 

Batu Layang (under collaboration with FORMASI and BPDAS 

Wampu - Sei Ular), Btimus Mbaru (under collaboration with 

FORMASI, BPDAS Wampu - Sei Ular and ESP). A total of 3,000 

seedlings are planted.

Lau Biang Karo 90 Tree planting program was conducted in 7 locations: Tanjung Barus, 

Tangkidik, Penampen, Serdang, Siberteng, Kabung dan Gurisen 

under collaboration with JAE and OIC. A total of 9,000 tress are 

planted consist of Ingul, Maghoni and Sengon trees.

Wampu/Bahorok Langkat 82 Include 30 ha planted in 2008 that were not reported yet (total 

seedlings planted were 2,975), plus 52 ha were planted in second 

Quarter of PY 2009 in 5 villages . A total seedlings planted were 

5,200 seedlings.

DKI Jakarta Not Applicable

Cikundul-Cilaku Cianjur 10 27,000 trees  have been planted in Ds. Kubang, Sukaresmi, Cianjur. 

This Plantation was supported by BPDAS Bogor.

Cimandiri Sukabumi 5 The tree plenting program was supported by PDAM and Dinas 

Pertanian Kab. Sukabumi. Total seedling planted is 5,000.

TNGP area Bogor 25 This tree planting program was conducted in Pasir Buncir village of 

Caringin sub-district. This tree planting program was conducted 

with the support from BPDAS Bogor under collaboration program 

on "Model DAS Mikro". Total seedling planted is 10,000.

Cikapundung Bandung 84 Trees planting seeds supported by "swadaya" and community 

nurseries, Dinas Kehutanan Propinsi, Departemen Pertanian. Total 

seedling planted is 61,054.

East Java

NAD

Sub total of rehabilitated area (hectares) during First Quarter

First Quarter 

(Oct 08 - Dec 

08)

Second Quarter 

(Jan - Mar 09)

North Sumatra

West Java
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Environmental Services Program

Status: March 2009

Appendix D.5 (cont'): Mid-year Summary of Increasing of Rehabilitated Land to Improve Watershed Function for Water Supply (WS 
Outcome #1.b.)

Sub-DAS Blongkeng Magelang 215 The tree planting program was conducted in 6 villages (Kemiren, 

Ngablak, Ngargosuko, Ngargomulyo, Krinjing, Keningar) of Magelang

district. Ngargomulyo village is the most active village conducted 

tree planting, in collaboration with viillage community nurseries, 

Forum Pengurangan Resiko Bencana, Dinas Pertanian, SD 

Muhammadiyah Gunungpring, PERAPEKA and Merapi National Park.

A total of 43,100 seedlings have been planted during in the tree 

planting program.

Sub-DAS Tangsi Magelang 50 Mostly planted in "Ibu Anak Menanam", a tree planting activity 

organized by FORMAT LINTANG, Tangsi sub-watershed 

community forum and supported by Bupati Magelang. Sukomakmur 

and Sutopati villages are 2 highest village at southern slope of 

Sumbing mountain and priority water catchment area.. A total of 

10,000 seedling have been planted during in the tree planting 

program.

Sub-DAS Bolong Magelang 77 The tree planting was conducted in Jogoyasan and Seloprojo villages 

with support from Dinas Kehutanan Kabupaten Magelang, vilage 

nursery and Bupati Magelang. A total of 15,500 seedlings have been 

planted during in the tree planting program.

Sub-DAS Soti Magelang 98 The tree planting program was conducted in 6 villages (Kenalan, 

Gondangsari, Banyusidi, Jambewangi, Pogalan, Wulunggunung) of 

Magelang district. Banyusidi is Conservation Village Model, in 

collaboration with Dinas Kehutanan Central Java Province, Dinas 

Pertanian, PERAPEKA and Merbabu National Park.. A total of 

19,600 seedlings have been planted during in the tree planting 

program.

Sumber Brantas Batu 51 Three planting program under collaboration with Ministry of 

Agriculture program in Kota Batu. 7.5 Ha of the total area was 

conserved as part of Pesanggrahan I, II and Janitri spring protection. 

A total of 10,511 seedlings are planted in the areas.

Brangkal Mojokerto 530 Through local government budget (APBD).  Target spring: Nambi 

Agung Spring  (Dilem Sub District of Gondang), and surrounding 

forest, along river to provide pollen for Bee-hive innitiation in 

Jembul, Rejosari and Tawang Rejo Brangkal Sub Watershed. Total 

seedling planted are 212,350 trees.

Welang Pasuruan 195 Trees contributed by Disbuthun Pasuruan, Local Government 

budget through APBD. Conducted by Paguyuban Kelompok Tani 

Tahura (PKTT) and Sumber Rejo farmer Group and Tahura R 

Soerjo. Total seedling planted is 80,000 trees.

Ambang-Lesti Malang 335 Management plan implementation supported by Perum 

PERHUTANI KPH Malang conducted by LKDPH Patok Picis and 

Argosari. Total seedling planted is 67,000 trees consist of Mahagony 

and Mindi trees.

2502
4191.00

42760.02

46951.02

35232

133.26%

Total achievement of land rehabilitation program (up to end of PY 2008) 

To date achievement of land rehabilitation program (up to end of this
Quarter)

Target of land rehabilitation priogram over the life of project

Percentage of to date achievement of land rehabilitation Program

Central 

Java/Yogyakarta

East Java

Sub total of rehabilitated area (hectares) during Second Quarter
Total achievement of land rehabilitation program during in PY 2009

Second Quarter 

(Jan - Mar 09)
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No Province
Name of Protected 

Area/Forest 
Area/Watershed Area

Type of 
Protected/Forest 

Area

Size of Area 
(ha)

2005 Area w/ 
improved 
mgmt (ha)

2006 Area w/ 
improved 
mgmt (ha)

2007 w/ 
improved 
mgmt (ha)

2008 Area w/ 
improved 
mgmt (ha)

2009 Area w/ 
improved 
mgmt (ha)

1
Cagar Alam Pinus Jantho Wildlife Reserve/Cagar 

Alam

16640 0 0 0 8320 8320

2

KaPeuSAK (Kawasan 

Perlindungan Sumber Air 

Krueng Kaloek), managed 

by Forsaka

Protected Area/Hutan 

Lindung

1503 0 0 0 1503 1503

3

KALIMAT (Kawasan 

Perlindungan Mata Air 

Krueng Terbang), 

managed by FPKL

Protected Area/Hutan 

Lindung

1082 0 0 1082 1082 1082

4

KSAM (Kawasan Sumber 

Air Alur Mancang), 

managed by FAMS

Protected Area/Hutan 

Lindung

602 0 0 600 602 602

5
Tahura Pocut Meurah 

Intan

National Grand 

Park/Tahura

6300 0 0 3150 6300 6300

26127 0 0 4832 17807 17807

6
Tahura Bukit Barisan National Grand 

Park/Tahura

51600 0 0 25800 25800 25800

7
Suaka Margasatwa 

Langkat Timur Laut

Wildlife Sanctuary 

Park/Suaka Margasatwa

15765 0 7882.5 7882.5 7882.5 7882.5

67365 0 7882.5 33682.5 33682.5 33682.5

8

West Sumatra Tahura Bung Hatta National Grand 

Park/Tahura

23000 0 0

23000 0 0 0 0 0

9
Taman Nasional Gede 

Pangrango

National Park 21975 0 10987.5 10987.5 21975 21975

10
Gunung Halimun Salak 

National Park

National Park 113375 0 0 0 56687.5 56687.5

135350 0 10987.5 10987.5 78662.5 78662.5

11 Merapi National Park National Park 1310 0 0 98.5 655 1310
12 Potorono Hill Other Protected Area 727 0 0 727 727 727
13 Merbabu National Park National Park 60 0 0 0 60 60

2097 0 0 825.5 1442 2097

14
Tahura Raden Soerjo National Grand 

Park/Tahura

27868 0 13934 13934 13934 27868

15
Taman Nasional Bromo 

Tengger Semeru

National Park 50276 0 0 0 25138 50276

78144 0 13934 13934 39072 78144
332083

0 32804 64261.5 170666 210393
165868.3

82650
0.00% 39.69% 77.75% 206.49% 254.56%

ESP no longer work in W. Sumatra Province

Sub-total area under Improved Management (Hectare)
Total Area with high biodiversity value (Hectare)

East Java

Sub-total area under Improved Management (Hectare)

Sub-total area under Improved Management (Hectare)

Sub-total area under Improved Management (Hectare)

Sub-total area under Improved Management (Hectare)

Central Java/DIY

North Sumatra

Sub-total area under Improved Management (Hectare)

Environmental Services Program
Appendix D.6: Mid-year Summary of Achievement of Biodiversity Value under Imrpoved and Local Management (WS Outcome #1.c.)

Status: March 2009

Nanggroe Aceh 

Darussalam (NAD)

% Increased

West Java

Total Area under Improved Management (Hectare)
Total Area of Baseline (Hectare)

Total target of 50% Increased (hectare)
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Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

Number of 
Activities

Total 
Beneficiaries

1 Aceh Jaya 0 0 7 2840 8 7785 8 1485 0 0
2 Aceh Besar 7 12555 0 0 0 0

Total 
Beneficiaries 0 0 7 2840 15 20340 8 1485 0 0

Total Cumulatif 
of Number of 
Beneficiaries 0 2840 23180 24665 24665

Total Target over 
the life of project

To date 
percentage of 
achievement of 
total beneficiaries

423.80%

FY 09

Not Applicable Not Applicable

5820

Appendix D.7: Mid-year Summary of People Benefiting from Community-based Coastal Rehabilitation Activities in Tsunami Impacted Area in Aceh 
(WS Outcome #1.d.)

Status: March 2009

No District

Achievement on Total People Benefiting from community-based Coastal Rehabilitation in Aceh
FY 05 FY 06 FY 07 FY 08
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No Region District Sub-DAS Mar-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08 Mar-09

1 Aceh Besar Krueng Aceh/Krueng Inong/Krueng 

Kaloek (RA FORSAKA:Forum 

Sayeung Krueng Kaloek)

0 0 10 10 10 75 100 100 100

2 Aceh Besar Krueng Aceh/Krueng 

Seulimeum/Alur Mancang (RA 

FAMS:Forum Alur Mancang Saree)

0 0 0 0 50 100 100 100 100

3 Aceh Besar Krueng Aceh/Krueng Jrue hilir (RA 

FKG:Forum Kuta Gunong)

0 0 0 0 0 100 100 100 100

4 Aceh Besar Krueng Aceh/Krueng Seuliemum 0 0 0 0 0 0 0 50 100

5 Aceh Jaya Krueng Sabee-Geupue/Krueng 

Sabee/Krueng Lageun (RA 

FPKL:Forum Peduli Krueng Lageun)

0 0 0 0 50 100 100 100 100

6 Aceh Jaya Krueng Sabee-Geupue/RA 

FORPPAJA (Forum Peujroh Pantee 

Aceh Jaya)

0 0 0 0 0 0 100 100 100

7 North Sumatra Deli Serdang Lau Petani/Kawasan Sibolangit 0 0 0 0 0 0 19 100 100

8 North Sumatra Karo DAS Deli (Sub DAS Lau Petani 

Hulu/Lembah Sibayak)

0 15 25 43 48 100 100 100 100

9 North Sumatra Karo Sub DAS lau Biang 0 0 0 0 0 0 75 100 100

10 North Sumatra Karo Tahura Bukit Barisan (DAS Deli and 

DAS Wampu-Biodiversity Action 

Plan

0 0 0 0 0 0 44 65 100

11 North Sumatra Karo, Deli 

Serdang and 

Medan

DAS Deli 7 31 43 85 85 92 100 100 100

12 North Sumatra Karo, Deli 

Serdang, 

Langkat and 

Simalungun

Tahura Bukit Barisan (DAS Deli and 

DAS Wampu)-FKT

0 0 0 0 39 100 100 100 100

13 North Sumatra Langkat DAS Wampu, Sub-DAS Wampu/SM 

Langkat Timur Laut

5 19 28 43 43 60 70 85 100

14 North Sumatra Langkat Sub DAS Bahorok/TNGL 0 0 0 0 0 0 11 65 65

15 West Sumatra Kota Padang Batang Arau, Batang Air Dingin, 

Batang Kuranji

5 10 40 100 100 100 100 100 100

16 West Java Bandung Cikapundung 0 0 0 45 60 75 100 100 100

17 West Java Bandung Cikapundung - Peengembangan Agro-

Forestry Sbg Bufferzone Kawasan 

TAHURA Ir. H. Juanda

0 0 0 0 0 0 15 65 75

18 West Java Bandung Sub-Sub DAS Cigulung 0 0 0 0 0 0 30 80 100

19 West Java Bogor Gede Pangrango Catchment areas 

TNGP

0 0 0 10 20 40 55 60 100

20 West Java Cianjur Cikundul 0 0 35 50 60 100 100 100 100

21 West Java Cianjur Gede Pangrango Catchment areas 

TNGP

0 0 0 10 20 40 78 100 100

22 West Java Cianjur Cilaku 0 0 30 50 70 100 100 100 100

23 West Java Cianjur Cikundul-Cilaku 15 15 25 40 70 100 100 100 100

24 West Java Cianjur Cikundul-RHLP 0 0 0 0 0 0 0 85 90

25 West Java Subang Cipunegara-Ciasem 25 45 60 60 80 100 100 100 100

26 West Java Subang Cileuleuy-Cilamatan 0 0 0 0 80 100 100 100 100

27 West Java Sukabumi Sub-sub DAS Cimandiri Hulu, Batu 

Karut

0 0 0 0 0 0 30 80 90

28 West Java Sukabumi Citarik, PBNU 0 0 0 0 0 0 0 30 35

29 West Java Sukabumi Gede Pangrango Catchment areas 

TNGP-Sukabumi

0 0 0 0 0 0 0 0 100

30 Central 

Java/Yogyakarta

Magelang Progo/Tangsi 0 0 0 0 80 100 100 100 100

31 Central 

Java/Yogyakarta

Magelang Progo/Blongkeng Sub-watershed 0 0 0 0 10 90 100 100 100

Nanggroe Aceh 

Darussalam (NAD)

Environmental Services Program
Appendix D.8: Mid-year Summary of Achievement by Province on the Development of WSM Plans (WS Outcome 1.e.)

Status: March 2009

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 108



QUARTERLY PROGRESS REPORT NO.16   JANUARY – MARCH 2009

No Region District Sub-DAS Mar-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08 Mar-09

Environmental Services Program
Appendix D.8 (cont'): Mid-year Summary of Achievement by Province on the Development of WSM Plans (WS Outcome 1.e.)

Status: March 2009

32 Central 

Java/Yogyakarta

Magelang Progo/Bolong 0 0 0 0 0 0 45 100 100

33 Central 

Java/Yogyakarta

Magelang Progo/Soti 0 0 0 0 0 0 45 100 100

34 Central 

Java/Yogyakarta

Magelang Progo/Kanci 0 0 0 0 0 0 15 90 100

35 Central 

Java/Yogyakarta

Magelang Progo/Blongkeng (Merapi National 

Park)-discontinued

0 0 0 0 0 0 30 0 0

36 Central 

Java/Yogyakarta

Magelang Progo-conservation plans 0 0 0 0 0 0 50 100 100

37 Central 

Java/Yogyakarta

Wonogiri Solo/Keduang/Jlegong 0 0 0 0 0 0 0 0 35

38 East Java Batu-Fokal 

Mesra

Sumber Brantas 7 7 24 28 51 100 100 100 100

39 East Java Batu-LMDH Sumber Brantas 0 0 0 0 0 40 100 100 100

40 East Java Kab Malang Ambang Lesti 0 0 0 0 0 0 70 100 100

41 East Java Kab Malang TNBTS-Ambang 0 0 0 0 0 0 38 95 100

42 East Java Mojokerto Brangkal 0 0 0 0 0 0 63 73 87

43 East Java Pasuruan Welang 0 0 0 0 35 50 62 100 100

44 East Java Pasuruan Welang-Tahura 0 0 0 0 0 0 68 95 100

105.88%

Total WSM Plan developed up to end of FY 2008

Total WSM Plan developed in FY 2009

To date achievement of Development of WSM Plan

Total Target of WSM Plans developed over the life of the project

To date percentage of achievement of the WSM Plans

26

10

36

34
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Appendix D.9: Mid-year Summary of Achievement of Number of Community Groups 
Implement Improved Natural Resource Management (WS Outcome #1.f.)

Status: March 2009

Province District

Achievement on the Total CommunityGroup Implement Improved Natural
Resource Management

FY 05 FY 06 FY 07 FY 08 FY 09

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

Total 

Community 

Group

NAD Aceh Besar 0 4 46 7 1
Aceh Jaya 0 3 17 1 2
Banda Aceh 0 0 2 0 0
Singkil 0 0 4 0 0

N. Sumatra Karo 9 3 14 6 10
Deli Serdang 5 6 8 5 7
Medan 0 2 0 0 0
Langkat 0 1 0 6 0

W. Sumatra Kota Padang 7 2 4 N/A N/A
West Java Subang 16 1 4 0 0

Cianjur 0 22 13 2 4
Bogor 0 0 1 3 2
Sukabumi 0 0 1 2 2
Bandung 0 0 5 0 0
Bandung Barat 0 0 0 0 4

Central Java/DIY Magelang 0 15 15 18 0
Boyolali 0 0 0 0 2
Wonogiri 0 0 0 0 4

East Java Batu 15 15 5 14 9
Pasuruan 0 0 7 3 0
Malang District 0 0 2 9 9
Kota Malang 0 0 1 0 0
Mojokerto 0 0 3 6 3

National N/A

Total Number of 
Community Group

52 74 152 82 59

Total Cumulative of 
Community Group 
(up to September 
2008)

52 126 278 360 419

Total target over the life of project 250

Percentage of achievement of number of 
community group implement NRM 167.60%
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Appendix D.10: Mid-year Summary of Achievement of PDAM Management Index Score (SD Outcome #2.a.)

Status: March 2009

SCORING % INCREASED OF PDAM PERFORMANCE
No Province/PDAM

2004 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08 Mar-09
2005 2006 2007 2008 2009

Mar Sep Mar Sep Mar Sep Mar Sep Mar Sep
A NAD

1 PDAM Tirta Daroy - Banda Aceh N/A N/A 26            39            40            49            55            59            64            N/A 50         54         88         112      127      146      
2 PDAM Tirta Mountala - Aceh Besar N/A N/A 17            39            41            56            68            70            71            N/A 129       141        229       300      312      318      
3 PDAM Tirta Meulaboh - Aceh Barat N/A N/A 13            27            30            45            53            58            61            N/A 108       131        246       308      346      369      

B North Sumatra Province
4 PDAM Tirtanadi - Medan 51            53            54            58            58            59            62            67            71            N/A 4          6          14         14         16         22        31        39        

5 PDAM Karo District 19            15            23            36            39            40            40             No Longe  wo k with ESP N/A (21)       21        89         105        111       111      
6 PDAM Langkat District 19            13            20            27            32            34            39            39            41            N/A (32)       5          42         68         79         105      105      116      
7 PDAM Sibolga Municipality N/A N/A N/A 40            44            46            48            48            51            N/A 10         15         20 20 27.5
8 PDAM Binjai Municipality N/A N/A N/A N/A N/A N/A 37            42            43            N/A 14 16

C West Sumatra Province
9 PDAM Padang Municipality N/A N/A N/A N/A

 No longer work with ESP 10 PDAM Solok District N/A N/A N/A N/A
11 PDAM Bukit Tinggi Municipality N/A N/A N/A N/A

D West Java Province
12 PDAM Bandung Municipality 41            46            46            46            46            46            46            49            49            N/A 12        12        12         12         12         12        20        20        
13 PDAM Bandung District N/A N/A 53            55            56            56            58            67            70            N/A 4           6           6          9          26        32        

14 PDAM Bogor District N/A N/A 51            55            57            57            57             No Longe  wo k with ESP N/A 8           12         12         12        

15 PDAM Bogor Municipality N/A N/A 64            66            67            67            69            74            
 No longe  wo k 

w/SD ESP N/A 3           5           5          8          16        
16 PDAM Sukabumi Municipality 47            55            55            56            56            56            60            61            58            N/A 17        17        19         19         19         28        30        23        
17 PDAM Sukabumi District 32            37            38            40            43            47            49            53            54            N/A 16        19        25         34         47         53        66        69        

18 PDAM Purwakarta District 40            43            44            46            46            46            48             No Longe  wo k with ESP N/A 8          10        15         15         15         20        
19 PDAM Subang District 43            50            55            53            53            53            53            59            62            N/A 16        28        23         23         23         23        37        44        

20 PDAM Cianjur N/A N/A 49            49            49            49            52             No Longe  wo k with ESP N/A -        -        -       6          

E Central Java/Yogyakarta Province
21 PDAM Yogyakarta Municipality N/A N/A 47            49            49            48            47            50            54            N/A 4           4           2          -       6          15        
22 PDAM Surakarta Municipality N/A N/A 54            55            55            55            57            51            52            N/A 2           2           2          6          (6)         (4)         
23 PDAM Magelang District N/A N/A 48            49            49            52            54            57            61            N/A 2           2           8          13        19        27        
24 PDAM Magelang Municipality N/A N/A N/A N/A N/A 36            37            41            51            N/A 3 14 42

25 PDAM Sleman District N/A N/A N/A N/A N/A N/A 51            58            
 No longe  wo k w th 

ESP N/A 14
26 PDAM Temanggung District N/A N/A N/A N/A N/A N/A 29            34            39            N/A 17 34

F East Java Province
27 PDAM Malang Municipality 53            61            62            64            65            67            69            72            75            N/A 15        17        21         23         26         30        36        42        
28 PDAM Malang District 29            37            39            39            39            40            42            45            52            N/A 28        34        34         34         38         45        55        79        
29 PDAM Gresik Municipality 26            32            32            34            34            35            35            38            42            N/A 23        23        31         31         35         35        46        62        
30 PDAM Sidoarjo Municipality N/A N/A 29            31            31            34            49            51            53            N/A 7           7           17         69        76        83        
31 PDAM Surabaya Municipality N/A N/A N/A 53            53            59            65            65            65            N/A -        11         23 23 23
32 PDAM Pasuruan District N/A N/A N/A N/A N/A N/A 32            33            37            N/A 3 16

G Special Imperative Area
33 PDAM Manado Municipality 15                              31  No longer work with ESP 

H Eastern Indonesia
35 PDAM Ambon Municipality N/A N/A N/A N/A N/A N/A N/A N/A 37            N/A

36 PDAM Jayapura District N/A N/A N/A N/A N/A N/A N/A N/A                   29 N/A
 Total PDAM Supported by ESP                   11                   28                   25                   25                   25 

 To Date of average of  % increased of the PDAM 

Performance Index 

 N/A               23         42.50        58.10        71.20 

Note:
- The Baseline data of several PDAMs are different because the starting time of joing PDAMs with ESP are different. The baseline score is indicated with a highlight for each PDAM.

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 111



QUARTERLY PROGRESS REPORT NO.16   JANUARY – MARCH 2009

Environmental Services Program
Appendix D.11: Mid-year Summary of Achievement of People Access to Clean Water (SD Outcome #2.b.)
Status: March 2009

No Province

Baseline (Year 2008) Achievement of Year 2009 TOTAL 
increased 

Households 
(per Province)

RemarksPDAM Connection PDAM Connection Non PDAM / 
Comm Based 

Connection (hh)Domestic Social Commercial Total Domestic Social Comercial Total

A NAD
1 PDAM Banda Aceh 15231 117 3471 18,819             18135 104 3908 22,147          0

                  5,324 

The figure for beneficiaries of non PDAM system is the expansion of the systems build in 

Lhoknga, Lembah Seulawah and Indrapuri.2 PDAM Aceh Besar 8537 117 920 9,574               9949 121 1014 11,084          48
3 PDAM Aceh Barat 6597 12 210 6,819               7257 0 0 7,257           0

B North Sumatra
4 PDAM Tirtanadi - Medan 337760 8970 35484 382,214            345311 9050 37049 391,410        

2603                 12,386 

The figure is the beneficiaries of the master meter program developed in the Belawan, Medan, 

North Sumatra. The actual number of households get access to clean water is 3,543 hh through 

47 social connections by PDAM Tirtanadi. Each social connection is assumed to cover 20 

households, so total number of households have improve access is 940 hh. This number already 

counted in the PDAM figure. The different between 3,543 and 940 is counted under non-PDAM 

beneficiaries.

5 PDAM Karo District ESP no longer support this PDAM during PY 2009 ESP no longer support this PDAM during PY 2009

6 PDAM Langkat District 12705 182 1213 14,100             12821 187 1242 14,250          

7 PDAM Sibolga Municipality 10810 219 669 11,698             10948 219 682 11,849          

8 PDAM Binjai Municipality 9379 167 1124 10,670             9649 170 1137 10,956          

C West Sumatra

9 PDAM Padang Municipality
no more ESP support -                    -   10 PDAM Solok District

11 PDAM Bukit Tinggi Municipality

D West Java
12 PDAM Bandung Municipality 118736 2034 19692 140,462            119339 2017 18717 140,073        

0               1,365 

13 PDAM Bandung District 48347 710 1468 50,525             49030 830 1472 51,332          

14 PDAM Bogor District ESP no longer support this PDAM during PY 2009 ESP no longer support this PDAM during PY 2009

15 PDAM Sukabumi Municipality 20118 484 992 21,594             20104 476 974 21,554          

16 PDAM Sukabumi District 15264 477 564 16,305             15718 491 573 16,782          

17 PDAM Purwakarta District ESP no longer support this PDAM during PY 2009 ESP no longer support this PDAM during PY 2009

18 PDAM Subang District 24070 580 373 25,023             24529 602 402 25,533          

19 PDAM Cianjur District ESP no longer support this PDAM during PY 2009 ESP no longer support this PDAM during PY 2009

20 Bogor Municipality ESP/SD no longer support this PDAM during PY 09 ESP/SD no longer support this PDAM during PY 09

E Central Java/Yogyakarta
21 PDAM Yogyakarta Municipality 32088 730 1440 34,258             32030 701 1496 34,227          

175               2,373 

The CB water supplies developed in 4 villages of Ngrancah sub-district, covered 40 
households. Additional 175 people (equal with 35 households) benefiting from a CB 
water supplies developed in a school in Kaponan village of Magelang district and 40 
household benefiting from one CB water supply in Tangsi sub-watershed.

22 PDAM Surakarta Municipality 47291 982 5740 54,013             47773 1347 5838 54,958          

23 PDAM Magelang District 35271 1286 858 37,415             35818 1302 875 37,995          

24 PDAM Magelang Municipality 21398 492 1683 23,573             21771 496 1714 23,981          

25 PDAM Sleman District ESP no longer support this PDAM during PY 2009 ESP no longer support this PDAM during PY 2009

26 PDAM Temanggung District 22750 818 1330 24,898             23007 825 1362 25,194          

F East Java
27 PDAM Malang Municipality 82399 2071 3698 88,168             84924 1745 4006 90,675          

0               9,016 

28 PDAM Malang District 64956 1898 1445 68,299             62874 1882 1397 66,153          

29 PDAM Sidoarjo District 74005 306 3677 77,988             75230 319 3749 79,298          

30 PDAM Gresik District 55281 916 1368 57,565             56827 802 1579 59,208          

31 PDAM Surabaya Municipality 351767 4903 28287 384,957            355799 6145 28410 390,354        

32 PDAM Pasuruan District 14975 533 676 16,184             14812 550 1127 16,489          

G Special Imperative Area
33 PDAM Manado Municipality no more ESP support 0 -                 

H Eastern Indonesia
34 PDAM Ambon Municipality 7550 298 235 8,083               7550 298 235 8,083           0 -                 ESP just started in these locations, the figure of the baseline and the achiement is same, 

therefor both are not included in the total increase percentage access.35 PDAM Jayapura District 20048 424 1190 21,662             20048 424 1190 21,662          0 -                 

TOTAL Household access to Clean Water    1,429,735     29,004      116,382         1,575,121 1,453,655     30,381     118,723      1,602,759                   2,826 
               30,464 PDAM: 27,638  and Comm Based water supply: 2,826.

 TOTAL People access to Clean Water    7,148,675   580,080               -           7,728,755      7,268,275     607,620                -       7,875,895               14,130              161,270 

% Increase of People Access to Clean Water **) 2.09
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1 2 3 4 5 6 7 8 9

A

Medan 

Municipality

Padang 

Municipality

Yogyakarta 

Municipality
Malang District

Surabaya 

Municipality

Manado 

Municipality

Ambon 

Municipality

Jayapura 

Municipality

Jayapura 

District

Score

1 Identification of Potential Location & Development 

of CSSP Guidelines

0/1/2
2 2 2 2 2 1 1 1 1

2 Establishing city sanitation working group (POKJA), 

including PEMDA budget for operational cost of 

POKJA

0/1/2

2 2 2 2 2 2 2 2 0

3 Development of Geographic Sanitation Mapping Soft 

Program for limited cities (only 4 out of 6)

0/1/2
2 2 2 2 1 1 1 1 0

4 TA to facilitate development of CSSP - Phase #1 0/1/2 2 2 2 2 2 1 1 0 0

5 TA to facilitate development of CSSP - Phase #2 0/1/2 2 2 2 2 2 0 0 0 0

6 TA to facilitate development of CSSP - Phase #3 0/1/2 2 2 2 2 2 0 0 0 0

7 CSSP workshops: Promoting CSSP to Central 

Government and other donors in Indonesia

0/1/2
2 2 2 1 1 0 0 0 0

1
2
3
5

60.00%

Note for Score:
0 = Have not Started Yet
1 = On Going
2 = Completed

Environmental Services Program

Appendix D.12: Mid-year Summary of Achievement of Development of District/Municipal Sanitation Strategies with Action Plan (SD Outcome #2.c.)

Status: March 2009

No Information

Province

East Java Eastern IndonesiaNAD
North 

Sumatra
West 

Sumatra

N/A

DKI
Central 
Java/DIY

Location

B Steps of Development of Citywide Sanitation Strategic Plan:

N/A

Percentage of to date achievement of development of city-wide satitation strategic plans

Total city-wide satitation strategic plans developed during in PY 2009
Total city-wide satitation strategic plans developed up to end of September 2008
To date achievement of development of city-wide satitation strategic plans (up to end of this Quarter)
Total target on development of city-wide satitation strategic plans over the life of the program
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Location identified &  

agreed upon w/ Loc. 

Stakeholders (Govt, local 

communities)

Solid waste mgt system 

plan developed & agreed 

upon by stakeholder

Community roles and 

responsibilities defined

Tariff and fee collection 

system in place

Solid waste collection 

system implemented

Solid waste disposal 

system (where possible 

inc recycling) 

implemented

1 Lhoknga, Lamkruet 80 400 2 2 2 2 2 2
2 Lhoknga, Nusa 110 550 2 2 2 2 2 2
3 Lhoknga, Glebrug 50 250 2 2 2 2 2 2 Completed in 09

Banda Aceh 4 Lhoknga, Kuta Alam, 

Penayong

40 200 2 2 2 2 2 2 Completed in 

08

5 Merebo, Penagen Raya 50 250 2 2 2 2 2 2 Completed in 09

6 Sawang, Setia Bakti, Jabi 

Lhoktiman

35 175 2 2 2 2 2 2 Completed in 09

7 Sawang, Setia Bakti, 

Sawang

35 175 2 2 2 1 2 2

8 Percut Sei Tuan, Tembung, 

Lingk XI

200 1000 2 2 2 2 2 2

9 Percut Sei Tuan, Tembung, 

Lingk VIII

50 250 2 2 2 2 2 2

10 Percut Sei Tuan, Tembung, 

Lingk IX

200 1000 2 2 2 2 2 2

11 Medan Maimun, Sei Tuan, 

Gang Sampurna

20 100 2 2 2 1 2 2

12 Medan Denai, Denai 40 200 2 2 2 1 2 2 in 

collaboration 

with JBIC

13 Medan Tuntungan, 

Pesantren Roudhotul 

Hasanah

200 1000 2 2 2 1 1 1

14 Berastagi, Doulu 100 500 2 2 1 1 1 1

15 Simpang Empat, Semangat 

Gunung

50 250 2 2 2 1 1 1

16 Penjaringan, Penjaringan 

RW 13

120 600 2 2 2 2 2 2 collaboration 

with MC/HP3

17 SDN Marunda 02, 

Cilincing

80 400 2 1 0 0 0 0

18 MI Al fadah Penjaringan 82 410 2 1 0 0 0 0

West Jakarta 19 Tambora, Jembatan Besi 32 160 2 2 2 0 2 2

20 Gambir, Petojo Utara 54 270 2 2 2 2 2 2 Completed in 09

21 SDN Petojo Utara 013 

Pagi, Gambir

56 280 2 1 0 0 0 0

22 MI Al Mamuriyah, 

Menteng

11 55 2 1 0 0 0 0

23 MI Al-Falah, Senen 27 135 2 1 0 0 0 0

North Sumatra Deli Serdang

Medan Municipality

Karo

Nanggroe Aceh 

Darussalam (NAD)

Aceh Jaya

Completed in 

08

Appendix D.13: Mid-year Summary of Development of Community-based Solid Waste Management System/SWMS (SD Outcome #2.d.)

Aceh Besar

RemarksNo

Completed in 

08

Province District/Municipality

Environmental Services Program

Status: March 2009

Location
Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Solid Waste Management (SWMS)
Information

Score: (0) Have not started yet; (1) on-going; (2) completed

North Jakarta

Central Jakarta

DKI Jakarta
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Location identified &  

agreed upon w/ Loc. 

Stakeholders (Govt, local 

communities)

Solid waste mgt system 

plan developed & agreed 

upon by stakeholder

Community roles and 

responsibilities defined

Tariff and fee collection 

system in place

Solid waste collection 

system implemented

Solid waste disposal 

system (where possible 

inc recycling) 

implemented

Appendix D.13 (cont'): Mid-year Summary of Development of Community-based Solid Waste Management System/SWMS (SD Outcome #2.d.)

RemarksNoProvince District/Municipality

Environmental Services Program

Status: March 2009

Location
Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Solid Waste Management (SWMS)
Information

Score: (0) Have not started yet; (1) on-going; (2) completed

24 Tamansari, Tamansari 

(RW 15+20)

300 1500 2 2 2 2 2 2 Completed in 

08

25 Tamansari, Tamansari 

(RW7 + 9)

30 150 2 2 2 2 2 2 Completed in 

09

26 Lembang, Suntenjaya (In 

collaboration with Dinas 

Tarkim)

150 750 2 2 2 2 2 2 Completed in 08

27 Lembang, Cikidang (Small 

Grant Program)

100 500 2 2 2 1 1 1

28 Lembang, Wangunharja 150 750 2 2 2 1 2 1

29 Cugenang, Mangunkerta 100 500 2 2 2 2 2 2 Completed in 07

30 Cugenang, Cirumput 60 300 2 2 2 2 2 2 Completed in 09

31 Cugenang, Talaga 70 350 2 2 2 1 2 2
32 Cianjur, Nagrak 200 1000 2 2 2 1 2 2
33 Cianjur, Sukamaju 200 1000 2 2 2 1 2 2
34 Cianjur, Limbangan Sari 30 150 2 2 2 2 2 2 Completed in 09

35 Pacet, Cipendawa 100 500 2 2 2 2 2 2 Completed in 09

36 Pacet, Sukatani 50 250 2 2 2 2 2 2 Completed in 09

37 Sukaresmi, Cibadak 150 750 2 2 2 2 2 2 Completed in 09

38 Cijambe, Cijambe 150 750 2 2 2 1 2 2
39 Pagedan, Gunung Sari 50 250 2 2 2 2 2 2 Completed in 

08
40 Kwarasan, Gamping, 

Nogotirto

27 135 2 2 2 2 2 2 Completed in 

07

41 Pasar Tradisional Kutu, 

Mlati

27 135 2 2 2 2 2 2 Completed in 

09

42 RW-39 Karangjati, 

Sinduadi, Mlati

30 150 2 2 2 2 2 2 Completed in 

09

43 RW-02, Mandungan, 

Margoluwih, Seyegan

25 125 2 2 2 2 2 2 Completed in 

09

44 RW 10,Gondolayu,Jetis 130 650 2 2 2 2 2 2
45 RW 01,Ngampilan, 

Ngampilan

120 600 2 2 2 2 2 2

46 RW-22, Notoyudan, 

Pringgokusuman

150 750 2 2 2 2 2 2

47 RW-02 Bener, Tegalrejo 25 125 2 2 2 2 2 2
48 RW-09, Kricak Kidul, 

Kricak

25 125 2 2 2 2 2 2

49 RW 05, Bugisan, 

Patangpuluhan

150 750 2 2 2 2 2 2

50 RW-07, Jetisharjo, 

Cokrodiningratan

200 1000 2 2 2 2 2 2

51 RW-06 Gamelan, 

Panembahan

100 500 2 2 2 2 2 2

Discontinued

West Java

West Java - cont' Cianjur 

Subang

Central 

Java/Yogyakarta

Completed in 

08

Yogyakarta Municipality Completed in 

07

Sleman

Bandung Municipality

Bandung Barat District
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Location identified &  

agreed upon w/ Loc. 

Stakeholders (Govt, local 

communities)

Solid waste mgt system 

plan developed & agreed 

upon by stakeholder

Community roles and 

responsibilities defined

Tariff and fee collection 

system in place

Solid waste collection 

system implemented

Solid waste disposal 

system (where possible 

inc recycling) 

implemented

Appendix D.13 (cont'): Mid-year Summary of Development of Community-based Solid Waste Management System/SWMS (SD Outcome #2.d.)

RemarksNoProvince District/Municipality

Environmental Services Program

Status: March 2009

Location
Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Solid Waste Management (SWMS)
Information

Score: (0) Have not started yet; (1) on-going; (2) completed

52 Salaman, Kebunrejo 0 0 2 2 1 1 1 1 discontinued
53 Salaman, Salaman 265 1325 2 2 2 2 2 2 Completed in 

08

54 RW-01&RW-02, Kleteran, 

Grabag

25 125 2 2 2 2 2 2 Completed in 

09

55 Salam, Gulon 27 135 2 2 2 2 2 2
56 Kepanjen, Jatirejoyoso 70 350 2 2 2 2 2 2
57 Kepanjen, Kepanjen 110 550 2 2 2 2 2 2
58 Kepanjen, Curung Rejo 105 525 2 2 2 2 2 2
59 Klojen, Bareng 150 750 2 2 2 2 2 2
60 Sukun, Sukun 36 180 2 2 2 2 1 1
61 Kedungkandang, 

Mergosono

100 500 2 2 2 2 2 2 Completed in 

08

62 Lowokwaru, Dinoyo 60 300 2 2 2 2 2 2 Completed in 09

63 Temas, Temas 145 725 2 2 2 2 2 2
64 Bumiaji, Pandan Rejo 120 600 2 2 2 2 2 2
65 Bumiaji, Punten 42 210 2 2 2 2 1 1

Lamongan District 66 Paciran, Paciran 60 300 2 2 2 2 2 2 Completed in 

08

Sidoarjo District 67 Sidoarjo, Lemah Putro 100 500 2 2 2 1 1 1
68 Genteng, Kapasari 70 350 2 2 2 2 2 2

69 Genteng, Ketabang 50 250 2 2 2 2 2 2

70 Tambaksari, Gading 167 835 2 2 2 2 2 2 Completed in 

2006

71 Wonokromo, 

Wonokromo

516 2580 2 2 2 2 2 2 Completed in 06

North Jayapura 72 Angkasapura, Angkasa 

RW 01

196 980 1 0 0 0 0 0

South Jayapura 73 Argapura, Vietnam RW 03 149 745 1 0 0 0 0 0

16
33
49
15

326.67%
21
70

466.67%

Eastern Indonesia

Batu Municipality Completed in 

07

168.40%

4480
20780
25260
15000

Completed in 07

Percentage of achivement of development of SWMS

Total People benefiting from SWMS developed in PY 2009

To date achivement of people benefiting from SWMS developed
Total target over the life of project
Percentage of achievement of people benefiting from SWMS developed

To date achievement of development of SWMS
Total People benefiting from SWMS developed up to end of September 2008

Total SWMS developed during in PY 2009
Total SWMS developed (up to Sep 08)

Total Target over the life of project

Completed in 

07

Estimated percentage achievement of SWMS developed until end of PY 2010 Estimated percentage achieved on the total number of people benefiting from 
SWMS until end of FY 2010

225.93%

Total On-going on development of Community-based SWMS Total number of people benefiting from on-going SWMS 8630
Estimated SWMS developed until end of PY 2009 Estimated total number of people benefiting from SWMS (from all SWMSs) 33890

Malang Municipality

East Java Malang

Surabaya Municipality

Magelang
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Location identified & 

agreed upon with Local 

Stakeholders (Govt, 

local com)

Plans and designs 

developed and agreed 

upon by stakeholders

Community roles and 

responsibilities defined 

through workshops and 

formal meeting

Operation, maintenance 

and monitoring system 

established

Community sanitation 

system constructed

Quality of effluent in 

accordance to relevant 

standard

1 Lhoknga, Lamkruet, Mon 

Bungon
20 100 2 2 2 2 2 2 completed in 

2008
2 Lhoknga, Lamkruet, Atlas 

Logistik Housing
20 100 2 2 2 2 2 2 completed in 

2007  add 5 HH

3 Setia Bakti, Rigah, Lhok 

Timon
60 300 2 2 2 2 2 2

4 Setia Bakti, Gampung Baru 260 1300 2 2 2 2 2 2

5 Johan Pahlawan, Desa Pasir, 

Caritas Housing
0 0 2 2 1 0 0 0

6 Johan Pahlawan, Suak 

Indrapuri, Caritas Housing
0 0 2 2 1 0 0 0

7 Merebo, Penagan Rayek, 

Pesantren Darul Hikmah
20 100 2 2 2 2 2 2 completed in 

09
8 Medan Belawan, Kel Bagan 

Deli
70 350 2 2 2 2 2 2 completed in 

2008
9 Medan Labuhan  Sei Mati (Rumah 

Susun Sewa)
95 475 2 2 2 2 2 1

10 Medan Maimun  Kel. Kampung 

Baru (Gg Lampu 1)
20 100 2 2 2 2 2 2 Completed in 

2007  ESP SGP

11 Young Panah Hijau  Medan 

Labuhan (with ESP)
70 350 2 1 0 0 0 0

12 Young Panah Hijau  Medan 

Labuhan (with PEMDA)
15 75 2 2 1 1 1 0

13 Pesantren Radhatul Hasanah  

Medan Tuntungan
150 750 2 1 1 1 2 0

14 Lubuk Pakam, Pagar Merbau 

2
80 400 2 2 2 2 1 0

15 Percut Sei Tuan, Kel. 

Tembung (Dusun XI)
50 250 2 2 2 2 2 2

16 Padang Barat, Purus 80 400 2 2 2 2 2 2

17 Lubuk Kilangan, Batu Gadang 

dan Koto Lalang
22 110 2 2 2 2 2 2

Central Jakarta 18  Petojo Utara (RW 8) 90 450 2 2 2 2 2 2

19 SDN Petojo Utara 013 56 280 2 1 0 0 0 0

20 MI Al Mamuriyah, Menteng 11 55 2 1 0 0 0 0

North Jakarta 21 Penjaringan, Penjaringan 0 0 2 1 0 0 0 0 discontinued

22 SDN 02 Pagi Marunda, 

Cilincing
80 400 2 1 0 0 0 0

West Jakarta 23 Tambora, Jembatan Besi 40 200 1 0 0 0 0 0 under SGP

Environmental Services Program

Status: March 2009

Province District/Municipality No

Information

Appendix D.14: Mid-year Summary of Development of Small Scale Sanitation System/SSSS (SD Outcome #2.e)

Remarks
Location

Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Sanitation System (SSSS)

Score: (0) Have not started yet; (1) on-going; (2) completed

Com
ple

te
d i

n 0
6

West Java

Aceh Besar

Deli Serdang

Aceh Jaya

Destroyed by the 

second big wave hit 

this areas in March 

07

DKI Jakarta

completed in 

2008

West Sumatra

Medan Municipality

Aceh Barat

Nanggroe Aceh 

Darussalam (NAD)

North Sumatra

Padang

completed in 

2008

Bandung District 24 Bale Endah, Rancamanyar 63 315 2 2 2 2 2 2

25 Marga Asih, Nanjung (Kp. 

Dara Ulin)
73 365 2 2 2 2 2 2

26 Banjaran, Mekarjaya (RT 1) 30 150 2 2 2 2 2 1

27 Banjaran, Mekarjaya (RT 3) 30 150 2 2 2 1 1 0

28 Regol, Pasirluyu 150 750 2 2 2 2 1 0

29 Bandung Wetan, Tamansari 100 500 2 2 2 2 2 0

Com
ple

te
d i

n 0
6

West Java Bandung District

Bandung Municipality
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Location identified & 

agreed upon with Local 

Stakeholders (Govt, 

local com)

Plans and designs 

developed and agreed 

upon by stakeholders

Community roles and 

responsibilities defined 

through workshops and 

formal meeting

Operation, maintenance 

and monitoring system 

established

Community sanitation 

system constructed

Quality of effluent in 

accordance to relevant 

standard

Environmental Services Program

Status: March 2009

Province District/Municipality No

Information

Appendix D.14 (cont'): Mid-year Summary of Development of Small Scale Sanitation System/SSSS (SD Outcome #2.e)

Remarks
Location

Number of Household 

participated in the 

system developed

Number of people 

participated in the 

system developed

Steps of Development of Community-based Sanitation System (SSSS)

Score: (0) Have not started yet; (1) on-going; (2) completed

30 Sangen Village, Kajoran Sub-

district, Magelang District
14 70 2 2 2 2 2 2 completed in 

09

31 Pakis, Kaponan (wetland) 40 200 2 2 2 2 2 1

32 4 schools in Kajoran and 

Salaman
135 675 2 2 2 2 1 0

33 Gedongtengen, 

Pringgokusuman
37 185 2 2 2 2 2 2 completed in 

09

34 Jetis, Bumijo 0 0 2 0 0 0 0 0 discontinued

35 Jetis, Cokrodiningratan 0 0 2 0 0 0 0 0 discontinued

36 Kotagede, Prenggan 49 245 2 2 2 2 2 2 completed in 09

37 Mergangsan, Brontokusuman 51 255 2 2 2 2 2 2 completed in 

09

38 Mergangsan wirogunan) 0 0 2 0 0 0 0 0 discontinued

39 Tegalrejo, Kricak 0 0 2 0 0 0 0 0 discontinued

40 Umbulharjo, Giwangan 32 160 2 2 2 2 2 2 completed in 09

41 Wirobrajan, Patangpuluhan 59 295 2 2 2 2 2 2 completed in 09

42 Wirobrajan, Pakuncen 37 185 2 2 2 2 2 2 completed in 09

Sleman District 43 Mandungan, Seyegan 40 200 2 2 2 2 2 2 completed in 09

44 Kepanjen, Curung Rejo 250 1250 2 2 2 2 1 1
45 Pakis, Pakis Kembar 100 500 2 2 2 2 2 2 completed in 09

46 Argosari, Jabung 25 125 2 2 2 2 2 2 completed in 09

47 Pandansari, Poncokusumo 25 125 2 2 2 2 2 2 completed in 09

48 Benjor, Tumpang 25 125 2 2 2 2 2 2 completed in 09

49 Patok Picis, Wajak 33 165 2 2 2 2 2 2 completed in 09

Batu Municipality 50 Temas, Temas 100 500 2 2 2 2 2 2 completed in 09

Malang Municipality 51 Klojen, Bareng 50 250 2 2 2 2 2 2 completed in 08

Mojokerto District 52 Pacet, Kemiri 25 125 2 2 2 2 2 2 completed in 09

53 Tambaksari, Gading 50 250 2 2 2 0 0 0
54 Wonokromo 70 350 2 2 2 0 0 0

16
13
29
25

116.00%
18
47

188.00%

East Java

Surabaya Municipality

MagelangCentral 

Java/Yogyakarta

Malang District

Total Target over the life of project Total target over the life of project 12500

Total SSSS developed during in FY 2009 Total People benefiting from SSSS developed in PY 2009 3360
Total People benefiting from SSSS developed up to end of September 2008 4390Total SSSS developed (up to Sep 08)

Percentage of achivement of development of SSSS Percentage of achievement of people benefiting from SSSS developed 62.00%

Yogyakarta Municipality

To date achievement of development of SSSS To date achivement of people benefiting from SSSS developed 7750

Estimated percentage of achievement of SSSS developed until end of FY 2010 Estimated percentage of achievement of number of people benefiting from on-

going SSSS until end of FY 2010

120.08%

Total On-going on development of SSSS Total number of people benefiting from on-going SSSS 7260
Estimated SSSS developed until end of FY 2009 Estimated number of people benefiting from on-going SSSS 15010
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February 2007 November 2007 Apr-08 Nov-08

Results of Diarrhea Incidence (in percentage) 18.30% 17.90% 11.30% 8.50%

February 2007 November 2007 Apr-08 Nov-08

Hand Washing with Soap 29.90% 39.50% 66.10% 82.00%

Effective Water Treatment 70.10% 84.90% 96.70% 100.00%

Appropriate Disposal of Child's Feces 50.80% 35.00% 43.40% 66.60%

Safe Disposal of Solid Waste 40.80% 45.60% 43.40% 44.50%

Environmental Services Program

Health and Hygiene Behavior

Percent of Household that Adopted Health and Hygiene Practices through ESP Ten Minutes 
Monitoring

Percentage of Diarrhea Incidence

Percentage of Diarrhea Incidence in ESP Sites as Results of ESP Ten Minutes Monitoring

Appendix D.15.a: Mid-year Summary of Percent Increased of Household that Adopted Health and Hygiene Practices (SD 

Status: March 2009
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Region District No School Name
Trained 

teachers in 
HWWS,etc.

Students 
practice 
HWWS

School 
practices 
garbage 

separation

Teacher & 
Student 

awareness of 
purifying water

School 
implementatio

n of re-
greening 
program

School 
endorsed all 
the above 

practices in 
school system

1 Aceh Besar - MIN Krueng 

Mak

1 1 1 1 1 1

2 Aceh Besar - MIN Lhoong 2 2 2 2 2 2
3 Aceh Besar - SDN Cot 

Jeumpa

2 2 2 2 2 2

4 Aceh Besar - SDN I Glee 

Bruek

1 1 2 2 1 1

5 Aceh Besar - SDN Suhom 2 2 2 2 2 2
6 Aceh Jaya - SDN Kampong 

Baro

2 1 0 0 1 0

7 Aceh Jaya - SDN LHok 

Geulumpang

2 1 0 0 0 0

8 Kota Medan - SDN 060897 

Mangkubumi

2 2 2 2 2 2

9 Kota Medan - SDN 060902 

Mangkubumi

2 2 2 2 2 2

10 Kota Medan - SDN 060907 

Kampung Baru

2 2 2 2 2 2

11 Kota Medan - SDN 064961 

Kampung Baru

2 2 2 2 2 2

12 Kota Medan - SDN 064980 

Kampung Baru

2 2 2 2 2 2

13 Kota Medan - SDN 064993 

Tanjung Mulia Hilir

2 2 2 2 2 2

14 Kota Medan - SDN 067092 

Sei Mati

2 2 2 2 2 2

15 Kota Medan - SDN 067094 

Mangkubumi

2 2 2 2 2 2

16 Medan SDN 060788\ Sei 

Mati

2 2 2 2 2 2

17 Medan SDN 060898 Sei Mati 2 2 2 2 2 2

Deli Serdang 

District

18 Deli Serdang SDN 101842 

Sikeben

2 2 2 2 2 2

19 MI Al Mamuriyah 2 2 1 2 1 1
20 MI Al Fallah 2 2 1 1 1 1

21 SDN Petojo Utara 13 Pagi 2 1 1 1 1 1

North Jakarta 22 MI Al fadah 2 2 1 1 2 1
East Jakarta 23 Pondok Pesantren Al-

Kenaniyah

2 1 1 1 1 1

24 Cianjur - SD Salahuni 2 2 2 2 2 2
25 Cianjur - SD Wargasari 2 2 2 2 2 2
26 Subang - SD Cijambe 2 2 2 2 2 2
27 Subang - SD Mekarsari 2 2 2 2 2 2
28 Subang - SD Sindandpalay 2 2 2 2 2 2
29 Kota Bandung - SD 

Linggawastu

2 2 2 2 2 2

30 Kota Bandung - SD 

Matlaulkhoiriyah

2 2 2 2 2 2

31 Kota Bandung - SD Pertiwi 2 2 2 2 2 2
32 Kota Bandung - SD Pribadi 2 2 2 2 2 2
33 Kota Bandung - SD Yakeswa 2 2 2 2 2 2

34 Kota Bandung - SD YKPPK 2 2 2 2 2 2

35 Kota Bandung - SDK Baptis 2 2 2 2 2 2

36 MI Salakopi, Langensari 2 1 1 1 1 1
37 SD Cipaku, Langensari 2 1 1 1 1 1
38 SD Langensari, Langensari 2 1 1 1 1 1
39 SD Pasirhalang 2, Langensari 2 1 1 1 1 1

40 MI Cikawari, Wangunharja 2 1 1 1 1 1

41 SD Cisalasih, Wangunharja 2 1 1 1 1 1

42 SD Cikidang1, Cikidang 2 2 2 2 2 2
43 SD Cikidang 3, Cikidang 2 2 2 2 2 2
44 SD Cikidang 6, Cikidang 2 1 1 1 1 1

North Sumatra Medan Municipality

Sukabumi

Cianjur District

Environmental Services Program
Appendix D15.b: Mid-year Summary of Schools Adopt Clean, Green and Hygiene Concept (SD Outcome #2.f.b.)
Status: March 2009

Bandung 

Municipality-cont'

Aceh Besar District

Subang District

Bandung 

Municipality

NAD

Aceh Jaya District

West Bandung 

District

West Java

Central JakartaDKI Jakarta
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Region District No School Name
Trained 

teachers in 
HWWS,etc.

Students 
practice 
HWWS

School 
practices 
garbage 

separation

Teacher & 
Student 

awareness of 
purifying water

School 
implementatio

n of re-
greening 
program

School 
endorsed all 
the above 

practices in 
school system

Environmental Services Program
Appendix D15.b (cont'): Mid-year Summary of Schools Adopt Clean, Green and Hygiene Concept (SD Outcome #2.f.b.)
Status: March 2009

45 Klaten - SDN 2 2 2 2 2 2 2

46 Klaten - SDN 3 2 2 2 2 2 2
47 Magelang-MI Guppi 2 2 2 2 2 2
48 Magelang-SD Kanisius 2 2 2 2 2 2
49 Magelang-SDN Gondangsari 2 2 2 2 2 2

50 Magelang-SDN Kaponan 2 2 2 2 2 2
51 Magelang-SDN Menoreh 2 2 2 2 2 2
52 Magelang-SDN Ngargomulyo 

I

2 2 2 2 2 2

53 Magelang-SDN Salaman II 2 2 2 2 2 2
54 Magelang-SDN Sambak 2 2 2 2 2 2
55 Magelang-SDN Sutopati 2 2 2 2 2 2
56 Magelang, SD Negri 

Citrosono 

1 1 1 1 1 1

57 Magelang, SD Negri 

Ngrancah

1 1 1 1 1 1

58 Yogyakarta - SDN 

Cokrokusuman

2 2 2 2 2 2

59 Yogyakarta - SDN 

Gondolayu

2 2 2 2 2 2

60 Yogyakarta - SDN 

Purwodiningratan

2 2 2 2 2 2

61 Sleman - SDN Sinduadi I 2 2 2 2 2 2
62 Sleman - SDN Margoluwih 2 2 2 2 2 2
63 Sleman - SD Negri Kaliurang 

1

1 1 1 1 1 1

64 Sleman - SD Negri Panguk 

Rejo Cangkringan

1 1 1 1 1 1

65 Sleman - SD Negri Soprayan 

Giri Kerto Turi

1 1 1 1 1 1

66 Sleman - SDNegri 1 Gamping 1 1 1 1 1 1

67 Kab. Malang - Argosari 1 0 0 0 0 0
68 Kab. Malang - Curungrejo 1 1 0 0 0 0 0

69 Kab Malang - SD 

Panggungrejo 4

2 2 2 2 2 2

Mojokerto District 70 Kab. Mojokerto - SD Kemiri 

2

2 2 2 2 2 2

71 MI Miftahul Huda 1 1 1 1 1 0

72 Miftahul Ulum 1 1 1 1 1 0

73 SD Sumberrejo 2 1 1 1 1 1 1

74 SDN Dayurejo IV 2 2 2 2 2 2

75 Kota Batu - Punten 2 1 0 0 0 1 0
76 Kota Batu - Tulungrejo 4 1 1 1 1 1 1
77 Kota Batu - SDN Pandanrejo 

1

2 2 2 2 2 2

78 Kota Batu - SDN Pandanrejo 

2

2 2 2 2 2 2

79 Kota Batu - SDN Temas 2 2 2 2 2 2 2
80 Kota Batu - SDN Tulungrejo 

3

2 2 2 2 2 2

81 Kota Malang - SD 

Arjowinangun 1

2 2 2 2 2 2

82 Kota Malang - SDN Dinoyo 1 2 2 2 2 2 2

83 Kota Malang - SD Bareng 2 2 2 2 2 2 2

84 Kota Malang - SDN Dinoyo 3 2 2 2 2 2 2

85 Kota Malang - SDN 

Mergosono 5

2 2 2 2 2 2

14
43
57
60

95.00%

Magelang District

Batu Municipality

Malang Municipality

East Java

Yogyakarta 

Municipality

Central 

Java/Yogyakarta

Total Target of schools adopt CGH concept over the life of the project

To date percentage of achievement of schools completed in the process of adoption of CGH concept 

Sleman District

Malang District

Pasuruan District

Klaten District

Total schools completed in the process of adoption of CGH concept during FY 2009

Total schools completed in the process of adoption of CGH concept up to FY 2008

To date achievement of schools completed in the process of adoption of CGH concept 
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Training 
Course

Workshop Farmer 
Field 

School

Health 
Festival

Comm. 
Event

Public/ 
General 

Discussion

Media 
Campaign

Training 
of 

Trainers

FGD Study 
Tour

Advocacy 
Event

Field Day Other TOTAL

National 0 0 0 0 0 0 0 0 0 0 0 0 0 0

NAD 0 0 0 250 0 0 0 0 0 0 0 0 0 250

North Sumatra 0 0 0 354 0 0 0 98 0 0 0 0 0 452

DKI Jakarta 349 0 0 0 0 0 0 0 0 0 0 0 0 349

West Java 0 0 14 0 0 0 0 93 0 0 0 0 0 107

Central Java/DIY 24 0 0 0 0 511 447 17 0 0 0 0 0 999

East Java 91 0 0 0 2387 0 0 28 0 0 0 0 0 2506

464 0 14 604 2387 511 447 236 0 0 0 0 0 4663

Appendix D.15.c: Mid-year Summary of People Trained in Effective Hand washing with Soap (SD Outcome #2.f.c.)

Status: March 2009

Environmental Services Program

Quarter Region

Total People Trained in Effective Hand washing with Soap

First Quarter 

(Oct 08 - Dec 08)

Total
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Training 
Course

Workshop Farmer 
Field 

School

Health 
Festival

Comm. 
Event

Public/ 
General 

Discussion

Media 
Campaign

Training 
of 

Trainers

FGD Study 
Tour

Advocacy 
Event

Field Day Other TOTAL

Appendix D.15.c (cont'): Mid-year Summary of People Trained in Effective Hand washing with Soap (SD Outcome #2.f.c.)

Status: March 2009

Environmental Services Program

Quarter Region

Total People Trained in Effective Hand washing with Soap

National 0 0 0 0 0 0 0 0 0 0 0 0 0 0

NAD 0 0 0 130 0 0 0 0 0 0 0 0 0 130

North Sumatra 0 0 92 0 1204 0 0 0 0 0 0 0 153 1449

DKI Jakarta 0 0 0 0 0 0 0 0 0 0 0 219 0 219

West Java 2200 0 0 0 3115 0 0 132 42 0 0 0 0 5489

Central Java/DIY 121 0 135 0 0 0 0 0 645 0 551 0 0 1452

East Java 2183 17 0 800 310 0 0 0 14 40 0 0 0 3364

4504 17 227 930 4629 0 0 132 701 40 551 219 153 12103

16766

65760

82526

80000

103.16%

Total

Second Quarter 

(Jan - Mar 09)

Percentage of To date Achievement of People Trained in Effective Hand Washing with Soap

Total People Trained in Effective Hand Washing with Soap during PY 2009

Total People Trained in Effective Hand Washing with Soap up to end of PY 2008

To date Achievement of People Trained in Effective Hand washing with Soap

Total Target on People Trained in Effective Hand Washing with Soap Over the life of Project
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Environmental Services Program
Appendix D.16.a: Mid-year Summary of Achievement of PDAM Demonstrate An Improved Operating Ratio (FN Outcome #3.a.1.)
Status: March 2009

SCORING % INCREASED OF OPERATING RATIO Final Status of 
% increased of 

OR (*)
RemarksNo Province/PDAM

Jun-05 Sep-05 Mar-06 Sep-06 Mar-07 Sep-07 Mar-08 Sep-08 Mar-09
2005 2006 2007 2008 2009

Mar Sep Mar Sep Mar Sep Mar Sep Mar Sep
A NAD

1 PDAM Tirta Daroy - Banda Aceh N/A N/A N/A 1.016     0.493     0.703     0.684 0.474 0.507 N/A 42.60    38.74 -3.854 2.840 2.840
2 PDAM Tirta Mountala - Aceh Besar N/A N/A N/A 1.191     1.270     1.609     1.485 1.283 1.294 N/A 26.69    16.93 1.024 1.890 1.890
3 PDAM Tirta Meulaboh - Aceh Barat N/A N/A N/A N/A 0.493     0.486     0.874     0.826     1.056     N/A (1.42)    77.28 67.546 114.199 114.199

B North Sumatra Province
4 PDAM Tirtanadi - Medan 1.051     N/A 1.059     N/A 1.037     1.277     1.049 1.174 1.105 N/A N/A 0.76     N/A (1.33)     21.50    -0.1903 11.7031 5.13796 5.138

5 PDAM Karo District 0.797     N/A 0.740     N/A 0.813     0.784     0.665
 No Longer work with 

ESP N/A N/A (7.15)    N/A 2.01      (1.63)    -16.562 -16.562 -16.562 -16.56

No audited data since year 2002 

provided. ESP No longer work with this 

6 PDAM Langkat District 0.571     N/A 0.551     N/A 0.519     0.452     0.507 N/A N/A N/A N/A (3.50)    N/A (9.11)     (20.84)   -11.208 -11.208 -11.208 -11.21

PDAM  i  d f FY 08
Ratio is based upon internal report (2005 

& 2006)
7 PDAM Sibolga Municipality N/A N/A N/A N/A 0.992     1.485     1.074 1.301 1.141 N/A 49.70    8.27 31.149 15.020 15.020

8 PDAM Binjai Municipality N/A N/A N/A N/A N/A N/A 0.52 0.574 N/A N/A 10.385 10.385 10.385
NO audited data available because the 

audit process is st ll on-going during in 

C West Java Province
9 PDAM Bandung Municipality 0.862     N/A 0.931     N/A 0.421     0.771     0.939 0.982 1.004 N/A N/A 8.00     N/A (51.16)   (10.56)   8.93271 13.9211 16.4733 16.473

10 PDAM Bandung District 1.239     N/A 1.083     N/A 1.134     1.219     1.081 1.122 1.081 N/A N/A 4.71      12.56    -0.18 3.60 -0.18 -0.185

11 PDAM Bogor District 1.059     N/A 1.082     N/A 1.166     1.029     1.129

 No Longe  wo k 

with ESP 

 No Longe  wo k 

with ESP 

N/A N/A 7.76      (4.90)    4.34 4.34 4.34 4.34

ESP has not received PDAM's financial 

data per Jun 30  2008 & per Dec 31  

2008. ESP No longer work with this 

PDAM  starting end of FY 08

12 PDAM Bogor Municipality 1.096     N/A 1.166     N/A 1.192     1.280     1.239 1.394 N/A N/A N/A 2.23      9.78     6.26 19.55 19.55 19.55
ESP has not gotten PDAM's financial data 

per Dec 31  2008
13 PDAM Sukabumi Municipality 0.983     N/A 1.021     N/A 1.050     1.184     1.041 1.207 0.515 N/A N/A 3.87     N/A 6.82      20.45    5.90031 22.7874 -47.609 -47.609
14 PDAM Sukabumi District 0.802     N/A 0.800     N/A 0.078     0.979     1.018 0.978 0.978 N/A N/A (0.25)    N/A (90.30)   22.07    26.9327 21.9451 21.9451 21.945
15 PDAM Purwakarta District 1.005     N/A 0.998     N/A 1.039     1.145     1.03 1.135 1.052 N/A N/A (0.70)    N/A 3.38      13.93    2.48756 12.9353 4.67662 4.677
16 PDAM Subang District 1.029     N/A 1.014     N/A 1.012     1.250     1.007 1.319 1.014 N/A N/A (1.46)    N/A (1.65)     21.48    -2.138 28.1827 -1.4577 -1.458
17 PDAM Cianjur 1.076     N/A 1.087     N/A 0.973     1.132     1.015 1.074 1.074 N/A N/A (10.49)   4.14     -6.62 -1.196 -1.20 -1.196

D Central Java/Yogyakarta Province
18 PDAM Yogyakarta Municipality 1.174     N/A 1.194     N/A 1.114     1.243     1.258 1.353 1.145 N/A N/A (6.70)     4.10     5.36 13.32 -4.10 -4.104
19 PDAM Surakarta Municipality 1.014     N/A 1.020     N/A 1.102     1.029     1.008 0.945 0.862 N/A N/A 8.04      0.88     -1.18 -7.35 -15.49 -15.490
20 PDAM Magelang District 1.134     N/A 1.130     N/A 1.108     1.160     1.112 1.111 1.132 N/A N/A (1.95)     2.65     -1.59 -1.68 0.18 0.177
21 PDAM Magelang Municipality 1.110     N/A 1.125     N/A 1.139     1.128     1.142 1.128 1.134 N/A N/A N/A N/A 1.24 0.00 0.53 0.532

22 PDAM Sleman District N/A N/A N/A N/A N/A N/A 0.868 1.182
 No Longe  wo k 

with ESP N/A 36.175 36.175 36.175
ESP No longer work with this PDAM  

23 PDAM Temanggung District N/A N/A N/A N/A N/A N/A 1.113 1.195 0.995 N/A 7.367 -10.602
starting end of FY 08

-10.602

E East Java Province
24 PDAM Malang Municipality 1.289     N/A 1.259     N/A 1.259     1.370     1.314 1.156 1.352 N/A N/A (2.33)    N/A (2.33)     6.28     1.93949 -10.318 4.88751 4.888
25 PDAM Malang District 1.008     N/A 1.031     N/A 1.004     1.165     1.074 1.159 1.072 N/A N/A 2.28     N/A (0.40)     15.58    6.54762 14.9802 6.34921 6.349
26 PDAM Gresik Municipality 1.087     N/A 1.073     N/A 1.027     1.020     1.027 0.894 0.873 N/A N/A (1.29)    N/A (5.52)     (6.16)    -5.5198 -17.755 -19.687 -19.687
27 PDAM Sidoarjo Municipality 1.134     N/A 1.110     N/A 1.074     1.068     1.122 1.122 1.694 N/A N/A (3.24)     (3.78)    1.08 1.08 52.61 52.613

28 PDAM Surabaya Municipality 1.306     N/A 1.299     N/A 1.542     1.674     1.575     1.575     N/A N/A 8.56     2.14 2.140 2.140 2.140

NO audited data available because the 

audit process is st ll on-going during in 

29 PDAM Pasuruan District N/A N/A N/A N/A N/A N/A 0.856     0.611     0.673     N/A -28.621 -21.379
hi  i  i d

-21.379

F Eastern Indonesia

30 PDAM Jayapura District N/A N/A N/A N/A N/A N/A N/A N/A 1.120     N/A N/A
No figure because the data in this period 

is considered as the baseline data

 Total PDAM Supported by ESP              11              19              25              27              25 

 Total PDAM demonstrate an improved operating ratio 18
 Total target of PDAM demonstrate an improved operationg ratio over the life of project                                                                                                                                                               30 

 To date percentage of achievement on PDAM demonstrate an improved operating ratio   N/A  N/A 13.30%  N/A 23.33% 56.67% 46.67% 60.00% 60.00%

Note:
- The Baseline data of several PDAMs are different because the starting time of joing PDAMs with ESP are different. Numbers with Highlight indicates the PDAM starting time of working with ESP (baseline)

(*) The final status of the PDAM improved the Operation Ratio consist of latest % increased of PDAM that already no longer worked with ESP and active PDAMs who are still receiving support from ESP
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Environmental Services Program

Appendix D.16.b: Mid-year Summary of PDAM Supported to Submit Debt Restructuring Plan (FN Outcome #3.a.2.)

Status: March 2009

Province No PDAM Current Status
Percentage of Step Achieved of the Process of Debt Restructuring

Dec 04 Mar 05 Jun 05 Sep 05 Dec 05 Mar 05 Jun 06 Sep 06 Dec 06 Mar 07 Jun 07 Sep 07 Dec 07 Mar 08 Jun 08 Sep 08 Dec 08 Mar 09

North 
Sumatra

1 PDAM S bolga Municipality Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100%

2 PDAM Binjai Municipality On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 13% 88% 88% 88% 50% 50%

3 PDAM Medan Municipality On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 25% 25% 38%

West Java 4 PDAM Bandung Municipality Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 13% 50% 50% 100% 100% 100% 100% 100% 100%

5 PDAM Purwakarta District Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 25% 25% 25% 38% 38% 38% 38% 100%

6 PDAM Sukabumi Municipality Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 50% 50% 100% 100% 100% 100% 100%

7 PDAM Subang District On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 25% 38% 50%

Central Java 8 PDAM Surakarta Municipality On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 38% 63% 75% 75%

East Java 9 PDAM Gresik District On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 50% 63% 88% 88% 88% 75% 75%

10 PDAM Malang District On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 38%

11 PDAM Pasuruan Municipality On-going 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 13%

Eastern 
Indonesia 12 PDAM Jayapura District Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100%

Total PDAM demonstrate an improved operating ratio and submit debt restructuring during in FY 2009 2

Total PDAM demonstrate an improved operating ratio and submit debt restructuring up to end of FY 2008 3

To date achivement of PDAM demonstrate an improved operating ratio and submit debt restructuring 5

Total target of PDAM demonstarte an improved operating ratio and submit debt restructuring over the life of the project 5

To date percentage of achievement on PDAM demonstrate an improved operating ratio and submit debt restructuring 100%
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Environmental Services Program

Appendix D.17: Mid-year Summary of Achievement on Improved Domestic Investment 
and Borrowing Environment (FN Outcome #3.b.)

Status: March 2009

Name of Regulation: PMK No.147/PMK.07/2006 on Municipal Bonds and the SOP

Information on the Preparation of Regulation
Score Achieved

Steps of Preparation of Regulation Score

1 Identify need of legal framework or new regulation 0/1/2 2

2 Review of existing laws/regulations 0/1/2 2

3 Preparation of the ministry regulation or its technical 0/1/2 2

4 Submission of the draft regulation or SOP to the Ministry 0/1/2 2

5 Socialization of draft regulation 0/1/2 2

Approval of regulation 0/1/2 2

Note for Score:

0 = Have not Started Yet

1 = On Going

2 = Completed
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Environmental Services Program

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
06

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Sep 
08

Mar 
09

1 PDAM Surakarta 

Municipality

New Treatment Plant - 

Semanggi

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58%

2 PDAM Magelang 

District

Distr bution System 

Development

Discontinued
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58%

ESP's support up to pre-

feasibility study, The 

World Bank will provide 

further steps

3 PDAM Surakarta 

Municipality

Semanggi Project 1 Discontinued

0% 0% 0% 0% 0% 17% 17% 33% 50% 50% N/A N/A N/A N/A N/A N/A

This project has been 

discontinued due to a 

change in the PDAM's 

investment plan. ESP's 

support up to pre-

feasibility study

4 PDAM Bandung 

Municipality

Cimenteng Treatment 

Plant

Discontinued

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% N/A N/A N/A

This Cimenteng plan has 

been taken over by 

Bappenas. ESP support's 

up to presentation of pre-

feasibility study

5 PDAM Subang 

District

Pamanukan Water 

Supply

Discontinued
0% 0% 0% 0% 0% 0% 25% 25% 25% 25% 33% 50% 50% N/A N/A N/A

There is no clear 

commitment and 

agreement from LG on 

6 PDAM Subang 

District

Subang-Lembang Bulk 

Water Supply

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% 67% 67% 83%

7 PDAM Bogor District East Bogor 150 lps 

Treatment Plant

Completed
0% 0% 0% 0% 0% 0% 42% 50% 83% 92% 92% 92% 100% 100% 100% 100%

8 PDAM Bogor 

Municipality

Raw Water Main & 

Reservoirs

Discontinued

0% 0% 0% 0% 0% 0% 50% 50% 50% 50% 67% 67% N/A N/A N/A N/A

The implementation of 

the remainder of the 

investment proposal was 

financed through a World 

Bank loan.

9 PDAM Cirebon 

Municipality

Bulk Water Supply 

Project with Majalengka

Discontinued

0% 0% 0% 0% 0% 17% 33% 50% 50% N/A N/A N/A N/A N/A N/A N/A

The neighboring district 

ultimately decided against 

given permission to 

utilize the raw water 

10 Bogor Municipality IPA Palasari Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100%

Remarks

Central 

Java/DIY

West Java

Current Status

Appendix D.18: Mid-year Summary of PDAM Develop Plans to Access Commercial Financing (FN Outcome #3.c.)

Status: March 2009

Province No PDAM

Percentage of Step Achieved of the Development of Plans to Access Commercial Financing

Project
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Environmental Services Program

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
06

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Sep 
08

Mar 
09

RemarksCurrent Status

Appendix D.18 (cont'): Mid-year Summary of PDAM Develop Plans to Access Commercial Financing (FN Outcome #3.c.)

Status: March 2009

Province No PDAM

Percentage of Step Achieved of the Development of Plans to Access Commercial Financing

Project

11 PDAM Malang 

Municipality

Distr bution Network & 

Reservoirs

On-going
0% 0% 0% 0% 17% 17% 17% 50% 50% 50% 50% 50% 50% 58% 58% 58%

12 PDAM Sidoarjo 

District

System expansion of 

PDAM service

On-going
0% 0% 0% 0% 0% 0% 0% 8% 8% 8% 17% 17% 17% 25% 33% 33%

13 PDAM Surabaya 

Municipality

Energy Efficiency 

Improvements

Completed
0% 0% 0% 0% 0% 0% 0% 17% 17% 75% 83% 92% 92% 100% 100% 100%

0

3

3

10

30%

To date achivement of PDAM develop plans to access commercial financing 

Total target of PDAM ddevelop plans to access commercial financing over the life of the project

To date percentage of achievement on PDAM develop plans to access commercial financing 

East Java

Total PDAM develop plans to access commercial financing during in FY 2009

Total PDAM develop plans to access commercial financing up to end of FY 2008
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Environmental Services Program

Appendix D.19: Mid-year Summary of PDAM Supported to Prepare Bond Issuance (FN Outcome #3.d.)
Status: March 2009

Province No PDAM

Percentage of Step Achieved of the Development of Bond Issuance

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
05

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Sep 
08

West Java 1 PDAM Bogor District 0% 0% 0% 14% 14% 29% 36% 43% 64% 93% 93% 100% 100% 100% 100%

Total PDAM supported to prepare bond issuance during in FY 2009 0

Total PDAM prepare for bond issuance up to end of FY 2008 1

To date achivement of PDAM prepare for bond issuance 1

Total target of PDAM prepare for bond issuance over the life of the project 1

To date percentage of achievement on PDAM prepare for bond issuance 100%
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Appendix D.20: Mid-year Summary of Development of Micro Credit Scheme to Support People Get Access to Clean Water (FN Outcome #3.e.)

Status: March 2009

Province No Name of PDAM PDAM's Partners

% of Achievement of Development of Micro Credit Program
Date of Signing 
of the Master 
Agreement 

Cumulative 
Number of 

Connection up to
Last Quarter

Number of new 
connection in 
this QuarterDec-04 5-Mar Jun-05 Sep-05 Dec-05 Mar-06 Jun-06 Sep-06 Dec-06 Mar-07 Jun-07 Sep-07 Dec-07 Mar-08 Jun-08 Sep-08 Dec-08 Mar-09

N. Sumatra

1 Medan Municipality PT Bank Sumut 0% 0% 0% 0% 0% 0% 0% 44% 44% 44% 50% 50% 50% 50% 50% 81% 100% 100% 2-Dec-08 1 147

2 Langkat District N/A 0% 0% 0% 0% 0% 0% 0% 38% 38% 38% 44% 44% 44% 44% 44% 44% 44% 44% N/A N/A N/A

3 Karo District N/A 0% 0% 0% 0% 0% 0% 0% 38% 38% 38% 44% 44% 44% 44% 44% 44% 44% 44% N/A N/A N/A

W. Java 4 Bandung District BRI Cabang Cimahi 0% 0% 0% 0% 0% 0% 38% 75% 94% 94% 94% 94% 94% 94% 94% 94% 94% 94% 1-Sep-06 0 0

5 Subang District BRI Cabang Subang 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 20-Dec-06 0 0

6 Subang District BRI Cabang Pamanukan 0% 0% 0% 0% 0% 0% 25% 50% 81% 94% 100% 100% 100% 100% 100% 100% 100% 100% 11-Jan-07 25 0

7 Sukabumi Municipality BRI Cabang Sukabumi 0% 0% 0% 0% 0% 0% 31% 56% 81% 94% 100% 100% 100% 100% 100% 100% 100% 100% 8-Nov-06 32 0

8 Sukabumi District BRI Cabang Sukabumi 19% 13% 13% 13% 13% 13% 13% 13% 13% 0% 0% 69% 69% 69% 100% 100% 100% 100% N/A N/A N/A

9 Sukabumi District BRI Cabang Cibadak 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 6% 31% 44% 69% 100% 100% 100% 100% N/A 38 0

10 Bogor District BRI Cabang Kota Bogor 0% 0% 0% 0% 0% 0% 0% 31% 31% 31% 44% 50% 50% 50% 50% 50% 50% 50% N/A N/A N/A

11 Cianjur District BRI Cabang Kab. Cianjur 0% 0% 0% 0% 0% 0% 0% 44% 44% 44% 50% 50% 50% 50% 50% 50% 50% 50% N/A N/A N/A

12 Bogor Municipality BRI Cabang Kota Bogor 0% 0% 0% 0% 0% 0% 13% 13% 13% 13% 13% 13% 13% 88% 100% 100% 100% 100% N/A 70 0

13 Bogor Municipality BPRS Al-Salam 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 10-Nov-08 143 291

C. Java/DIY 14 Surakarta Municipality BRI Cabang Solo Slamet 

Riyadi

0% 0% 0% 0% 0% 0% 0% 50% 75% 88% 88% 94% 94% 100% 100% 100% 100% 100%
1-Feb-07 25 2

15 Magelang District BRI Cabang Magelang 0% 0% 0% 0% 0% 0% 0% 25% 31% 31% 31% 38% 38% 38% 38% 38% 38% 38% N/A N/A N/A

E. Java 16 Surabaya Municipality BRI Cabang Surabaya 

Pahlawan

0% 0% 0% 0% 0% 0% 38% 50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
27-Nov-07 1380 542

17 Surabaya Municipality Bank Jatim 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 27-Nov-07 9 0

18 Surabaya Municipality BRI Cabang Surabaya 

Kaliasin

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 88% 100% 100% 100% 100% 100% 100% 100%
1-Jun-07 38 0

19 Sidoarjo District BRI Cabang Sidoarjo 0% 0% 0% 0% 0% 0% 38% 56% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 16-Oct-07 3255 402

20 Malang Municipality BRI Cabang Kawi Malang 0% 0% 0% 0% 0% 0% 38% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 12-Sep-06 64 0

21 Malang Municipality BRI Cabang Malang 

Martadinata

0% 0% 0% 0% 0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
21-Dec-06 21 0

22 Malang District BRI Cabang Malang 

Martadinata

0% 0% 0% 0% 0% 0% 13% 38% 56% 100% 100% 100% 100% 100% 100% 100% 100% 100%
6-Feb-07 7 0

Eastern 

Indonesia

23 PT. Air Manado BRI Cabang Manado 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100%
1-Feb-07 0 0

TOTAL 5108 1384

Total micro-credit program developed with Local bank during in Second Quarter of FY 2009 3
Total micro-credit program developed with Local bank up to end of FY 2008 14
To date achievement of development of micro-credit program with Local bank 17
Total Target of development of micro-credit program with Local Bank 12
To date percentage of development of micro-credit program with Local Bank over the life of the project 141.67%

Total household get new connection from micro-credit program during in Second Quarter of FY 2009 1384
Total household get new connection from micro-credit program up to end of FY 2008 5108
To date achievement of household get new connection from micro-credit program 6492
Total target of household get new connection from micro-credit program over the life of the project 20000
To date percentage of achievement of household get new connection from micro-credit program 32.46%

Total people get access to clean water from micro-credit program during in Second Quarter of FY 2009 6920
Total people get access to clean water from micro-credit program up to end of FY 2008 25540
To date achievement of people get access to clean water  from micro-credit program 32460
Total target of people get access to clean water from micro-credit program over the life of the project 100000
To date percentage of achievement of people get access to clean water from micro-credit program 32.46%
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Appendix D.21: Mid-year Summary of Achievement on Payment for Environmental Services (FN Outcome #3.f.)
Status: March 2009

Province No Watershed

Percentage of Step Achieved on Process of Payment for Environmental Services

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
05

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Jun 
08

Sep 
08

Mar 
09

North Sumatra 1 Deli 0% 0% 0% 0% 0% 0% 0% 10% 10% 30% 50% 50% 50% 50% 50% 50% 50%

West Java 2 TNGP 0% 0% 0% 10% 10% 20% 50% 50% 50% 70% 70% 100% 100% 100% 100% 100% 100%

Central Java 3 DAS Progo 

(Darmowarih)

0% 0% 0% 0% 0% 0% 10% 20% 30% 40% 50% 50% 50% 50% 50% 50% 50%

4 DAS Progo (PDAM 

Kab. Magelang)

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 50% 90% 100% 100% 100%

East Java 5 DAS Sumber Brantas 

(Malang)

0% 0% 0% 0% 0% 0% 10% 20% 20% 40% 40% 50% 50% 50% 90% 90% 100%

6 DAS Sumber Brantas 

(Pasuruan)

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 10% 20% 20% 20% 60%

Total Payment for Environmental Services Program (PES) developed during in FY 2009 1

Total Payment for Environmental Services Program (PES) developed up to end of FY 2008 2

To date Achievement of Payment for Environmental Services Program (PES) 3

Total target of Payment for Environmental Services Program (PES) over the life of project 4

To date percentage of achievement on Payment for Environmental Services Program (PES) 75%
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Quarter # of 
PPP

Program Name Partner Organization Type of 
Organization

Location  Amount 
Leveraged ($) 

Remarks

1 Upstream Watershed Conservation Directorat of Land and Water 

Management , Department of 

Agriculture

Public Sector East Java                150,000.00 The budget was managed by community groups in Malang 

district and Batu Municipality to purchase tree seedling and 

funding other community trainings and ESP facilitated them on 

technical and management aspect of land rehabilitation

2 Development of Electricity Generator 

using Biogas

Pembangkitan Jawa Bali Private Sector East Java                  16,000.00 The budget provided directly to the community group in 

Sumberejo village of Pasuruan district to support the 

developemnt of electricity generator using biogas. This activity as 

part of the follow up of action plans developed by the 

community groups during in the Field School activities. ESP 

provided technical support to the community group for this 

program.
3 Development of Small Scale Sanitation 

System in Malang District (4 systems)

Dinas Cipta Karya dan Tata 

Ruang, Malang District

Public Sector East Java                  20,000.00 The budget used to support the construction of four Small Scale 

Sanitation System in TNBTS area (Argosari, Benjor, Duwet and 

Pandansari). This program is part of follow up activities of the 

field school program in those villages

4 Global Hand Washing Day PKK Kota Surabaya Public Sector East Java                    1,500.00 The budget is used to support the implementation of the event 

especially for the logistic support such as renting chairs, tent, 

sound system, etc; as well as the transportation cost for the 

students, teachers and cadres to attend the event

5 Construction of drinking water tank for 

Hippam in Gempol villages

Dinas Sumber Daya air dan 

Energi of Pasuruan district

Public Sector East Java                    9,448.10 The budget is used to buy the equipment for the drinking water 

facilities in the villages. This program as part of the follow up of 

Field School program in the village.

6 Celebration of Global Handwashing Day 

2008

SD Aisiyah, Wn. Kromo; SD 

Yapiston Wn. Kromo; SD Budi 

Darma Wn. Kromo; SDN Wn. 

Kromo 1; SDN Wn. Kromo 2; 

SD Raden Rahmat; SD MArdi 

Putera; SD AL Fur'qon dan SD 

Dakwatuh Hasanah

Public Sector East Java                      200.00 The budget is used to produce posters and other campaign 

materials and used during in the campaign activities

7 Upstream Watershed Conservation Directorat of Land and Water 

Management , Department of 

Agriculture

Public Sector Central Java/DIY                  90,000.00 The budget was managed by community group to purchase tree 

seedling and ESP facilitated them on tecknical and management 

aspect of land rehabilitation

Environmental Services Program

Status: March 2009
Appendix D.22: Mid-year Summary Achievement of Leveraging Other Funding to Support ESP Program (FN Outcome #3.g.)

Other HPP (Excluded NAD)First Quarter 

(Oct 08 - Dec 

08)
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Quarter # of 
PPP

Program Name Partner Organization Type of 
Organization

Location  Amount 
Leveraged ($) 

Remarks

Environmental Services Program

Status: March 2009
Appendix D.22 (cont'): Mid-year Summary Achievement of Leveraging Other Funding to Support ESP Program (FN Outcome #3.g.)

8 Optimalization of Using of IPAL Communal 

of Kota Yogyakarta

Dinal Lingkungan Hidup Kota 

Yogyakarta

Public Sector Central Java/DIY                  26,000.00 The fund was used to repair and reconstruct the house 

connection in 6 sites of Kota Yogyakarta. ESP provides technical 

support to improve and optimize the using of existing IPAL .

9 Tree Planting Program in Bolong Sub-

watershed

Dinas Pertanian of Magelang 

District and BP DAS Serayu-

Opak-Progo

Public Sector Central Java/DIY                    2,250.00 The fund was used to purchase seedlings under the 

implementation of GERHAN Program

10 Tree Planting Program in Soti Sub-

watershed

Dinas Lingkungan Hidup of 

Magelang District and Merbabu 

National Park

Public Sector Central Java/DIY                      975.00 The fund was used to purchase seedlings for th tree planting 

program

11 Tree Planting Program in Blongkeng Sub-

watershed

Merapi National Park and 

Perhutani

Public Sector Central Java/DIY                      900.00 The fund was used to purchase seedlings for th tree planting 

program

              317,273.10 

                           11 

                            -   

                            -   

1 Workshop on watershed management 

framework Inpres 05/ 2008

Ministry of Forestry Public Sector Jakarta                    8,678.00 The fund was used to invite speakers resources person and BP 

DAS representatives from all around Indonesia

2 Workshop on watershed management 

framework Inpres 05/ 2008

MKTI (Masyarakat Kehutanan 

dan Tanah Indonesia)

Private Sector Jakarta                    5,000.00 The fund was used to purchase seminar kit, documentation  and 

resources person fee

3 Global Partnership on Output-based Aid - 

Expanding Piped Water supply to 

Surabaya's Urban Poor Project

International Bank for 

Reconstruction and 

Development/International 

Development Association 

(World Bank)

Private Sector East Java              2,407,500.00 The fund was used to funding Water for the Poor program in 

Surabaya in collaboration with the PDAM Surabaya

4 Credit saving activities to support 

development program on biogas for Field 

School groups in Argosari village of Jabung 

sub-district

Dinas Peternakan Kab Malang 

and Petrokimia

Public and private 

Sectors

East Java                  28,000.00 The fund was used to buy cows to be reared by the field school 

members through credit saving activities

Second 

Quarter (Jan - 

Mar 09)

Other HPP (Excluded NAD)

Sub-total of amount leveraged in HPP (excluded NAD) during First Quarter

First Quarter 

(Oct 08 - Dec 

08)-cont'

Sub Total of PPP developed in NAD Only during First Quarter

Sub-total of PPP developed in HPP (excluded NAD) during First Quarter

Sub Total of Amount Leveraged in NAD Only during First Quarter

Nanggroe Aceh Darussalam (NAD)
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Quarter # of 
PPP

Program Name Partner Organization Type of 
Organization

Location  Amount 
Leveraged ($) 

Remarks

Environmental Services Program

Status: March 2009
Appendix D.22 (cont'): Mid-year Summary Achievement of Leveraging Other Funding to Support ESP Program (FN Outcome #3.g.)

5 Training on improved conservation 

management of forest area in Jatiarjo village 

of Prigen sub-district (pasuruan district)

Schering and Plough and Taman 

Safari Indonesia

Private Sector East Java                      300.00 The fund was used to fund the implementation of the training 

activities for community groups

           2,449,478.00 

                             5 

                            -   

                            -   

           2,766,751.10 

                           16 

   21,015,220.45 
                    128 
        23,781,972 
                    144 
        15,000,000 
                      50 

158.55%
288.00%

Second 

Quarter (Jan - 

Mar 09)-cont'

Sub Total of PPP developed in NAD Only during Second Quarter

Sub-total of amount leveraged in HPP (excluded NAD) during Second Quarter

Sub-total of PPP developed in HPP (excluded NAD) during Second Quarter

To date percentage of achievement on total PPP developed in HPP and NAD 

Total Achievement of the Amount Leveraged in HPP and NAD up to FY 2008

Total Achievement of the PPP Developed in HPP  and NAD up to FY 2008

Total of Amount Leveraged in HPP and NAD up to Second Quarter of FY 2009

Total of PPP developed in HPP and NAD up to Second Quarter of FY 2009

To Date Achievement of the PPP developed in HPP and NAD 

Total target of PPP developed to support ESP program over the life of the project

To date percentage of achievement on total amount leveraged in HPP and NAD 

To Date Achievement of the amount leveraged in HPP and NAD 

Total target of amount leveraged to support ESP program over the life of the project

Nanggroe Aceh Darussalam (NAD)

Sub Total of Amount Leveraged in NAD Only during Second Quarter
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Environmental Services Program

Appendix D.23: Mid-year Summary of Development of Peraturan Gubernur (Pergub) Codiying investment 
requirements prepared and socialized for government and private sector in Aceh Green that include environmentally-
sound livelihoods development (AP Outcome #5.b.1)

Status: March 2009

No Step of Development of Peraturan Gubernur (Pergub)
Max 

Score

Percentage of Step Achieved of the Development of Bond 

Dec 08 Mar 09 Jun 09I Sep 09 Dec 10 Sep 10

1
Focus Group Discussion to identify the issues for development
of Peraturan Gubernur

20 0 20

2
Socialization and public hearing of the draft of Peraturan 
Gubernur

20 0 20

3 Final revision of the Final revision of the policy 20 0 10

4 Signing of the Peraturan Gubernur 20 0 0

5 Development of Rencana Strategis (Renstra) of Aceh Green 
based on the Peraturan Gubernur developed

20 0 0

Total Score 100% 0% 50%
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Environmental Services Program

Appendix D.24: Mid-year Summary of Development of provincial Spatial Plan that meets GOI requirements as well as 
embraces Governor Suebu’s vision of people-based development, forest conservation and sustainable natural resources 
management (AP Outcome #5.c.)

Status: March 2009

No Step of Development of Provincial Spatial Plans
Max 

Score

Percentage of Step Achieved of the Development of 
Provincial Spatial Plans

Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Sep 10

1 Preliminary workshops and seminars on the provincial spatial plans 10 0 10

2
Capacity building for GIS Bappeda of Papua related to development 

of provincial spatial plans
10 0 10

3 Data collection for the development of provincial spatial plans 10 0 5

4 Development of the document of the Provincial Spatial Plans 10 0 2

5 Writing of academic draft of the Peraturan Daerah 10 0 0

6
Consultation with the stakeholders and form a team for preparing of

the draft of the Peraturan Daerah

 
10 0 0

7 Development of draft of the Peraturan Daerah 10 0 0

8
Public consultation on the draft of provincial spatial plans and the 

Peraturan Daerah
10 0 0

9 Revision of the draft of Peraturan Daerah 10 0 0

10 Consultation between Bappeda and the Governor completed 10 0 0

Total Score 100% 0% 27% 0% 0% 0% 0%
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Appendix D.25: Mid-year Summary of Development of Legislation Codifying Investment Requirement for Private 
Sector Partnership in Biofuel and Palm Oil Plantation Activities in Papua (AP Outcome #5.d.)

Status: March 2009

No
Step of Development of Legisation Codifying 

Investment for Private Sector Partnership in Biofuel 
and Palm Oil

Max 
Score

Percentage of Step Achieved of the Development of 
Legislation Codifying Invenstment for Private Sector 

Partnership in Biofuel and Palm Oli

Dec 08 Mar 09 Jun 09 Sep 09 Dec 10 Sep 10

1
Preliminary workshops and seminars to identify the issues related to 

the biofuels and palm oil investment
10 0 5

2 Data collection for the development of the legislation draft 10 0 0

3 Writing of the academic draft of the legislation 10 0 0

4
Consultation with the stakeholders and form a team for preparing of

the draft of the legislation

 
10 0 0

5 Development of the draft of the legislation 10 0 0

6
Public consultation with the relevant stakeholders on the legislation 

draft 
10 0 0

7 Revision to make final draft of legislation 10 0 0

Total Score 100% 0% 5% 0% 0% 0% 0%
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Environmental Services Program (ESP) Indonesia

Project Number: 497-M-00-05-00005-00

Appendix E-1: Training, Workshop and seminar Activities of Second Quarter of Fifth Year (Period of January - March 2009)

Type Province Title Location
Starting 

Date
End Date

Duration 
(Days)

Participants % Female  Budget (Rp) 

147             45.30% $0.00

Training 

Course

North Sulawesi Micro Credit Evaluation Meeting with 

PT. Air Manado management and staff

PT.Air Manado 3/24/2009 3/24/2009 1 16 56.20%

Sosialisasi Percepatan Sambungan air 

dengan kredit mikro kerjasama PT Air 

Manado -BRI Manado

Kantor PT Air Manado 2/18/2009         39,868                  4 131 34.40%

Total
No budget needed
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Environmental Services Program
Appendix E-2: Mid-year Summary of Achievement of PDAM Management Index Score (SD Outcome #2.a.)

Status: March 2009

No Province/PDAM
SCORING

% INCREASED OF PDAM 
PERFORMANCE

Mar-09 Sep-09 Mar-10 Mar-09 Sep-09 Mar-10
1 PDAM Ambon Municipality 37               N/A
2 PDAM Jayapura District 29                N/A 

 Total PDAM Supported by ESP                        2 

 To Date of average of  % increased of the PDAM 

Performance Index 

*) The figure with highlight indicates the baseline figure

ENVIRONMENTAL SERVICES PROGRAM   WWW.ESP.OR.ID 140



QUARTERLY PROGRESS REPORT NO.16   JANUARY – MARCH 2009

Environmental Services Program
Appendix E-3: Mid-year Summary of Achievement of People Access to Clean Water (SD Outcome #2.b.)
Status: March 2009

No Province

Baseline (Year 2008) Achievement of Year 2009
TOTAL 

increased 
Households 

(per Province)

RemarksPDAM Connection PDAM Connection Non PDAM / Comm

Based Connection 

(hh)Domestic Social Commercial Total Domestic Social Comercial Total

1 PDAM Ambon Municipality 7550 298 235 8,083                7550 298 235 8,083            0
-                 

ESP just started in these locations, the figure of 

the baseline and the achiement is same, therefor 

both are not included in the total increase 

percentage access.2 PDAM Jayapura District 20048 424 1190 21,662              20048 424 1190 21,662          0
-                 

TOTAL Household access to Clean Water        27,598         722          1,425               29,745           27,598           722           1,425           29,745                       -   
                       -   

 TOTAL People access to Clean Water      137,990     14,440               -              152,430         137,990       14,440                -          152,430                       -                          -   

% Increase of People Access to Clean Water **) 0.00
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1 2 3 4

A

Manado 

Municipality

Ambon 

Municipality

Jayapura 

Municipality

Jayapura 

District

Score

1 Identification of Potential Location & Development of CSSP Guidelines 0/1/2 1 1 1 1

2 Establishing city sanitation working group (POKJA), including PEMDA budget for 

operational cost of POKJA

0/1/2
2 2 2 2

3 Development of Geographic Sanitation Mapping Soft Program for limited cities (only 4 out 

of 6)

0/1/2
1 1 1 0

4 TA to facilitate development of CSSP - Phase #1 0/1/2 1 1 0 0

5 TA to facilitate development of CSSP - Phase #2 0/1/2 0 0 0 0

6 TA to facilitate development of CSSP - Phase #3 0/1/2 0 0 0 0

7 CSSP workshops: Promoting CSSP to Central Government and other donors in Indonesia 0/1/2
0 0 0 0

0
3

0.00%

Note for Score:
0 = Have not Started Yet
1 = On Going
2 = Completed

Percentage of to date achievement of development of city-wide satitation strategic plans

Total city-wide satitation strategic plans developed during in PY 2009
Total target on development of city-wide satitation strategic plans over the life of the program

Location

B Steps of Development of Citywide Sanitation Strategic Plan:

Information

Environmental Services Program

Appendix E-4: Mid-year Summary of Achievement of Development of District/Municipal Sanitation Strategies with Action 

Status: March 2009

No
Eastern Indonesia
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Location 
identified &  

agreed upon w/ 
Loc. Stakeholders 

(Govt, local 
communities)

Solid waste mgt 
system plan 
developed & 

agreed upon by 
stakeholder

Community roles 
and 

responsibilities 
defined

Tariff and fee 
collection system 

in place

Solid waste 
collection system 

implemented

Solid waste 
disposal system 
(where possible 
inc recycling) 
implemented

0/1/2 0/1/2 0/1/2 0/1/2 0/1/2 0/1/2

North Jayapura 1 Angkasapura, 

Angkasa RW 01

196 980 1 0 0 0 0 0

South Jayapura 2 Argapura, Vietnam 

RW 03

149 745 1 0 0 0 0 0

0
0
2

0.00%
2
2

100.00%Estimated percentage achievement of SWMS developed until end of PY 
2010

Estimated percentage achieved on the total number of 
people benefiting from SWMS until end of FY 2010

575.00%

Total On-going on development of Community-based SWMS Total number of people benefiting from on-going SWMS 1725
Estimated SWMS developed until end of PY 2009 Estimated total number of people benefiting from SWMS 1725

Eastern Indonesia

Environmental Services Program

Status: March 2009

Location

Number of 
Household 

participated in the 
system developed

Number of people 
participated in the 
system developed

Steps of Development of Community-based Solid Waste Management (SWMS)
Information

Score: (0) Have not started yet; (1) on-going; (2) completed

Appendix E-5: Mid-year Summary of Development of Community-based Solid Waste Management System/SWMS (SD Outcome #2.d.)

RemarksNoProvince Municipality

0.00%

0
0

300
Percentage of achivement of development of SWMS

Total People benefiting from SWMS developed in PY 2009
To date achivement of people benefiting from SWMS 
Total target over the life of project
Percentage of achievement of people benefiting from SWMS 

To date achievement of development of SWMS
Total SWMS developed during in PY 2009

Total Target over the life of project
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Environmental Services Program

Appendix E-6: Mid-year Summary of PDAM Supported to Submit Debt Restructuring Plan 

Status: March 2009

Province No PDAM Current Status
Dec 08 Mar 09

Eastern Indonesia
1 PDAM Jayapura District Completed 0% 100%

Total PDAM demonstrate an improved operating ratio and submit debt restructuring during in 
FY 2009 1
To date achivement of PDAM demonstrate an improved operating ratio and submit debt 
restructuring 1
Total target of PDAM demonstarte an improved operating ratio and submit debt restructuring 
over the life of the project 1
To date percentage of achievement on PDAM demonstrate an improved operating ratio and 
submit debt restructuring 100%
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Environmental Services Program

Dec 
04

Mar 
05

Jun 
05

Sep 
05

Dec 
05

Mar 
06

Jun 
06

Sep 
06

Dec 
06

Mar 
07

Jun 
07

Sep 
07

Dec 
07

Mar 
08

Sep 
08

Mar 
09

1 PDAM Surakarta 

Municipality

New Treatment Plant - 

Semanggi

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58%

2 PDAM Magelang 

District

Distribution System 

Development

Discontinued
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58%

ESP's support up to pre-

feasibility study  The 

World Bank will provide 

f h  
3 PDAM Surakarta 

Municipality

Semanggi Project 1 Discontinued

0% 0% 0% 0% 0% 17% 17% 33% 50% 50% N/A N/A N/A N/A N/A N/A

This project has been 

discontinued due to a 

change in the PDAM's 

investment plan. ESP's 

support up to pre-

f ibili  d
4 PDAM Bandung 

Municipality

Cimenteng Treatment 

Plant

Discontinued

0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% N/A N/A N/A

This Cimenteng plan has 

been taken over by 

Bappenas. ESP support's 

up to presentation of pre

feasibility study

5 PDAM Subang 

District

Pamanukan Water 

Supply

Discontinued
0% 0% 0% 0% 0% 0% 25% 25% 25% 25% 33% 50% 50% N/A N/A N/A

There is no clear 

commitment and 

agreement from LG on 

6 PDAM Subang 

District

Subang-Lembang Bulk 

Water Supply

On-going
0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 58% 58% 67% 67% 83%

7 PDAM Bogor 

District

East Bogor 150 lps 

Treatment Plant

Completed
0% 0% 0% 0% 0% 0% 42% 50% 83% 92% 92% 92% 100% 100% 100% 100%

8 PDAM Bogor 

Municipality

Raw Water Main & 

Reservoirs

Discontinued

0% 0% 0% 0% 0% 0% 50% 50% 50% 50% 67% 67% N/A N/A N/A N/A

The implementation of 

the remainder of the 

investment proposal was 

financed through a 

World Bank loan
9 PDAM Cirebon 

Municipality

Bulk Water Supply 

Project with Majalengka

Discontinued

0% 0% 0% 0% 0% 17% 33% 50% 50% N/A N/A N/A N/A N/A N/A N/A

The neighboring district 

ultimately decided 

against given permission 

to ut lize the raw water 

10 Bogor Municipality IPA Palasari Completed 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 100%

11 PDAM Malang 

Municipality

Distribution Network & 

Reservoirs

On-going
0% 0% 0% 0% 17% 17% 17% 50% 50% 50% 50% 50% 50% 58% 58% 58%

12 PDAM Sidoarjo 

District

System expansion of 

PDAM service

On-going
0% 0% 0% 0% 0% 0% 0% 8% 8% 8% 17% 17% 17% 25% 33% 33%

13 PDAM Surabaya 

Municipality

Energy Efficiency 

Improvements

Completed
0% 0% 0% 0% 0% 0% 0% 17% 17% 75% 83% 92% 92% 100% 100% 100%

0

3

3

10

30%

Appendix E-7: Mid-year Summary of PDAM Develop Plans to Access Commercial Financing (FN Outcome #3.c.)

Total target of PDAM ddevelop plans to access commercial financing over the life of the project

To date percentage of achievement on PDAM develop plans to access commercial financing 

East Java

Total PDAM develop plans to access commercial financing during in FY 2009

Total PDAM develop plans to access commercial financing up to end of FY 2008

Remarks

Central 

Java/DIY

West Java

To date achivement of PDAM develop plans to access commercial financing 

Status: March 2009

Province No PDAM

Percentage of Step Achieved of the Development of Plans to Access Commercial Financing

Project Current Status
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Environmental Services Program

Appendix E-8: Mid-year Summary of Development of Micro Credit Scheme to Support People Get Access to Clean Water (FN Outcome #3.e.)

Status: March 2009

Province No Name of PDAM PDAM's Partners
Date of Signing of the 

Master Agreement 

Cumulative Number of 
Connection up to Last 

Quarter

Number of new 
connection in this 

QuarterDec-08 Mar-09

Eastern 

Indonesia
1 PT. Air Manado BRI Cabang Manado 0% 100% 23-Jan-09 0 0

0 0

Total micro-credit program developed with Local bank during in Second Quarter of FY 2009 1
To date achievement of development of micro-credit program with Local bank 1
Total Target of development of micro-credit program with Local Bank 1
To date percentage of development of micro-credit program with Local Bank over the life of the project 100.00%
Total household get new connection from micro-credit program during in Second Quarter of FY 2009 0
Total household get new connection from micro-credit program during in Second Quarter of FY 2009 0
Total target of household get new connection from micro-credit program over the life of the project 1000
To date percentage of achievement of household get new connection from micro-credit program 0.00%
Total people get access to clean water from micro-credit program during in Second Quarter of FY 2009 0
To date achievement of people get access to clean water  from micro-credit program 0
Total target of people get access to clean water from micro-credit program over the life of the project 5000
To date percentage of achievement of people get access to clean water from micro-credit program 0.00%
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APPENDIX F: APA TIMETABLE

Aceh Timetable

NO ACTIVITY NOTES
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ESP Inputs in Support of Aceh Green
ESP Workplan Approved for Aceh Green Development o

1 Aceh Green Policy Development
Preparations for Focus Group Discussions & Seminar (Public Consultation) X X X X
Drafting of Background Papers for Governor's Decree X X X X
Aceh Green Commission Development Focus Group Discussions o
Aceh Green Seminar (Public Consultation) o
Aceh Green Commission Decree Drafting o
Governor Signs Aceh Green Commission Decree o
Aceh Green Supplement prepared for 5 yr Dev Strategy (RPJM) X X X
Aceh Green activities support leveraged from provincial and district 2009 budgets X X X X X X X X X X X X X X X X X X X X
RENSTRA Aceh Green used as Basis for Budget Proposals X X X X
Identification of Policy Gaps for Aceh Green Dvlpt X X
Government Budget Leverage for 2010 (Aceh Green) X X X X X X X X X X X X

2 Aceh Green Livelihoods Strengthening & Job Creation
2.1 COCOA PRODUCTIVITY INCREASES

ToT in Cocoa Management for 20 field trainers X X
Site Visits X X X X
Cocoa Productivity Training for 1500 farmers X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
Development of Cocoa Learning Centers X X X X X X X X X X X X
Cocoa Marketing Consultancy and Training X X X X X X X X X
Development of Cocoa Farmers Groups X X X X X X X X X
Demonstration of Farmer Income Increases

2.2 Shared Learning with FFI and YLI X X
2.3 Training for project assessment: P‐S‐R X X
2.4 Policy and Livelihoods Programs Assessment

Consultant Mobilized X
Assessment in process X X X X X X X X X
Report produced X X X

2.5 Qanun supporting cocoa farmers livelihoods and biodiversity conservation X X X X X X X X

Agst Sep OCt Nov Dec
MONTH

Jan Feb Mar Apr May Jun Jul
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Aceh Timetable

NO ACTIVITY NOTES
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Agst Sep OCt Nov Dec
MONTH

Jan Feb Mar Apr May Jun Jul

2.6 PROCESSING AND MARKETING OF PALM OIL WASTE TO PRODUCE BIOFUELS

Background Study on Palm Oil Waste Use to Create New Jobs X
Investment Plan for Pilot Palm Waste Processing Unit X
Preparation of Procurement Documents for SubContract for Palm Oil Waste 
Processing Unit X
SubContract Bidding Process X X X X X
Technical Assistance to New Processing Mill Operations X X
Draft Technical Manuals for Palm Oil Waste Processing for Biofuel production X
Technical Manuals for Palm Oil Waste Processing for Biofuel Production X
Counterpart Government Budget Proposals for More Mills in 2010 Budget X X X X

4 ESP Closing Workshop for Aceh Green X X

Key: X = in the process  o = finished   X = "milestone"  
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PAPUA 2009 ACTIVITIES TIMETABLE 

NO ACTIVITY NOTES
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

A REGIONAL SPATIAL PLAN DEVELOPMENT (RTRW)
1 Introductory Report (Laporan Pendahuluan ) X X X X X
2 Introductory Report Seminar o All Stakeholders
3 Consultation with BKTRN Team‐ Introductory Report # BKPRD Team
4 Facts and Analysis Report (Laporan Fakta dan Analisis) X X X X X X X X X X X
5 Field Survey

a. Spatial Planning Field Survey
(27 regencies and city) o o
b. Value Added Spatial Plan Field Analysis
Representing Mountainous Regions/Highlands Jayawijaya (Wamena) + FGD o
‐  Jayawijaya, Nduga, Lanny Jaya Regencies o o
Representing North Papua Region (Mamberano) + FGD
‐ Mamberamo Raya Regency o o
Representing Southern Lowland/Savanna (Merauke Regency) + FGD
‐  Merauke, Asmat Regency o o
Representing Island and Coastal Areas (Supiori Regency) + FGD
‐  Supiori Regency

6 Facts and Analysis Report Presentation o All Stakeholders
7 Consulation with BKTRN Team ‐ Final Report # BKPRD Team
8 Spatial Plan Draft X X X X X X X X
9 Reporting Seminar‐ Final Report Draft o All Stakeholders
10 Consultation with BKTRN Team ‐ Final Report Draft # BKPRD Team
11 Draft Final Spatial Plan X X X X X X
12 Multi‐District Public Consultation in Four Locations

Jayapura o
Merauke o
Wamena o
Biak Numford o

13 Hand‐over Workshop X X X

B PAPUA BIOFUEL INVESTMENT CODE
STTA recruitment/mobilization X X X X X X X X
Policy Analysis X X X X X X X X
Stakeholder Consultation X X X X X X X X
Policy Drafting X X X X
Submission to Bappedas X X X X

Key: X = in the process  o = finished   X = "milestone"   # = consultation with BKTRN Team 

Agst Sep Oct Nov Dec
MONTH

Jan Feb Mar Apr May Jun Jul
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